

HCP Contingency Plan

	Task	HCP Assistance Grant	Contingency
Phase 1	Stakeholder Engagement	Professional Facilitator	Staff provides facilitation
	Economic Analysis	Economic Consultant	Combination of FDF-funded Economic Consultant and Staff
	Begin Baseline Data Assessment	Contractors to begin data gap analysis and quality assurance.	Staff to complete data gap analysis and cleaning as time/resources allow.
Phase 2	Complete Baseline Data Assessment	Hire GIS specialist to assist with data gap analysis and quality assurance. Hire biologists for data collection.	Staff to complete data gap analysis and quality assurance. Staff to collect needed biological data.
	Strategy Development	Professional Facilitator to support negotiations between federal services and ODF.	Staff facilitates
	Landscape Strategies	HCP Consultants to assist with modelling and analysis	Combination of FDF- funded consultants to assist with modeling and analysis and staff work.
Phase 3	NEPA- EIS & Alternatives Analysis	HCP Consultants	FDF-funded HCP Consultants
	Complete HCP document & Obtain Incidental Take Permit	Combination of HCP Consultants and Staff	Staff