## Marbled Murrelet Board of Forestry Rule Analysis Project<sup>1</sup>

Step	Description	Opportunities for Tribal Government and Stakeholder Input
Technical Report—	Department to develop first draft of technical report—using the petition as a starting	
Develop First Draft	point and focus on filling gaps in information	
Agency Expert Input on	First draft will be sent to marbled murrelet staff at ODFW and the USFWS for their	
First Draft	input. Review will focus on accuracy of information	
Technical Report—Revise First Draft	Revise first draft based on input received from Agency review	
Technical Report—	The second draft of the Technical Report will be sent out for a wider review. Focus of	
Second Draft	review will be on content of the report (not policy choices). ODF anticipates this draft will be sent to ODF staff, interested tribal governments and stakeholders for their input and early review.	х
Technical Report—Final Draft	ODF staff will develop a new draft of the Technical Report to be, taking into consideration comments received from internal staff and stakeholders. This version will be the basis for the expert review.	
BOF Meeting	Present draft Technical Report to the BOF	X
(April 2018)	Present plan for expert review of Technical Report	
	BOF to direct Department to initiate expert review of Technical Report	
Expert Review	Technical Report will undergo a formal expert review. Review will focus on specific questions (not yet developed).	
BOF Meeting	Present a summary of the expert review of the technical report	Х
(date TBD)	Present plan for next steps/ further review to be conducted	
Summary Report	ODF to develop a summary report that will summarize all input to date (petition,	
	technical report, expert review, other external and internal input) and include an	
	analysis of potential impacts of general options.	
BOF Meeting	Present summary report to the Board	X
(date TBD)	Discussion on definition of the Resource Site for marbled murrelets	
	Decision on the definition of Resource Site(s) for marbled murrelets	

Additional work will be determined at a later date, depending on future direction from the Board of Forestry

<sup>&</sup>lt;sup>1</sup> Yellow highlighted row represents the current phase of the project