Work Order Contract Pre-Operations Report

Project Name: South Fork Road Improvement

County (%): Tillamook (100%)

Tax Code(s): 902

BOF%: 100

CSL%: 0

Elevation: 960 ft

Legal Description: T1N, R6W, Secs. 5, 6 & 7

I. PROJECT SUMMARY:

Description of Project: Road improvement needs will be assessed to improve drainage, disconnect ditchlines, minimize future maintenance, etc. If feasible, the existing road will be re-routed further away from the South Fork Wilson River. Opportunities to relocate the road away from the river will be assessed in the grey polygon shown on the Exhibit A map. The need for paving South Fork Road will also be assessed.

Locations of South Fork Road Improvements, possible road relocation and or paving:

- 1. Highway 6 to South Fork Camp (approximately 1.5 miles)
- 2. South Fork Wilson Road 2.5-mile Bridge paving bridge approaches on either side of the bridge and the junction with Stage Road (approximately 1,000 feet in total).

1.	Is the proje	ect within a	Habitat	Conservation	Area?	☐ Yes	\boxtimes No
----	--------------	--------------	---------	--------------	-------	-------	----------------

2. WOC Cost estimate: \$500,000

II. ACCESS CONSIDERATIONS

Table 1. Transportation Management Summary (Miles)

Activity	Mainline	Collector	Rocked Spur	Dirt Spur		
Construct	0	0	0	0		
Improve, Rock, and/or Maintain	0	1.5	0	0		
Vacate	0	0	0			
Stream Crossings: install on existing road (IE)/replace on existing road (R)/install on new construction road (NC)						
Type F - SSBT ^a	0	0	0	0		
Type F – Non-SSBT	0	0	0	0		
Type N	0	0	0	0		

a. Salmon Steelhead and Bull Trout (SSBT)

1	A	. 1	C (1	1 1 , 5	□ 3 7	⊠ n⊤
1.	Are easements	requirea	for the	naui route?	⊔ res	

- 2. Rock Sources for this operation: Seven Cedars Stockpile, commercial source.
- 3. Are property line surveys required for this operation? \square Yes \square No

III. RELATED OPERATIONS

1. Is this WOC Project associated with, or in close proximity to any other WOC Project, Harvest Operation (either planned or sold), or Recreation Project? ☐ No ☐ Yes, describe coordination needed.


• Haul route for Forest Grove Sales: FY23 West Rogers, and FY24 NW Slope; Tillamook Sale: FY25 Archers Road. Main access to South Fork Prison Camp and Lyda OHV Camp.

IV.	WILDLI	FE AND T&E SPE	CIES CONSID	ERATIONS:		
1.	A portion o	f the WOC project is w	rithin (Check all th	at apply):		
2.	\square TAS	☐ NSO Circle or Hom	ie Range, or Baseli	ne or Elevated Bas	seline Thiessen	
	□ ммма	⊠ None If yes, co	onsult with the Ar	ea Wildlife Biologi	st and describe ou	tcome here.
3.	require habi	OC project modify pote tat review? \(\square\) No n shown on the map the		cribe: If it is feasil		,
		etermined that modification Biologist will be consulted		nt is necessary during	g project implement	ation, the Area
4.		ny additional considerati No	•	ce Sites, Species of	Concern sites/Pla	ant [from
V.	AQUATIO	C RESOURCES:				
1.	Do any stre	ams require additional r	review for the follo	owing?		
Fish presence ⊠ No □ Yes						
	• Perenni	al/Seasonal: ⊠ No	☐ Yes			
	• H.E.R.,	/P.D.F.T: ⊠ No □] Yes			
2.	Will this Wo	OC Project occur within	n the Riparian Con	servation Area of	any stream?	
	☐ Unknow	rn □ No Yes, do	escribe the # of cros	ssings, stream classif	ications, planned cro	ossing types:
	re-route	percentage of the existing the road outside the Red during project layout	iparian Conservati			
3.	Is a portion	of the project within an	n Aquatic Anchor?	o □ No □ X Ye	es, name: Ben Smi	th Creek
4.	information	mestic points of diversion search GIS database lo	cated downstream			
5.		ny unregistered or unknoarvest operation? 🛛 N		tic points of diversuse describe:	ion that have been	n identified
VI.	SLOPE S'	TABILITY ISSUES	:			
	Table 2. Su	ımmary of Slope Stabi				1
		Project	Project Review Complete	Public Safety Review Complete	Additional Comment	
		South Fork Road	Yes	Yes	-	1

Improvement

Oregon Biodiversity Information Center Forest Grove District Draft – April 2025

VII. RECREATION RESOURCES 1. Recreation issues/coordination: \square No \boxtimes Yes, please describe: South Fork Wilson Road serves as an important connection for recreationists. Coordination with the Recreation Program needed during planning and implementation phases to effectively communicate closure to the public, provide safe detour options and mitigate any other public safety concerns. VIII. HISTORIC AND CULTURAL RESOURCES: 1. Has the WOC Project been reviewed by a qualified archaeologist for potential historic or cultural resource presence? \square No \boxtimes Yes IX. SCENIC RESOURCES: 1. Are there scenic resources in the vicinity of this operation that need additional consideration? \boxtimes No \square Yes, please describe: X. OTHER RESOURCE CONSIDERATIONS: 1. Has a review of the FLMCS layer determined that any resources not mentioned in the report above need additional planning? ✓ No ☐ Yes, describe below 2. Are there any other resources present that need additional consideration? \boxtimes No \square Yes, please describe:



Legend

- FY26 WOC Project
- FY26 WOC Project
- Gates
- Bridges
- Transmission Lines
- **Recreation Trails**
- Paved Roads
- Surfaced Roads
- === Unsurfaced Roads
- Fish Stream
- Nonfish Stream
- Ownership Boundary

FY 2026 - Forest Grove District Work Order Contract South Fork Road Improvement Portions of Sections 5, 6, 7, 8, 9, T1N, R6W, W.M. Tillamook County

State Forest Division 12/06/2024

This product is for informational use and may not be suitable for legal, engineering, or surveying purposes. Variations may exist between and among data sets in use by the Department of Forestry. This map was developed using the Statewide Stream Layer.

1:18,000

1,000 500 0

1.000 Feet

