OD Permit Third Party Agent Working Group

(August update in lieu of meeting)




Recent Accomplishments

- Final contract reviews taking place
- Communications with carriers increasing
- Oregon Administrative Rules have been flagged for updating
- New business processes being drafted



Looking ahead...Targeted Milestones





**All dates are subject to negotiation timelines and agreed upon implementation schedule with ProMiles.

Current Focus

Future State Processes financials, temporary restrictions, permit reviews

Stakeholder Engagement continue to provide updates, discuss concerns and understand their needs

Communications increasing awareness is primary goal in 2023



TPA Site Visits - THEMES

Carrier Support

- Registration requirements (prior to getting a permit)
- Continued access to carrier registration information
- Ability to provide broader customer service when there are issues (i.e. suspensions)

Processes in the new System

- Notifications to Review a Request
- Approvals, especially when more than one county
- Canceling permits
- Renewals
- Mobile-friendly
 ness
- Payment processes

Temporary Restrictions

- Where and how these will be entered in the future
- Connection to TripCheck
- Lifting of restrictions

Permit Documents

- Paper vs. electronic
- Maps
- Attachments

Other

- Using ODOT system for County-issued permits
- Farm Plates
- Prompts for Extended Weight permit if registering over 80k lbs.



TPA Site Visits – Status on Next Steps

- Share outcome of the discussions with the Business Team completed
- Forward questions to the appropriate working group if applicable (example: Temporary Restriction Improvement Team) completed
- Provide ongoing updates at quarterly TPA and/or County Working Group meetings – in progress
- Validate assumptions and finalize processes with ProMiles pending
 - Some questions can be answered in the short-term, but others will require input from ProMiles before they can be finalized.



REMINDER: Your source for project information!

Project Timeline

Anticipated Benefits





