

# DRAFT

## Oregon Rail Crossing Action Plan – Key Milestones



Develop plan purpose and needs	Jan 2018
Assess relevant data needs	Feb 2018
Obtain supplemental data	April 2018
Data analysis	April-May 2018
Assess contributing factors to incidents	May-June 2018
<i>Stakeholder meeting 1</i>	June 2018
Finalize plan objectives	June 2018
Develop prioritization criteria for crossing selection	July 2018
Identify priority crossing categories	Aug 2018
Evaluate safety improvement options	Sept 2018
<i>Stakeholder meeting 2</i>	Sept/Oct 2018
Draft Plan document	Oct-Nov 2018
Finalize Plan document	Dec 2018
FRA Endorsement	Jan 2019

