


**2025**



**2026-2027**



**Late 2027**

**Project Startup**

- ✓ Early prep tasks
- ✓ Develop public involvement plan
- ✓ Develop plan data

**Develop Plan Content**

- ✓ Project work group activities
- ✓ Public outreach
- ✓ Draft OHP content

**Plan Adoption**

- ✓ Public review of draft OHP
- ✓ Revise draft plan
- ✓ Seek OTC approval