

Interchange Area Management Plan (IAMP) Process

U.S. 97: LOWER BRIDGE WAY - NW 10TH STREET (TERREBONNE)

Timeline	Stage	Alternative	Engagement Process
2018-2019	FACILITY PLAN DEVELOPMENT	ALTERNATIVE SCREENING	Public Mailings Public Workshops (September 11-13, 2018) Project Advisory Meetings (June 12, 2018; August 7, 2018; December 4, 2018; January 9, 2018) Open Houses (June 13, 2018; January 9, 2019) Website Meetings with Property/Business Owners (December 18, 2018; February 5, 2019; February 6, 2019)
	<ul style="list-style-type: none"> Conduct Existing and Future Conditions Analysis Define/Confirm Purpose and Need Goals, Objectives, Evaluation Criteria Develop Alternatives Identify Most Promising Alternatives 	<ul style="list-style-type: none"> 64 Corridor, 102 Intersection, 32 Transition Initial Concepts 14 Corridor, 19 Intersection, 15 Transition Initial Alternatives 1 Corridor, 6 Intersection, 3 Transition Promising Alternatives 	
2020-2021	DESCHUTES COUNTY TRANSPORTATION SYSTEM PLAN COMPLIANCE	PREFERRED DIAMOND INTERCHANGE	Public Mailing Open House - August 4, 2021 Website
	<ul style="list-style-type: none"> Selected Preferred Interchange Alternative Refined Interchange Terminals 	SEE EXHIBIT A	
2021-2022	INTERCHANGE AREA MANAGEMENT PLAN DOCUMENTATION	REFINED DOGBONE INTERCHANGE	Website
	<ul style="list-style-type: none"> Developed Access Management Strategy Document Compliance with OAR 734-051 	SEE EXHIBIT B	
2022-2023	FINAL DESIGN	FINAL DOGBONE INTERCHANGE	Public Mailing Open House - September 27, 2023 Website
	<ul style="list-style-type: none"> Prepare Construction Plans, Specifications, & Estimates Pre-Construction Bid Open House 	SEE EXHIBIT C	

EXHIBIT A




EXHIBIT B



EXHIBIT C

