

Construction Schedule

U.S. 97: LOWER BRIDGE WAY - NW 10TH STREET (TERREBONNE)

2023	2024				2025			
Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
	Bidding and Contractor Selection							
		Contractor Staging and Set-up						
		Sanitary Sewer Installation						
		Local Street Construction (11th Street, Central, C Ave, B Ave, and Smith Rock Way)						
			U.S. 97 Interchange, South End Transition and Paving					
								Project Closeout