

AMENDMENTS APPROVED 9/1/2023 THROUGH 9/15/2023

proposed project changes

Key#	Reg	Amendment Number	Project Name	Action

changes to projects already approved

Key#	Reg	Amendment Number	Project Name	Action	Approved Date
21621	1	21-24-3374	S Redland Rd: OR213 - Springwater Rd (Clackamas County)	Cancel the project.	9/2/2023
23480	3	21-24-3585	OR99: Glenwood - Matt Loop	Add new project.	9/2/2023
23488	2	21-24-3712	SAMTD Low or No Emission Bus and Charging Infrastructure Purchase	Add new project.	9/11/2023
22657	2	21-24-3834	Dougherty Slough, Blum Lane, Prince bridge (Tillamook Co)	Slip the Preliminary Engineering phase to start in federal fiscal year 2024.	9/6/2023
21574	2	21-24-3833	Rumble Strips (Unit 1 NW Oregon) (2024)	Increase the Construction phase by \$350,000, adding savings from the region 2 ARTS program.	9/6/2023
20179	4	21-24-3831	Condon pedestrian access	Slip the Construction phase to start in federal fiscal year 2024.	9/6/2023
21644	4	21-24-3830	I-84:US197-The Dalles, Rufus and Arlington Bridges	Slip the Construction phase to start in federal fiscal year 2024.	9/6/2023
21649	5	21-24-3835	I-84: exit 216 east bound off-ramp	Slip the Utility Relocation phase to start in federal fiscal year 2024.	9/6/2023
20708	4	21-24-3836	Central Oregon Transportation Demand Management	Slip the project to start in federal fiscal year 2024.	9/6/2023
22139	1	21-24-3837	Trolley Tr Bridge: Portland Ave-Clackamas River Greenway Tr	Advance the project to start in federal fiscal year 2023.	9/6/2023
23489	6	21-24-3845	Vulnerable User Crash Response Program Administration	Advance the project to start in federal fiscal year 2023.	9/7/2023
22677	3	21-24-3841	Josephine Co - Transit operations (5307) FY2023	Slip the project to start in federal fiscal year 2024.	9/8/2023
22354	3	21-24-3840	Josephine County bus replacement	Slip the project to start in federal fiscal year 2024.	9/8/2023
21452	3	21-24-3832	Southern Oregon Seismic Slopes Stability	Cancel the Utility Relocation phase.	9/8/2023
21922	6	21-24-3848	Non Urbanized Area Program FFY22	Slip the project to start in federal fiscal year 2024.	9/11/2023
21976	2	21-24-3799	Enhanced Mobility Program - Columbia Co FFY23	Slip the project to start in federal fiscal year 2024.	9/11/2023
21965	2	21-24-3797	Enhanced Mobility Program - Columbia Co FFY22	Slip the project to start in federal fiscal year 2024.	9/11/2023
23406	6	21-24-3854	Administration & technical assistance (5311) FFY22	Slip the project to start in federal fiscal year 2024.	9/11/2023
23479	6	21-24-3855	Bus Replacement Program FFY2020 5310 Portion	Slip the project to start in federal fiscal year 2024.	9/11/2023
20157	6	21-24-3859	Bus Replacement Program FFY2020 5311 Portion	Increase the project by \$285,284 to match the FTA grant amount.	9/11/2023
20158	6	21-24-3860	Bus Replacement Program FFY2021	Increase the project by \$490,112 to match FTA grant amount. Update the project name to Bus Replacement Program FFY2021 5311 Portion.	9/11/2023
21555	2	21-24-3866	US101: Pacific Way (Gearhart)	Slip the Right of Way phase to start in federal fiscal year 2024.	9/11/2023
21584	4	21-24-1607	5310 Elderly & Disabled transit capital (20-22)	Slip the project to start in federal fiscal year 2022.	9/12/2023

23488	2	21-24-3869	SAMTD Low or No Emission Bus and Charging Infrastructure Purchase	Update project name to SAMTD low or no emission charging infrastructure and bus(es).	9/15/2023
22687	3	21-24-3856	2021 Transportation Facility and Parking Structure (RVTD-5339)	Slip the Preliminary Engineering phase to start in federal fiscal year 2024.	9/15/2023
22572	2	21-24-3868	4 step travel model technical assistance	Slip the Planning phase to start in federal fiscal year 2023.	9/15/2023
20979	3	21-24-3851	Josephine Co - Transit operations (5307) FY2020	Slip the project to start in federal fiscal year 2024.	9/15/2023
22670	3	21-24-3858	Mass Transit Vehicle Replacement 22-24 RVTD	Slip the project to start in federal fiscal year 2024.	9/15/2023
22601	3	21-24-3857	Purchase Equipment and Construct Bus Charging Facilities	Slip the Preliminary Engineering, Construction, and Other phases to start in federal fiscal year 2024.	9/15/2023
22676	3	21-24-3838	Josephine Co - Transit operations (5307) FY2022	Slip the project to start in federal fiscal year 2024.	9/15/2023
21676	3	21-24-3828	OR99/OR238/OR62: Big X Intersection (Medford)	Update project location on OR-99 from 5.31-5.46 to 5.46-5.71.	9/15/2023
23079	6	21-24-3876	ADA Program Support 2024-2027	Slip the project to start in federal fiscal year 2024.	9/15/2023
23089	6	21-24-3875	ADA Program Management 2024-2027	Slip the project to start in federal fiscal year 2024.	9/15/2023
22360	2	21-24-3867	OR99W: Chapman Crossing Illumination	Cancel the Utility Relocation phase.	9/15/2023
22306	4	21-24-3871	Central Oregon Transit Planning Support	Slip the project to start in federal fiscal year 2024.	9/15/2023
22420	4	21-24-3842	5310 Transit Ops - Preventive Maintenance - Contract Services	Slip the project to start in federal fiscal year 2024.	9/15/2023
22669	4	21-24-3843	Enhanced Mobility Program (5310) COIC FFY20	Slip the project to start in federal fiscal year 2024.	9/15/2023
21940	4	21-24-3844	Mass Transit Vehicle Replacement 22-24 COIC	Slip the project to start in federal fiscal year 2024.	9/15/2023
21582	4	21-24-3870	Bend Transit operations capital 2022 (5307)	Slip the project to start in federal fiscal year 2024.	9/15/2023
23405	6	21-24-3852	Intercity program (5311F) FFY22	Slip the project to start in federal fiscal year 2024.	9/15/2023
23404	6	21-24-3849	Rural transit assistance program (5311(b(3)) FFY22	Slip the project to start in federal fiscal year 2024.	9/15/2023
23464	2	21-24-3877	Safety and Amenity Treatments LTD 2023	Slip the Preliminary Engineering and Construction phases to start in federal fiscal year 2024.	9/15/2023
19841	2	21-24-3880	Scappoose-Vernonia Hwy slide repair at MP4.0	Cancel the Right of Way phase.	9/15/2023
21971	2	21-24-3879	Enhanced Mobility Program - Linn County FFY22	Slip the project to start in federal fiscal year 2024.	9/15/2023
21941	3	21-24-3878	Mass Transit Vehicle Replacement 22-24 Josephine County	Slip the project to start in federal fiscal year 2024.	9/15/2023
22596	2	21-24-3874	Franklin Blvd A Partnership to Rebuild and Revive a Corridor	Slip the Preliminary Engineering, Right of Way, and Utility Relocation phases to start in federal fiscal year 2024.	9/15/2023
21261	2	21-24-3873	OR569: Green Hill Rd. - Coburg Rd. (Eugene)	Cancel the Utility Relocation phase.	9/15/2023
22605	2	21-24-3872	Regional safe routes to school (CLMPO) SFY23	Slip the project to start in federal fiscal year 2024.	9/15/2023
22342	2	21-24-3862	Vision Zero intersection study (Eugene)	Slip the project to start in federal fiscal year 2024.	9/15/2023
22668	5	21-24-3847	Milton-Freewater 5307 Transfer to 5311 FFY19	Slip the project to start in federal fiscal year 2024.	9/15/2023
21980	2	21-24-3800	Enhanced Mobility Program - Linn Co FFY23	Slip the project to start in federal fiscal year 2024.	9/15/2023
22359	2	21-24-3906	FY20-22 Vehicle Replacement - SAMTD	Slip the project to start in federal fiscal year 2024.	9/15/2023
23415	2	21-24-3909	Fleet Fall Protection & Crane Project (LTD)	Slip the Preliminary Engineering and Construction phases to start in federal fiscal year 2024.	9/15/2023
22568	2	21-24-3908	LTD Eugene Station modernization 5307 (Eugene)	Slip the Preliminary Engineering, Construction, and Other phases to start in federal fiscal year 2024.	9/15/2023

22565	2	21-24-3907	LTD Comprehensive Operations Analysis 5307 (FFY22)	Slip the project to start in federal fiscal year 2024.	9/15/2023
22349	2	21-24-3902	LTD frequent transit network (2022)	Slip the Construction phase to start in federal fiscal year 2024.	9/15/2023
22269	2	21-24-3901	Energy storage system replacement 2022 (LTD)	Slip the project to start in federal fiscal year 2024.	9/15/2023
22267	2	21-24-3900	Fare management system - LTD	Slip the project to start in federal fiscal year 2024.	9/15/2023