


Oregon Provider Directory Implementation Timeline

Winter 2018	Spring 2019	Summer 2019	Fall 2019 	Spring 2020	Summer 2020
Design, Build, Test		UAT	System Enhancements		
Engage Soft Launch Participants			Soft Launch		
			Onboard data and users, convene user groups, evaluate		
Convene OPD Stakeholder Groups					
				Planning/Next Phases	
				Engage new users & expand uses Convene user groups	

 Go Live