

Provider Directory adoption risks, barriers, and gaps



1. When implementing the Provider Directory,

⚠️ What are some of the risks that may impact success

⚠️ What are some of the barriers?

⚠️ What about gaps?

2. What are ways to mitigate risks, remove barriers, or bridge gaps?

Provider Directory Identification of Risks, Gaps, and Barriers

Name	Description	Mitigation	Origin
Internal process change considerations	When an organization adopts, they will need to change internal processes which is hard because there are many people involved; time and planning is needed to support and execute the change.	Factor in value proposition and address in communications	May 2017 PDAC Mtg
Too many things going on	Organizations are already going through many changes so the case for using the Provider Directory must be clear and demonstrate using it is worth the investment	Factor in value proposition and address in communications	May 2017 PDAC Mtg
Fees and other costs	Administrative staff costs as well as actual costs must be considered.	Factor in value proposition, quantify staff costs, and address in communications	May 2017 PDAC Mtg
Regulations and existing processes	Regulatory obligations that make it difficult to change existing processes.	Monitor the regulatory environment, engage stakeholders who are affected by the regulations to understand where the pain points reside	May 2017 PDAC Mtg
Bandwidth needed to evaluate adoption	Bandwidth and capacity to evaluate use of the Provider Directory for an organization that already has processes established	Analyze costs to evaluate and use with stakeholders; be transparent to orgs in communications about these costs; have implementation guides available so that orgs can effectively evaluate what it will take to implement	May 2017 PDAC Mtg
Poor data quality	Data must be trusted and may require parallel testing for an organization to ultimately trust the data	Use skilled data stewards, test (and test, and test), ensure data quality meets established standards, use stakeholders in UAT and as early adopters	May 2017 PDAC Meeting
Fees and other costs aren't known	Costs of the provider directory are unknown (must be less than current costs to adopt)	Once MiHIN is onboard and CMS approves current funding proposal, work on the fee model can resume	July 2017 PDAC Meeting
Time to get to a complete data set	Time to ramp up to get enough data into the provider directory - Common Credentialing data will not be at capacity (90%) until October 2019	Consider alternate source of authoritative data (e.g., Lexis Nexis) while CC data is being onboarded	July 2017 Meeting

Provider Directory Identification of Risks, Gaps, and Barriers

Name	Description	Mitigation	Origin
Risk of obsolescence	Risk of obsolescence/competing Provider Directory efforts	How do we stay current?	July 2017 meeting
Emerging standards/changing regulations	Standards for provider directories are still emerging (FHIR, namely); PD regulations for data elements that must be included and how often data must be updated also change; The PD will need to be adaptable and flexible	Continue to monitor national efforts, align to those efforts	July 2017 meeting
Illicit use	High value target for illicit use	Establish clear SLAs with vendor that reinforce robust security protocols	July 2017 meeting
Not sustainable	Users depend on the PD and if it is not sustainable or funding is cut, those users would face hardships to replace it		July 2017 meeting
Partial data sets	Users will not experience the cost savings if the Provider Directory does not completely replace existing sources used to get this information		Aug 2017 PD-SME Meeting