

Schedule

Major Activity	Date
Begin study Collect data	May 1996
Public workshops Assess needs Develop options based on policy choices	March 1997
Public workshops Analyze allocation options Identify tradeoffs Address institutional and operating issues	April 1998
Public review of alternatives Draft report/EIS to the public	July 1999
Public meetings	April 2000
Complete study Post study Possible congressional action	March 2001

