

IMPLEMENTATION PLAN

The SWIC serves as the central point of coordination for the SCIP⁶ in coordination with the SIEC. The SCIP goals and objectives will be added as formal agenda items and reviewed during regular SIEC meetings. Additionally, the following table will be updated on a biennial basis with the results of that year’s progress.

	Goal	Objectives	Champions	Start Date	Completion Date	Progress	Comments / Impact
Governance	1. Conduct outreach and education across various levels of government*	1.1 Conduct on-boarding and on-going outreach and education for new and existing SIEC members	Chair of the Partnership Committee		August 2019, on-going	Choose an item.	
		1.2 Conduct outreach and education with executive and political leadership in support of increased engagement, funding, and expanded authority					
1.3 Conduct outreach and education to public safety stakeholders							
	2. Advocate for statewide efforts to seek and sustain 9-1-1 funding*	2.1 Develop a white paper collaboratively with public safety stakeholders and associations regarding dedicated 9-1-1 funding requirements	Chair of the Partnership Committee		April 2019	Choose an item.	
Technology	3. Promote awareness of public safety personnel about the exercise and use of LMR, public safety broadband, 9-1-1/NG9-1-1, and alerts and warnings guiding documents	3.1 Update Field Operations Guide (FOG) and conduct end user training	SWIC		October 2019	Choose an item.	
		3.2 Support statewide efforts to develop recommendations for alerts and warnings	Chair of the SIEC, SWIC		On-going	Choose an item.	
		3.3 Develop a white paper on FirstNet’s proposed push-to-talk solutions to include a cost benefit analysis, reliability, and interoperability potential	Chair of the Technical Committee, SPOC		January 2021	Choose an item.	

⁶ Additional duties of the SWIC are available here: <https://www.oregonlaws.org/ors/403.460>

	Goal	Objectives	Champions	Start Date	Completion Date	Progress	Comments / Impact
		3.4 Support the Office of Emergency Management's (OEM) efforts to develop a Strategic NG9-1-1 Plan 3.5 Advocate for the adoption of cybersecurity standards and practices	Chair of the Technical Committee, SPOC Chair of the SIEC		On-going On-going	Choose an item. Choose an item.	
	4. Establish critical stakeholders within the realm of LMR to provide recommendations and best practices	4.1 Establish an LMR Working Group to identify border state communications solutions 4.2 Establish statewide shared talkgroups and roaming strategy for ISSI implementation 4.3 Develop a plan for the use of federal interoperability channels and federal interoperability encryption keys 4.4 Develop a plan for the exchange of system keys and interoperable encryption keys	Chair of the Technical Committee, SWIC		July 2020, on-going	Choose an item.	
	5. Assess the public safety radio systems in Oregon	5.1 Coordinate and support FEMA in the development of a statewide LMR assessment	Chair of the Technical Committee, SWIC		TBD	Choose an item.	
Funding	6. Identify funding for the support of the SIEC*	6.1 Identify funding needs for the SIEC and draft an operational budget 6.2 Provide State CIO with operational budget plan and requirements	SIEC Chair		September 2019	Choose an item.	

*Related to NGA

APPENDIX A: NGA ROADMAP

This roadmap was developed at the May 2018 National Governors Association (NGA) Regional Workshop on Enhancing Public Safety Communications by participants representing the State of Oregon’s emergency communications capabilities.

Oregon State Implementation Plan				
Activity	Target Completion	Owner	Status	Reporting Trigger
1	<i>Socialize the initial result of the NGA workshop “Next Generation Interoperability”</i>		Complete	
1.1	<i>Brief SIEC Executive Committee</i>		Complete – Standing agenda item moving forward.	
1.2	<i>Brief entire SIEC</i>		Complete – Standing agenda item moving forward.	
2	<i>Complete environmental scan and governance study</i>	SIEC/SWIC	In Progress – Environmental survey / scan is working through the state approval process.	
2.1	<i>Scope limited to 911, LMR, PSBB</i>			
2.2	<i>Alerts and Warnings</i>			
3	<i>Include a financial component in the Environmental Scan</i>	February 2019		
3.1	<i>Sub-Activity</i>			
3.2	<i>Sub-Activity</i>			
4	<i>Create Outreach and Education Plan</i>			
4.1	<i>NGA letter to governor</i>	August 24, 2018	In Progress	

4.2	<i>Develop “elevator speech” for our goals</i>	August 24, 2018		In progress	
5	<i>Legislative Concepts to improve governance scope, funding and authority PS Governance body.</i>	2021 legislative session			
5.1	<i>Sub-Activity</i>				
5.2	<i>Sub-Activity</i>				