




**Grassy Mountain Technical Review
Team (TRT) Meeting**
Oregon Department of Geology and
Mineral Industries

March 15, 2023




Status of Consolidated Permit Application (CPA) Completeness





Status of Consolidated Permit Application (CPA) Completeness

- All of the baseline data reports have been accepted as complete
- The CPA is not yet considered complete
 - 235 unresolved CPA comments
 - 98 of these comments need to be resolved for completeness
- Stantec is starting work on the Environmental Evaluation
 - Coordinating with the BLM



Status of Consolidated Permit Application (CPA) Completeness

- Next Steps
 - Resolve the 98 CPA comments
 - The timing is dependent on applicant addressing the comments and state agencies evaluating the additional material
 - TRT determines the CPA to be complete
 - DOGAMI issues a Notice to Proceed (NTP)
 - The NTP starts the 225-day clock for state agencies to have draft permits to DOGAMI
 - Stantec completes the Environmental Evaluation (EE) and the socioeconomic impact analysis
 - EE must be completed at least 60 days before draft permits can be issued
 - There will be public notice and public comment on the completed EE

