

## AABS Plan Trajectory

Recap:

Short Applications (July 18, 2019 Due Date)

EDI Application Review (July 23, 2019)

Site Visits (July 24-31, 2019)

Approval and Awards Comprehensively Completed (September 23, 2019)

---

In Progress:

- External Evaluator Search
  - Internal Data Reports
  - RFA for 2020-2021 Grantees
  - Application Webinar
- 

Timeline: 2019-2021 \*

---

Date	Action Item
October 15, 2019	RFA & Webinar Launch
October 22, 2019	OCF Presentation
November 1-15th, 2019	External Evaluator Site Visits
November 15, 2019	AABS of Oregon Report Released (2013/4-2018)
November 30, 2019	External Evaluator Selected
December 6, 2019	RFA Closes
December 4-12, 2019	Internal and External Evaluator Planning; External Evaluators Schedule Data Collection Planning Meetings
December 9-13, 2019	RFA Review & Finalist Selection
December 16-19, 2019	Site Visits Scheduled
January 13, 2020- February 7, 2020	Finalist Site Visits
February 20,2020	Decision Letters Sent to Finalists
February 24- March 4, 2020	Appeal Window
February 28, 2020	Grantee Generated Progress Report
March 25, 2020	Updated Work plan Based on Funding Received due from Awardees

April 3, 2020	Grantee Progress Report Presentations to AABS Advisory Committee
June 30, 2020	External Evaluator Progress Report Due
July 1, 2020	Paperwork for Supplemental Awards for 2019-2021 Grantees Submitted AND Paperwork for 2020-2021 Grantees Awards Submitted
November 15, 2020	AABS of Oregon Report Updated Edition Released (Including 2019)
November 30, 2020	Grantee Generated Progress Reports Due
February 5, 2021	Grantee Presentations to Advisory Committee
June 30, 2021	Final Comprehensive Report Due from External Evaluator

*\*Subject to Change*

---