		2023					202	24			
Internal feedback	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug
Exec. Team review: Mission, vision, principles											
Exec. Team finalize: Goal 4 & strategies											
Leadership Team review: All goals & strategies											
Initial ODF staff input: Mission, vision, principles											
ODF internal feedback report complete											
Focus groups: Connecting the plan with staff											
External feedback	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug
OKT-led											
OKT public survey											\vdash
OKT small groups											
OKT public feedback report complete				7							
ODF-led											
Written public comment period											
Focus groups: Stakeholders & partners											\vdash
ODF external feedback report complete											\vdash
OS. Oktober Populario											
Subcommittee work	Oct	Nov	Dec	Jan	Feb	Mar	Apr	Мау	Jun	Jul	Aug
Review internal and OKT public feedback reports											
Incorporate input into final draft for BoF											
Final draft of strategic plan ready for BoF, public											
Discuss ODF external feedback report											
Incorporate input into final strategic plan content											
			-	-	-	-	-	-	-	-	-
ODF staff work	Oct	Nov	Dec	Jan	Feb	Mar	Apr	Мау	Jun	Jul	Aug
Analyze & prepare report on internal feedback											
Analyze & prepare report on external feedback	<u> </u>										
Finalize strategic plan for BoF approval											
Develop internal & external rollout plans											
Draft rollout plan ready for BoF review & input											
Incorporate BoF input into final rollout plan											
Develop rollout materials											
Internal rollout of strategic plan											
External rollout of strategic plan											
Board items	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug
October retreat: Strategic plan discussion											
January: Receive and discuss final draft											
March: In-person comment, review feedback & draft rollout plan											\vdash
June: Vote on adoption of strategic plan											
varier vote on adoption of strategic plan		-		-	-	-		-			