ODF Timeline to Engage Stakeholder Committee in Developing Reports regarding Carbon Sequestration in Oregon's Forests and Harvested Wood Products 10/9/18 DRAFT

	Summer 2018	Fall 2018	Winter 18/19	Spring 2019	Summer 2019	Fall 2019	Winter 19/20	Spring 2020	Spring 2020
Forest Ecosystems Carbon Report (FECR)	June 2018 - June 2	019							
Target 12/31/18									
Stakeholder Meeting/Topic		Oct	Dec	no topic	June				
	Introduction to								
	forest carbon				Review final FECR				
Topic	accounting	FIA Report Progress	FECR Draft Tables		Report				
		Recommendations							
		on tables, other							
	Tables to be	features to include							
Input requested	included in report	in report							
	Drafting SOW and	Coordinating with	Drafting Chapter 2	Reviewing Draft					
ODF priority work	agreements	FIA	of FECR	FECR (Feb)	Finalizing FECR				
Harvested Wood Products (HWP) Target 6/30/19		Oct 2018 - June 2019							
Stakeholder Meeting		Oct	Dec	no topic	June	Sep-Oct			
		Introduction to	HWP model		HWP Preliminary				
Topic		BBER & model	details		Findings	Final HWP Draft			
			Priority						
		Q&A with BBER	parameters for		Tables/info to be				
Input requested		team	modelling		included in report				
			Coordinating with			Finalizing HWP			
ODF priority work			BBER & FIA			Report			
Management & Utilization Scenarios (MUS)			February 2019 - Ju	ne 2020					
Target 6/30/20			,						
Stakeholder Meeting			Feb	no topic	July	Sept (virtual)	Jan	Apr	Jun
									Final Draft
					Introduction to				Scenarios; review
					contractor, model	Project progress &	Preliminary	Draft Scenarios	findings of three
Topic					and methodology	challenges	findings	report	reports
			Frame		Review	TBD with			
			Alternatives;		alternatives for	contractor re:	Tables/info to be	Feedback on the	
Input requested			discuss models		analysis	challenges	included in report	draft report	
		Researching		Convene technical					
		methodology and		review team; Draft					
		potential	Reviewing		Project initiation		Coordination with		Finalize Scenarios
ODF priority work		contractors	potential models	Review models	with contractor	contractor	contractor	contractor	report by 6/30