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PROJECT STATUS AND CLOSEOUT

 ODOT post Go-live project support concludes on 11/30

 Joint Project Team is working on project closeout activities

o Transition to Operations Plans

o Lessons Learned

o Project Close Report

o Sponsor Sign-off

o EIS P3 Stage 4 Endorsement
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The final review of RTM and SSP fall under the final bullet



UPDATES

 Working with agencies to get draft/in-progress 2023 Bids and Master Blankets 
into Sent status

 Working with PHI on a change request to restrict remit addresses based on 
financial system used

o This would cut down on corrections that need to be made if incorrect remits are 
selected
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SPOTS CARD PURCHASES
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 We’ve stood up an enterprise workgroup who is analyzing the PO Closeout process to 
support SPOTS card purchases

 We’ll reconvene with this workgroup next week to review a proposed plan 

 Once enterprise guidance is created based on recommendations from the workgroup, we’ll 
be able to share the new process with all OregonBuys users

 PO Closeout training documentation has been received and we are finalizing 



 Based on DAS IT recommendations, SSO is 
scheduled to release in January 2024

 Big bang approach – all agencies will Go-live at the 
same time with SSO in OregonBuys
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SINGLE SIGN ON 
(SSO) REMINDER



OPEN DISCUSSION
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Thank you
OREGONBUYS.INFO@DAS.OREGON.GOV

HTTPS://OREGONBUYS.OREGON.GOV


	OregonBuys
	Project status and closeout
	Updates
	SPOTS Card Purchases
	Single Sign On (SSO) Reminder
	Questions?
	Thank you

