Here is how we are doing on the agency ranked projects for FY 08.

#1 Project:  Select, drill down and view detail on the Vendor Transaction Inquiry (85) screen.  Projects #1, #3 and #6 all deal with the same screens and interrelated functionality.  Our original plan was to test and migrate these three SMRs together.  We recently made the decision to break the three project SMRs apart and test and migrate each SMR and each screen separately.  We have worked on these three SMRs as one unit for hundreds of hours and are not successful in achieving the enhanced functionality without changing some of the currently wanted functionality.  We will be working on Project #8 while project #1, #3 and #6 are pulled apart.  Because Project #1 is the most complex of the three projects, we are hoping we can have relatively quick success with projects #3 and #6 and then come back to work on Project #1 after the financial archive.      

                          #2 Project:  Display the PCA title, Agency and/or Comp Object title and Index title on the Pre-Enc/Enc/Expend Transaction Entry (505) screen.  This project was migrated to production September 10, 2007.  We heard lots of great comments about this functionality so we are considering this project a success.  

#3 Project:  After drilling down from the Document Transaction Inquiry (86) screen, modify the F7 option to return to the page where you drilled down.  Projects #1, #3 and #6 all deal with the same screens and interrelated functionality.  We recently made the decision to break the three project SMRs apart and test and migrate each SMR and each screen separately.  We have worked on these three SMRs as one unit for hundreds of hours and are not successful in achieving the enhanced functionality without changing some of the currently wanted functionality.  We will be working on Project #8 while project #1, #3 and #6 are pulled apart.  

      

#4 Project:  Distinguish lines with errors on the View a Batch (520) screen.  This project was migrated to Production on December 20, 2007.   We have heard from one agency that this enhancement was beneficial.  Please let us know if the results of this project are positive or not.  

#5 Project:  List all out-of-balance Docs and Doc types to easily identify problem documents on the Batch Balancing (502) screen.  We are waiting for EAS to complete some of the other projects before we proceed with this.  

#6 Project:  Add the functionality of the F7, prior page on screens.  Two screens have been identified as follows:  Vendor Transaction Inquiry (85) screen and the Document Transaction Inquiry (86) screen.  Projects #1, #3 and #6 all deal with the same screens and interrelated functionality.  We recently made the decision to break the three project SMRs apart and test and migrate each SMR and each screen separately.  We have worked on these three SMRs as one unit for hundreds of hours and are not successful in achieving the enhanced functionality without changing some of the currently wanted functionality.  We will be working on Project #8 while project #1, #3 and #6 are pulled apart.  Plans are to work on the 86 screen changes and then the 85 screen changes.  
#7 Project:  Create the PCA as an option field on the Agency Budget Financial (61) screen.  Implementation of this project seems most appropriate at the beginning of a new biennium since appropriation year (AY) is one of the “keys.”  We will be sending out a question to learn if agencies agree.  If so, this project will be moved to FY 09.  

#8 Project:  Create a more effective method to distinguish screen wrapping from additional lines on the Vendor Transaction Inquiry (85) screen and the Document Transaction Inquiry (86) screen.  A system maintenance request (SMR) identifying the additional functionality has been written and provided to EAS unit for analysis and programming.  EAS is working on a process to distinguish unique lines of data.  We will be working on this project while Project numbers 1, 3 and 6 are pulled apart.  
#9 Project:  Add the current document number to the detail line on the Document Transaction Inquiry (86) screen.  An SMR has been written and turned in to EAS.  This project is also waiting for other 85 and 86 screen projects to migrate to Production.

#10 Project: Add agency code 1 to the Summary General Ledger (89) screen so that grant balance information is available on-line at this level of detail.  An SMR has been written.  We are in the process of soliciting additional information from agencies.  We will be discussing this further at the SFMS User Group Meeting on February 5, 2008 from 9:00 – 11:00 in the Veteran’s auditorium.  Although there is no change to the 89 screen summary, the screen defaults to detail and any agency with agency code 1 data will see more segmented data.  Is this really what you want?  Would you rather the default be summary?  Please see the attached 89 screen shots.  
