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[PREQUALIFICATION FOR BIDDING HIGHWAY AND BRIDGE CONSTRUCTION] 
CONTRACTOR PERFORMANCE EVALUATIONS ON PUBLIC IMPROVEMENT 

CONTRACTS FOR HIGHWAY AND BRIDGE CONSTRUCTION 
 

NEW RULE 
734-010-0285 
Definitions 

The following definitions apply to terms used in OAR 734-010-0290 to OAR 734-010-0380: 

(1) “Authorized contractor representative” means the person authorized by the contractor to sign 
the prime contractor performance evaluation. 

(2) “CAE” means ODOT’s Contract Administration Engineer. 

(3) “Contract” means public improvement contracts, as defined in ORS 279A.010(1)(bb), 
awarded by the Oregon Department of Transportation under authority of ORS 279A.050 and 
366.205. 

(4) “Contractor” means the individual or legal entity that has entered into a contract with ODOT. 

(5) “CPM” means the Construction Project Manager who represents ODOT on the contract. The 
CPM may be an ODOT employee, local government representative, or consultant employed by 
ODOT or a local government. 

(6) “DAS” means Oregon Department of Administrative Services. 

(7) “Date of Second Notification” means the date on which required construction work, 
including change order work and extra work, has been satisfactorily completed, except for minor 
corrective work, and the recording of daily time charges cease. 

(8) “Notice to Proceed” means written notice from ODOT authorizing the contractor to begin the 
work. 

(9) “Occurrence” means each time a category or project total score falls within Performance 
Level 2 or Performance Level 3 on any performance evaluation.   

(10) “ODOT” means the Oregon Department of Transportation. 

(11) “OPO” means the ODOT Procurement Office. 

(12) “Performance Level 1” is a performance evaluation range in which all of the scores on the 
performance evaluation set out under this rule fall into the acceptable category and do not require 
any corrective actions. 

(13) “Performance Level 2” is a performance evaluation range designating a performance 
evaluation that has one or more scores that have fallen below Performance Level 1 and requires 
some level of corrective action depending on the cumulative number of occurrences on all 
contracts within a 36-month period. 
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(14) “Performance Level 3” is a performance evaluation range designating a performance 
evaluation that has one or more scores below the ranges set in Performance Level 2 and requires 
a higher level of corrective action beyond those required for Performance Level 2 depending on 
the cumulative number of occurrences on all contracts within a 36-month period. 

(15) “SCME” means ODOT’s State Construction and Materials Engineer. 

(16) “Suspension” means action taken by ODOT to temporarily suspend a contractor's 
prequalification for a specified period of time. 

(17) “Verifiable Receipt” means confirmation of receipt of email, facsimile or certified mail. 

Stat. Auth.: ORS 184.616, 184.619, 279A.050, 279A.065 & 279C.430 
Stats. Implemented: ORS 279C.430 

 

734-010-0290 
Contractor Performance Evaluations  

(1) This rule applies to contractors who must be prequalified to bid on ODOT contracts.  

(2) Contractors who enter into contracts with ODOT [after this administrative rule becomes 
effective,] shall have their performance evaluated on each contract. The evaluation will be scored 
on the basis of a numeric score and on an evaluation form provided by ODOT.  

(3) The [Construction Project Manager] CPM shall complete the evaluation using the current 
version of ODOT Form 734-2884, “Prime Contractor Performance Evaluation[.]” . The form 
will also include a Contractor Evaluation Submittal page to document the results of the 
evaluation process.  

(4) Contractor performance will be evaluated under five categories: management, safety, 
administration, regulatory compliance, and [work force] workforce and small business equity 
programs and on a total score of these five categories.  

(5) The evaluation shall be conducted as follows:  

(a) If the duration of a contract is 12 months or less, the [Construction Project Manager] CPM 
will complete one evaluation within 60 days of date of Second Notification for the contract; or  

(b) If the duration of a contract is over 12 months, the [Construction Project Manager] CPM 
will complete an evaluation within 30 days of the anniversary date of the Notice to Proceed. In 
addition to annual evaluations, the [Construction Project Manager] CPM will complete an 
evaluation within 60 days of the date of Second Notification for the contract.  

(6) Evaluations are valid for 36 months for purposes of determining [consequences for scores 
falling within] the number of occurrences at Performance Level 2 or 3.  

[(7) Contracts that are terminated for default automatically warrant prequalification suspension 
under Performance Level 3.]  
Stat. Auth.: ORS 184.616, 184.619, 279A.050, 279A.065 & 279C.430  
Stats. Implemented: ORS 279C.430  
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734-010-0300 
Scoring Contractor Performance [Evaluation] Evaluations 
(1) Each evaluation will result in six numeric scores. Scores will be assessed for each of the five 
specific performance categories, as well as an overall score. The overall score is a total amount 
of all five of the category scores. The evaluation scoring shall be conducted as follows:  

(a) If the duration of a contract is 12 months or less, the [Construction Project Manager] CPM 
will score the evaluation for the entire duration of the project, or  

(b) If the duration of a contract is over 12 months, the [Construction Project Manager] CPM 
will score the evaluation for the preceding year within 30 days of the anniversary date of the 
Notice to Proceed. The scores shall reflect only that time period and will not be a cumulative 
score for the project duration. The final evaluation shall be prepared within 60 days of the date 
of Second Notification and will reflect only that time period between the latest annual 
evaluation and the date of Second Notification. 

(2) After the evaluation score has been calculated, the [Construction Project Manager] CPM 
will send the evaluation score by email, facsimile or certified mail to the authorized contractor 
representative. Within 14 days of the date of verifiable receipt of the evaluation, the contractor’s 
authorized representative may [either] sign and return the evaluation to the ODOT [Construction 
Project Manager] CPM or schedule a meeting with the [Construction Project Manager] CPM 
to review the evaluation. Signature and return of the form represents the contractor’s acceptance 
of the evaluation.  

(3) At the Review or Mandatory meeting with the [Construction Project Manager] CPM, the 
consequences and corrective actions should be discussed, in an effort to improve contractor 
performance on future projects and prevent future scores from falling into Performance Level 2 
or 3.  

(a) If an authorized contractor representative refuses to sign the evaluation form within 14 days 
of verifiable receipt or within 7 days following the meeting with the [Construction Project 
Manager] CPM, the [Construction Project Manager] CPM will sign and date the evaluation, 
note in the contractor’s signature area “did not respond,” and transmit a copy to the [State 
Construction and Materials Engineer] SCME.  

(b) Following a Review meeting with the [Construction Project Manager] CPM, the authorized 
contractor representative may sign the evaluation or request an Appeal meeting with the 
[Contract Administration Engineer] CAE. The request for an Appeal meeting must be made 
within 7 days after the Review meeting with the [Construction Project Manager] CPM.  

(c) If the contractor does not sign the form following the Review meeting with the [Construction 
Project Manager] CPM and does not request an appeal meeting with the [Contract 
Administration Engineer] CAE within 7 days after the review meeting with the [Construction 
Project Manager] CPM, the score is final and no appeal to the [Contract Administration 
Engineer] CAE for that evaluation shall be available.  

(4) [The] ODOT’s Construction Section will forward the final evaluation to the authorized 
contractor representative by email, facsimile or certified mail with verifiable receipt indicating 
the date score became final.  
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Stat. Auth.: ORS 184.616, 184.619, 279A.050, 279A.065 & 279C.430  
Stats. Implemented: ORS 279C.430  
 

734-010-0320 
Scoring Ranges and Corrective Actions  

(1) There are three performance levels. The [Construction Project Manager] CPM will score 
each of the five evaluation categories as well as an overall evaluation score in one of the three 
performance levels. The contractor’s authorized representative may request a Review meeting 
with the [Construction Project Manager] CPM within 14 days of verifiable receipt of the 
evaluation to discuss the evaluation score with the [Construction Project Manager] CPM.  

(2) The following describes each performance level by identifying the scoring matrix for 
remedial actions and consequences depending on the cumulative number of occurrences during 
a 36-month period on all evaluations on all contracts.  

(a) For all performance levels, scores are assessed on a per category basis, as well as a project 
total.  

(b) Occurrences are considered on a per category basis, as well as the project total.  

 
(3) If the evaluation score falls within Performance Level 1, no further action will be required of 
the contractor. However, the contractor may still request a Review meeting, regardless of the 
score, with the [Construction Project Manager] CPM to discuss the score.  
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[The options available to the contractor at all Performance Levels are: 
(a) Sign and return the evaluation to the Construction Project Manager. 
(b) Request a Review meeting with the Construction Project Manager to discuss the evaluation 
score within 14 days of verifiable receipt. Following the Review meeting with the Construction 
Project Manager, sign and return the evaluation to the Construction Project Manager. 
(c) Request an Appeal meeting with the Contract Administration Engineer within 7 days from 
Construction Project Manager Review meeting, to appeal the Construction Project Manager’s 
evaluation score. 
(4) The Contract Administration Engineer will schedule a meeting with the contractor within 14 
days of receiving the contractor’s request to appeal the score. Following the Appeal meeting, the 
Contract Administration Engineer may uphold the Construction Project Manager’s evaluation 
score or adjust the score. The Contract Administration Engineer's decision shall be made within 
14 days of the Appeal meeting and the score is considered the final score. 
(a) The contractor may choose to sign the evaluation form following the appeal to the Contract 
Administration Engineer. Should the contractor choose not to sign the evaluation within 14 days 
of the appeal decision, the score becomes final without the contractor’s signature. 
(b) Following the Appeal meeting, the Contract Administration Engineer will send the final 
evaluation/score by verifiable receipt to the authorized contractor representative indicating the 
date the score became final.] 
[(5)] (4) The options available to the contractor at [all] Performance Levels 2 and 3 are:  

(a) Sign and return the evaluation to the [Construction Project Manager] CPM.  

(b) Request a Review meeting with the [Construction Project Manager] CPM to discuss the 
evaluation score within 14 days of verifiable receipt. Following the Review meeting with the 
[Construction Project Manager] CPM, sign and return the evaluation to the [Construction 
Project Manager] CPM.  

(c) Request an Appeal meeting with the [Contract Administration Engineer] CAE within 7 days 
from [Construction Project Manager] CPM Review meeting, to appeal the [Construction 
Project Manager’s] CPM’s evaluation score.  

[(6)] (5) The [Contract Administration Engineer] CAE will schedule a meeting with the 
contractor within 14 days of receiving the contractor’s request to appeal the score. Following the 
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Appeal meeting, the [Contract Administration Engineer] CAE may uphold the [Construction 
Project Manager’s] CPM’s evaluation score or adjust the score. The [Contract Administration 
Engineer's] CAE’s decision shall be made within 14 days of the Appeal meeting and the score is 
considered the final score.  

(a) The contractor may choose to sign the evaluation form following the appeal to the [Contract 
Administration Engineer] CAE. Should the contractor choose not to sign the evaluation within 
14 days of the appeal decision, the score becomes final without the contractor’s signature.  

(b) Following the Appeal meeting, the [Contract Administration Engineer] CAE will send the 
final evaluation/score by verifiable receipt to the authorized contractor representative indicating 
the date the score became final.  

[(7)] (6) The following table identifies the actions required for a final score under Performance 
Level 2 depending on the number of the occurrences in [Levels 2 and 3] Level 2. Occurrences 
are considered on a per category basis, [as well as] on a project total, and on the cumulative 
number of occurrences in Level 2 during the prior 36 month period on all evaluations on 
all contract.  

 
[(8)](7) If the final evaluation score warrants any prequalification suspension, the contractor may 
appeal the suspension to DAS under OAR 734-010-0380.  

[(9) The options available to the contractor at all Performance Levels are: 
(a) Sign and return the evaluation to the Construction Project Manager. 
(b) Request a Review meeting with the Construction Project Manager to discuss the evaluation 
score within 14 days of verifiable receipt. Following the Review meeting with the Construction 
Project Manager, sign and return the evaluation to the Construction Project Manager. 
(c) Request an Appeal meeting with the Contract Administration Engineer within 7 days from 
Construction Project Manager Review meeting, to appeal the Construction Project Manager’s 
evaluation score. 
(10) The Contract Administration Engineer will schedule a meeting with the contractor within 14 
days of receiving the contractor’s request to appeal the score. Following the Appeal meeting, the 
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Contract Administration Engineer may uphold the Construction Project Manager’s evaluation 
score or adjust the score. The Contract Administration Engineer's decision shall be made within 
14 days of the Appeal meeting and the score is considered the final score. 
(a) The contractor may choose to sign the evaluation form following the appeal to the Contract 
Administration Engineer. Should the contractor choose not to sign the evaluation within 14 days 
of the appeal decision, the score becomes final without the contractor’s signature. 
(b) Following the Appeal meeting, the Contract Administration Engineer will send the final 
evaluation/score by verifiable receipt to the authorized contractor representative indicating the 
date the score became final.] 
[(11)](8) The following table identifies the [course of action once the score is] actions required 
for a final score under Performance Level 3 depending on the number of the occurrences in 
[Levels 2 and 3] Level 3. Occurrences are considered on a per category basis, on a project 
total, and on the cumulative number of occurrences in Level 3 during the prior 36 month 
period on all evaluations an all contracts.  

 
[(12) If you have occurrences falling under Performance Level 2 and 3 within a 36 month 
period: An occurrence in Performance Level 2 is considered a 1/2 occurrence in the 
Performance Level 3 Course of Action.]  
[(13)] (9) If the evaluation identifies that the contract was terminated for default, there is an 
automatic prequalification suspension for 6 months.  

[(14)] (10) If the final evaluation score warrants any prequalification suspension the contractor 
may appeal the suspension to DAS under OAR 734-010-0380.  

Stat. Auth.: ORS 184.616, 184.619, 279A.050, 279A.065 & 279C.430  
Stats. Implemented: ORS 279C.430  
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734-010-0330 
Corrective Action Plan  

(1) The purpose of the corrective action plan and the meeting with the [State Construction and 
Materials Engineer] SCME is to help the contractor improve performance, project delivery, and 
avoid low ratings in the future. The tables shown in OAR 734-010-0320 identify remedial 
actions based on the number of occurrences using cumulative category and total project scores 
for 36 months on all evaluations on all contracts. If a contractor’s performance requires 
submission and approval of a corrective action plan, the [State Construction and Materials 
Engineer] SCME will notify the contractor in writing.  

(a) The authorized contractor representative must contact [State Construction and Materials 
Engineer] the SCME within 14 days of verifiable receipt of notice from the [State Construction 
and Materials Engineer] SCME to schedule a meeting to present a written corrective action 
plan. The parties must meet within 21 days of the date the contractor’s representative contacts 
the [State Construction and Materials Engineer] SCME or within an otherwise agreed 
timeframe.  

(b) The contractor will be allowed to bid and receive award for any proposal submitted until the 
parties meet within 21 days or otherwise agreed timeframe.  

(c) After the 21 days or otherwise agreed timeframe has expired, if the contractor has not 
presented a corrective action plan acceptable to the [State Construction and Materials Engineer] 
SCME, the contractor will not be allowed to bid or receive award again until a corrective action 
plan has been submitted and approved by the [State Construction and Materials Engineer] 
SCME.  

(2)(a) If a contractor’s evaluation score requires suspension of the contractor's prequalification, a 
written corrective action plan must be submitted to and approved by the [State Construction and 
Materials Engineer] SCME no later than 30 days prior to the end of the prequalification 
suspension period.  

(b) If the corrective action plan is not submitted and approved by the [State Construction and 
Materials Engineer] SCME at least 30 days prior to the end of suspension, the contractor’s 
prequalification will remain suspended until the corrective action plan is approved by the [State 
Construction and Materials Engineer] SCME.  

(3) When the [State Construction and Materials Engineer] SCME approves the corrective action 
plan submitted by the contractor, the [State Construction and Materials Engineer] SCME shall 
notify by verifiable receipt the authorized contractor representative and the OPO Construction 
Contracts Manager.  

(4) The OPO Construction Contracts Manager will notify by verifiable receipt the authorized 
contractor representative, once the contractor’s prequalification is reinstated.  

Stat. Auth.: ORS 184.616, 184.619, 279A.050, 279A.065 & 279C.430  
Stats. Implemented: ORS 279C.430  
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734-010-0340 
Notification of Suspension from Bidding  

(1) The [State Construction and Materials Engineer] SCME will notify OPO’s Construction 
Contracts Manager when a contractor's evaluation scores result in suspension of pre-
qualification.  

(2) The OPO Construction Contracts Manager will notify by verifiable receipt the authorized 
contractor representative that its score has fallen below an acceptable level and that its 
prequalification has been suspended.  

(3) The contractor may appeal a suspension through DAS by requesting a DAS appeal within 7 
days of receipt of the suspension notice, as specified in OAR 734-010-0380.  

(4) In all cases, any notification of suspension and reinstatement shall be made in writing and 
sent to the authorized contractor representative by the OPO Construction Contracts Manager.  

(5) The effective date of a suspension will be:  

(a) 10 days after the date of the OPO Construction Contracts Manager’s notification; or  

(b) 10 days after the date any [DAS] appeal becomes final when the decision to suspend is 
upheld by DAS.  

Stat. Auth.: ORS 184.616, 184.619, 279A.050, 279A.065 & 279C.430  
Stats. Implemented: ORS 279C.430  
 

This rule is repealed in its entirety. 
[734-010-0350 
Use of Suspension Records  

For purposes of these prequalification rules, ODOT shall draw on contractor records of 
suspension for a three year period from the date of suspension. A record of a contractor's 
suspension that is older than three years may not be used in calculating further suspensions.] 
Stat. Auth.: ORS 184.616, 184.619, 279A.050, 279A.065 & 279C.430  
Stats. Implemented: ORS 279C.430]  
 

734-010-0360 
Effect of Suspension on Business  

(1) Any [disqualification, suspension or revocation from bidding or of a] prequalification 
suspension shall be binding upon the following:  

(a) Any contractor [so disqualified, suspended or revoked] suspended according to 734-010-
0320;  

(b) Any business with which such contractor's owners, officers, directors or managing agents are 
associated;  

(c) Any subsidiaries, affiliates, parent corporations, joint ventures, successors, assigns of the 
contractor; and  
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(d) Any entity in which the contractor, its owners, officers, directors and managing agents are 
owners, majority shareholders or such persons own in the aggregate a majority of shares, 
partners, directors, officers or agents, other than in a capacity solely as an employee of that other 
entity or business.  

(2) Such [disqualifications,] suspensions [or revocations] of these other entities and businesses 
shall apply continuously during the contractor's period of [disqualification,] suspension [or 
revocation].  

Stat. Auth.: ORS 184.616, 184.619, 279A.050, 279A.065 & 279C.430  
Stats. Implemented: ORS 279C.430  
 

734-010-0380 
DAS Appeal Process Covering Contractor Evaluations  

(1) In the event that a contractor's prequalification is suspended [or revoked] by ODOT, the 
contractor may appeal the suspension [or revocation] to DAS in accordance with ORS 279C.445 
and 279C.450. If the contractor wishes to appeal [disqualification] suspension of its 
prequalification as a bidder to DAS, the contractor must, within 7 business days after receipt of 
notice of [disqualification] suspension, notify the OPO Construction Contracts Manager in 
writing.  

(2) Upon receipt of such notice of appeal, the OPO Construction Contracts Manager will 
immediately notify the Director of DAS and the [State Construction and Materials Engineer] 
SCME.  

(3) The Director of DAS will notify the appealing party and ODOT of the time and date of the 
hearing. The hearings appeal and final decision will take place in accordance with the statutory 
requirements and applicable DAS rules.  

(4) If the suspension is upheld, the OPO Construction Contracts Manager will notify the 
contractor and the [State Construction and Materials Engineer] SCME that the suspension of the 
contractor's prequalification will begin 10 days after the contractor is notified.  

Stat. Auth.: ORS 184.616, 184.619, 279A.050, 279A.065 & 279C.430  
Stats. Implemented: ORS 279C.430 


