CHAPTER 16
WORKING DRAWINGS
AND SUBMITTALS

Subsection 00150.35 of the Standard Specifications requires the Contractor
to submit Working Drawings to the Engineer for review. Other sections of
the Contract require the Contractor to submit Equipment lists, drawings, or
other submittals to the Resident Engineer (RE) for review.

Projects let under alternative contracting methods such as Design-Build and
Construction Manager/General Contractor (CMGC) may require different sub-
mittals and submittal protocols. Please refer to your Contract specific require-
ments.

NOTE: Electronic Shop Drawing Submittals must be processed according to
the Guide to Electronic Shop Drawing Submittal which is available electron-
ically on the ODOT Bridge Section website at:

http://www.oregon.gov/ODOT/HWY/BRIDGE/docs/BDDM/PDFs/guide_
electronic_shop_drawings.pdf.

Working Drawings and other submittals from Subcontractors and Suppliers
shall not be submitted directly to the RE. Required information from Sub-
contractors and Suppliers must first be provided to the Contractor, who has
the responsibility to understand, check and agree with the information, and
should so indicate on the transmittal before submitting it to the RE.



The RE must ensure the review is complete, and the Working Drawings
and submittals are returned to the Contractor within the time frames
specified in the Contract. The Agency could be liable for additional Con-
tract Time if the time frames are exceeded. In most cases, the Agency
must review and return the drawings and submittals within 21 Calendar
Days (65 Calendar Days if Railroad approval is required) of their receipt.
Refer to your Contract for specific time frames.

The RE shall send the Working Drawings and submittals to the design-

er and Professional of Record (POR) responsible for that portion of the

Work. The RE should coordinate the submittal(s) with the designer and

POR, and ensure they are returned to the Contractor within the allowed
time frames.

The RE will review Working Drawings and submittals to assure that the
details on them fulfill the intent and terms of the Contract. Note any
concerns on the drawings or submittals before returning them to the
Contractor. If the Working Drawings or submittals are incomplete or
inaccurate as to be unacceptable, inform the Contractor of those specific
concerns in writing and request that new Working Drawings or submittals
be prepared and submitted for review.

When the review of the Working Drawings or submittals is completed
and comments are shown on the documents, send at least three copies
to the Contractor, unless otherwise specified in the Contract. The RE and
the reviewer shall keep copies of the Working Drawing(s) with comments
that are returned to the Contractor. Provide one copy for the Inspector,
and keep one for the Project files.

The RE must assure that the inspection of manufactured components is
completed. This is especially true for structural components, but may also
be necessary for other metal, concrete, wood, or manufactured products.
Contact the ODQT Structure Services Unit for coordination and assis-
tance.



