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CHAPTER 29 – RIGHT OF WAY, ACCESS AND APPROACHES 
 
Before advertising for bids on a Project, the Agency must either certify that the Right of 
Way is clear or list the property files that it still does not have the right to enter, in the 
Special Provisions. 
 
Do not allow the Contractor to enter upon any property before the Agency has obtained 
possession of the Right of Way.  Contact the Region/Bridge Delivery Unit (BDU) Right 
of Way Manager if you have any questions.  The Agency may be able to obtain a permit 
of entry before it actually acquires the property. 
 
NOTE: Right of Way obligations, processes and requirements for Design-Build 
Contracts are specified in the DB General Provisions, Section DB174.20.  You will need 
to refer to DB174.20 when handling Right of Way on Design-Build projects. 
 
 
29-1  RIGHT OF WAY OBLIGATIONS 
 
For each real property transaction that involves construction obligations of the Agency, 
the ODOT Region Right of Way office will send the Project Manager (PM) a copy of the 
Obligations of Oregon Transportation Commission on Real Property Acquisitions, form 
734-3300 (See Exhibit 29(A)). 
 
The PM must review the requirements listed on form 734-3300 to assure that all 
obligations are included in the Project Plans correctly.  If there is a discrepancy, or if any 
changes in the obligations are necessary, the PM must resolve the issue with the 
Region/BDU Right of Way Manager and follow up with the Contractor. 
 
When the work required fulfilling the obligations listed on form 734-3300 has been 
completed, the PM will sign the form and send copies to the Region/BDU Right of Way 
Manager and the ODOT Maintenance District Manager. 
 
29-2  ADDITIONAL RIGHT OF WAY 
 
If additional Right of Way is needed to construct the Project, the PM should work with 
the Region/BDU and Right of Way Manager to acquire possession of the needed 
property.  Do not enter the property without possession of the property being received.  
Do not allow the Contractor to enter the property until a right of entry has been obtained. 
Refer to the ODOT Right of Way Manual, Chapter 5.315. The manual is available online 
at: 
 

http://www.oregon.gov/ODOT/HWY/ROW/publications.shtml#Right_of_Way_Manual 
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http://www.oregon.gov/ODOT/HWY/ROW/docs/Appraisal_Guide/section_5.pdf
http://www.oregon.gov/ODOT/HWY/ROW/publications.shtml%23Right_of_Way_Manual
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29-3  ROAD APPROACH, DRIVEWAY CONSTRUCTION 
 
The Agency has an Access Control program.  The PM must not change the road 
approaches/driveways or other accesses shown on the Project Plans without obtaining 
prior approval.  The PM may need to contact the designer, Region/BDU Right of Way 
Manager, or the ODOT Maintenance District Manager to secure approval for any 
proposed change. 
 
If the approach must be constructed at a different location than shown on the Plans and 
on the Right of Way Obligation form, the PM must request that the Region/BDU Right of 
Way Manager modify the obligation. 
 
All road approaches/driveways and surfacing must be constructed according to the 
Right of Way obligations listed on form 734-3300 and as shown in the Contract Plans 
and Specifications. 
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FINAL REPORT ON REAL 

PROPERTY NEGOTIATIONS 

 

  ODOT FILE/INVOICE NUMBER 
RFile 

INTEREST HOLDER 
Grantor, GranTypeDesc 

TELEPHONE 
GranPhone 

SECTION 
Section 

OWNER ADDRESS, CITY STATE AND ZIP 
GranAddress GranCity,GranState   GranZipCode 

 HIGHWAY 
Highway 

  COUNTY 
County 

  CITY 
PropCity 

ATTORNEY 
OwnerAtty 

TELEPHONE 
OAPhone 

F.A.P. NUMBER 
FAP 

ADDRESS 
OAAddress 

 R/W MAP 
RWMap 

AREA OF ENTIRE PROPERTY 

Area AreaUnit 

SS No. or Fed ID Tax No. of Party Receiving 
Payment/ (Vendor Number) 

SSN GranBusinessTaxID 
STATION      TO     STATION 

 PropFromMilePoint  PropToMilePoint 

 
NotesToTitleUnit 
 
BASIS OF SETTLEMENT 
Land:  
ParcelsTable 
  
 Total Land: LandAmt 
 
Improvements: FinaImprovementDesc FinaImprovementAmt 
Damages: FinaDamagesDesc FinaDamages 
Deductions: FinaRepurchaseDesc (FinaRepurchaseAmt) 
Other: FinaOtherDesc FinaOtherAmt 
 Total: TotalAmt 
 
State's Obligations: 
GranStateObligation 
 
PropertyApprText PropertyApprSubTable FenceStartText GranFenceBoundary FenceEndText FencingSubTable GateText GateSubTable 
 
 

 
Region Approval Date 
 
 
Grantor's Obligations: 
GranGrantorObligation 
 
GrantorWillRemove 
 
WITHHOLDING  WithholdingSubTable 
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ACCESS CONTROL 
PropTaking 

 

REVIEWED APPRAISAL AMOUNT 

AplRTotalJustCompensation 

 

FEDERALLY FUNDED 
 

EXP. ACCOUNT 
 

PARTICIPATING 
 $ 

NON-
PARTICIPATING 
 $ 

 
Settlement Recommended: 
 
   

   
Agent3, Right of Way Agent Date *Region Region Right of Way Manager    Date 
Agent's Phone No.:   Phone             
 
Approved under delegated authority by the Transportation Commission: 
 

 
 Date 
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