
REQUEST FOR CONTRACTABILITY REVIEW 

 
ODOT is planning a Contractibility Review for a project that is tentatively scheduled for a 
March 2013 bid opening. 
 
More specific information for the project is: 
 
Project Name: US20 PME: UPRR – Eddyville Phase II  
 Lincoln County 
  
Project Manager: Gene Wilborn 
  
Meeting Date: November 9, 2012 

Meeting Place: Albany Maintenance Bldg, 1100 Goldfish Farm Rd SE 

   Albany OR 97322   
  
Time: 10:00 am to 3:00 pm 
 
Contact Person: Amy Ramsdell 
 Amy.J.Ramsdell@odot.state.or.us 
 541-757-4167 
 
Project Description: This project is the second phase of a design-bid-build contract to 
complete the work of the original US20: Pioneer Mountain to Eddyville Design-Build 
Contract.  The purpose of the project is to realign US20 and remove curves that have 
experienced a high number of crashes.  This is the last remaining stretch of US20 between 
Newport and Corvallis that needs to be realigned to open the highway to interstate freight.   
 
The project is in an area of known landslides and there are four critical areas.  The second 
phase will construct landslide mitigation, complete the roadway section and open the 
highway to traffic. 
 
Phase 2 will construct the remaining 2.8 miles of roadway upon the alignment identified in 
the FEIS and 2008 Re-evaluation with minor horizontal/vertical adjustments.  The four 
previously planned bridge crossings at Cougar Creek, Crystal Creek, and Eddy Creek 
Tributaries B and C will be replaced with the construction of temporary culverts.  
Temporary culverts allow for expected deformation and settlement to occur in the filled 
drainages.  In addition a large animal passage will be constructed at Crystal Creek.  The 
anticipated bid let date for Phase 2 is early 2013 with an open road completion date for fall 
of 2015. 
 
Additional Information can be found by going on line at: 
http://www.oregon.gov/ODOT/HWY/REGION2/Pages/US20-PME-UPRR-to-Eddyville.aspx 
 
Purpose: 
The purpose of the Contractibility Review Meeting for ‘Date Certain Intermediate 
Completion – Open to Traffic’ is for industry personnel to provide insight and feedback into 
the construction schedule and proposed incentive/disincentive measures. 
 

Form 734-2546(9-01) 
 

http://www.oregon.gov/ODOT/HWY/REGION2/Pages/US20-PME-UPRR-to-Eddyville.aspx


Form 734-2546(9-01) 
 

 
Topics of Discussion:  
 
Construction Schedule, Buttress and Fill coordination for slide control, site access 
(east/west ends), weather window and historic weather data, environmental constraints 
(streams and sediment control). 
 
Focus of Meeting: Construction schedule; Date Certain I/D concept and I/D completion 
language, ID values and Bonding Impacts.   
 
If you are interested in participating in this review, call or e-mail the contact person listed 
above by November 2, 2012 
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