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Project Background

Acollective effort by the Oregon Department of Transportation (ODOT), Lane County, the City of Eugene,
the City of Springfield, the Lane Council of Governments (LCOG), and the Lane Transit District (LTD) has
led to the Regional Intelligent Transportation System (ITS) Operations & Implementation Plan for the
Eugene-Springfield Metropolitan Area. This plan strives to deploy ITS projects, which include advanced
technologies and management techniques, to improve the safety and efficiency of the transportation system over
the long term. Itis also consistent with similar efforts in other regions and statewide to ensure the ITS strategies
utilized are integrated and complementary. This document provides the Executive Summary of the Final Report.

The Problem

From 1996 to 2001, the amount of annual delay increased from 595 to 1,236 person-hours in the Eugene-
Springfield metropolitan area, according to an annual urban mobility report'. The report also estimates that the
annual cost of congestion increased from $10 to $25 million during that same time period. Congestion results in
travel delay, reduced productivity, and a frustrated driving public.

Effects of Congestion

The population in Lane County grew 14 percent from 1990 to 2000 according to the
2000 Census, and LCOG’s forecasts in the TransPlan indicate that from 1998 to 2015

i Roadway | the population in the Eugene-Springfield metropolitan area will grow 41 percent and
ﬂ ™ Efficiency

employment will grow 43 percent. Other trends predicted by LCOG include a 7.7 percent
increase in vehicle miles traveled per capita and a 293 percent increase in congested
miles traveled as a percent of total miles traveled (a jump from 2.7 percent of total miles
traveled to 10.6 percent). The expected growth in population, employment, and vehicle
| miles of travel will place an enormous burden on the existing transportation infrastructure.

At the same time, public agencies have come to realize that

building new transportation infrastructure as the single means 1998 - 2015 Expected Trends
of relieving congestion is not feasible, particularly due to a1 43
high land and construction costs and environmental © 501
constraints. Therefore, a systematic approach isnecessary g 40
to effectively manage the region’s transportation system and <_'g 30,
capitalize on the existing infrastructure as theregion grows. &
This includes applying Intelligent Transportation Systems £ 201
(ITS) in conjunction with new roadway construction. g ! g’
o

‘El Population B Employment @ VMT/Capita ‘

The Opportunity

ITS applications provide a viable opportunity for improving
the safety and efficiency of the surface transportation system in the Eugene-Springfield metropolitan area. These
applications help improve transportation system operations by performing a function more quickly or reliably or by
providing a service that was not previously available. In effect, ITS improves the mobility of people and goods on
the existing roadways and also provides the potential for substantial savings on future construction, particularly of
highways. Itis often easy to overlook the importance of investing in operations, but it is necessary to ensure that
the traveling public makes safe and efficient use of existing roadways.

! Schrank, David and Tim Lomax. The 2003 Annual Urban Mobility Report, Texas Transportation Institute, Texas
A&M University System, Sept. 2003.
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Project Background

What is ITS?

Intelligent Transportation Systems (ITS) involve the application of advanced technologies and proven management
techniques to solve transportation problems, enhance safety, provide services to travelers, and assist transportation
system operators in implementing suitable traffic management strategies. ITS focuses on increasing the efficiency
of existing transportation infrastructure, which enhances the overall system performance and reduces the need to
add capacity (e.g., travel lanes). Efficiency is achieved by providing services and information to travelers so they
can (and will) make better travel decisions and to transportation system operators so they can better manage the
System.

Why Develop an ITS Plan?

An ITS plan provides a framework of policies,
procedures, and strategies for integration of a region’s
existing resources to effectively meet future regional
transportation needs and expectations. The following
reasons provide the basis for developing an ITS plan
for the Eugene-Springfield metropolitan area:

e Theregion cannot build itself out of congestion.
The region endeavors to maximize the efficiencies
and improve the safety of the existing

. ﬁ Regional Architecture Statewide Architecture
truCture' A Not Known Under Development Not Known [ Under Development
: : : A Not Needed Ready for Ui
e The public demands better information about |3 joiieeded @ Readviortse e

traffic congestion.
e The plan fosters mulit-agency coordination for system operations.

The Federal Highway Administration requires that all ITS projects funded through the Highway Trust Fund

shall be in conformance with the National ITS Architecture and applicable standards.

What are the Expected Benefits?

Intelligent Transportation System projects are aimed at improving the safety and operational efficiency of our
existing transportation infrastructure by reducing vehicle delays related to recurrent and non-recurrent congestion,
reducing accidents and incident response times, and providing travelers with real-time information to make informed
route and mode choice decisions. Quantifiable benefits resulting from Intelligent Transportation Systems include:

e Reduced vehicle delays
Reduced accidents
Improved air quality
Reduced fuel consumption
Improved travel times

i_ E IR Other accrued benefits, which are more difficult to quantify,

Travel Delay Travel Fuel Emissions Incident Transit Collisions : : : :
Lo Spass Response _Onfime 1nclpde reduced dr‘1ver frustr.atlon and re?duced dr.1ver
Time  Performance anxiety from having real-time travel information.
Additionally, improved efficiency due to coordinated and cooperative agency actions can produce long term

savings, particularly in relation to coordinating regional projects and a coordinated regional response to incidents.

Eugene-Springfield ITS Plan 2 November 2003




Project Background

To estimate the potential benefits resulting from the proposed projects within this plan, the ITS Deployment
Analysis System (IDAS), developed by the Federal Highway Administration, was used. This software uses the
regional travel demand model for the base conditions and proposed ITS projects can be deployed onto the
existing Eugene-Springfield network. The software identifies the resulting potential reduction in delays, fuel
consumption, emissions and accidents deployed within the network. Based on this benefits analysis, the potential
benefits associated with the proposed 10-year
deployment plan are significant. Overall, the
expected benefit-to-cost ratio for the Project Goal Projected Benefit/Day
implementation of the full 10-year plan is | mprove and Maintain a Safe
approximately 10 to 1. The table at right | Transportation System

Benefits from 10-Year ITS Deployment Plan

v 9 Percent Reduction in Crashes

summarizes the expected benefits for the v 100 Hours Saved Daily by Travelers
forecast year 2015 as they relate to our pI’Oj ect |Improve the Efficiency of the [v" 24,000 Gallons Fuel Saved
Transportation System v' 10 Percent Reduction in Emissions

goals. This section also includes example
benefits from other projects around the State Denlow Functional and C

dtheC cploy unctionaland Cost | - 10-to-1 Benefit-to-Cost Ratio
and the County. Effective ITS Infrastructure

v Travel Time Reliability Improved 67 Percent

Coordinated Signal Timings

State-of-the-art traffic signal systems, with communication to a central computer
and coordinated signal timing plans have proven to produce substantial benefits to
the public. Examples from local coordinated signal timing projects in Oregon have
produced the following benefits:

e 10-to 40-percent reduction in stops e 15-to45-percent reduction in delay
e 5-to25-percent reduction in travel time e Upto 15-percent reduction in fuel consumption

Ramp Meters
Ramp meters are used to regulate the flow of traffic onto a freeway. The purpose

of a ramp meter is to smooth the flow of traffic on the freeway and to reduce
accidents resulting from merging conflicts. In 2000, Minneapolis, Minnesota shut
down all of its ramp meters and performed a benefits assessment. The results of
this assessment showed ramp meters were responsible for:

e 2l-percent reduction in crashes e 10-percent increase in the volume of traffic
e 22-percent decrease in travel times accommodated by area freeways
Incident Management

The Oregon Department of Transportation in association with the Oregon State Police currently operates an
incident management program in Region 2 to assist disabled vehicles. The incident management program includes
incident response vehicles that patrol the Region 2 roadways to assist motorists and
reduce the duration of incidents and reduce the resulting traffic congestion. Based ona
| recent evaluation of the program?, the following benefits have been produced:

15-percent reduction in average incident duration

[ ]
§ ® 35-percentreduction in vehicle-hours incident delay

2 Evaluation of Region 2 Incident Response Program Using Archived Data, Portland State University, June 30, 2001.
Eugene-Springfield ITS Plan 3 November 2003
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Project Background

Traveler Information
The dissemination of real-time traveler information provides travelers the Project Cost Comparison
ability to make informed travel choices, which could include changing a
route, or selecting an alternate mode of travel. The resulting benefits include:

e 7-to 12- percent reduction in travel time
e Upto33- percent reduction in emissions

$ (Millions)

Cost Comparison
ITS components can be deployed throughout the Eugene-Springfield
Metropolitan area for a fraction of the cost of large construction projects.

Construction Projects

[C] Temporary I-5 Bridges at Willamette
and McKenzie River Bridges

Il 1-5/Beltline Interchange Improvements
[E 5-Year ITS Deployment Plan

Project Approach
The figure below illustrates the project approach for the development of an ITS plan for the Eugene-Springfield
metropolitan area. The stakeholder outreach program has been an integral part of developing a cooperative plan
that meets regional needs regardless of jurisdiction.

A Steering Committee composed of key
stakeholders from regional transportation
agencies guided the project with additional
input from expanded stakeholders that
represented local emergency management
agencies, the City of Coburg, and the

PROJECT APPROACH

/ oe Needs \ ’ >
| Assessment ) University of Oregon. Key stakeholder

/ Vvﬂ\ outreach activities included the following:
20-YearITS N

/ Implementation Plan\\ .

c "T“,:,':;‘;:,.';‘:,‘:,:e\ EX?E.?.?iE’J:Z%ﬁ‘i}" o i N ooy e Monthly Steering Committee meetings
\ \ Concept of ‘0\ - TOC Strategy > y : .
°°’$j"§ ~ Operations G - Benetts Anaysis, 4 o Interviews with key stakeholders to
v \ f vvvvo collect transportation user needs
v Report Chapter Izialitl)(/ >, Glap_ information
ecl nalysis .
Bl Pxpended Stakeholder e Two expanded stakeholder meetings

(User Needs and Deployment Plan)

The following sections describe the results of the plan process for the 20-year Eugene-Springfield ITS Plan,with
particular focus on these six interest areas:

Key Stakeholders Expanded Stakeholders
e Travel &Traffic Management L P
* o unications O Depart tof T rtati [let}'/ o CtObqu:gO
. . regon Department of Transportation | University of Oregon
* PublicTr ansportation Management Lane County Public Agency Network
° Emergency Management City of Eugene Central Lane Communications
e Information Management City of Sprlr.lgﬁeld O.regon State Pollc<?
R . Lane Council of Governments City of Eugene Police Department
¢ Maintenance & Construction Management Lane Transit District City of Eugene Fire & EMS Department
Federal Highway Administration City of Springfield Police Department
City of Springfield Fire & Life Safety
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Mission, Goals & Objectives

Our Mission Statement is:

The Eugene-Springfield area strives to enhance the safety and efficiency of multi-modal
travel through the use of advanced technologies, transportation management
techniques, agency coordination, and partnerships.

The following project goals and objectives were developed to obtain our mission:

Goal #1: Build consensus and improve coordination among project
stakeholders.
Build consensus among the Steering Committee members.
Build a coalition among all ITS stakeholders in the Eugene-Springfield
metropolitan area.
Share resources between local and regional agencies.
Coordinate and integrate projects with other agencies.
Promote public and private partnerships for ITS deployment, operations, and
maintenance.
Develop a concept of operations with a seamless interface between agencies.

Goal #2: Improve and maintain a safe transportation system.
Reduce frequency, duration, and effects of incidents.
Reduce emergency response times.
Reduce recurrent congestion.
Coordinate incident response with other local and regional agencies.

Goal #3: Improve the efficiency of the transportation system.
Improve travel time for vehicles, including transit vehicles.
Reduce travel time variability.
Reduce fuel consumption and environmental impacts.
Improve transit service reliability.
Improve maintenance and operations efficiencies.

Goal #4: Deploy functional and cost efficient ITS infrastructure.
Deploy systems that fit in with future improvements.
Deploy systems with a high benefit-to-cost ratio.
Deploy systems that maximize the use of existing infrastructure.
Deploy systems with minimal use of maintenance and operational support.
Integrate deployments with other local and regional projects.

Goal #5: Develop a commitment to ITS deployment in the Eugene-
Springfield area.
Create a regional architecture that complements the statewide architecture.
Develop a phased implementation process based on a prioritized project list.
Identify unique funding in addition to utilizing traditional funding sources.
Develop a process that ensures program continuation.
Integrate the ITS Plan with the Central Lane TMA regional transportation plan
and other transportation plans in the region.

Eugene-Springfield ITS Plan 5 November 2003




Eugene-Springfield ITS Architecture

e National ITS Architecture and the Oregon Statewide ITS Architecture provide the basis for the Eugene-

Springfield ITS Architecture. The figure below depicts the physical architecture for the Eugene-Springfield

metropolitan area and includes key stakeholders, existing and desired services (or ITS elements), and the necessary
interconnections and information flows required to ensure system compatibility and interoperability.

Providing compatibility amongst jurisdictions will enable the region to fully maximize the use of ITS technologies.
For example, an LTD bus traveling along ORE 126 must be able to communicate with the traffic signals in both the
cities of Eugene and Springfield to allow for transit signal priority. The physical architecture ensures this happens
by identifying the connection to the appropriate agencies (ie. LTD, City of Eugene, and City of Springfield) and
their equipment (ie. traffic signals and transit vehicles) and the information required to provide the desired service
(ie. transit signal priority).

PR Y
—— Existing Centers
S 0
----- Planned Traffic Transit Management
% For some existing deployments, additional devices _ City and County ODoT Lane Transit District
(cameras, system detectors, etc.) are planned. City of Eugene Public Works Northwest TOC
City of Springfield Public Works District 5
%% Center to Vehicle radio communications are represented Lane County Public Works Information
by the link between Wireline and Wide Area Wireless 3 5
communications Service Provider
e Mananameont |
Emergency M
L 9 Yy — ! TripCheck
EOC’s Incident Response Agencies
Travelers City of Eugene Oregon State Police

Personal City of Springfield Lane County Sheriff's Office Maintenance &
Remote Traveler 5 City of Coburg Eugene Fire & EMS Dept. Construction -
Support -y Information Access Lane County Eugene Police Dept. s it : I?vll'chlved Dat(a
anagemen
[

Springfield Fire & Life Safety

Traveler Information | TripCheck.com 911 Center Springfield Police Dept.

i Broadcasts 1 Lane Transit District Central Lane ODOT Incident Response County and City i Regional I
! 511 | Web Site Communications | | Other Local Emergency Mgmt. De[ggg_?nts 1 i Data Warehouse |
_______________
e aeenaan 4 H LEEEE rem———
' x
H ]
- '
Wide Area Wireless (Mobile) Communications r Wireline (Fixed-Point to Fixed-Point) Communications ** )
¥ ¥ T ] ]
P N 1 (B W
) i I i 1
Emergency ” - ! ‘ - i ]l
. i
. Vehicle < Traffic Signals x | ReversibleLane | : CCTV Cameras !
Incident Local Emergency o ~ obot 1 ] _ System i 1 OoDoT L ]
Response Mgmt. Agencies © City of Eugene 1 | City of Eugene ! 1 N 1l
Vehicles 2 City of Springfield AL e eeenaannas 1 City of Eugene [
= Lane County 1 1 City of Springfield - 1
- " = 1 1 Lane County i
Transit Vehicle £ L e A : ____________________ :
Weather Stations
Lane Transit District £ . 1 1
Vehicles - 8 e I-5 Curve Warning ODOTTI\g)Crthwest : System Detectors :
® | P B R o ! oboT 1
i 1
................... L. B ) [ SRS ' CityofEugene =
© Parking Mgmt. L] 1 City or Springfield H
X femam System -l Dynamic 1 1
+ Other Stakeholders - Signs e 1 Lane County !
_g ““““““““““ 1 oDoT 1 H
1 1 1
0w Highway Advisory 1 City of Eugene 1 Ramp Meters i
b8 L Radio === City of Springfield =~ m=m=4 oboT -
-i(-': ODOT Lane County Lane County
=
- T -
Vehicles 2 Roadside

Eugene-Springfield Physical ITS Architecture

Concept of Operations

The concept of operations, which supplements the ITS physical architecture, defines the roles and responsibilities
of the participating transportation and public safety agencies and identifies information flows between the agencies
in the Eugene-Springfield metropolitan area. The concept of operations defines the responsibilities of the various
agencies providing ITS services in the region for activities such as design, construction, integration, planning,
operations and maintenance. In addition, the concept of operations defines the level and types of information
shared between agencies such as data, video, status, request and control.

Eugene-Springfield ITS Plan 6 November 2003



> ITS Deployment Plan

The Eugene-Springfield Deployment Plan is organized into three time frames: 0-5 years, 6-10 years, and 11-
20 years. Based on stakeholder input and key findings from system evaluations, the projects recommended
for implementation in the Eugene-Springfield metropolitan area have been organized and described by the following
program areas:

e Travel & Traffic Management (TM) e Emergency Management (EM)
e Communications (CO) e Information Management (IM)
e Public Transportation Management (PTM) e Maintenance & Construction Management (MC)

Each program area is described on the following pages, with additional details in Tables 1 - 4 about projects
included in the 5-Year Plan. A key component of the 5-Year Plan is the implementation of traveler information
collection devices on the primary corridors.

Table 5 summarizes the complete list of projects along with pertinent details. The project numbers used in this table
are for reference purposes only and do not indicate any type of priority. A priority of high (H), medium (M), or low
(L) is assigned to each project in the table and correlates to the 5-Year Plan, 10-Year Plan, and 20-Year Plan,
respectively. Priorities are based on existing and future corridor operation, focusing on recurrent congestion, traffic
data, bottlenecks and accident data. Figure 1 provides a graphic summary of the full 20-Year ITS Plan.

Travel & Traffic Management

Projects within this Program Area are focused on improving the efficiency and safety of our existing roadway
system by providing tools to better manage the existing infrastructure, to coordinate with regional partners and to
provide traveler information to the public. The following projects are part of the 5-Year Plan.

Reqional Freeway Congestion Management

The purpose for these projects is to improve travel time, to reduce incident response time, and to reduce crashes
and the effects of crashes. To accomplish this purpose the following items will be deployed in the 5-Year Plan.

Northwest Transportation Operations Center (NWTOC)

Table 1. Capital Costs for 5-Year Regional Freeway Congestion Management Plan
Surveillance, Traffic Control & Management Capital Cost

Beltline Highway (Install CCTV, dynamic message signs, ramp meters, system detectors, and

communications from River Rd to I-5) $3,250,000

I-5 (Install CCTV, dynamic message signs, and communications) $1,400,000
1-105 (Install CCTV and communications) $320,000
ORE 126 (Install CCTV, system detectors, and communications) $820,000
Traveler Information Capital Cost
Display CCTV images and congestion/incident information on TripCheck $150,000
Install Highway Advisory Radio (HAR) for the metropolitan area $350,000
Communications Capital Cost
Install fiber optic communications to interconnect agencies as the base for the Virtual TOC $2,000,000
Planning Capital Cost
Develop Incident Management Operational Plans $200,000
Develop an Evacuation Route Plan $120,000

TOTAL: $8,610,000

-
ccTv

Permanent Dynamic Message Sign Camera
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ITS Deployment Plan >

Regional Arterial Congestion Management

These projects are intended to improve travel time and reduce crashes and the effects of crashes. To accomplish
this purpose the following 5-Year Plan items will be deployed. | Beltline Rd at Gateway St

Table 2. Capital Costs for 5-Year Regional Arterial Congestion Management Plan
Surveillance, Traffic Control & Management Capital Cost

Coburg Road (Install CCTV at key intersections, count stations for collection of congestion
information, and fiber optic communications to traffic signals on Coburg Road and between $500,000
Coburg Road and the City of Eugene; Update coordinated signal timings)

=
&
2
x
&
=
3

Gateway Street (Install traffic responsive signal timings, count stations and fiber optic

communications; Transmit existing video detection images to the City of Springfield) $125,000
30th Avenue (Install coordinated signal timings near I-5) $10,000
Traveler Information Capital Cost
Display CCTV images and congestion/incident information on TripCheck $100,000
TOTAL: $735,000
Coburg Rd at Beltline Hwy
Communications

The Communications system plays an integral part in the deployment of
the projects in the other five program areas by providing a network for
information flows to and from field devices and stakeholder agencies.
There are two projects slated for deployment during the 5-Year Plan: (1)
the documentation of communications standards to ensure standardization
and compatibility throughout the region and (2) the integration of radio
infrastructure amongst regional agencies. For the most part, the

X communications network needed to support the ITS Plan will be deployed
Fiber Optic Cable Terminations on a project-by-project basis throughout the next 20 years.

Public Transportation Management

Public Transportation Management technologies address two major aspects of transit operations: (1) transit traveler
information systems and (2) transit agency operations and management. The projects in this category build off of
the current LTD effort to deploy vehicle location technologies and a new computer aided dispatch system. Some
of the benefits of these projects include more reliable bus travel times and improved transit traveler information.
These 5-Year Plan projects include:

Transit Priority

Table 3. Capital Costs for 5-Year Public Transportation Management Plan
Management Capital Cost

Deploy automated vechicle locators (AVL), automatic passenger counters (APC),

and a computer-aided dispatch (CAD) system on all main fleet coaches $1,800,000

Traveler Information Capital Cost

Provide real-time transit arrival information at key bus stops/transit centers and at

. $500,000
special events

Provide real-time transit information on the Internet $350,000
Provide automated passenger information systems $500,000
Traffic Control Capital Cost Real-Time Customer

I . ) Information Displays
Deploy transit priority on Franklin Boulevard, Coburg Road and Pioneer/MLK

Parkway $600,000

TOTAL: LU #30 to Eugene TC 3 Min
#11 to Springfield TC 5 Min

Eugene-Springfield ITS Plan 8 November 2003



> ITS Deployment Plan

ODOT Region 2
Incident Response
RN T g

Central
Emergency Management Lane 911

The purpose of the Emergency Management
projects is to reduce emergency response
times and to integrate emergency management
with transportation and transit management.
The emergency response projects included in
the ITS Plan are highly dependent on the
deployment of key travel and traffic

management and communications projects, therefore none of these projects are included in the 5-Year Plan.

Information Management

A critical part of this ITS Plan includes collecting, archiving, and managing all sorts of
transportation-related data. Since much of the data collection is closely tied to projects
that deploy field devices and systems to collect data, the main information management

project has been included in the 10-Year Plan.

Maintenance & Construction Management

These projects are aimed at improving the safety of motorists and workers in construction zones. In addition, these
projects are aimed at improving the efficiency of work zone management and control.

Table 4. Capital Costs for 5-Year Maintenance & Construction Management Plan
Surveillance Capital Cost

Install CCTV on I-5 to monitor bridge reconstruction work zones and to provide

traveler information $75,000

Traveler Information Capital Cost

Include driver feedback signs to display speed information and alert drivers traveling at
a high rate of speed; Install portable dynamic message signs and install variable speed $200,000
limit signs to dynamically adjust the speed limit through the work zones on I-5

Communications Capital Cost |

Install fiber optic communications across the new bridges to connect to field devices |
$125,000 R

on I-5

Planning Capital Cost |

Develop work zone management standards $50,000 !

$450,000

Eugene-Springfield ITS Plan 9 November 2003
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Deployment Summary

To successfully implement the proposed ITS plan, the following steps are necessary:

ITS Program Continuation
The continuation of the ITS steering committee is possibly the most important item for the @
successful implementation of the I'TS plan. This group should include the key stakeholders from

the planning process and should be organized as a new subcommittee to the Transportation Planning
Committee (TPC). This group will initiate the steps outlined in this plan, plan projects that fit @@
agencies’ needs, pursue Federal funding opportunities, and monitor/report progress and
effectiveness. In addition, a representative from this ITS subcommittee should report current @
status of the plan implementation at least annually at the Metropolitan Policy Committee (MPC). \Committee

Deploy “Early Winner” Projects

Another key to the success of ITS in Eugene-Springfield will depend on
the deployment of “early winner” projects. A potential “early winner”
project includes the deployment of field devices (closed circuit television
cameras, count stations, variable message signs, and ramp meters) on
Beltline Highway to support regional freeway management and traveler
information. This project would also support the current Statewide
implementation of the 511 traveler information telephone number by
providing real-time information from these field devices.

Eastbound Beltline Hwy On-Ramp at River Rd

Incorporate the ITS Plan in the RTP Update Process

The ITS Steering Committee plans to incorporate this ITS Plan in the upcoming Regional
Transportation Plan (RTP) update process. The ITS devices and communications infrastructure TransPlan
identified in this plan should be installed on corridors concurrently with traditional transportation g
construction and maintenance projects. This approach will minimize reconstruction, save

time and money, and result in the modernization of the regional transportation system. Where
applicable, relationships to currently planned regional projects have been identified in Table
5. In addition, the data collection, analysis, operational techniques and information sharing
developed through the projects in this plan can become key elements of other regional efforts. et

Do Not Overlook Future Needs if They Fit With Current Opportunities

The region should pursue a flexible approach to implementing the plan. Opportunities may become present in early
years to implement elements of the plan identified for later deployment. These opportunities may be possible due
to other funding sources, coordination with roadway construction, coordination with local agency/private initiatives
and/or transit priorities. These opportunities should be seized when appropriate.

Z\ v T
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Deployment Summary

Define a Revenue Stream

The Eugene-Springfield Metropolitan Area will need to define a revenue stream for

construction, operations and maintenance. This plan provides the basis for the funding and

identifies opportunities for regional coordination and cost-sharing. The region must dedicate

funding sources to implement each increment of the 20-year plan. In addition to the traditional
@ funding sources, other non-traditional sources for funding such as grants from non-profit

agencies should be considered.

The total capital, engineering and annual operations/maintenance costs for the ITS program are provided below.
The Eugene-Springfield Metropolitan Area will need an on-going commitment to operations and maintenance of
the equipment and software to maximize the benefits of the ITS program. The ITS elements proposed within this
program require consistent staffing for effective system operation, as well as requiring trained staff to do routine
maintenance.

Estimated Estimated Annual
Implementation Implementation Operations &
Stage Capital Costs Maintenance Costs
5-Year Plan: 0 - 5 Years $18,355,000 $735,000
10-Year Plan: 6 - 10 Years $16,240,000 $590,000
20-Year Plan: 11 - 20 Years $15,550,000 $660,000
TOTAL $50,145,000 $1,985,000
Costs above are per year for the associated phase
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Glossary of Terms

AVL Automated Vehicle Location

APC Automated Passenger Counting

BOEC Bureau of Emergency Communications
CAD Computer Aided Dispatch

CCTV Closed Circuit Television

CO Communications

DMS Dynamic Message Sign

EM Emergency Management

EOC Emergency Operations Center

ES Eugene-Springfield

FHWA Federal Highway Administration

GIS Geographical Information System

H High Priority

HAR Highway Advisory Radio

IDAS ITS Deployment Analysis System

M Information Management

ITS Intelligent Transportation System

L Low Priority

LCOG Lane Council of Governments

LTD Lane Transit District

M Medium Priority

MC Maintenance & Construction Management
MDT Mobile Data Terminal

MP Milepost

MPC Metropolitan Policy Committee
NWTOC Northwest Transportation Operations Center
O&M Operations and Maintenance

ODOT Oregon Department of Transportation
PAN Public Agency Network

PIM Public Transportation Management
RTP Regional Transportation Plan

RWIS Road Weather Information System
SOS Stadium Operaitons and Security

STIP Statewide Transportation Improvement Plan
TOC Transportation Operations Center
TPC Transportation Planning Committee
™ Travel & Traffic Management

™A Transportation Management Area

uo University of Oregon

VMT Vehicle Miles Traveled

WSDOT Washington Department of Transportation
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