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/ %\ -405: Fremont Bridge

m \\ / Upper Deck Paving Project

e The project WI|| require three weekends of full closure of the top deck of the Fremont
Bridge (1-405 south). However, 1-405 south will remain open between the US 30 on-ramp
and the I-5 interchange at the south end of the City of Portland.

e The weekend full closures will start at 11 p.m. on Friday and end at 5 a.m. on Monday.
Three more weekends will have two-lane closures on the southbound direction of the I-
405 Fremont Bridge. There will also be several weeknight of multiple lane closures.

e The contractor is not allowed to close lanes before 11 p.m. when there are events at the
Rose Garden Arena (other than the full closure weekends of the Fremont Bridge south).

e During full weekend closures and some partial weekend closures, the ramp from 1-405
south to US 30 west will be closed.

e The project has been combined with a paving and bridge repair project on I-5 in the Rose
Quarter area to avoid closures of both sections of the freeways in 2011. The Fremont
Bridge project will take place in 2011; the I-5 Rose Quarter full weekend closures will take

place in 2012.

o Full bridge closures will NOT take place over these weekends: Rose Festival (June 11),
July 4™ Bridge Pedal (Aug. 14), Hood to Coast (Aug. 26), Labor Day, Race for the Cure
(Sept. 18), and Portland Marathon (Oct. 9).

Possible Weekend Fremont Bridge Closures (Southbound direction only, top deck)

June 27 -July 1

7/2 — Bridge open

7/3 — Bridge open

July4-8 7/9 7/10

July 11 -15 7/16 7/17

July 18 - 22 7/23 7/24

July 25 -29 7/30 7/31

August1-5 8/6 8/7

August 8 - 12 8/13 — Bridge open 8/14 — Bridge open
August 15 - 19 8/20 | 8/21

August 22 - 26

8/27 — Bridge open

8/28 — Bridge open

August 29 - September 2

9/3 — Bridge open

9/4 — Bridge open

September 5 -9 9/10 | 9/11
September 12 - 16 9/17 — Bridge open 9/18 — Bridge open
September 19 - 23 9/24 9/25
September 26 - 30 10/1 10/2

D Bridge open

Top deck may be closed

I:I Top deck may be closed (nights only)



ZPPREERRRY 1-405: Fremont Bridge
Upper Deck Paving Project

Interstate Detours for Weekend Closures of Fremont Bridge South

o=

Y BURNSIDE ST BUR b E BURNSIDE 8T

SE MORRISON 8T

SE HAWTHORNE BLYD

|-5 Southbound detour to US 26 West and
[-405 Northbound

|-84 Westbound to [-405 detour via I-5
Southbound

Work Zone on the Fremont Bridge; bridge

a closed in the Southbound only direction
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