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OR 99 Corridor Plan 

Technical Advisory Committee & Citizen Advisory Committee 

Project Update – August 25, 2011 

 

Our last Technical Advisory Committee (TAC) meeting was held in May.  Since then, we have 
conducted interviews with members of the Citizens Advisory Committee (CAC) for Phoenix and 
Talent.  A summary of the input from those interviews will be forthcoming. 

Our schedule indicated that we would be moving forward with analysis of future baseline 
conditions and returning to the communities in late July or August with a summary of our 
findings for the committees as well as a Public Open House.  However, several issues were 
raised at the TAC meeting, which have had subsequent impacts to our schedule.  This memo 
provides a status update on the OR 99 Corridor Plan.   

Summary of Issues and Resolutions 

Two issues related to OR 99 have come up in the course of the project: 

1. Revisions to the Rogue Valley Metropolitan Planning Organization (RVMPO) travel demand 
forecasting model (Version 2) as a result of corrections to existing land use in City of 
Medford  

2. Consistency between projects at the S Valley View Road intersection with OR 99 

Additional detail about each of these items is provided below 

1. RVMPOv2 Model Issues 

The issue of the corrections to existing land use assumptions was raised by the City of Medford 
at the TAC meeting on May 23, 2011.  Discussions between the City and ODOT’s Transportation 
Planning and Analysis Unit (TPAU) which maintains the model were already underway at the 
time of our meeting, but no conclusions were available. 

After some research into the model results with the City of Medford revised land uses, TPAU 
came to the conclusion that the 2034 RVMPO v2 model is not producing logical travel patterns 
in portions of our corridor in Phoenix and Talent.  TPAU has subsequently provided direction 
about how to proceed with future conditions analysis.  We will be using the 2030 RVMPO v1 
model for the OR 99 project rather than the 2034 RVMPOv2 model.  In addition to providing 
more logical travel patterns, the 2030 model is also more consistent with the results used for 
the Fern Valley Interchange. 

Status: DEA is working with TPAU to acquire the 2030 model outputs and confirm the 
methodologies to be used to extrapolate the 2030 model forecasts out to 2034 (our future 
analysis year).  We will be completing this analysis in the next 4 to 6 weeks. 
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2. S Valley View Road Intersection Analysis 

At the May TAC meeting, comments from ODOT District 8 traffic indicated that there were 
inconsistencies between the analysis results of the OR 99/S Valley View Road intersection from 
the Ashland TSP and OR 99 Corridor Plan.  DEA has obtained information from both ODOT 
District 8 and the Ashland TSP project team.   

Status: DEA is now working to resolve the differences between the two projects.  We are 
working with TPAU and ODOT District 8 traffic staff to address this issue and it should be 
resolved within the next week. 

Upcoming Meetings 

With these issues resolved, we will schedule the next TAC meeting and the first CAC meeting for 
sometime early this fall.  We will also be holding our first Public Open Houses in Phoenix and 
Talent around the same time.   
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