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	Project Code

GIS18
	Project Name
Road Authority Database – Phase 3: Web Publication Small Projects 
	Complexity

Medium

	Summarized Purpose & Objectives

 This project builds on the existing Road Authority Database by providing the information over the Internet.  The funds to create that database were made available from the Oregon Geospatial Data Clearinghouse and DAS.  Part of the agreement was to make the completed database available as Read-only over the Internet.

The Access Database needs to be moved into a SQL Server database.  

The database is to be placed on a web accessible server that has ‘Cold Fusion’ software to provide a clean interface.  The interface has already been constructed.

Phases 1 and 2 - Project Background:

This project will create a database of road authorities in the state of Oregon.  It will contain information on the road data they posses, the amount of data, its format, its availability for use by ODOT and how that data can be obtained.  The completed database will provide information needed to produce and maintain a comprehensive road GIS base layer by  connecting the Transportation Framework steward(s) with data providers and may create a resource for maintenance activities.  The GIS base layer, that this information will assist in creating, will accomplish the greater goal of identification and mapping of all Oregon roads at an accuracy standard of 1:24,000.
	Sponsor

OGIC and GIS Unit

Dennis Scofield

	Completion Criteria

The web-based product is created and reviewed by the Transportation Framework Group for any recommended changes.  It should provide a ‘read-only’ interface.

	Business Benefit

The distribution of this data creates a working relationship with various public, local governments and other entities while providing resource knowledge and availability regarding ‘road’ data.

 FORMCHECKBOX 
 Mission Critical           FORMCHECKBOX 
 High Importance           FORMCHECKBOX 
 Medium Importance           FORMCHECKBOX 
 Low Importance



	Assumptions/Risks

This project assumes that the necessary ODOT resources are available.

	Dependencies - relationship to other projects (To be completed by GIS Project Team)

This project is dependent on technical resources and web server storage. 



	Effort in Person Months: (To be completed by GIS Project Team)

	System Manager - .20
 Analyst –    0.20

Developer - .20

 DBA – .20
Tech Management -  .20

Business - .25


	Date Needed  February 28, 2002

Total Duration – 1.25
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