	Project Code:

DGIS12


	Project Name

TransGIS 2.1 To Web
	Complexity

High

	Summarized Purpose & Objectives

Provide TransGIS functionality in a web-based application utilizing ArcIMS. This application will provide access to GIS data for all ODOT employees at no additional cost.


	Sponsor
Trans Data Dave Ringeisen

	Completion Criteria
All ODOT employees have access to ODOT’s TransGIS 2.1 data by using the standard web browser. 



	Business Benefit

This web-based application will allow all ODOT users access to GIS data via their web browser. No special software will be required to view GIS data.  The current TransGIS 2.1 is a client server application that is installed on individual workstations. Each installation requires a license for deployment of the mapping component (MapObjects). Each license costs $100 and we have purchased 100 licenses to date. This means a maximum of 100 ODOT workstations may have access to the application at any one time. This project will eliminate the licensing issue for most users.

 FORMCHECKBOX 
 Mission Critical           FORMCHECKBOX 
 High Importance           FORMCHECKBOX 
 Medium Importance           FORMCHECKBOX 
 Low Importance

	Assumptions/Risks

Assumptions:

Application will be implemented using a thin client (no browser plug-in required).

Application has access to a Cold Fusion Application Server.

Users will access this application using the standard ODOT web browser (currently MS IE5).

We have the necessary skills to code the application.

Users can dynamically add drawing layers as needed.

Risks:

We may not be able to supply all the functionality of TransGIS due to the limitations of current GIS web technology.   Generating reports will be the greatest challenge.  A browser plug-in might be required to provide certain functionality (dynamically adding drawing layers).



	Dependencies - relationship to other projects (To be completed by GIS Project Team)

Completion of the Automated Collision Diagramming application will be complete on schedule.



	Effort in Person Months: (To be completed by GIS Project Team)

	Project Manager – 0.5

Analyst – 0.5

Developer -  3.0

DBA –  0.0

Tech Management – 0.02

Business – 0.25


	Date Needed – 8-1-02 

Total Duration – 4.27 
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