OTMS / GIS Project Request

GIS Steering Committee approval 11/30/00


	Project Code

GIS22
	Project Name  

ODOT Construction Plans and Right-of-Way Map Index
	Complexity

Medium

	Summarized Purpose & Objectives

· Objective is to identify what projects in the history of ODOT have been completed at specific geographic locations. 

· Needs to cross reference key numbers (numbers roadway engineers use to name CAD files), contract numbers, expenditure accounts, Right of Way Map numbers and other documentation allowing anyone in ODOT to research roadway history.


	Sponsor
Tech. Svc.

	Completion Criteria
· Available to all ODOT personnel



	Business Benefit

· ODOT  employees can search for data related to specific pieces of highway more easily  

· 
· Find projects by key numbers and search the Engineering Application Support Team (EAST) archives by key number  to find MicroStation files or survey data that might be useful in preliminary design work.   

· Allow ODOT employees to find projects filed by contract number or an Expenditure Account (EA)

 FORMCHECKBOX 
 Mission Critical           FORMCHECKBOX 
 High Importance           FORMCHECKBOX 
 Medium Importance           FORMCHECKBOX 
 Low Importance


	Assumptions/Risks

· Assumption:  the data exists, dynamic segmentation can be used to create most of the graphics

· Risks:  the data is inaccurate, the highway and milepoint data for the project don’t match the gis highway data.

	Dependencies - relationship to other projects (To be completed by GIS Project Team)

· No dependencies or relationships to other GIS Projects?

	Effort in Person Months: (To be completed by GIS Project Team)

	Project Manager - 
 Analyst - 
Developer - 

 DBA – 

Tech Management - 

Business -


	Date Needed - 

Total Duration -  3 person months
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