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Received _________ 
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Full Grant Proposal 

Library Services and Technology Act FFY 2014 

 

This form is available for download in Microsoft Word on our web site via: 

www.oregon.gov/osl/LD/Pages/grantmainalt.aspx.  Proposals not meeting the following 

conditions will be returned.  Use 12 point Times New Roman with one inch margins.  Hard copy 

should be printed single-sided. Do not change the words on this form. Email a Word or PDF 

version of your proposal to ann.reed@state.or.us.  It is fine if you are not able to include letters 

of recommendation or appendices in the electronic copy.  The electronic copy does not substitute 

for the hard copy original. The deadline for receipt of the full proposal is 5:00 pm on Friday, 

August 16, 2013.   

 

Part I:  General Information 

 

1.          Project title:  Project Ready 2 Learn, Year 2 

2. Applicant:  The Ready 2 Learn Coalition (Pendleton Public Library; Hermiston Public 

Library; La Grande Public Library; Baker Public Library; Enterprise Public Library; 

Grant County Library, EOU, Pierce Library, the Oregon College Savings Plan and the 

InterMountain Education Service District). 

 

3. Mailing Address:   

 1916 E Penn Ave 

 La Grande, OR  97850 

 

4. Contact person:  Brenna Dunlap, Project Coordinator Phone:  541-910-3767 

                            Mary Apple, InterMountain ESD       Phone:  541-966-3129 

 Email:  bhines@eou.edu , mary.apple@imesk.k12.or.us  

5. Fiscal agent (if different than applicant):  Intermountain ESD 

6. Project URL (if any):  www.facebook.com/readytolearnoregon , 

www.ready2learnoregon.org (public as of October, 2013) 

7. U.S. Congressional District:  District 2 

8. DUNS number:  622716173 

9. List geographic target area to be served by the project:  Umatilla County, Union 

County, Baker County, Wallowa County, Grant County. 

 

10. Estimated number of persons benefiting from the project:  Year one goal is to reach 

approximately 13,200. This is the number of children in the target age group plus a 

minimum of one participating parent or guardian. (35% of children in the area served) 

 Year two goal is to reach 45% of the children in the area making the total reach with 

parents or guardians 16,920. 

http://www.oregon.gov/osl/LD/Pages/grantmainalt.aspx
mailto:ann.reed@state.or.us
mailto:bhines@eou.edu
mailto:mary.apple@imesk.k12.or.us
http://www.facebook.com/readytolearnoregon
http://www.ready2learnoregon.org/
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11. Description of persons benefiting from the project:  Children birth through age five 

and their families.   

 

12. List partnering organizations.  All partnering organizations must also sign section 

IV.1.  See instructions for guidance on partners versus participants. 

 Pendleton Public Library 

 Hermiston Public Library 

 Baker Public Library 

 Cook Memorial Public Library (La Grande) 

 Enterprise Public Library 

 Grant County Library 

 InterMountain Education Service District (IMESD) 

 Pierce Library, Eastern Oregon University 

 Oregon College Savings Plan, Oregon Treasury (OCSP) 

 Eastern Oregon Coordinated Care Organization (EOCCO) 

 

13.   Project abstract (one paragraph): 

The objective of the Ready 2 Learn project is to address Oregon’s 40/20/20 Vision by 

addressing the pre-kindergarten education:  where the highest return on investment takes 

place; by integrating community library programs into an incentivized early-literacy 

program.  Year one of Project Ready 2 Learn is currently underway and being managed 

by a Program Coordinator, three Outreach Staff Workers and a coalition of public 

libraries and partners in Union, Umatilla, Grant, Baker and Wallowa Counties.  Ready 2 

Learn Cards have been issued to families of children birth through age five.  Each time a 

book is checked out or a library program is attended children accrue $.02 per activity.  In 

addition to incentivizing library use monthly newsletters and early learning objectives are 

the focus of programs with quarterly parent trainings being offered.  The accumulated 

credits are being deposited into an Oregon College Savings Plan Account connecting 

early learning and kindergarten readiness with college attendance as an end goal.  

Kindergarten Readiness Assessment scores will be compared with non-Ready 2 Learn 

participants upon completion of the program.   

 

14.  Provide the text of the single most relevant goal from the Five-Year State Plan 2014-

2017 that will be addressed by the grant project.  (See Appendix A) 

Goal #1: Provide access to information resources and library services 

 

15.   Briefly describe how the LSTA project will continue after the grant ends, especially 

noting local support. 
The targeted outcome of Project Ready 2 Learn is to increase kindergarten readiness, 

literacy and desire to learn through current library program integration..  The primary 

costs of this program are for coordination, evaluation, facilitating relationships between 

partners, coordinating and maintaining alignment of learning objectives into already 

existing programs and incentive funding.  Currently coordination of the program is 

funded through LSTA, in kind support assists in program delivery within existing library 

systems, and local and state organizations have provided incentive funding.  If program 

evaluation shows an improvement in kindergarten readiness this project will be 
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considered for expansion and or replication in other parts of the state and nation.  

Possible support could come from local charitable organizations, corporate sponsorship, 

continued local support and public funding.  Recommendations will be included in the 

final report.   

 

 

16.   List letters of support for the project (name, affiliation) that are attached to this 

application. Do not include letters from project partners listed in #11. 

 

Superintendents of School Districts in Eastern Oregon. 

Ami Muilenburt, Principal, Ferndale Elementary School 

Kay Bennett, Early Childhood Care Provider, Hermiston Library Board 

Ann Doherty, Retired Teacher, Hermiston Library Board 

Walt Wegener, Superintendent, Baker 5J School District 

Betty Palmer, Principal, South Baker Elementary School, Baker City 

Maria Weer, Regional Coordinator Reading for Healthy Families 

Rachele Johnson, Kindergarten Teacher and Pendleton Library Board Chair 

Susan Polumsky, Director, Wallowa County Library 

Glenda Mielke, Kindergarten teacher 

Rheadean Hays, Early Literacy Coordinator 

Scotta Callister, Chair Library Advisory Board  

 

 

 

Local funding/in-kind verification letters: 

Mark Mulvihill, Superintendent IMESD 

Michael Parker, Executive Director, Oregon 529 College Savings Network 

Kevin Campbell, CEO, Greater Oregon Behavioral Health, Inc 

 

 

PLEASE FILL IN THE FOLLOWING INFORMATION ABOUT THE ANTICIPATED 

LENGTH OF YOUR GRANT PROJECT:  

(Check applicable boxes) 

THIS IS THE   
st
 YEAR  OF A   ONE YEAR  GRANT PROJECT 

      2
nd

 YEAR   

   
rd

 YEAR    

 

For projects that are multi-year be sure to include an estimate of the funds anticipated to be 

needed for the future years in the budget discussion. 

 

THIS IS PRIORTY ___1___ OF THIS ORGANIZATION’S PROPOSALS 

 

Part II: Project Budget 

 

Proposed project budget (use this format only – do not alter): 

(Double click on the table to enter data. Before closing the table, be sure to scroll to the 

top of it) 
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Item Local Cash Local In-Kind LSTA TOTAL

Personnel $36,990 $36,990

Benefits $26,730 $26,730

Travel $4,320 $34,965 $39,285

Equipment $0

Supplies $65,000 $5,000 $7,000 $77,000

Contractual $2,200 $126,704 $128,904

Library Materials $0

Total Direct Charges $65,000 $75,240 $168,669 $308,909

Indirect Charges** $0

Total Budget $65,000 $75,240 $168,669 $308,909

   

** If requesting indirect charges, you MUST attach the relevant portion of a current 

federally-approved indirect cost plan. 

 

Proposed second year LSTA amount: _$168,669      Proposed third year LSTA 

amount:_$168,669 

 

Part III: Project Narrative 

(Attach additional pages.  See the criteria for grant proposal evaluation in the Grant Guidelines 

as well as the Grant Application Instructions for more information on this section.) 

 

A. Background of Applicant (describe the agency's ability to undertake this project) 

 

The Steering Committee for this project is comprised of Ready 2 Learn hired staff, the directors 

from Pendleton, Hermiston and Baker libraries, Early Education professionals at InterMountain 

Education Service District (IMESD) plus key staff members from the Oregon College Growth 

Savings Plan, the Sage ILS (EOU) and the Oregon State Library. 

 

Brenna Dunlap, Project Coordinator, holds a Masters of Education from Eastern Oregon 

University and worked as a classroom teacher in 2006-2007.  She continues to hold a valid 

teaching license.  In addition to her work as a teacher Brenna served as the Education 

Coordinator and then Associate Director at Northeast Oregon Area Health Education Center in 

La Grande.  She has six years experience coordinating, funding and evaluating educational 

programs over twelve counties in Eastern Oregon.   

 

Michelle Munro, Outreach Coordinator, has over eight years experience working with children in 

a public library and early literacy programs.  She is a trainer of trainers for the Every Child 

Ready to Read @ Your Library and is enrolled in Blue Mountain Community College where she 

is earning an Associates Degree in Early Childhood Education.  She earned a certificate of 

completion from the Association for Library Services to Children for Reading Instruction and 

Children's Books and has completed the course, “Libraries and Autism We're 

Connected,” through the Library of Virginia. 
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Megan Brandsma, Outreach Coordinator, has a Bachelor’s Degree from University of Oregon 

with a major in Anthropology and Sociology.  She has seven years experience working for 

childcare resource and referral which included Storytime Express early literacy program delivery 

to childcare providers and preschools.  She has been an advisory board and foundation member 

for the Grant County Public Library for sixteen years and is currently in the process of working 

to build a new library for the county. She has also served on the Libraries of Eastern Oregon 

board for 13 years.   

 

Directors of the five, rural public libraries represented in this application have committed to the 

time and staff necessary to fulfill the objectives of the project. Library service is deeply ingrained 

in all of the communities with five of the six libraries serving their community for a minimum of 

100 years. The combined service area represents approximately 100,000 people. 

 

Hermiston Public Library Director Marie Baldo has managed three LSTA grant projects during 

her tenure.  Baldo attended California State University Northridge and University of Southern 

California where she received a Masters in Library Science.  She has served as Director of the 

Umatilla Public Library and Director for the Hermiston Public Library.  As the Hermiston 

Director, she was awarded the honor of Oregon Librarian of the year in 2006 by members of the 

Oregon Library Association. 

 

The Cook Memorial Library (La Grande) Director Terri Washburn holds Master’s degrees in 

Library and Information Science and Public Administration and Policy Analysis.  She has 21 

years of library experience at all levels with 11 of those years as Director.  She received 

$750,000 in LSTA funds to study the creation of a two-county library district in Clatsop and 

Columbia Counties. 

 

Jennifer Furuyama has been the Pendleton Public Library Youth Services Librarian since 

November, 2012. Jennifer received her bachelor’s degree in English/Creative Writing from 

Minnesota State University Moorhead and her Master’s in Library and Information Science from 

Emporia State University. In addition to working at the Pendleton Public Library Jennifer is a 

regular book, audio and video reviewer for School Library Journal. 

 

The Enterprise Public Library provides service throughout Wallowa County.  Director Denine 

Rautenstrauch worked at the Ackerman School Library while finishing her degree at Eastern 

Oregon University and has since worked supporting rural public libraries for 25 years.  

 

The Grant County Library is the youngest in the project area having served the county for 55 

years.  Vicki Waters, with degrees in Art and Accounting, has worked at the Grant County 

Library for 18 years, most recently as Director.   

 

Baker County Library District Director Perry Stokes attended Boise State University, receiving a 

degree in History. He spent four years teaching in Japan before moving to Seattle and completing 

his Master’s degree in Library and Information Science at the University of Washington. Stokes 

worked in the King County Library System prior to becoming director for Baker County Library 

District in 2007. In 2010 BCLD won a prestigious finalist prize from Library Journal for Best 

Small Library in America. 

 



Appendix E – Full Application  

E - 6 

Additional library personnel working on this project include eight children’s services specialists 

who have completed the Reading for Healthy Families training and one Reading for Healthy 

Families trainer. Several have also completed Focus on Children and Young Adults Institute 

retreats sponsored by the Oregon State Library. 

 

InterMountain Education Service District will serve as fiscal agent. IMESD is the result of a 

merger between the Umatilla-Morrow and Union-Baker ESDs, completed on May 31, 2011. The 

resulting IMESD has served the children of Eastern Oregon since 1863. The IMESD has 

approximately 235 employees who serve nearly 23,000 students in 19 school districts throughout 

a four-county service area -- Umatilla, Morrow, Union and Baker counties.  IMESD personnel 

include: 

 

Dr. Mark Mulvihill, Superintendent of IMESD since 2008, was appointed by Gov. John 

Kitzhaber to serve on the newly-created Oregon Education Investment Board, which serves to 

create a streamlined PreK-20 education system in Oregon. Having earned his Master of Teacher 

Education from Eastern Oregon State College and a Doctorate of Education from Lewis and 

Clark College, he is currently serving as the President-Elect of the Oregon Association of ESDs 

and is a member of the Confederation of School Administrators Policy and Vision Task Force.  

His in-depth involvement with the current state-wide priority to create a seamless educational 

experience for children from birth to age 20 has enabled the Ready 2 Learn project to develop 

with an exceptional level of focus and applicability. 

 

Elizabeth Longwell, received a Bachelor’s degree in Computer Science from Millersville State 

College (Pennsylvania) and has provided technology support for Eastern Oregon University 

since 1995. She was involved in crafting the initial partnership between EOU and nearby public 

libraries that has since grown to be the Sage System.  Since its inception, she has served as 

Systems Administrator for Sage (formerly Pioneer), now a consortium of 77 member libraries in 

fifteen counties of eastern and central Oregon. 

 

Oregon State Library Youth Services Consultant, Katie Anderson, will serve as project advisor 

and liaison between the project and OSL. She has a Bachelor’s degree in Elementary Education 

from Gustavus Adulphus College and a Master’s degree in Library and Information Science 

from Emporia State University. Since she began working at the State Library (2006-present) she 

co-managed Reading for Healthy Families, the statewide early literacy training initiative Project 

Ready 2 Learn will build on, with the Oregon Commission on Children and Families. Reading 

for Healthy Families provided training in the Every Child Ready to Read @ your library early 

literacy curriculum to children’s librarians and Healthy Start/Healthy Families Oregon home 

visitors, 23 of whom were from Umatilla, Grant, Baker, Union, and Wallowa counties. 

 

B. Detailed statement of problem 

 

According to HB 4165/ Early Learning Fact Sheet, “Oregon has more than 108,000 at-risk 

children under the age of six, and fewer than half of them get the nutrition, health care, or 

preschool services they need to ensure they are ready for kindergarten.  Further, early childhood 

programs often lack coordination and accountability, and are not integrated with the K-12 

system.”   
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Studies in the field of neurology (some of which became the basis for the acclaimed PLA 

program: Every Child Ready 2 Learn@ the Library) have shown that the brain of a child raised 

in an environment rich in language and learning opportunities will develop a more complex 

structure of neural pathways, laying the foundation for later educational success.  The impact of 

early learning experiences is stronger in children of preschool age from homes affected by 

poverty, where opportunities for varied enrichment activities may be limited. In children younger 

than two, the impact of exposure to such activities shows positive outcomes across the economic 

spectrum. (Tucker-Drob, Psychological Science. 03-16-2012). 

 

While the Early Learning Council has been created to “streamline and strengthen… programs for 

children from birth to age five and help more at-risk youth arrive in kindergarten with the skills 

and support they need to succeed in school.”  While these publically funded early learning 

programs exist within the state they only address a percentage of the preschoolers.  There is need 

for a coordinated program addressing the needs of kindergarten readiness while holding parents 

and caregivers responsible for such.   

 

 

C. Describe the proposed solution that the project will implement.  Indicate the project goal, 

and the quantified objectives that will be used to measure whether the goal is 

accomplished.  Describe the activities that will be undertaken to meet each objective. 

(include timeline) 

 

Through library integration, Ready 2 Learn supports early literacy programming in an equal and 

free access manner, and addresses the issues of “coordination, accountability and integration,” as 

referenced in the Early Learning Fact Sheet. Ready 2 Learn cards are currently being issued at 

libraries, combining the equal access early learning and literacy programs, with the current 

efforts addressing kindergarten readiness.  As an incentive families earn credits based on 

participation, which at program graduation or following the child’s sixth birthday are then 

deposited into an Oregon College Savings Plan account; linking kindergarten readiness and early 

learning with future college entry. 

 

On July 1
st
, 2013 the first Ready 2 Learn cards were available.  Within the first month over 100 

cards have been issued and 1,500 credits have already been accumulated.  Learning outcomes 

and objectives have been established for the first year with different topics the focus of each 

month.   Topics include:  Print Motivation, Vocabulary, Print Awareness, Narrative Skills, 

Phonological Awareness, Letter Knowledge, Sequencing/Patterns, Geometry and Spacial Sense, 

Expressive Language, Receptive Language, Gross Motor Skills and Reasoning and Problem 

Solving.   

 

Not only are these topics the focus of weekly story hours and reading programs, but also are 

explained in a monthly newsletter that focus on developmental and educational activities for 

early talkers, talkers, and early readers that can be done at home.  Additional resources including 

those that can be found online are also included.  In the future the newsletter will serve as a 

marketing tool for community incentives that are tied to program participation as well as include 

educational information on college savings from Oregon College Savings Plan.  All print 

materials including newsletters are available in English and Spanish.  
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In addition to program taking place weekly in participating libraries, and resources available via 

the newsletter, quarterly parent trainings are offered to parents of children enrolled in Ready 2 

Learn.  They focus on quarterly learning objectives and serve as a resource for parent education 

on kindergarten readiness and the importance of engaging with your child in a learning 

environment.   

 

A Ready 2 Learn Facebook page (www.facebook.com/readytolearnoregon) is available to 

participants and non-participants alike and includes additional learning resources and fun facts 

and serves as an informational resource and marketing tool for the program highlighting 

participation and incentives.  A Ready 2 Learn web page (www.readytolearnoregon.org) is 

currently being developed and will be active by September 30
th

.  The website will serve as an 

informational portal for the Ready 2 Learn program and resources.   

 

The Early Childhood Working Group, facilitated by Early Childhood/ Early Childhood Special 

Education Evaluation professionals at InterMountain ESD has been at the forefront of leading a 

collaborative effort that includes libraries, kindergarten teachers, preschools and childcare 

providers in developing a kindergarten assessment based on “common core” learning 

components.  Their resulting Kindergarten Readiness Assessment, released in May 2012 has 

been accepted as part of the state-wide kindergarten assessment tool development project.   

 

Ultimately the data collected by checkout software will be used to determine whether regular 

library use and Ready 2 Learn participation results in children entering kindergarten at a higher 

level of readiness than their peers who did not participate in Ready 2 Learn.  Long-term the data 

could be used to connect reading at grade level and graduation rates of Ready 2 Learn program 

participants vs. their peers. 

 

GOAL: To provide measurable data on the impact of incentivized, cohesive, library-based 

early learning skills on the target outcome of improved kindergarten readiness. 

 

Using grant funded contractors as well as in-kind contributions of time and local cash, the 

Project Team (comprised of library, EOU, IMESD and Oregon Savings Account staff), 

completed the following tasks:  

 Established an application process and procedure for issuing the Ready 2 Learn Card. 

 Reviewed technical issues relating to the capture and analysis of data obtained from the 

project (Include Sage System, Oregon College Savings Plan and Intermountain ESD 

technical personnel) 

 Hired program staff 

 Designed the “branding” for the Ready 2 Learn project including cards, applications, 

information sheets, posters, postcards, websites and other materials needed to promote 

the program. 

 Created content for informational brochures.  

 Designed an outcomes-based evaluation process that includes an analysis of kindergarten 

readiness assessment data by number of “exposures” and number of years of 

participation.  

  

Year One 

http://www.facebook.com/readytolearnoregon
http://www.readytolearnoregon.org/
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OBJECTIVE: By January 2014, 35% of eligible children will participate in the Ready 2 Learn 

program, or have declined participation. 

(1) By June 2013 project coordinator and field staff were selected. EOU Sage partners 

modified  Evergreen software to facilitate collection of usage data and export in 

optimum format for use by IMESD and OCSP. 

 

(2) By July 2013 all promotional materials were translated into Spanish.   

 

(3) By July 2013, staff at five participating libraries had the materials needed to initiate 

the Ready 2 Learn project. 

 

(4) By July 2013, staff at five participating libraries were trained in all procedures for 

correct implementation of the Ready 2 Learn project 

 

(5) By July 2013, a marketing campaign was launched to coincide with the Summer 

Reading season and is on-going. 

 

(6) By July 2013, the first Ready 2 Learn cards were issued. 

 

(7) August of 2013, apply for year two LSTA funds 

 

(8) By December 2013, an evaluation of the first six months of registration will be 

completed. 

 

(9) By January 2013, complete a progress review.  Evaluate and adjust marketing efforts 

and procedures as needed. 

 

Year Two 

OBJECTIVE:  By January 2015, 45% of eligible children (about 8,300 children throughout five 

counties) will participate in the program, or have declined participation. 

 

(1) By February 2014, the Ready 2 Learn Card experience will include a minimum of 

two additional incentives (in each community) from community business partners, as 

solicited by R2L Program Coodinator. 

 

(2) By May 2014, kindergarten assessments of first year participants will be completed 

and compared to non-participants. [Note: Assessments may be administered in 

September.  This timing is still being debated at the state level by the Oregon 

Education Investment Board]. 

  

(3) By June 2014, an evaluation of the first 12 months of registration will be completed. 

 

(4) By August 2014, apply for year three LSTA funding. 

 

(5) By December 2014, an evaluation of 18 months of registration will be completed. 
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(6) By December of 2014, 52 story hours or Ready 2 Learn library programs will have 

taken place at each of 6 participating sites for a total of 312 programs.  All R2L topic 

coordination will be done by R2L Staff, and up to half of all program delivery will be 

done by program staff.   

 

(7) By December of 2014 Quarterly Parent Training Sessions will have occurred in each 

of 6 participating sites with coordination and delivery done by R2L Staff.  

 

(8) Monthly newsletters will be developed and  distributed by R2L Staff. 

 

(9) Continued training of library staff and R2L topics and objectives will occur on a 

monthly basis by R2L Staff. 

 

(10) R2L Committee will continue to hold monthly meetings at the direction of R2L 

Program Coordinator.   

 

(11) R2L Staff will maintain Facebook Page with daily posts, website, and community 

marketing and promotion of program and registration. 

 

(Information beyond year one is included to provide an overview of continuity for the LSTA 

Review Council – we will reapply each year.) 

 

 

Year Three 

OBJECTIVE:  By January 2016, 55% of eligible children will participate in the program, or have 

declined participation. 

(1) By February 2015, an analytical report based on the initial 18 months of registration 

will be circulated to library and education peers for comment. 

 

(2) By May 2015, kindergarten assessments of two-year participants will be completed. 

 

(3) By June 2015, an evaluation of two years of registration will be completed. 

 

(4) By July 2015, funding will be identified for completing an additional two years of the 

project so as to evaluate a full “age 0-5 cohort”. 

 

(5) By September 2015, transition to the second stage of funding will begin. 

 

(6) By December 2015, a written analysis of participation and results-to-date will be 

prepared. 

 

 

Project Timeline and Future Activities (Year One- check mark indicates an activity that has 

already taken place.) 

 April 2013: Upon notification of fund availability, the Project Team selected a 

Project Coordinator and three Field Staff.  The process for issuing Ready 2 Learn 
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Cards will be reviewed at each library during on-site training sessions and monthy 

meetings.  

 

 May 2013: Content for newsletters was developed by contracted workers and 

IMESD staff.  Twelve monthly focus areas were determined and shared with 

libraries. Ready 2 Learn Cards and related promotional materials were ordered 

using pre-determined design and branding elements. 

 

 July 2013: Process training was completed.  Promotional materials were 

distributed to libraries.  Training began on aligning story program content with 

Oregon Common Core Standards. Any adjustments needed to Sage (Evergreen) 

ILS will be completed.  Marketing campaign begun.  Libraries began distribution 

of Ready 2 Learn Cards.  IMESD  and project staff started distributing early 

learning tips newsletter to registered participants electronically, on the Facebook 

page, and through local libraries. Weekly library programs were aligned to 

monthly content to reinforce concepts. Field staff began weekly story programs 

for libraries without in-house children’s staff.  Skills were taught to library-

assigned personnel or volunteers.  Weekly story programs and quarterly parent 

education programs aligned with Common Core and kindergarten readiness skills 

began at all libraries. 

 

(Currently in progress) August 2013: Monthly reports for participation (gross numbers 

for each participant) will begin to be sent from library ILS to IMESD.  Supplemental 

“incentive” items from community business partners will be identified and attached to 

Ready 2 Learn Card use. Follow up contact will be made with hospitals, medical centers 

and community partners to distribute promotional materials and provide project updates.   

 

Month Eight (September): Community support solicited and program registration 

continues. 

 

Month Nine (November): LSTA reports submitted. 

 

Month Eleven (December): Initial data review will begin, examining the first six 

months of registration. Calculations and adjustments will be made for registration targets.  

 

Month Twelve (January): LSTA final narrative report submitted.  First annual 

distribution of “incentive funding.” 

 

Year Two  

Month Thirteen (February):  The Ready 2 Learn program will include a minimum of 

two additional incentives from community business partners.   

 

Month Sixteen (May):  Kindergarten assessments of the first year participants will be 

completed and compared to non-participants. 

 

Month Eighteen (June):  An evaluation of the first 12 months of registration will be 

completed. 
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Month Twenty (August):  Apply for year three of LSTA funding. 

 

Month 25 (January):  An evaluation of 18 months of registration will be completed and 

the second annual “incentive distributions” will take place.  

 

 

D. Budget narrative 

 

Personnel: 

In-kind   For existing staff to continue training; present Ready 2 Learn programs;  

  project coordination = $35,640 

 Details: 

 Six libraries will have 19 persons trained in Ready 2 Learn card and 

account details.  19 x 2hrs x $15/hr = $720 

 Six libraries will have 14 persons trained in Ready 2 Learn, Common Core 

alignment details. 14 x 3hrs x $20/hr = $840  

 Six libraries will have staff available to present or assist at weekly 

children’s programs.  6 x 52 wks x 2 hours x $20/hr = $12,480 

 Six libraries will present two parenting classes each year. 

6 x 12 x $20/hr = $1,440 

 Eight Project Team members will attend 28 meetings during the design 

and implementation of the project. 8 x 28 x 3hrs x $30/hr = $20,160 

 Two professors will consult with project team during the design and 

implementation of the project.  2 x 9hrs x $75/hr = $1,350 

 

Benefits:  

In-kind   Average rate 0.75 x $35,640 = $26,730 

 

Travel: 

  In-kind  The combined distance for Project Team members to travel to meetings is  

   556 miles. If half of the 28 meetings are conducted remotely, 14 x 556 =  

   7,784 miles x $0.555 per mile = $4,320. 

 

LSTA   1,500 miles/month at .555 per mile x 3.5 = $34,965 

 Details: 

 (3) Three field staff will provide weekly activities at 11 sites in 5 large 

counties with an average of 70 miles between locations.  

 Project Coordinator will travel in all five counties monthly to develop 

community business partners and promote the Ready 2 Learn program. 

 

 

Supplies:  

Local Cash  Registration giveaways (books, information) = $15,000.  

Contributions to Oregon College Savings Plan = $50,000 (year 2).  

 

In-kind  Paper and printing= $5,000. 
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LSTA  Print additional cards = $2,500.  

  Postage, phone app use: $4,500.  

 

Contractual:  

In-kind  Design, preparation and production work for cards, promotional materials, 

  and customizable flyers for library use. (IMESD): $2,200. 

  

LSTA Project Manager, 1 FTE. Select and oversee field staff; staff to Project 

Team; Supplemental grant writing; Grant reports; Develop marketing 

campaign, maintain social networking materials, webpage, press releases 

and related materials. Oversee prep of newsletter content.  Promote 

program to community organizations, parent groups.  Work with private 

and government sources to plan for sustaining the project. = $52,000. 

  

Field Staff: 1.5 FTE. $18.00/hr. Visit public libraries as needed to conduct 

story programs, parent education sessions and assist libraries aligning 

story programs. Site visits to childcare providers to present Ready 2 Learn 

programs for children or caregivers. = $56,160.   

 

  Tech Support. for ILS through Sage system = $7,000 

 

  Professional translation services = $2,000 

 

  Evaluation process design and review = $3,000 (for year two results) 

 

  Fiscal Administration Services. Fiscal services to include accounts   

  payable, financial reporting, tracking and managing fund transfers for  

  Oregon College Savings Plan and office support. = $7,344  

 

Indirect Charges:  -0-   

 

 

E. Evaluation and publicity 

 

To achieve the goal of connecting early education and exposure to literacy programs with 

kindergarten readiness, data will be collected on the number and age of registered Ready 2 Learn 

project participants and the amount of “exposure” to the program components measured by uses 

of the Ready 2 Learn Card and total time enrolled in the program. Registration information 

shared with our education partner, the InterMountain ESD, will allow us to correlate this 

information with participant results on the Kindergarten Readiness Assessment compared to non-

participants. 

 

In addition to the evaluating the project outcome, statistics will be recorded for all output 

measures including the number of participant contacts website hits, Facebook page likes, 

attendance at programs and “success stories” from each library. 
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Eastern Oregon University’s Pierce Library is a partner in this proposal.  Colleen Johnson, MLS, 

PhD, Professor of Economics and Carol Lauritzen, PhD, Professor of Education will provide 

oversight and guidance to the Project Coordinator in structuring the data analysis and preparing 

the reports.  They will ensure that numerical facts collected will allow a statistical analysis that 

addresses the specific outcome stated in the project goal.  After the project begins they will 

consult with the Project Coordinator and review results periodically throughout the year.  The 

first-year progress report will be prepared collaboratively by the professors and the Project 

Coordinator. 

 

The program is being marketed in a number of ways.  Not only is registration and participation 

incentivized through the $.02 accumulation of credits, but registration and weekly giveaways 

encourage participation.  Each child that registers for a Ready 2 Learn card receives a Ready 2 

Learn Drawstring Backpack.  The backpacks will not only aid children in keeping their library 

materials in one place, they will also serve as a marketing tool when worn in public.  To date 

Ready 2 Learn has been featured on radio stations in each county, been advertised in local 

newspapers, and recently was highlighted on August 1, 2013 “Good Morning Northwest.”  All 

print materials, including large banners that are on display at each library and at promotional 

events, as well as the Ready 2 Learn Cards, include logos from funders including the Institute of 

Museum and Library Services.   

 

Staff has attended and will continue to market Ready 2 Learn participation at:  County fairs, 

preschool open houses, free lunch programs and other community events.  Car window clings 

and yard signs have been ordered and will be given to patrons at certain levels of participation 

and include messages like:  “Ready 2 Learn Baby on Board,” and “Our Family is Ready 2 

Learn!”   “Liking” of the Facebook page has been incentivized with an iPad drawing and in 

addition to the Ready 2 Learn Website will continue to serve as a marketing tool and resource for 

program information.   

 

 

 

 

Part IV: Certification of Application 

 

1. Documentation of project support.  Partners listed in Part I, number 12 must sign.  The 

grant applicant signs IV.3.d.  If the fiscal agent is different than the applicant, they sign 

IV.3.e.  

 

I HAVE READ THE PROPOSAL PRESENTED ON THE PRECEDING PAGES.  I AM 

AWARE OF THE OBLIGATIONS THAT PARTNERSHIP IN THE PROPOSED 

PROJECT WOULD ENTAIL.  BY MY SIGNATURE I CERTIFY MY ORGANIZATION'S 

COMMITMENT TO SUPPORT THE PROPOSED PROJECT AS DESCRIBED IN THE 

PRECEDING PAGES. 

 

Name   Library/Organization  Signature  Date 
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2. Certification for Children’s Internet Protection Act 

Public and public school library applicants, and consortia with public or school members 

must check one of the options below (a, b, or c). 

 

a.  The applicant public or public school library has complied with the 

requirements of Section 9134(f)(1) of the Library Services and 

Technology Act.  Every computer connecting to the Internet, public 

and staff, is filtered. The filter can be disabled upon request of adults. 

b.  (for consortia only) 

Prior to using any LSTA funds to purchase computers used to access 

the Internet or to pay for direct costs associated with accessing the 

Internet for a public library or a public school library, the applicant 

consortium or group will collect and retain a duly completed Internet 

Safety Certification from every constituent public library or public 

school library in accordance with requirements of Section 9134(f) of 

the Library Services and Technology Act.  Every computer 

connecting to the Internet, public and staff, is filtered. The filter can 

be disabled upon request of adults. 

c.  

XX 

The requirements of Section 9134(f) of the Library Services and 

Technology Act do not apply to the applicant library because no 

funds made available under the LSTA program will be used to 

purchase computers used to access the Internet or to pay for direct 

costs associated with accessing the Internet for a public library or 

public school library that does not receive discounted E-Rate services 

under the Communications Act of 1934, as amended.  

 

 

 

3. Certification of the grant applicant and/or fiscal agent (if different than applicant) 

 

 

a. I affirm that the jurisdiction or organization (henceforth, ORGANIZATION) is the 

designated fiscal agent for the project described in this application and is empowered to 

receive and expend funds for the conduct of the proposed grant project. 

 

b. I affirm that the information contained in this application is true and correct and that the 

ORGANIZATION for which I am an official has authorized me to submit this 

application for LSTA grant funds. 

 

c. I affirm that if this application were to result in the ORGANIZATION being awarded 

grant funds to carry out the project described in this application, that the 

ORGANIZATION would comply with all of the federal and state requirements for the 

administration of LSTA grants, including part IV.2 above and allowable costs described 

in Appendix B of the General Information and Grant Application Guidelines, Library 

Services and Technology Act. 

 

 



Appendix E – Full Application  

E - 16 

 

d.  Signature of grant applicant 

 

____Brenna Dunlap________________________________ 

Name of official authorized to enter into contractual agreements for the 

ORGANIZATION 

 

___Ready 2 Learn Project Coordintor__________________ 

Title 

 

________________________________________________ 

Signature      Date 

  

_bhines@eou.edu_________________________________ 

 Email 

 

 __541.910.3767___________________________________ 

 Phone number 

 

e.  Signature of fiscal agent (if different than applicant or if applicant is not a 501(c)3 or 

legally established entity or if applicant does not have contract authority for the 

ORGANIZATION) 

 

__Mark Mulvihill____________________________ 

Name of official authorized to enter into contractual agreements for the 

ORGANIZATION 

__Superintendent, InterMountain Education Service District 

Title 

 

________________________________________________ 

Signature      Date 

  

_mark.mulvihill@imesd.k12.or.us____________________ 

 Email 

 __541.966.3102___________________________________ 

 Phone number 

 

Email a Word or PDF of your proposal to ann.reed@state.or.us.  It is fine if you are not able to 

include letters of recommendation or appendices in the electronic copy.  The electronic copy 

does not substitute for the hard copy original. The hard copy original of this form with signature 

must be received at the State Library no later than 5:00 pm on Friday, August 16, 2013. Faxed 

copies will not be accepted.  There are no exceptions. If requesting indirect costs, attach 

appropriate sections of a federally- approved indirect cost plan.   

 

Mail or deliver one copy of your application to: 

 

Library Development Services 

mailto:ann.reed@state.or.us
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Oregon State Library 

250 Winter St., NE 

Salem, OR 97301-3950 

 


