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Intact exclusion fence and maturing riparian vegetation.  Courtesy of Demeter Design Inc.
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Intact exclusion fence and patchy riparian vegetation.  Courtesy of Demeter Design Inc.
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[image: Indicator titles.jpg]Results from the latest effectiveness monitoring indicate: 

Completed projects have less riparian canopy cover compared to natural reference conditions.  Additional time is needed for trees and shrubs to mature and provide additional canopy cover.
Riparian fencing projects failed on 83% of the projects in the Coquille basin.  Causes for failure include flood and windfall damage, removal, or lack of maintenance.
How will OWEB use this information:
OWEB has developed new ways to achieve plant establishment goals and devoted resources for plant maintenance to help ensure increased survival and growth rates.
OWEB is providing GIS and information management tools to improve accuracy and accountability in project tracking and reporting.
A few lessons from this effectiveness monitoring are:
In many cases there was not enough information to relocate projects sites after completion.
Additional effort is needed for riparian plant maintenance and riparian fencing in order to protect these investments during the first few years.
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Indicator symbology is adapted from the Oregon Department of
Forestry’s, Oregon Indicators of Sustainable Forests.





