
Construction

KEY NUMBER / PROJECT NUMBER CR1703 CB1302 CB1303 CB1805 P2001
FACILITY NAME OLD SALEM BREWSTER BERLIN 1ST AVE OVERLAY

Coordinate Precon date with LAL and Contractor 3/10/20 4/16/20 4/2/20 5/29/20
Send Precon Cover letter (OCR Precon) and Agenda  3/13/20 4/17/20 4/8/20 6/2/20

Preconstruction Conference 4/3/20 4/30/20 4/14/20 6/17/20
Send Precon meeting minutes 4/620 5/4/20 4/15/20 6/17/20

Certified Agency Quarterly Report, Form 734‐5034, January ‐‐ 1/2/21 ‐‐ ‐‐
Certified Agency Quarterly Report, Form 734‐5034, April ‐‐ 4/15/20 ‐‐ ‐‐
Certified Agency Quarterly Report, Form 734‐5034, July ‐‐ 8/4/20 ‐‐ ‐‐

Certified Agency Quarterly Report, Form 734‐5034, October ‐‐ 10/19/20 ‐‐ ‐‐
Issue 1st Note, Form 734‐3233 (LAL) 4/29/20 6/22/20 5/4/20 6/30/20

Submit full copies of Sub Consent/subcontract for all DBE's to OCR 734‐1964 ‐‐ 5/11/20 ‐‐
Submit Work Plan Form3A (on all DBE firms) to OCR 734‐2165A ‐‐ 4/30/20 ‐‐

Submit CUF Review (on all DBE firms) to OCR 734‐2165 ‐‐ 10/15/20 ‐‐
Submit Executed CCO to LAL and RAS ‐‐ n/a ‐‐

Project Completion Date (1) 8/14/20 10/23/20 11/18/20
Issue 2nd Note when all items complete, Form 734‐3233 (LAL) 8/10/20 10/14/20

45‐Day Claim Period Ends 9/24/20 11/23/20
Project Completion Date (2) ‐‐ ‐‐ 10/23/20

Issue 2nd Note when all items complete, Form 734‐3234 (LAL) ‐‐ ‐‐ 10/8/20
45‐Day Claim Period Ends ‐‐ ‐‐ 11/20/20

Request final inspection by ODOT staff (completion of punchlist) ‐‐ 10/8/20 10/20/20
ODOT final inspection ‐‐ 10/27/20 10/27/20

Submit Reccommendation of Project Acceptance, Form 734‐1384 ‐‐ 10/29/20 ‐‐
Receive Reccommendation of Project Acceptance, Form 734‐1384 ‐‐ ‐‐ ‐‐

(SFLP) Submit Final Project Acceptance, Form 734‐5063 ‐‐ ‐‐ 10/29/20
(SFLP) Receive Final Project Acceptance, Form 734‐5063 ‐‐ 1/28/21

Request Final RAS Review ‐‐ 2/8/21 ‐‐
Final RAS Review and Approval ‐‐ 3/16/21 ‐‐

Send Prime Performance Evaluation Form 734‐2884 ‐‐ 10/3/20 ‐‐
Recieve Prime Performance Evaluation Form 734‐2884 ‐‐ 10/3/20 ‐‐

Send Contractor's Construciton Process Feedback Form 734‐2469a ‐‐ 10/3/20 ‐‐
Receive Contractor's Construciton Process Feedback Form 734‐2469a ‐‐ 11/6/20 ‐‐

Signed Final Materials Certification, Form 734‐1979 ‐‐ 3/16/21 ‐‐
Signed Foreign Steel Summary, Form 734‐1968 ‐‐ 3/16/21 ‐‐

Receive Approved DRR ‐‐ 3/16/21 ‐‐
Complete Labor Compliance Certification, Form 734‐1734  ‐‐ 2/19/21 ‐‐

Send Labor Compliance Certification, Form 734‐1734 ‐‐ 2/19/21 ‐‐
Issue 3rd Note, Form 734‐3233 (LAL) 12/2/20 3/9/21 1/20/21

Final Pay Estimate Sent 11/17/21 3/17/21 2/3/21
File Completed Construction and Contract Admin Checklist ‐‐ filed ‐‐

Submit WH‐40 to Sandy or file in not necessary n/a (filed) n/a (filed) n/a (filed)
Receive receipt of WH‐40 payment/reimbursement n/a n/a n/a
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