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1
2
3 4/23/2009 4/23/2009 3 9/15/2009 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
4 3/12/2009 3/12/2009 3 8/15/2009 0 0 2 11 0 8 0 4 0 0 79 $8,032.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
5 3/17/2009 3/17/2009 3 9/25/2009 1 0 0 11 9 8 1 3 2 1 94 $15,924.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
6 3/17/2009 3/17/2009 3 9/25/2009 1 0 2 10 8 9 1 4 1 0 36 $39,602.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
7
8
9 3/17/2009 3/17/2009 3 9/25/2009 1 0 1 11 9 9 2 3 2 1 18 $5,423.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

10 4/10/2009 4/27/2009 3 9/30/2009 3 0 0 6 6 2 0 1 0 0 315 $42,500.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
11 5/23/2009 5/11/2009 5 7/15/2009 7/10/2009 0 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
12 5/23/2009 7/30/2009 3 11/23/2009 1 0 $4,250.85 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
13 5/15/2009 4/29/2009 3 11/15/2009 1 0 0 5 5 3 0 3 0 0 0 $3,750.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
14 5/15/2009 6/30/2009 3 11/15/2009 1 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
15 6/1/2009 6/25/2009 3 11/1/2009 1 0 0 6 5 1 0 0 0 1 120 $21,423.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
16 6/1/2009 6/25/2009 3 6/1/2010 1 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
17 5/23/2009 5/5/2009 3 9/23/2009 1 0 3 3 6 1 0 0 0 0 524 $41,230.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
18 6/1/2009 6/8/2009 3 1/1/2011 1 0 0 5 4 1 1 1 1 0 0 $6,765.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
19 6/1/2009 5/13/2009 3 10/1/2011 2 0 0 0 0 0 0 0 0 0 0 $41,100.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
20 5/15/2009 5/14/2009 3 10/15/2011 2 0 3 2 5 2 1 0 0 1 219 $35,470.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
21 5/13/2009 5/7/2009 5 11/13/2009 9/9/2009 1 0 2 1 3 2 0 2 0 1 90 $30,234.50 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
22 5/5/2009 5/8/2009 3 11/5/2009 1 0 2 1 3 6 0 1 0 0 285 $12,361.01 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
23 5/12/2009 7/7/2009 3 11/12/2009 1 0 0 0 0 0 0 0 0 0 0 $25,356.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
24 4/29/2009 5/7/2009 5 9/3/2009 8/21/2009 0 1 0 4 0 13 0 0 0 0 61 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
25 5/12/2009 5/28/2009 3 1/12/2010 1 0 0 4 4 2 1 1 1 1 3 $14,630.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
26 5/28/2009 6/4/2009 3 2/28/2010 1 0 0 12 12 0 0 6 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
27
28
29
30
31
32
33 5/12/2009 5/7/2009 3 8/12/2009 1 0 0 4 4 1 0 0 0 0 101 $11,064.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
34 5/11/2009 6/16/2009 5 7/11/2009 7/16/2009 1 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
35
36
37
38
39 4/30/2009 5/11/2009 5 10/30/2009 7/16/2009 1 0 0 0 0 0 0 0 0 0 0 $65,079.75 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
40 5/13/2009 5/8/2009 3 11/13/2009 1 0 0 2 2 2 0 1 0 1 62 $30,186.06 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
41 5/1/2009 4/14/2009 5 11/5/2009 7/1/2009 1 0 $41,286.01 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
42 5/8/2009 5/12/2009 3 8/12/2009 1 0 0 7 7 0 0 9 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
43 5/12/2009 5/14/2009 5 6/19/2009 8/24/2009 1 0 0 5 5 9 0 2 0 0 147 $10,548.30 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
44 5/22/2009 6/12/2009 3 5/22/2010 1 0 0 4 4 6 0 2 0 1 0 $15,580.45 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
45
46
47
48
49
50
51
52
53
54
55
56
57 5/15/2009 5/14/2009 3 10/30/2009 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
58 6/1/2009 4/30/2009 3 11/1/2009 1 0 0 4 4 0 0 0 0 0 0 $461.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
59 6/1/2009 5/12/2009 3 10/1/2009 1 0 0 5 5 2 0 0 0 1 444 $12,169.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
60 6/1/2009 4/30/2009 3 11/1/2009 1 0 0 4 4 0 0 0 0 0 0 $1,555.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
61
62 6/1/2009 4/30/2009 3 12/1/2009 1 0 0 4 4 0 0 0 0 0 0 $3,744.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
63 3/24/2009 3/24/2009 3 6/1/2011 2 0 0 5 5 1 0 0 0 1 18 $18,808.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
64 4/23/2009 4/15/2009 3 9/15/2009 2 0 23 89 143 46 11 21 0 0 12126 $66,765.72 $1,254,995.55 $0.00 $0.00 $362,473.47 $0.00 $0.00 $0.00
65 2/11/2009 2/11/2009 3 10/1/2010 3 0 0 34 30 6 2 9 0 0 776 $156,304.75 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $214,113.00
66
67 2/24/2009 4/15/2009 3 1/4/2011 0 0 0 8 8 1 0 0 0 0 420 $146,819.19 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
68 4/29/2009 4/29/2009 3 6/29/2009 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
69 4/28/2009 4/28/2009 3 6/28/2009 0 0 0 3 8 2 0 2 0 0 82 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
70 4/30/2009 4/30/2009 3 6/30/2009 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
71
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72 4/24/2009 4/24/2009 3 6/24/2009 0 0 0 2 2 0 1 0 0 0 2 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
73 4/30/2009 4/30/2009 3 6/30/2009 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
74 5/4/2009 5/4/2009 3 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
75
76
77
78
79 4/30/2009 4/30/2009 3 6/30/2009 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
80
81
82
83
84 4/28/2009 4/28/2009 3 7/12/2009 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
85
86 4/28/2009 4/28/2009 3 6/28/2009 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
87 4/28/2009 4/28/2009 3 6/28/2009 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
88
89
90
91
92
93
94
95 4/23/2009 4/23/2009 3 7/12/2009 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
96
97 4/23/2009 4/23/2009 3 7/12/2009 0 0 0 3 3 2 0 0 0 0 59 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
98 4/28/2009 4/28/2009 3 6/28/2009 0 0 0 3 8 2 0 2 0 0 82 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
99

100 4/20/2009 4/22/2009 5 5/4/2009 6/30/2009 0 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
101 4/28/2009 4/28/2009 3 6/28/2009 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
102 4/28/2009 4/28/2009 3 6/28/2009 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
103 4/30/2009 4/30/2009 3 6/30/2009 0 0 1 2 3 1 0 0 0 1 39 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
104 4/1/2009 4/1/2009 5 4/20/2009 4/20/2009 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
105 12/26/2008 12/26/2008 5 1/5/2009 1/5/2009 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
106 4/29/2009 4/29/2009 3 6/30/2009 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
107 2/1/2009 2/1/2009 5 2/28/2009 2/15/2009 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
108 4/27/2009 4/27/2009 3 6/30/2009 0 0 2 6 10 5 0 3 0 1 240 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
109 4/29/2009 4/29/2009 3 6/30/2009 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
110
111
112 5/4/2009 4/27/2009 3 6/3/2009 1 0 0 1 1 0 0 0 0 1 6 $426.40 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
113 0 2 2 0 1 0 0 0 1
114 4/20/2009 4/17/2009 5 5/20/2009 6/18/2009 1 0 0 2 2 1 0 1 0 1 3 $310.96 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
115 5/4/2009 4/17/2009 3 6/3/2009 1 0 0 2 2 1 0 1 0 1 25 $1,928.16 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
116 5/13/2009 5/13/2009 3 7/1/2009 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
117 4/29/2009 4/29/2009 3 6/29/2009 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
118 6/15/2009 4/30/2009 3 8/14/2009 1 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
119
120 3/13/2009 4/15/2009 3 8/15/2009 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
121 6/15/2009 4/20/2009 3 7/30/2009 1 0 0 0 0 0 1 0 0 0 0 $17,714.36 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
122 0 1 0 0 0 0 0 0 0
123 5/1/2009 5/1/2009 3 7/1/2009 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
124 6/15/2009 4/16/2009 3 7/15/2009 1 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
125 6/15/2009 4/22/2009 5 7/15/2009 7/6/2009 1 0 0 1 1 0 0 0 0 0 0 $182.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
126 4/28/2009 4/28/2009 3 7/1/2009 0 0 1 6 9 7 0 9 1 1 383 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
127 6/15/2009 4/30/2009 3 7/30/2009 1 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
128 6/15/2009 4/15/2009 5 8/15/2009 7/30/2009 2 0 0 3 3 1 0 0 0 0 12 $1,064.55 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
129 4/22/2009 4/22/2009 3 9/18/2009 1 0 3 0 3 6 0 0 0 0 207 $46,812.99 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
130 4/14/2009 4/14/2009 3 6/15/2009 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
131 4/24/2009 4/24/2009 3 6/24/2009 0 0 0 5 5 0 2 0 0 1 50 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
132 3/16/2009 4/2/2009 3 7/1/2009 1 0 0 5 5 0 1 1 0 0 560 $41,725.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
133 5/4/2009 4/27/2009 3 6/3/2009 1 0 0 2 2 1 0 1 0 1 19 $1,347.84 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
134 6/8/2009 4/27/2009 3 8/30/2009 1 0 0 1 1 0 0 0 0 0 0 $1,755.94 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
135 6/15/2009 4/30/2009 3 8/14/2009 3 0 0 9 9 4 0 6 0 2 149 $17,819.93 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
136 6/15/2009 3/25/2009 4 11/27/2009 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
137 6/15/2009 4/30/2009 3 8/14/2009 3 0 0 8 8 1 1 1 0 0 390 $140,491.52 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
138 4/15/2009 3 7/15/2009 1 0 0 7 7 3 0 2 0 0 181 $30,128.23 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
139 6/1/2009 4/30/2009 3 8/30/2009 2 0 0 10 12 8 0 5 0 0 623 $84,717.61 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
140 0 12 8 7 0 1 0 0 476
141 6/16/2009 4/6/2009 3 9/10/2009 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $48,373.29 $0.00
142 4/28/2009 4/28/2009 3 7/1/2009 0 0 0 5 6 1 0 1 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
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143 4/13/2009 4/13/2009 3 7/31/2009 0 0 0 21 22 4 4 1 0 0 153 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
144 5/7/2009 5/7/2009 3 1/1/2010 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
145 15 42 82 8 0 1 0 0 197
146 2/11/2009 2/11/2009 3 11/1/2009 3 0 0 12 13 4 0 4 0 1 39 $3,701.14 $0.00 $0.00 $0.00 $0.00 $0.00 $456.29 $0.00
147 4/6/2009 4/13/2009 3 11/20/2009 1 0 0 2 2 2 0 0 0 0 4 $1,388.00 $0.00 $0.00 $0.00 $0.00 $0.00 $8,005.45 $0.00
148 4/13/2009 4/13/2009 4 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $12,624.88 $0.00
149 0 10 12 5 0 3 0 0 79
150 6/16/2009 4/13/2009 3 1/31/2010 2 0 0 0 3 0 0 2 0 0 718 $170,988.82 $0.00 $0.00 $0.00 $0.00 $0.00 $2,211.77 $0.00
151 4/14/2009 4/17/2009 3 9/15/2009 1 0 5 14 19 4 1 3 0 0 999 $73,027.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
152 4/3/2009 3 7/1/2009 0 0 0 6 6 1 0 0 0 0 628 $104,939.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
153 4/6/2009 4/6/2009 3 1/31/2010 5 0 0 25 27 4 4 2 0 0 907 $49,341.28 $0.00 $0.00 $0.00 $0.00 $0.00 $615.67 $0.00
154 4/14/2009 4/17/2009 3 10/15/2009 0 0 4 32 35 10 1 3 2 1 1245 $457,797.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
155 4/15/2009 3 9/1/2009 3 0 4 36 42 25 10 17 0 6 1663 $266,035.56 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
156 3/31/2009 3/31/2009 3 10/31/2009 5 0 8 52 52 22 2 11 1 5 1548 $66,220.01 $0.00 $0.00 $0.00 $0.00 $0.00 $7,377.45 $0.00
157 4/1/2009 4/1/2009 3 10/31/2009 3 0 6 44 48 14 1 10 1 6 888 $3,147.06 $0.00 $0.00 $0.00 $0.00 $0.00 $10,967.44 $0.00
158 4/20/2009 4/20/2009 3 12/15/2009 2 0 1 20 18 8 2 3 0 1 500 $231,066.38 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
159 3/30/2009 3/23/2009 3 10/31/2010 2 0 1 22 21 4 0 7 0 1 1726 $2,507.12 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
160 5/7/2009 5/7/2009 3 1/1/2010 0 0 4 18 17 21 1 6 0 0 1270 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
161 3/25/2009 3/25/2009 3 1/1/2010 0 0 0 1 9 3 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
162 4/1/2009 3/30/2009 3 11/30/2009 4 0 0 27 20 19 1 0 0 0 244 $3,512.77 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
163 4/1/2009 4/1/2009 3 10/31/2009 10 0 11 86 96 46 14 32 3 16 5308 $48,708.80 $0.00 $0.00 $0.00 $0.00 $0.00 $7,124.66 $0.00
164 2/26/2009 2/26/2009 3 10/1/2009 0 0 0 29 29 0 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
165 12/31/2008 3 4/1/2010 0 0 0 32 27 0 1 0 0 0 41 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
166 3/1/2008 3/26/2008 3 4/1/2010 2 0 9 7 15 3 0 1 1 0 295 $2,701.42 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
167
168 2/24/2009 4/15/2009 3 1/4/2011 0 0 0 2 2 1 0 0 0 0 0 $17,816.43 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
169 4/24/2009 4/27/2009 3 8/1/2009 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
170 5/1/2009 4/29/2009 5 6/26/2009 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
171 4/21/2009 4/23/2009 5 6/14/2009 0 0 0 0 0 0 0 0 0 0 0 $34,218.75 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
172 5/4/2009 4/27/2009 3 6/22/2009 0 0 0 10 10 2 2 3 0 0 28 $479.60 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
173 5/1/2009 4/30/2009 3 8/2/2009 0 0 0 0 0 0 0 0 0 0 0 $8,721.45 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
174 5/1/2009 4/30/2009 5 7/10/2009 0 0 0 0 0 0 0 0 0 0 0 $6,922.96 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
175 5/1/2009 4/20/2009 3 7/17/2009 0 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
176 5/4/2009 4/27/2009 3 8/1/2009 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
177 4/28/2009 4/27/2009 3 6/22/2009 0 0 0 5 5 1 1 1 0 0 740 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
178 4/13/2009 4/13/2009 3 6/5/2009 0 0 1 2 2 1 0 2 0 0 400 $37.80 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
179 5/4/2009 4/21/2009 3 8/14/2009 0 0 0 0 0 0 0 0 0 0 0 $34,936.80 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
180 5/1/2009 4/20/2009 3 8/29/2009 0 0 0 15 6 4 1 6 0 0 185 $111,439.68 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
181 5/1/2009 4/30/2009 3 6/22/2009 0 0 0 0 0 0 0 0 0 0 0 $33,423.41 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
182 5/1/2009 4/29/2009 3 7/29/2009 7/20/2009 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
183 5/1/2009 4/30/2009 3 6/29/2009 0 0 0 22 22 3 0 2 0 1 591 $27,397.54 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
184 5/1/2009 4/30/2009 3 10/29/2009 0 0 7 46 36 24 17 14 1 2 310 $65,198.69 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
185 5/1/2009 5/1/2009 3 10/28/2009 0 0 0 3 3 10 0 6 0 0 169 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
186 5/1/2009 5/1/2009 3 7/29/2009 0 0 0 23 23 5 0 10 1 0 609 $182,307.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
187 6/15/2009 8/4/2009 1 0 0 0 0 0 0 0 0 0 0 0 $98,879.26 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
188
189
190 4/30/2009 2/5/2009 3 9/30/2009 1 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
191
192
193 4/30/2009 2/5/2009 3 9/30/2009 1 0 0 2 2 0 0 0 0 0 150 $26,130.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
194
195
196
197
198 6/8/2009 6/8/2009 3 6/1/2010 1 0 0 4 4 0 0 0 0 0 14 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
199
200
201
202
203
204
205
206
207
208
209
210
211
212
213



Time: 5:11:50 PM

Project 
Number

Scheduled 
Start Date

Actual Start 
Date

Project 
Status

Scheduled 
Completion 

Date

Actual 
Completion 

Date

Oregon 
Contractors 

Hired

Non-Oregon 
Contractors 

Hired

Jobs 
Created

Jobs 
Sustained

Oregon 
Residents 
Employed

Oregon 
Vendors

Non-
Oregon 
Vendors

Oregon 
Subcontractors

Non-Oregon 
Subcontractors MWESB 

Total 
Construction 

Hours

COP Fund 
Amount

Bond XI G 
Amount

Bond XI F 
Amount

Lottery Fund 
Amount

SELP Fund 
Amount

Other Fund 
Amount

Total Non-
Stimulus 

Funds

Estimated 
Energy 

Efficiency 
Savings

Go Oregon! Raw Data By Month-Updated Date:  Tuesday, September 15, 2009

214
215
216
217
218 5/1/2009 5/1/2009 3 7/20/2009 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
219
220
221
222
223
224
225
226
227
228
229
230
231
232
233
234
235 5/1/2009 5/1/2009 3 5/29/2009 8/16/2009 6 1 0 39 29 6 3 0 0 2 379 $28,378.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
236
237
238
239
240
241
242
243
244
245
246
247
248
249
250
251
252
253
254
255
256
257
258
259
260
261
262
263
264
265
266
267
268
269
270
271
272
273
274
275
276
277
278
279
280
281
282
283
284
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285
286
287 4/20/2009 4/20/2009 3 5/20/2009 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
288
289
290
291
292
293
294
295
296
297
298
299
300
301
302 4/30/2009 5/1/2009 5 6/30/2009 8/6/2009 1 0 0 4 4 2 1 0 0 1 240 $37,544.50 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
303
304
305
306
307 5/1/2009 5/1/2009 4 5/26/2009 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
308
309
310
311
312
313
314
315
316
317
318 4/27/2009 4 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
319 3/31/2009 4/2/2009 5 5/15/2009 4/25/2009 2 0 0 1 1 0 0 0 0 1 0 $546.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
320 5/1/2009 5/1/2009 4 7/30/2009 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
321
322
323
324
325
326
327 5/1/2009 4/29/2009 3 6/12/2009 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
328
329 4/27/2009 4/29/2009 4 8/18/2009 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
330 4/27/2009 4/27/2009 5 5/26/2009 8/22/2009 1 0 0 3 3 3 1 0 0 0 1341 $22,268.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
331 5/1/2009 5/1/2009 4 6/30/2009 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
332
333
334 5/1/2009 2/9/2009 3 11/30/2009 0 0 0 7 7 5 2 0 0 0 84 $6,946.30 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
335 5/1/2009 2/9/2009 3 11/30/2009 0 0 0 7 7 4 2 0 0 0 138 $6,897.55 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
336 5/1/2009 2/9/2009 3 11/30/2009 0 0 0 4 4 5 2 0 0 0 70 $3,733.44 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
337 5/1/2009 2/9/2009 3 11/30/2009 0 0 0 0 0 0 0 0 0 0 0 $8.53 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
338 5/1/2009 2/9/2009 3 11/30/2009 0 0 0 0 0 0 0 0 0 0 0 $8.53 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
339 5/1/2009 2/9/2009 3 11/30/2009 0 0 0 0 0 0 0 0 0 0 0 $10.64 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
340 5/1/2009 2/9/2009 4 9/25/2009 0 0 0 0 0 1 0 0 0 0 0 $1.15 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $48,000.00
341 5/1/2009 2/9/2009 5 9/11/2009 9/11/2009 0 0 $1.16 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $48,000.00
342 5/1/2009 2/9/2009 5 8/31/2009 7/24/2009 0 0 $1.41 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
343 5/1/2009 2/9/2009 4 10/9/2009 0 0 0 0 0 2 0 0 0 0 0 $1.48 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $48,000.00
344 5/1/2009 2/9/2009 3 10/30/2009 0 0 $1.51 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
345 5/1/2009 2/9/2009 3 11/15/2009 0 0 0 0 0 0 0 0 0 0 0 $136.75 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
346 5/1/2009 2/9/2009 5 9/11/2009 9/11/2009 0 0 0 7 7 2 0 0 0 0 219 $1,970.01 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
347 5/1/2009 2/9/2009 5 11/30/2009 0 0 0 6 6 3 1 0 0 0 66 $0.00 $0.00 $0.00 $0.00 $0.00 $40,206.62 $0.00 $0.00
348 5/1/2009 2/9/2009 3 8/31/2009 0 0 0 0 0 1 0 0 0 0 0 $1,503.13 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
349 5/1/2009 2/9/2009 3 11/30/2009 0 0 0 5 5 0 0 0 0 0 0 $907.77 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
350 5/1/2009 2/9/2009 3 1/31/2010 0 0 0 4 4 3 0 0 0 1 3 $11,014.93 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
351 5/1/2009 2/9/2009 3 5/31/2010 0 0 0 0 0 0 0 0 0 0 0 $9,439.40 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
352 5/1/2009 2/9/2009 3 4/30/2010 0 0 7 3 19 4 0 4 1 0 0 $11,412.54 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
353 5/1/2009 3 5/31/2010 0 0 1 5 5 5 0 4 0 0 0 $31,255.30 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
354 5/1/2009 2/9/2009 3 5/31/2010 0 0 2 16 18 11 1 5 2 3 498 $56,201.79 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
355 5/1/2009 2/9/2009 3 0 0 0 0 0 1 0 0 0 0 0 $98,540.01 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00



Time: 5:11:50 PM

Project 
Number

Scheduled 
Start Date

Actual Start 
Date

Project 
Status

Scheduled 
Completion 

Date

Actual 
Completion 

Date

Oregon 
Contractors 

Hired

Non-Oregon 
Contractors 

Hired

Jobs 
Created

Jobs 
Sustained

Oregon 
Residents 
Employed

Oregon 
Vendors

Non-
Oregon 
Vendors

Oregon 
Subcontractors

Non-Oregon 
Subcontractors MWESB 

Total 
Construction 

Hours

COP Fund 
Amount

Bond XI G 
Amount

Bond XI F 
Amount

Lottery Fund 
Amount

SELP Fund 
Amount

Other Fund 
Amount

Total Non-
Stimulus 

Funds

Estimated 
Energy 

Efficiency 
Savings

Go Oregon! Raw Data By Month-Updated Date:  Tuesday, September 15, 2009

356
357 5/1/2009 2/9/2009 4 9/18/2009 0 0 $1,882.26 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
358 5/1/2009 2/9/2009 3 0 0 0 4 4 0 0 0 0 1 0 $239.58 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
359 5/1/2009 2/9/2009 3 11/30/2009 0 0 0 21 18 3 0 1 0 10 1577 $112.16 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
360 5/1/2009 2/9/2009 3 11/30/2009 0 0 0 20 22 5 2 0 0 11 638 $48,028.61 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
361 4/30/2009 4/22/2009 3 7/1/2010 3 0 0 25 12 0 3 2 0 1 680 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
362 4/30/2009 4/27/2009 3 7/1/2010 1 0 0 14 8 1 3 1 0 2 66 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $115,000.00 $116,000.00
363 4/30/2009 4/27/2009 3 7/1/2009 1 0 0 19 5 0 3 3 0 0 115 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $4,600,000.00
364 2/5/2009 2/5/2009 3 8/31/2009 2 0 0 10 10 3 0 5 0 1 194 $0.00 $0.00 $0.00 $43,634.96 $0.00 $29,870.50 $0.00 $0.00
365 2/5/2009 2/5/2009 3 10/30/2009 2 0 0 7 6 0 0 0 0 0 0 $0.00 $0.00 $0.00 $7,707.86 $0.00 $0.00 $0.00 $0.00
366 2/5/2009 2/5/2009 3 10/31/2010 2 0 0 6 6 6 0 4 0 0 44 $0.00 $0.00 $0.00 $45,246.11 $0.00 $0.00 $0.00 $0.00
367 2/5/2009 2/5/2009 3 7/30/2009 0 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
368 2/5/2009 2/5/2009 3 4/30/2009 0 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
369 4/30/2009 4/20/2009 3 9/30/2009 0 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
370 2/26/2009 3/23/2009 3 8/31/2010 0 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00 $500.00 $0.00 $0.00 $0.00 $0.00
371 4/22/2009 4/28/2009 5 7/31/2009 8/31/2009 0 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
372 2/5/2009 2/5/2009 3 9/30/2009 1 0 0 5 5 0 0 0 0 0 0 $0.00 $0.00 $0.00 $4,211.64 $0.00 $0.00 $0.00 $0.00
373 2/5/2009 2/5/2009 3 11/30/2009 3 0 0 21 21 15 2 28 0 0 1454 $0.00 $0.00 $0.00 $29,376.68 $0.00 $124,335.55 $0.00 $0.00
374 4/20/2009 4/28/2009 3 8/27/2009 1 0 0 29 29 10 0 2 0 0 630 $0.00 $85,316.81 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
375 3/20/2009 3/20/2009 3 11/16/2009 0 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $7,407.24 $0.00
376 4/20/2009 4/9/2009 3 10/1/2009 0 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $52,857.00 $0.00
377 4/13/2009 4/29/2009 3 12/1/2009 1 0 2 34 20 6 0 23 0 0 1146 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $231,202.00 $0.00
378 4/20/2009 4/29/2009 3 8/31/2009 0 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
379 4/20/2009 4/22/2009 3 9/15/2009 1 0 17 3 20 10 1 8 0 3 3142 $0.00 $192,091.25 $0.00 $0.00 $0.00 $0.00 $115,473.95 $0.00
380 4/20/2009 4/27/2009 3 8/30/2010 2 0 0 7 7 5 0 2 0 0 1167 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $267,178.47 $0.00
381 4/20/2009 4/9/2009 3 8/31/2009 1 0 0 1 1 0 1 0 0 0 22 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $12,653.62 $0.00
382 4/20/2009 4/27/2009 3 8/31/2009 0 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
383 3/31/2009 4/24/2009 5 5/29/2009 5/18/2009 0 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
384 3/16/2009 2/20/2009 5 5/29/2009 3/10/2009 0 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
385 3/31/2009 4/28/2009 3 6/30/2009 0 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
386 3/16/2009 3/16/2009 3 9/1/2009 2 0 1 23 22 6 2 11 1 1 1454 $0.00 $0.00 $0.00 $298,887.00 $0.00 $0.00 $0.00 $0.00
387 4/27/2009 4/20/2009 3 8/17/2009 0 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $47,558.52 $0.00
388 3/2/2009 3/2/2009 3 10/15/2009 3 0 0 13 13 3 0 0 0 0 1158 $0.00 $0.00 $0.00 $29,863.51 $0.00 $0.00 $0.00 $0.00
389 2/20/2009 2/20/2009 3 11/20/2009 0 0 3 22 25 15 1 10 0 1 1355 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $126,861.41 $0.00
390 4/20/2009 4/29/2009 3 7/10/2009 1 0 2 16 18 5 1 0 0 0 2261 $0.00 $0.00 $0.00 $63,102.35 $0.00 $0.00 $179,425.07 $0.00
391 4/20/2009 4/28/2009 3 7/15/2009 1 0 0 19 19 3 1 3 0 1 250 $0.00 $0.00 $0.00 $22,894.54 $0.00 $0.00 $48,859.52 $0.00
392 5/1/2009 4/22/2009 5 8/31/2009 7/17/2009 0 0 0 0 0 0 0 0 0 0 0 $0.00 $162,991.39 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
393 4/27/2009 4/6/2009 5 4/30/2009 4/8/2009 0 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
394 5/1/2009 4/24/2009 5 8/28/2009 7/30/2009 0 0 0 0 0 0 0 0 0 0 0 $0.00 $4,220.06 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
395 5/1/2009 4/24/2009 5 6/30/2009 6/30/2009 0 0 0 0 0 0 0 0 0 0 0 $0.00 $6,125.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
396 5/1/2009 4/9/2009 3 9/21/2009 0 0 0 0 0 0 0 0 0 0 0 $0.00 $919.40 $0.00 $0.00 $0.00 $0.00 $62,250.00 $2,936.00
397 4/27/2009 4/9/2009 3 9/21/2009 0 0 0 1 1 3 2 2 0 0 25 $0.00 $7,500.00 $0.00 $0.00 $0.00 $0.00 $7,500.00 $1,670.00
398 5/1/2009 4/17/2009 5 7/1/2009 4/27/2009 0 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
399 5/1/2009 4/20/2009 5 6/19/2009 6/1/2009 0 0 0 0 0 0 0 0 0 0 0 $0.00 $2,320.60 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
400 5/1/2009 4/23/2009 5 7/24/2009 8/21/2009 1 0 0 1 1 0 0 0 0 0 4 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
401 5/1/2009 4/27/2009 5 7/31/2009 7/22/2009 0 0 0 0 0 0 0 0 0 0 24 $0.00 $9,822.00 $0.00 $0.00 $0.00 $0.00 $40,884.00 $0.00
402 5/1/2009 4/22/2009 5 5/8/2009 5/8/2009 0 0 0 0 0 0 0 0 0 0 0 $0.00 $6,847.00 $0.00 $0.00 $0.00 $0.00 $0.00 $396.00
403 5/1/2009 4/27/2009 5 7/24/2009 6/19/2009 0 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
404 5/1/2009 4/28/2009 5 7/31/2009 6/19/2009 0 0 0 0 0 0 0 0 0 0 0 $0.00 $12,994.00 $0.00 $0.00 $0.00 $0.00 $7,250.00 $0.00
405 3/27/2009 3/27/2009 5 4/3/2009 3/27/2009 0 0 0 0 0 0 0 0 0 0 0 $0.00 $5,193.00 $0.00 $0.00 $0.00 $0.00 $0.00 $298.00
406 4/13/2009 4/17/2009 5 4/30/2009 4/24/2009 0 0 0 0 0 0 0 0 0 0 0 $0.00 $3,109.00 $0.00 $0.00 $0.00 $0.00 $0.00 $1,972.00
407 4/13/2009 4/14/2009 5 4/30/2009 4/21/2009 0 0 0 0 0 0 0 0 0 0 0 $0.00 $3,588.00 $0.00 $0.00 $0.00 $0.00 $0.00 $1,972.00
408 5/1/2009 4/13/2009 5 5/29/2009 5/21/2009 0 0 0 0 0 0 0 0 0 0 0 $0.00 $9,956.33 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
409 5/1/2009 4/22/2009 3 9/4/2009 1 0 3 5 7 7 3 3 0 2 321 $0.00 $38,028.64 $0.00 $0.00 $0.00 $0.00 $1,503.41 $500.00
410 5/1/2009 4/22/2009 3 9/30/2009 0 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
411 5/1/2009 4/17/2009 3 9/4/2009 0 0 0 0 0 0 0 0 0 0 0 $0.00 $5,250.00 $0.00 $0.00 $0.00 $0.00 $4,750.00 $2,400.00
412 5/1/2009 4/22/2009 3 9/21/2009 2 0 4 9 12 11 2 3 0 3 942 $0.00 $87,672.07 $0.00 $0.00 $0.00 $0.00 $169,494.08 $320.00
413 5/1/2009 4/20/2009 5 6/19/2009 6/1/2009 0 0 0 0 0 0 0 0 0 0 0 $0.00 $473.55 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
414 5/1/2009 4/27/2009 5 7/24/2009 6/15/2009 0 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
415 5/1/2009 4/27/2009 5 7/31/2009 6/18/2009 0 0 0 0 0 0 0 0 0 0 0 $0.00 $1,156.00 $0.00 $0.00 $0.00 $0.00 $14,750.00 $0.00
416 5/1/2009 4/22/2009 3 9/21/2009 1 0 3 9 11 8 0 3 0 2 79 $0.00 $3,097.20 $0.00 $0.00 $0.00 $0.00 $19,414.70 $1,941.00
417 5/1/2009 4/17/2009 3 9/4/2009 0 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $1,100.00
418 5/1/2009 4/6/2009 5 5/8/2009 4/15/2009 0 0 0 0 0 0 0 0 0 0 0 $0.00 $6,121.15 $0.00 $0.00 $0.00 $0.00 $0.00 $196.00
419 5/1/2009 4/20/2009 5 7/24/2009 7/17/2009 0 0 0 0 0 0 0 0 0 0 0 $0.00 $10,716.00 $0.00 $0.00 $0.00 $0.00 $8,750.00 $1,690.00
420 4/15/2009 4/6/2009 3 8/28/2009 0 0 0 0 0 0 0 0 0 0 0 $0.00 $50,844.79 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
421 4/27/2009 4/27/2009 3 9/25/2009 1 0 0 8 8 2 0 0 0 0 616 $0.00 $0.00 $0.00 $138,261.00 $0.00 $0.00 $0.00 $2,150.00
422 4/27/2009 4/27/2009 3 9/25/2009 0 0 0 10 8 10 0 0 0 0 827 $0.00 $0.00 $0.00 $185,605.00 $0.00 $0.00 $0.00 $3,100.00
423 4/15/2009 4/30/2009 3 9/15/2009 0 0 0 0 0 0 0 0 0 0 320 $0.00 $0.00 $0.00 $75,799.00 $0.00 $0.00 $0.00 $950.00
424 4/27/2009 4/27/2009 3 9/25/2009 0 0 0 8 8 1 0 0 0 0 317 $0.00 $0.00 $0.00 $71,078.00 $0.00 $0.00 $0.00 $830.00
425 4/20/2009 4/20/2009 3 8/14/2009 0 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $7,650.00
426 4/16/2009 4/16/2009 3 9/24/2009 0 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $14,045.00
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427 4/27/2009 4/30/2009 3 10/2/2009 0 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00 $1,477.20 $0.00 $0.00 $0.00 $0.00
428 4/22/2009 4/22/2009 3 2/26/2010 0 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00 $836.12 $0.00 $0.00 $0.00 $0.00
429 4/28/2009 5/7/2009 5 5/29/2009 6/3/2009 0 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
430 4/27/2009 4/30/2009 3 10/2/2009 0 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00 $492.44 $0.00 $0.00 $0.00 $75.00
431 4/30/2009 4/14/2009 3 3 0 0 3 3 0 0 0 0 0 0 $0.00 $0.00 $0.00 $1,860.59 $0.00 $0.00 $0.00 $0.00
432 4/30/2009 4/14/2009 3 3 0 0 3 3 0 0 0 0 0 0 $0.00 $0.00 $0.00 $375.11 $0.00 $0.00 $0.00 $0.00
433 4/30/2009 4/22/2009 5 9/30/2009 6/26/2009 0 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
434 4/30/2009 4/22/2009 5 9/30/2009 6/26/2009 0 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
435 4/30/2009 4/24/2009 3 9/30/2009 0 0 0 2 1 1 0 1 0 0 188 $0.00 $0.00 $0.00 $48,191.26 $0.00 $0.00 $0.00 $0.00
436 4/30/2009 4/14/2009 3 3 0 0 3 3 0 0 0 0 0 0 $0.00 $0.00 $0.00 $248.07 $0.00 $0.00 $0.00 $0.00
437 4/27/2009 4/28/2009 5 7/17/2009 9/2/2009 1 0 1 4 5 2 0 1 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
438 4/30/2009 4/29/2009 5 8/31/2009 8/25/2009 3 0 0 9 9 4 7 2 0 0 215 $0.00 $0.00 $0.00 $135,072.64 $0.00 $0.00 $0.00 $0.00
439 4/1/2009 3/17/2009 5 4/17/2009 4/17/2009 0 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00 $6,423.45 $0.00 $0.00 $0.00 $0.00
440 4/27/2009 4/30/2009 5 7/1/2009 6/26/2009 0 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
441 4/29/2009 4/28/2009 5 7/24/2009 7/31/2009 2 0 0 5 5 0 0 3 0 0 0 $0.00 $0.00 $0.00 $112,050.00 $0.00 $0.00 $0.00 $0.00
442 4/27/2009 4/29/2009 5 7/15/2009 6/28/2009 0 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
443 4/30/2009 4/30/2009 4 10/15/2009 0 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $6,000.00
444 4/30/2009 4/30/2009 4 11/13/2009 1 0 0 7 7 0 1 3 0 0 352 $0.00 $0.00 $0.00 $101,924.50 $0.00 $0.00 $0.00 $0.00
445 4/28/2009 4/4/2009 3 3/1/2010 0 0 0 11 10 12 9 6 0 1 462 $0.00 $0.00 $0.00 $178,868.00 $0.00 $0.00 $149,148.33 $0.00
446 4/28/2009 4/30/2009 3 12/31/2009 1 0 0 6 6 7 0 0 0 0 797 $0.00 $0.00 $0.00 $94,795.05 $0.00 $0.00 $206,343.42 $5,000.00
447 4/27/2009 4/10/2009 3 3/1/2010 0 0 0 12 12 1 0 0 0 0 816 $0.00 $0.00 $0.00 $17,655.81 $0.00 $0.00 $0.00 $0.00
448 4/28/2009 4/16/2009 3 3/1/2010 0 0 2 8 10 3 0 1 0 0 335 $0.00 $166,600.00 $0.00 $0.00 $0.00 $0.00 $51,640.19 $0.00
449 4/28/2009 4/30/2009 3 12/31/2009 0 0 0 3 3 2 0 0 0 0 564 $0.00 $0.00 $0.00 $68,403.00 $0.00 $0.00 $0.00 $0.00
450 4/28/2009 4/30/2009 3 3/1/2010 0 0 0 13 13 2 1 0 0 0 752 $0.00 $0.00 $0.00 $42,510.00 $0.00 $0.00 $0.00 $0.00
451 4/28/2009 4/30/2009 3 3/1/2010 0 0 0 1 1 0 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $2,270.00 $0.00
452 4/3/2009 4/3/2009 3 3/1/2010 0 0 0 8 8 3 0 1 0 0 405 $0.00 $0.00 $0.00 $65,093.77 $0.00 $0.00 $0.00 $20,000.00
453 4/29/2009 4/30/2009 3 3/1/2010 1 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
454 4/29/2009 4/30/2009 3 12/31/2009 0 0 0 1 1 0 1 1 0 1 0 $0.00 $0.00 $0.00 $38,617.00 $0.00 $0.00 $0.00 $8,000.00
455 4/29/2009 4/30/2009 3 3/1/2010 2 0 0 6 6 15 0 8 0 0 0 $0.00 $0.00 $0.00 $92,147.00 $0.00 $0.00 $40,238.38 $0.00
456 4/29/2009 4/30/2009 3 3/1/2010 5 0 0 13 13 21 0 0 0 0 1959 $0.00 $0.00 $0.00 $256,574.00 $0.00 $0.00 $0.00 $0.00
457 4/29/2009 4/29/2009 3 3/1/2010 1 0 0 4 4 4 0 0 0 0 692 $0.00 $0.00 $0.00 $95,057.00 $0.00 $0.00 $0.00 $0.00
458 4/29/2009 4/30/2009 3 3/1/2010 0 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
459 4/29/2009 4/30/2009 3 3/1/2010 2 0 0 1 1 1 0 0 0 0 0 $0.00 $0.00 $0.00 $66,680.00 $0.00 $0.00 $1,898.86 $0.00
460 3/24/2009 3/25/2009 5 6/30/2009 6/18/2009 0 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $59,100.00
461 3/17/2009 3/18/2009 5 6/30/2009 7/12/2009 0 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00 $1,749.84 $0.00 $0.00 $0.00 $443,280.00
462 3/27/2009 3/31/2009 5 6/30/2009 8/28/2009 1 0 0 6 6 2 0 1 0 1 196 $0.00 $0.00 $0.00 $2,975.00 $0.00 $0.00 $0.00 $0.00
463 3/27/2009 3/31/2009 5 6/30/2009 7/15/2009 0 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
464 3/27/2009 3/30/2009 4 6/30/2009 1 0 0 2 2 2 0 0 0 0 39 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $10,000.00
465 3/9/2009 3/11/2009 4 6/30/2009 1 0 0 6 6 4 0 4 0 0 267 $0.00 $0.00 $0.00 $44,130.10 $0.00 $0.00 $0.00 $0.00
466 3/27/2009 3/30/2009 4 6/30/2009 1 0 0 9 9 1 0 0 0 0 168 $0.00 $0.00 $0.00 $39,754.00 $0.00 $0.00 $0.00 $1,063,920.00
467 3/27/2009 3/30/2009 5 6/30/2009 5/18/2009 0 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $15,000.00
468 3/27/2009 3/30/2009 5 6/30/2009 5/13/2009 0 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
469 3/19/2009 3/20/2009 5 6/30/2009 6/25/2009 0 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
470 3/17/2009 3/18/2009 5 6/30/2009 6/25/2009 0 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00 $395.00 $0.00 $0.00 $0.00 $0.00
471 3/27/2009 3/30/2009 5 6/30/2009 6/10/2009 0 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
472 3/27/2009 3/30/2009 5 6/30/2009 7/22/2009 1 0 0 2 2 0 0 1 0 0 0 $0.00 $0.00 $0.00 $6,087.71 $0.00 $0.00 $0.00 $0.00
473 3/26/2009 3/31/2009 5 6/30/2009 8/28/2009 1 0 0 5 5 4 0 2 0 0 184 $0.00 $0.00 $0.00 $265.00 $0.00 $0.00 $0.00 $0.00
474 4/30/2009 4/29/2009 3 9/30/2009 1 0 1 1 2 10 0 10 0 0 277 $0.00 $0.00 $0.00 $21,865.82 $0.00 $0.00 $0.00 $0.00
475 4/1/2009 4/15/2009 3 8/31/2009 0 0 0 11 11 3 1 1 0 0 142 $0.00 $0.00 $0.00 $13,074.00 $0.00 $0.00 $0.00 $0.00
476 4/6/2009 4/29/2009 3 9/30/2009 1 0 1 1 2 10 0 10 0 0 0 $0.00 $0.00 $0.00 $4,598.83 $0.00 $0.00 $0.00 $0.00
477 4/6/2009 4/15/2009 3 9/30/2009 1 0 1 53 49 7 1 3 0 1 851 $0.00 $0.00 $0.00 $183,008.00 $0.00 $0.00 $0.00 $0.00
478 4/1/2009 4/29/2009 3 9/30/2009 1 0 1 1 2 10 0 10 0 0 10 $0.00 $0.00 $0.00 $51,180.79 $0.00 $0.00 $0.00 $0.00
479 4/6/2009 4/29/2009 3 9/30/2009 1 0 1 1 2 10 0 10 0 0 0 $0.00 $0.00 $0.00 $50,585.04 $0.00 $0.00 $0.00 $0.00
480 4/6/2009 4/29/2009 3 9/30/2009 1 0 1 1 2 10 0 10 0 0 12 $0.00 $0.00 $0.00 $27,248.52 $0.00 $0.00 $0.00 $0.00
481 4/1/2009 3/19/2009 3 9/25/2009 0 0 0 0 0 0 0 0 0 0 153 $0.00 $0.00 $0.00 $12,460.72 $0.00 $0.00 $0.00 $0.00
482 4/1/2009 3/19/2009 3 9/30/2009 0 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00 $1,993.00 $0.00 $0.00 $0.00 $0.00
483 4/1/2009 3/19/2009 3 9/25/2009 0 0 0 0 0 0 0 0 0 0 125 $0.00 $0.00 $0.00 $29,355.23 $0.00 $0.00 $0.00 $0.00
484 4/1/2009 3/19/2009 5 6/10/2009 6/25/2009 0 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
485 4/1/2009 3/19/2009 5 5/15/2009 5/22/2009 0 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
486 2/18/2009 3/23/2008 3 3/31/2010 3 0 3 12 15 5 4 3 0 1 935 $0.00 $0.00 $0.00 $223,853.39 $0.00 $0.00 $0.00 $0.00
487 3/31/2009 5/8/2009 3 9/1/2010 1 0 0 4 4 3 0 0 0 1 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
488 3/19/2009 3/31/2009 3 6/30/2011 2 1 0 4 2 2 1 0 0 0 0 $0.00 $0.00 $0.00 $3,500.00 $0.00 $0.00 $0.00 $0.00
489 3/18/2009 4/9/2009 3 9/15/2009 1 0 0 2 2 1 1 1 0 1 0 $0.00 $6,969.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
490 3/30/2009 3/31/2009 3 3/30/2010 1 0 2 2 4 0 0 1 0 1 360 $0.00 $41,500.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
491 3/5/2009 3/5/2009 3 2/1/2010 1 0 0 9 9 0 0 0 0 0 0 $0.00 $12,051.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
492 4/1/2009 4/1/2009 3 9/30/2009 1 0 0 3 3 3 0 2 0 2 0 $0.00 $0.00 $0.00 $7,182.76 $0.00 $0.00 $0.00 $0.00
493 3/31/2009 3/31/2009 3 9/30/2010 0 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
494 4/15/2009 4/30/2009 3 12/31/2009 1 0 11 12 20 6 1 6 1 3 1273 $0.00 $99,740.96 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
495 6/1/2009 5/5/2009 3 6/1/2010 1 0 6 20 26 2 2 2 0 0 2225 $0.00 $395,178.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
496 3/23/2009 3/23/2009 5 6/30/2009 6/30/2009 0 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
497 3/23/2009 4/30/2009 3 9/5/2009 1 0 3 2 5 1 0 1 0 0 135 $0.00 $8,515.70 $0.00 $0.00 $0.00 $0.00 $0.00 $10,338.00
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498 4/8/2009 4/30/2009 4 10/31/2009 0 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $15,500.00
499 6/20/2009 4/23/2009 3 9/1/2009 1 0 0 3 3 1 0 0 0 1 122 $0.00 $130,962.05 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
500 5/9/2009 4/29/2009 3 9/9/2009 1 0 0 3 3 0 6 0 0 1 141 $0.00 $8,197.48 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
501 4/8/2009 4/13/2009 3 9/30/2009 2 0 0 3 3 2 1 0 0 1 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
502 4/1/2009 4/3/2009 3 9/1/2009 1 0 0 2 2 0 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
503 4/8/2009 4/30/2009 3 10/31/2009 2 0 1 12 12 0 1 0 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $10,000.00
504 3/16/2009 4/30/2009 3 4/2/2010 1 0 4 4 8 1 0 1 0 0 0 $0.00 $93,915.21 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
505 4/1/2009 4/2/2009 3 1 0 3 0 3 1 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
506 4/1/2009 3/3/2009 3 1/31/2010 0 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $161,463.00
507 5/1/2009 4/16/2009 3 1/31/2010 2 0 0 8 8 8 0 3 0 0 234 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
508 5/1/2009 4/24/2009 3 10/31/2009 1 0 0 2 2 1 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
509 4/1/2009 4/1/2009 3 12/31/2009 2 0 0 8 8 6 0 5 0 5 167 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
510 4/1/2009 4/6/2009 3 0 0 0 1 1 1 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
511 5/1/2009 4/29/2009 3 2 0 0 5 5 7 1 3 0 0 312 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $282,139.00
512 4/1/2009 4/29/2009 3 0 0 0 1 0 0 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
513 4/1/2009 3/18/2009 3 7/31/2010 3 0 1 21 22 10 1 1 0 0 370 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
514 4/1/2009 4/24/2009 3 12/31/2010 0 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
515 4/1/2009 4/21/2009 3 10/31/2009 2 0 0 2 2 2 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
516 5/1/2009 4/24/2009 3 0 0 1 8 9 1 0 3 0 1 612 $0.00 $0.00 $0.00 $61,091.88 $0.00 $0.00 $0.00 $0.00
517 5/1/2009 4/27/2009 3 0 0 0 8 8 1 2 1 0 0 111 $0.00 $0.00 $0.00 $202,795.42 $0.00 $0.00 $0.00 $0.00
518 5/1/2009 4/22/2009 3 0 0 1 3 4 1 0 1 0 0 247 $0.00 $0.00 $0.00 $21,199.17 $0.00 $0.00 $0.00 $0.00
519 5/1/2009 4/20/2009 3 0 0 0 1 1 0 0 0 0 0 0 $0.00 $0.00 $0.00 $93.82 $0.00 $0.00 $0.00 $0.00
520 5/1/2009 4/27/2009 3 0 0 0 2 2 0 0 0 0 0 3 $0.00 $0.00 $0.00 $3,650.03 $0.00 $0.00 $0.00 $128,620.00
521 5/1/2009 4/21/2009 3 0 0 0 1 1 0 0 0 0 0 16 $0.00 $0.00 $0.00 $4,105.85 $0.00 $0.00 $0.00 $0.00
522 5/1/2009 4/27/2009 3 0 0 0 2 2 0 0 0 0 0 1 $0.00 $0.00 $0.00 $1,652.87 $0.00 $0.00 $0.00 $150,740.00
523 5/1/2009 4/24/2009 3 0 0 0 1 1 0 0 0 0 0 0 $0.00 $0.00 $0.00 $527.79 $0.00 $0.00 $0.00 $0.00
524 5/1/2009 4/25/2009 3 0 0 0 8 8 0 0 2 0 0 154 $0.00 $0.00 $0.00 $37,330.31 $0.00 $0.00 $0.00 $0.00
525 5/1/2009 4/24/2009 3 0 0 1 6 7 1 0 1 0 0 302 $0.00 $0.00 $0.00 $56,125.72 $0.00 $0.00 $0.00 $0.00
526 5/1/2009 4/30/2009 3 0 0 0 13 13 7 2 0 0 0 928 $0.00 $0.00 $0.00 $67,882.76 $0.00 $0.00 $0.00 $0.00
527 5/1/2009 4/21/2009 3 0 0 0 4 4 1 0 2 0 0 340 $0.00 $0.00 $0.00 $87,318.22 $0.00 $0.00 $0.00 $0.00
528 4/27/2009 5/18/2009 3 8/14/2009 0 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
529 4/30/2009 4/28/2009 3 9/18/2009 0 1 0 19 3 1 1 1 1 0 305 $0.00 $0.00 $0.00 $32,424.92 $0.00 $0.00 $0.00 $0.00
530 4/21/2009 4/10/2009 4 8/31/2009 0 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
531 4/23/2009 4/16/2009 3 9/18/2009 0 1 0 3 0 0 1 0 1 0 154 $0.00 $0.00 $0.00 $22,415.00 $0.00 $0.00 $0.00 $0.00
532 4/21/2009 4/10/2009 5 9/3/2009 7/31/2009 0 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
533 4/28/2009 4/17/2009 5 9/3/2009 7/31/2009 0 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
534 4/28/2009 4/28/2009 4 9/18/2009 0 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
535 4/28/2009 4/8/2009 3 11/16/2009 1 0 0 2 2 1 0 0 0 0 60 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
536 4/21/2009 4/16/2009 5 5/8/2009 5/8/2009 0 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
537 4/21/2009 4/15/2009 5 5/8/2009 5/8/2009 0 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
538 4/1/2009 4/6/2009 3 9/30/2009 1 0 0 3 3 1 0 0 0 0 21 $0.00 $0.00 $0.00 $1,980.00 $0.00 $0.00 $0.00 $0.00
539 4/1/2009 2/16/2009 3 9/30/2009 2 0 2 18 20 12 0 9 0 5 1110 $0.00 $0.00 $0.00 $101,294.00 $0.00 $0.00 $0.00 $0.00
540 4/1/2009 2/16/2009 3 9/30/2009 2 0 0 7 7 0 0 0 0 0 284 $0.00 $0.00 $0.00 $143,192.80 $0.00 $0.00 $0.00 $0.00
541 4/1/2009 3/23/2009 3 6/30/2009 3 0 1 6 7 4 0 1 0 2 98 $0.00 $0.00 $0.00 $9,316.94 $0.00 $0.00 $0.00 $0.00
542 4/20/2009 4/30/2009 3 9/30/2009 1 0 0 4 0 10 0 0 1 0 667 $0.00 $0.00 $0.00 $32,135.14 $0.00 $0.00 $0.00 $0.00
543 4/27/2009 4/30/2009 3 1/31/2010 3 0 0 6 3 20 0 1 1 0 509 $0.00 $0.00 $0.00 $85,841.91 $0.00 $0.00 $0.00 $0.00
544 4/27/2009 4/30/2009 3 11/30/2009 2 0 0 4 4 2 0 0 0 0 40 $0.00 $0.00 $0.00 $2,937.86 $0.00 $0.00 $0.00 $0.00
545 4/1/2009 3/20/2009 3 9/30/2009 9 0 0 56 56 5 0 4 0 2 286 $0.00 $0.00 $0.00 $54,150.59 $0.00 $0.00 $0.00 $0.00
546 4/27/2009 4/29/2009 3 6/30/2009 2 0 0 5 5 2 0 0 0 0 90 $0.00 $0.00 $0.00 $3,443.42 $0.00 $0.00 $0.00 $0.00
547 4/20/2009 4/29/2009 5 6/30/2009 6/30/2009 0 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
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