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1.0 Introduction and Site Certification 

 
This site certificate is a binding agreement between the State of Oregon (State), acting 
through the Energy Facility Siting Council (Council), and Idaho Power Company (certificate 
holder), which is a wholly owned subsidiary of IDACORP, Inc. (parent company). As 
authorized under Oregon Revised Statute (ORS) Chapter 469, the Council issues this site 
certificate authorizing the certificate holder to construct, operate and retire the Boardman 
to Hemingway Transmission Line (facility) within one of the below described approved 
corridors within Morrow, Umatilla, Union, Baker and Malheur counties subject to the 
conditions set forth herein. 
 
Both the State and certificate holder must abide by local ordinances, state law and the rules 
of the Council in effect on the date the site certificate is executed. However, upon a clear 
showing of a significant threat to public health, safety, or the environment that requires 
application of later-adopted laws or rules, the Council may require compliance with such 
later-adopted laws or rules (ORS 469.401(2)). 
 
The findings of fact, reasoning and conclusions of law underlying the terms and conditions 
of this site certificate are set forth in the following documents, incorporated herein by this 
reference: (a) the Final Order on Request for Amendment 1 of the Boardman to Hemingway 
Transmission Line Site Certificate issued on [September 22, 2023] (hereafter, Final Order on 
RFA1); and (b) the Final Order on the Application for Site Certificate for the Boardman to 
Hemingway Transmission Line Project issued on September 27, 2022 (hereafter, Final Order 
on the ASC). Any ambiguity will be clarified by reference to the following, in order of 
priority: (1) Final Order on RFA1 (2) the record of the proceedings that led to the Final 
Order on RFA1 (3) Final Order on the ASC, and (4) the record of the proceedings that led to 
the Final Order on the ASC. This site certificate binds the State and all counties, cities and 
political subdivisions in Oregon as to the approval of the site and the construction, 
operation, and retirement of the facility as to matters that are addressed in and governed 
by this site certificate (ORS 469.401(3)). This site certificate does not address, and is not 
binding with respect to, matters that are not included in and governed by this site 
certificate, and such matters include, but are not limited to: employee health and safety; 
building code compliance; wage and hour or other labor regulations; local government fees 
and charges; other design or operational issues that do not relate to siting the facility (ORS 
469.401(4)); and permits issued under statutes and rules for which the decision on 
compliance has been delegated by the federal government to a state agency other than the 
Council (ORS 469.503(3)). 
 
Each affected state agency, county, city, and political subdivision in Oregon with authority 
to issue a permit, license, or other approval addressed in or governed by this site 
certificate, shall upon submission of the proper application and payment of the proper fees, 
but without hearings or other proceedings, issue such permit, license or other approval 
subject only to conditions set forth in this site certificate. In addition, each state agency or 
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local government agency that issues a permit, license or other approval for this facility shall 

continue to exercise enforcement authority over such permit, license or other approval 
(ORS 469.401(3)). For those permits, licenses, or other approvals addressed in and 
governed by this site certificate, the certificate holder shall comply with applicable state 
and federal laws adopted in the future to the extent that such compliance is required under 
the respective state agency statutes and rules (ORS 469.401(2)). 
 
The certificate holder must construct, operate and retire the facility in accordance with all 
applicable rules as provided for in Oregon Administrative Rule (OAR) Chapter 345, Division 
26. After issuance of this site certificate, the Council shall have continuing authority over 
the site and may inspect, or direct the Oregon Department of Energy (Department) to 
inspect, or request another state agency or local government to inspect, the site at any 
time in order to ensure that the facility is being operated consistently with the terms and 
conditions of this site certificate (ORS 469.430). 
 
The obligation of the certificate holder to report information to the Department or the 
Council under the conditions listed in this site certificate is subject to the provisions of ORS 
192.502 et seq. and ORS 469.560. To the extent permitted by law, the Department and the 
Council will not publicly disclose information that may be exempt from public disclosure if 
the certificate holder has clearly labeled such information and stated the basis for the 
exemption at the time of submitting the information to the Department or the Council. If 
the Council or the Department receives a request for the disclosure of the information, the 
Council or the Department, as appropriate, will make a reasonable attempt to notify the 
certificate holder and will refer the matter to the Attorney General for a determination of 
whether the exemption is applicable, pursuant to ORS 192.450. 
 
The Council recognizes that many specific tasks related to the design, construction, 
operation and retirement of the facility will be undertaken by the certificate holder’s agents 
or contractors. Nevertheless, the certificate holder is responsible for ensuring compliance 
with all provisions of the site certificate. 
 
The duration of this site certificate shall be the life of the facility, subject to termination 
pursuant to OAR 345-027-0110 or the rules in effect on the date that termination is sought, 
or revocation under ORS 469.440 and OAR 345-029-0100 or the statutes and rules in effect 
on the date that revocation is ordered. The Council shall not change the conditions of this 
site certificate except as provided for in OAR Chapter 345, Division 27. 
 
The definitions in ORS 469.300 and OAR 345-001-0010 apply to the terms used in this site 
certificate, except where otherwise stated, or where the context clearly indicates 
otherwise. 
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2.0 Facility Location, Site Boundary and Micrositing Transmission Line Corridors 
 
The facility traverses five counties in Oregon including Morrow, Umatilla, Union, Baker and 
Malheur; and two cities including North Powder and Huntington, as presented in the 
mapsets included in Attachment A. 
 
The approved site boundary contains approximately 24,000 acres. For the 500-kV 
transmission line, the site boundary is a 500-foot-wide area1 within which the transmission 
line, all transmission structures, and communication stations are approved to be located.2 
The site boundary for the remaining facility features varies, based on the type of feature 
and use. The site boundary for the approved Longhorn Station is approximately 190 acres. 
The site boundary for access roads is either 100 or 200-feet in width, depending on the 
nature of the road.  
 
The site boundary is equivalent to a micrositing transmission line corridor. A 
micrositing/transmission line corridor is a continuous area of land not to exceed 0.5-mile in 
width within which construction of facility components may occur, subject to site certificate 
conditions.3 The Council permits final siting flexibility within the approved micrositing 
transmission corridor because the certificate holder has demonstrated that requirements of all 
applicable standards have been satisfied by adequately evaluating the entire corridor and 
location of facility components anywhere within the corridor/site boundary. 
 
3.0 Facility Description  
 
The facility includes approximately 300 miles of electric transmission line, with approximately 
272.8 miles located in Oregon and 23.8 miles in Idaho. The facility is approved to construct, 
operate and retire the following major components: 
 

• Transmission Lines: The approved route consists of an approximately 270.8-mile-long 
single-circuit 500-kV electric transmission line, removal of 12 miles of existing 69-kV 
transmission line, rebuilding of 0.9 mile of a 230-kV transmission line, and rebuilding of 
1.1 miles of an existing 138-kV transmission line into a new ROW. Seven approved 
alternative routes represent approximately 42.1 miles of transmission line. 
 

• Longhorn Station: A 20-acre switching station, the Longhorn Station, is approved to be 
located near the Port of Morrow, Oregon. The switching station provides a combination 
of switching, protection, and control equipment arranged to provide circuit protection 
and system switching flexibility for the transfer of electric power; it does not 

 
1 The width of the site boundary for the True Blue Gulch alternative route ranges from 500 to 1,800 feet wide (see 
RFA1 Figure 4-1 Map 2). 
2 B2HAPPDoc3-3 ASC 02a_Exhibit_B_Project Description_ASC 2018-09-28. Section 3.2.2.3 and 3.5.2. 
3 OAR 345-001-0010(7) and (32) 
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incorporate step-down or step-up voltage equipment. The station connects the 
transmission line to other 500-kV transmission lines and the Pacific Northwest power 
market.  
 

• Communication Stations: Ten communication station sites (and two alternative 
communication stations sites) each consisting of a communication shelter and related 
facilities. Each communication station site is less than 1/4-acre in size. 
 

• Access Roads: The facility includes permanent access roads for the approved route, 
including 217.1 miles of new roads and 233.3 miles of existing roads requiring 
substantial modification. The approved alternative routes includes 32.0 miles of new 
roads and 20.5 miles of existing roads requiring substantial modification.  
 

• Temporary Features used during Construction: The transmission line includes 30 
temporary multi-use areas and 299 temporary pulling and tensioning sites, four of which 
have light-duty fly yards within the pulling and tensioning sites. 

 
3.1 Facility Component Requirements 

 

The design of the facility, including related or supporting facilities, shall be substantially similar 
to the data presented in Table 1, including length of components, number of components and 
disturbance area limits. Transmission line structures for the approved route and approved 
alternatives routes shall be substantially similar to the structure type, number, height and 
disturbance areas presented in Tables 2 and 3 below. Transmission structure foundations shall 
be substantially similar to the depth and diameter presented in Table 4 below.  
 

Table 1: Approved Facility Routes, Component, Site Boundary Dimensions and Disturbance Area 
 

Component Length or Count 
Site 

Boundary1 
Construction 
Disturbance 

Operations 
Disturbance 

Transmission Lines 

Single-Circuit 500-kV 

270.8 miles (Approved ASC 
Route)/ 
33.3 miles (ASC Alternatives) 
8.8 miles (RFA1 Alternatives) 

500 feet 
(width) 

–2 –2 

Single-Circuit 230-kV 0.9 mile (Approved ASC Route) 
500 feet 
(width) 

–2 –2 

Single-Circuit 138-kV 1.1 miles (Approved ASC Route) 
500 feet 
(width) 

–2 –2 

Transmission Structures 



Oregon Energy Facility Siting Council 

Boardman to Hemingway Transmission Line First Amended Site Certificate 

September 22, 2023  5 

Table 1: Approved Facility Routes, Component, Site Boundary Dimensions and Disturbance Area 
 

Component Length or Count 
Site 

Boundary1 
Construction 
Disturbance 

Operations 
Disturbance 

500-kV Lattice 
1,085 (Approved ASC Route)/ 
118 (ASC Alternatives) 
28 (RFA1 Alternatives)  

–3 
250 x 250 feet 

(1.4 acres) 
50 x 50 feet 
(0.06 acre) 

 
 
500-kV H-Frame (NWSTF 
area) 

 
 
73 (Approved ASC  Route)/ 
34 (ASC Alternative) 

–3 

250 x 90 feet 
(0.5 acres) on 

NWSTF / 250 x 150 
feet 

(0.9 acres) off 
NWSTF 

 
 

10 x 40 feet 
(0.001 acre) 

500-kV H-Frame (Birch 
Creek area) 

6 (Approved ASC Route) –3 
250 x 250 feet 

(1.4 acre) 
10 x 40 feet 
(0.001 acre) 

500-kV Y-Frame 8 (ASC Alternative) –3 Varies (0.4 acres) 
8 x 8 feet 

(0.001 acre) 

500-kV 3-Pole Dead- end 
(NWSTF area) 

1 (Approved ASC Route)/ 
2 (ASC Alternative) 

–3 
250 x 90 feet 

(0.5 acre) 
10 x 90 feet 
(0.02 acre) 

500-kV 3-Pole Dead- end 
(Birch Creek area) 

 
3 (Approved ASC Route) 

–3 
250 x 250 feet 

(1.4 acre) 
10 x 90 feet 
(0.02 acre) 

500-kV H-Frame Dead-
end (NWSTF area) 

3 (ASC Alternative) –3 
250 x 90 feet 

(0.5 acre) 
10 x 50 feet 
(0.01 acre) 

230-kV H-Frame 5 (Approved ASC Route) –3 
250 x 100 feet 

(0.6 acre) 
25 x 5 feet 
(0.01 acre) 

230-kV H-Frame 
(Removal) 

9 (Approved ASC Route) –3 
150 x 100 feet 

(0.3 acre) 
–4 

230-kV 3-Pole Dead- end 4 (Approved ASC Route) –3 
250 x 150 feet 

(0.6 acre) 
40 x 130 feet 

(0.1 acre) 

138-kV H-Frame 8 (Approved ASC Route) –3 
150 x 250 feet 

(0.9 acre) 
16.5 x 5 feet (0.001 

acre) 

138-kV H-Frame 
(Removal) 

10 (Approved ASC Route) –3 
100 x 100 feet 

(0.2 acre) 
–4 

138-kV 3-Pole Dead- end 3 (Approved ASC Route) –3 
250 x 150 feet 

(0.9 acre) 
30 x 130 feet 

(0.09 acre) 

69-kV H-Frame (Removal) 94 (Approved ASC Route) –3 
90 x 90 feet 

(0.2 acre) 
–4 

Stations 

Longhorn Station 1 188.9 
acres 

24.4 acres 19.6 acres 

Access Roads
5
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Table 1: Approved Facility Routes, Component, Site Boundary Dimensions and Disturbance Area 
 

Component Length or Count 
Site 

Boundary1 
Construction 
Disturbance 

Operations 
Disturbance 

Existing Road, 
Moderate 
Improvements 
(21-70%) 

 
156.3 miles (Approved ASC 
Route)/ 
13.2 miles (ASC Alternatives) 
1.0 mile (RFA1 Alternatives) 

100 feet 
(width) 

16 feet 
(width) 

14 feet (width) 

Existing Road, 
Extensive 
Improvements 
(71-100%) 

 
77.0 miles (Approved ASC 
Route)/ 
6.3 miles (ASC Alternative) 

100 feet 
(width) 

30 feet 
(width) 

14 feet (width) 

New, Bladed 

99.0 miles (Approved ASC 
Route)/ 
12.8 miles (ASC Alternative) 
6.1 miles (RFA1 Alternatives) 

200 feet 
(width) 

35 feet 
(width) 

14 feet (width) 

New, Primitive 

118.1  miles (Approved ASC 
Route)/ 
12.8 miles (ASC Alternatives) 
0.3 miles (RFA1 Alternatives) 

200 feet 
(width) 

16 feet 
(width) 

10 feet (width) 

Permanent Facilities 

Communication 
Station 

10 (Approved ASC Route)/ 
2 (ASC Alternative) –

2 100 x 100 feet 
(0.2 acre) 

75 x 75 feet 
(0.1 acre) 

Distribution Power 
Lines to 
Communication 

Station
7
 

 
7 (Approved ASC Route)/ 
2 (ASC Alternative) 

 
50 feet 
(width) 

 
25 feet (width) 

 
14 feet (width) 

Temporary Facilities 
 
 
Multi-use Areas 

 
30 (Approved ASC Route)/ 
4 (ASC Alternative) 

Discrete 
site 

boundary; 
discontiguo

us from 
transmissio

n line 

 
 

23 acres 

 
 

– 

 
 
Light Duty Fly Yards 

 
 

4 (Approved ASC Route) 

Discrete 
site 

boundary; 
adjacent to 
transmissio
n line site 
boundary 

 
 

5 acres 

 
 

– 
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Table 1: Approved Facility Routes, Component, Site Boundary Dimensions and Disturbance Area 
 

Component Length or Count 
Site 

Boundary1 
Construction 
Disturbance 

Operations 
Disturbance 

 
Pulling and 
Tensioning Sites 

 
299 (Approved ASC Route)/ 
32 (ASC Alternative) 
10 (RFA1 Alternatives) 

Discrete 
site 

boundary; 
adjacent to 
transmissio
n line site 
boundary 

 
 

4 acres 

 
 

– 

1 Site Boundary size may be less than indicated in specific areas to avoid impacts to protected areas or for other reasons. 
2 No temporary or permanent disturbance expected along centerline, other than for specific facility features indicated below. 
3 Component will be sited entirely within the site boundary. 
4 No permanent disturbance expected once existing towers are removed. 
5 See the Road Classification Guide and Access Control Plan (Exhibit B, Attachment B-5) for more information about road types. 
6 Existing roads with no substantial improvements are defined as existing roads that require improvements along 20 percent or 
less of the entire road segment. These roads have minimal to no temporary or permanent disturbance impacts beyond their 
existing road surface/profile, are not included in site boundary. 
7 Certificate holder will construct distribution lines to communication stations within their service territory. 
 
 

 
 Energy Facility Component Details 

Additional descriptions and specifications for energy facility and related or supporting facility 

components are described in the tables below.  
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Table 2: Approved Route Structure Characteristics 

Structure Type 
Number 

of 
Structures 

Height (ft) 
Distance 
Between 

Structures (ft) 

Construction 
Disturbance Area 
per Structure (ft) 

Operational 
Disturbance 

Area per 
Structure (ft) 

500-kV Single-Circuit Lattice Steel Structure 1,076 109-200 1,200-1,800 250 x 250 50 x 50 

500-kV Single-Circuit Tubular Steel Pole H-
Frame Structure (NWSTF Boardman area) 

70 65-105 350-950 

90 x 250 on 
NWSTF and 

150 x 250 off 
NWSTF 

40 x 10 

Rebuild Single-Circuit 138-kV Wood H-Frame 
Structure 

9 51-61 500-750 250 x 150 16.5 x 5 

500-kV Single-Circuit Tubular Steel Pole H-
Frame 

6 65-105 450-900 250 x 250 40 x 10 

Rebuild Single Circuit 230-kV Steel H-Frame 
Structure 

5 57-75 400-1,200 250 x 100 25 x 5 

500-kV Single-Circuit H-Frame 5 85-145 950-1650 250 x 250 40 x 10 

230-kV Single-Circuit Tubular Steel 3-Pole 
Dead-end 

4 61-66 NA 250 x 150 130 x 4 

500-kV Single-Circuit Tubular Steel 3-Pole 
Dead-end 

4 115 NA 250 x 250 90 x 10 

500-kV Single Circuit Tubular Steel 3-Pole 
Dead-end (NWSTF Boardman area) 

3 115 NA 90 x 250 90 x 10 

500-kV Single-Circuit Tubular Steel 3-Pole 
Dead-end 

3 75-90 NA 250 x 250  90 x 10 

138-kV Single-Circuit 3-Pole Dead-end 3 51.5 NA 250 x 150 130 x 30 
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Table 3: Approved Alternative Route Structure Characteristics  

Structure Type 
Number 

of 
Structures 

Height (ft) 
Distance 
Between 

Structures (ft) 

Construction 
Disturbance Area 
per Structure (ft) 

Operational 
Disturbance 

Area per 
Structure (ft) 

500-kV Single-Circuit Lattice Steel Structure 
(ASC/RFA1) 

114/32 109-200 1,200-1,800 250 x 250 50 x 50 

500-kV Single-Circuit Tubular Steel Pole H-
Frame (NWSTF Boardman area) 

33 90-100 550-1100 
90 x 250 on 

NWSTF and 150 x 
250 off NWSTF 

40 x 10 

500-kV Single-Circuit Tubular Steel Pole Y-
Frame (NWSTF Boardman area) 

8 85-95 575-980 
Varies  

(0.4 acre) 
8 x 8 

500-kV Single-Circuit, H-Frame Dead-end 
(NWSTF Boardman area) 

2 95-100 NA 90 x 250 50 x 10 

500-kV Single-Circuit, 3-Pole Dead-end 
(NWSTF Boardman Area) 

2 115 NA 90 x 250 90 x 10 
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Table 4: Foundation Excavation Dimensions 

Structure Type 
Number of 
Holes per 
Structure 

Depth (feet) 
Diameter 

(feet) 
Concrete 

(cubic yards) 

500-kV Single-Circuit 3-Pole Dead-
end 

3 30 9 212 

500-kV Single-Circuit H-Frame 2 25 8 93 

500-kV Single-Circuit Lattice, Heavy 
Dead-end 

4 30 6 126 

500-kV Single-Circuit Lattice, Heavy 
Tangent 

4 16 4 30 

500-kV Single-Circuit Lattice, Light 
Tangent 

4 16 4 30 

500-kV Single-Circuit Lattice, 
Medium Dead-end 

4 22 6 93 

500-kV Single-Circuit Lattice, Small 
Angle 

4 16 6 68 

500-kV Single Circuit Y-Frame, 
Tangent 

1 43 8 80 

500-kV Single-Circuit H-Frame, 
Tangent 

2 25 8 93 

230-kV Single-Circuit 3-Pole Dead-
end, Guyed 

3 12 4 NA 

230-kV Single-Circuit H-Frame, 
Tangent 

2 12 4 NA 

138-kV Single-Circuit 3-Pole Dead-
end 

3 9 4 NA 

138-kV Single-Circuit H-Frame, 
Tangent 

2 9 4 NA 

 

Longhorn Switching Station 
 
The Longhorn Switching Station is approved to include the following components: 

o 500-kV circuit breakers 
o high-voltage switches, bus supports 
o 125-135’ transmission line termination structures  
o 500-kV series capacitor bank, and 500-kV shunt reactor  
o a control house for communications, control equipment, and a restroom facility 
o a new all-weather access road 
o fire protection systems with: 

• Automatic suppression systems such as fire sprinklers, foam, gaseous, explosion 
suppression, or other specialized extinguishing systems and appropriate alarms. 

• Adequate water supply, storage, and distribution systems for water-based 
extinguishing systems. 
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• Automatic fire detection, occupant warning, manual fire alarm, and fire alarm 
reporting systems combined with properly equipped and adequately trained fire 
departments. 

• Fire barrier systems or combinations of physical separation and barriers for outdoor 
locations.  

 
Communication Systems and Stations  
 
 Optical Ground Wire 
 
Each 500-kV structure will have two lightning protection shield wires installed on the structure 
peaks.   
 
 Communication Station Sites 
 
Each communication station site is approved to be 100’ by 100’ with a fenced area of 75’ by 75’. 
Each communication station site is approved to include: 

o a prefabricated concrete communications structure with dimensions of approximately 
11.5 feet by 32 feet by 12 feet tall on each site 

o a standby generator with a liquefied propane gas tank  
o two separate conduit (underground) or aerial cable routes with two-inch-diameter 

polyvinyl chloride buried three feet below the surface  
o smoke detectors  

 
Communication Station Distribution Lines 
 
Distribution lines are approved to serve communication stations BA-02, and MA-01, MA-02, 
MA-03, as well as alternative a communication station in Malheur County.4 
 

Related or Supporting Facilities (Permanent and Temporary)  

 
 Access Roads 
 
Temporary, permanent and substantially modified access road classification and limits of 
disturbance are presented in the table below. 
 

 
4 B2HAPPDoc3-3 ASC 02a_Exhibit_B_Project Description_ASC 2018-09-28, Section 3.3.4. 
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Table 5: Summary of Access Road Classifications 

Access Road Classification 
Site 

Boundary 
Construction 
Disturbance 

Operations 
Disturbance 

Road 
Prism or 
Profile 

Changes 

Extent of Work 

New Roads 

Primitive 200 feet 16 feet 10 feet Yes 

Clearing of vegetation or 
obstructions. 
Create roads by direct 
vehicle travel. 

Bladed 200 feet 16–35 feet 14 feet Yes 

Clearing of vegetation or 
obstructions. 
Create roads by 
cutting/filling existing 
terrain. 

Existing Roads - 
Substantial 

Modification 

Substantial 
Modification, 

21-70% 
Improved 

100 feet 16 feet 14 feet Yes 

Reconstruct portions of 
existing road to improve 
road function. Possible 
road prism widening, 
profile adjustments, 
horizontal curve 
adjustments, or material 
placement. 

Substantial 
Modification, 

71-100% 
Improved 

100 feet 16–30 feet 14 feet Yes 

Reconstruct portions of 
existing road to improve 
road function. Possible 
road prism widening, 
profile adjustments, 
horizontal curve 
adjustments, or material 
placement. 

Existing Roads 
– No 

Substantial 
Modification 

No Substantial 
Modification, 

0-20% 
Improved 

NA1 NA1 NA1 No 

Repair of existing road to 
maintain original road 
function. No betterment of 
existing road function or 
design. 

1 Existing roads with no substantial modifications are not included in the Site Boundary and do not have an operation or 
construction disturbance width assigned to them. 
Source: B2HAPPDoc3-3 ASC 02a_Exhibit_B_Project Description_ASC 2018-09-28, Table B-12. 

   
Temporary Multi-Use Areas  
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The facility is approved to construct temporary multi-use areas approximately every 15 miles 
along the ROW. The multi-use areas (MUAs) are temporary construction areas to serve as field 
offices; reporting locations for workers; parking space for vehicles and equipment; and sites for 
material delivery and storage, fabrication assembly of towers, cross arms and other hardware, 
concrete batch plants, and stations for equipment maintenance. Each MUA is approved to be 
approximately 30 acres in size. After construction is complete, MUAs shall be restored to pre-
construction conditions in accordance with Condition OPR-GS-03 (General Standard of Review 
Condition 9).  
 
Helicopter operations are approved at some multi-use areas. Helicopters will be used for 
delivery of construction laborers, equipment, and materials to structure sites; transmission 
structure placement; hardware installation; and wire stringing operations. Helicopters may also 
be used to support the construction and administration and management (either the certificate 
holder or the construction contractor or both).  
 
Gasoline, diesel fuel, crankcase oil, lubricants, and cleaning solvents will be stored at MUAs. 
Diesel fuel tanks must be stored within secondary containment and each station must be 
equipped with a spill kit.  
 
 Temporary Pulling and Tensioning Sites and Light-Duty Fly Yards 
 
The facility is approved to include up to 299 temporary pulling and tensioning sites, 
approximately every 1.5 to two miles along the ROW and at angle points greater than 30 
degrees. Temporary pulling and tensioning sites are approved to be located on approximately 
five acres at each end of the wire section to accommodate required equipment.5 Equipment at 
pulling and tensioning sites is approved to include tractors and trailers with spooled reels that 
hold the conductors and trucks with the tensioning equipment.  
 
Four pulling and tensioning sites are approved to include light-duty fly yards (within Umatilla, 
Baker and Malheur counties). All of the equipment and activities approved to occur at a multi-
use area could also occur at a light-duty fly yard, except that oil, gas and explosive storage 
would not occur and no batch plants would be located at the light-duty fly yards within the 
pulling and tensioning sites. The light-duty fly yards are approved to be approximately five-acre 
sites spaced approximately 15 miles apart. 
 
After construction is complete, the certificate holder shall restore temporary pulling and 
tensioning sites to pre-construction conditions in accordance with Condition OPR-GS-03 
(General Standard of Review Condition 9). 
 

3.2 Facility Routes and Components by County/City 
 

 
5 B2HAPPDoc3-3 ASC 02a_Exhibit_B_Project Description_ASC 2018-09-28, Section 3.3.3. 
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Morrow County 

 
The approved transmission line route crosses approximately 47.5 miles in Morrow County 
beginning at the Longhorn Station and includes various other facility components.  
 
The facility is approved to include construction and operation of the Longhorn Station, located 
at the northern terminus of the transmission line in Morrow County.  
 
The facility includes two approved alternative transmission routes in Morrow County.  
 

Umatilla County  
 
The approved transmission line route crosses approximately 40.8 miles in Umatilla County. 
 

Union County 
 
The approved transmission line route crosses approximately 39.9 miles of land in Union County 
and includes various other facility components. 
 
The Morgan Lake alternative is the only alternative route in Union County and was developed 
based on input from landowners. The Morgan Lake alternative is approved to include one 
alternative communication station in Union County. 
 

Baker County 
 
The approved transmission line route crosses approximately 68.4 miles of land in Baker County 
and includes various other facility components.  
 
 
The facility includes two approved alternative transmission routes in Baker County. 
 

Malheur County 

 
The approved transmission line route crosses approximately 74.1 miles of land in Malheur 
County and includes various other facility components.  
 
The facility includes one approved alternative route in Malheur County, the Double Mountain 
alternative.   
 

City of North Powder 
 
Facility components approved within City of North Powder include an approximately 27.2-acre 
portion of a multi-use area. 
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City of Huntington 

 

Facility components approved within City of Huntington include one multi-use area. 
 

4.0 Facility Development 
 

4.1 Construction 
 

This site certificate authorizes a 4-year construction duration. Construction will generally occur 
between 7 a.m. and 7 p.m., Monday through Saturday. Additional hours may be necessary to 
make up schedule deficiencies or to complete critical construction activities.  
 
Construction activities could occur simultaneously across the entirety of the 300-mile 
transmission line route. Construction activities will generally include the following phases: 
 
Phase I - Civil construction 

o Activities along the transmission line will involve clearing the corridor and constructing 
access roads and, if applicable, harvestable timber will be cleared then hauled off. 

Phase II – Foundation Construction 
o Foundations will be constructed at each structure site to support the steel towers. Track 

mounted drills and excavators will be mobilized to each structure site to excavate the 
site and concrete trucks will then deliver concrete to the sites to construct the 
foundations. 

Phase III – Structure Erection 
o Steel lattice towers will be assembled at each site and erected on the foundations. 

Material will be delivered via flatbed trucks to each structure site and unloaded with 
forklifts and cranes where it will be assembled in pieces in the work area around the 
foundations. 

Phase IV – Conductor Pulling/Tensioning 
o Conductor will be pulled along the corridor and through the structures via helicopters 

while large man lift trucks provide work crews access to each structure.6  
 
Construction will include approximately 437 workers and crews for the following activities: 
substation construction, ROW clearing, roads/pad grading, foundations, tower lacing, tower 
setting, wire stringing, restoration, blasting, materials management, mechanic & equipment 
management, refueling, dust control, construction inspection, materials testing, environmental 
compliance, and surveyors. 
 
Construction will include the following vehicular trips: 

o Up to 486 one-way worker trips per day 

 
6 B2HAPPDoc13 DPO IPC Responses to Select DPO Comments Rec'd by 2019-11-07; B2HAPP DPO IPC Responses - 
City of La Grande comments 2019-10-09. 
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o Up to 620 one-way light construction trips per day 
o Up to 188 one-way heavy construction trips per day 

 

4.2 Operations and Maintenance 
 

Operations and maintenance (O&M) activities shall include routine inspection and maintenance 
of the transmission line, in compliance with the Transmission Maintenance and Inspection Plan 
(TMIP) (see Condition OPR-OE-01).  
 
In accordance with the TMIP, three types of line maintenance patrols will be conducted: routine 
line patrols/inspections, unscheduled emergency line patrols, and aerial vegetation patrols. The 
routine line patrols shall include a detailed visual inspection of the entire line conducted at least 
once per year.  
 
Emergency line patrols shall be performed in response to any unexplained system outage or 
interruption, or whenever requested by a dispatcher, to identify major structural failures or 
issues.  
 
Aerial vegetation patrols shall be conducted by a transmission utility arborist to identify and 
manage vegetation encroachments that threaten the transmission lines.  
 
Transmission Patrolmen shall patrol and inspect the transmission lines at a minimum once a 
year to identify any transmission defects and any vegetation hazards that may develop 
between vegetation clearing cycles.  
 
The TMIP requires that the certificate holder complete comprehensive 10-year maintenance 
inspection at least every 10-years.  
 
O&M activities will also include short- and long-term monitoring and minimization measures for 
noxious weeds, restoration/reclamation, revegetation and habitat enhancement, as required by 
site certificate conditions provided in Section 5.0 of this site certificate.  
 

4.3 Retirement/Decommissioning 
 
The certificate holder shall retire or decommission the facility based on a retirement to be 
approved by the Council in accordance with the requirement of OAR 345-027-0110 and 
applicable conditions provided in Section 5.6 of this site certificate.  
 
5.0 Site Certificate Conditions 
 

5.1 Condition Format 
 
The conditions in Sections 5.2 through 5.6 of this Site Certificate are organized and coded to 
indicate the phase of implementation, the standard the condition is required to satisfy, and an 
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identification number (1, 2, 3, etc.).7 The table below presents a “key” for phase of 
implementation: 
 

Key Type of Conditions/Phase of Implementation  

GEN 
General Conditions: Design, Construction and 
Operation 

PRE Pre-Construction Conditions 

CON Construction Conditions 

OPR Operational Conditions 

RET Retirement Conditions 

 
The standards are presented using an acronym; for example, the General Standard of Review is 
represented in the condition numbering as “GS”; the Soil Protection standard is represented in 
the condition numbering as “SP” and so forth. 
 
For example, the coding of Condition GEN-GS-01 represents that the condition is a general 
condition (GEN) to be implemented during multiple phases including design, preconstruction, 
construction and/or operation of the facility, is required to satisfy the Council’s General 
Standard of Review, and is condition number 1. The condition language also includes in 
brackets [ ] for the name of the condition as imposed in the Final Order on the Application (i.e. 
General Standard of Review Condition 1). 
 
 
  

 
7 The identification number is not representative of an order that conditions must be implemented; it is intended 
only to represent a numerical value for identifying the condition.  
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5.2 General Conditions: Design, Construction and Operation 

 

Condition 
Number  (Site certificate conditions for all standards and phases) 

STANDARD: GENERAL STANDARD OF REVIEW (GS) [OAR 345-022-0000] 

GEN-GS-01 

a. Construction Commencement Deadline: The certificate holder shall begin 
construction of the facility within four years after the effective date of the site 
certificate. Under OAR 345-015-0085(8), the site certificate is effective upon 
execution by the Council chair and the certificate holder. Prior to beginning 
construction as defined in OAR 345-001-0010(12), the certificate holder shall 
provide the Department written verification of the date that it will begin 
construction, acknowledge the commencement of the construction completion 
timeline, and confirm the construction completion deadline as stated in General 
Standard of Review Condition 1(b).  

b. Construction Completion Deadline: The certificate holder shall complete 
construction of the facility within four years after the construction 
commencement date outlined in General Standard of Review Condition 1(a). 
Within 90 days of construction completion, the certificate holder shall provide 
the Department written notification of the anticipated date of construction 
completion.  

c. Authorization to construct and operate facility components, including alternative 
transmission line routes, expires if not constructed by the construction 
completion deadline established in General Standard of Review Condition 1(b).  

[General Standard of Review Condition 1, Mandatory Condition OAR 345-025-
0006(4); Final Order on ASC] 

GEN-GS-02 

a. At least 180 days prior to beginning construction (unless otherwise agreed to by 
the Department), the certificate holder shall submit to the Department a 
construction plan outlining construction phasing or segments, activities and 
schedules for completing construction of the facility consistent with the site 
certificate. Submission of pre-construction surveys or plans shall be conducted in 
accordance to site certificate conditions and may occur consistent with the phase 
or segment of the facility that is being constructed. 

b. Upon Department verification of compliance with applicable pre-construction 
requirements in the site certificate for any phase or segment of the facility, the 
Department shall notify the certificate holder in writing that pre-construction 
requirements have been met and they may commence construction for that 
phase or segment. 

[General Standard of Review Condition 2; Final Order on ASC] 

GEN-GS-03 

The certificate holder shall design, construct, operate, and retire the facility:  
a. Substantially as described in the Final Order on the ASC and the site certificate; 
b. In compliance with the requirements of ORS Chapter 469, applicable Council 

rules, and applicable state and local laws, rules and ordinances in effect at the 
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time the site certificate is issued; and 
c. In compliance with all applicable permit requirements of other state agencies. 

[General Standard of Review Condition 6; Mandatory Condition OAR 345-025-
0006(3); Final Order on ASC] 

GEN-GS-04 

If the certificate holder becomes aware of a significant environmental change or 
impact attributable to the facility, the certificate holder shall, as soon as possible, 
submit a written report to the Department describing the impact on the facility and 
any affected site certificate conditions. 
[General Standard of Review Condition 8; Mandatory Condition OAR 345-025-
0006(6); Final Order on ASC] 

GEN-GS-05 

Before any transfer of ownership of the facility or ownership of the site certificate 
holder, the certificate holder shall inform the Department of the proposed new 
owners. The requirements of OAR 345-027-0400 apply to any transfer of ownership 
that requires a transfer of the site certificate. 
[General Standard of Review Condition 10; Mandatory Condition OAR 345-025-
0006(15); Final Order on ASC] 

GEN-GS-06 

Subject to conditions of the site certificate, the certificate holder may construct the 
facility anywhere within the site boundary (approved corridor(s)), and as described in 
ASC (Exhibit B and represented in Exhibit C Attachment C-2 and C-3 mapsets) and 
RFA1 Figures 4-1 and 4-2. The approved transmission line corridors include: 

a. The transmission line route extending approximately 273-miles through 
Morrow, Umatilla, Union, Baker, and Malheur counties; 

b. West of Bombing Range Road alternative 1 and the west of Bombing Range 
Road alternative 2 in Morrow County; 

c. Morgan Lake alternative in Union County;  
d. Double Mountain alternative in Malheur County; 
e. Little Juniper Canyon alternative in Morrow County; 
f. True Blue Gulch alternative in Baker County; and 
g. Durbin Quarry alternative in Baker County 

[General Standard of Review Condition 11, Site-Specific Condition OAR 345-025-
0010(5); Final Order on ASC, AMD1] 

STANDARD: ORGANIZATIONAL EXPERTISE (OE) [OAR 345-022-0010] 

GEN-OE-01 

The certificate holder shall: 
a. Prior to construction, notify the Department and affected counties of the identity 

and qualifications of the major design, engineering, and construction 
contractor(s) for the facility. The certificate holder shall select contractors that 
have substantial experience in the design, engineering, and construction of 
similar facilities.  

b. During construction, report to the Department in its semi-annual construction 
progress report required pursuant to OAR 345-026-0080(1)(a) the identity and 
qualifications of any new or changes to its design, engineering and construction 
contractors. 

[Organizational Expertise Condition 2; Final Order on ASC] 
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GEN-OE-02 

The certificate holder shall be responsible for any matter of non‐compliance under 
the site certificate. Any notice of violation (NOV) issued under the site certificate will 
be issued to the certificate holder. Any civil penalties under the site certificate will be 
levied on the certificate holder. 
[Organizational Expertise Condition 5; Final Order on ASC] 

GEN-OE-03 

Within 72 hours after discovery of incidents or circumstances that violate the terms 
or conditions of the site certificate, the certificate holder must report the conditions 
or circumstances to the Department, in addition to the requirements of OAR 345‐
026‐0170. 
[Organizational Expertise Condition 6; Final Order on ASC] 

STANDARD: STRUCTURAL STANDARD (SS) [OAR 345-022-0020] 

GEN-SS-01 

The certificate holder shall design, engineer, and construct the transmission lines, 
Longhorn Station, and communication stations in accordance with the International 
Building Code, Oregon Structural Specialty Code, and local building codes that are 
most current at the time that final engineering of each of these components is 
completed and in a manner that does not conflict with National Electrical Safety 
Code identified in Siting Standards for Transmission Lines Condition 3. 
[Structural Standard Condition 2; Final Order on ASC] 

GEN-SS-02 

The certificate holder shall design, engineer and construct the facility to avoid 
dangers to human safety and the environment presented by seismic hazards 
affecting the site that are expected to result from all maximum probable seismic 
events. As used in this rule “seismic hazard” includes ground shaking, ground failure, 
landslide, liquefaction triggering and consequences (including flow failure, 
settlement buoyancy, and lateral spreading), cyclic softening of clays and silts, fault 
rupture, directivity effects and soil-structure interaction.  
[Structural Standard Condition 3; Mandatory Condition OAR 345-025-0006(12); Final 
Order on ASC] 

GEN-SS-03 

The certificate holder shall notify the Department, the State Building Codes Division 
and the Department of Geology and Mineral Industries promptly if site investigations 
or trenching reveal that conditions in the foundation rocks differ significantly from 
those described in the application for a site certificate. After the Department 
receives the notice, the Council may require the certificate holder to consult with the 
Department of Geology and Mineral Industries and the Building Codes Division to 
propose and implement corrective or mitigation actions. 
[Structural Standard Condition 4; Mandatory Condition OAR 345-025-0006(13); Final 
Order on ASC] 

GEN-SS-04 

The certificate holder shall notify the Department, the State Building Codes Division 
and the Department of Geology and Mineral Industries promptly if shear zones, 
artesian aquifers, deformations or clastic dikes are found at or in the vicinity of the 
site. After the Department receives notice, the Council may require the certificate 
holder to consult with the Department of Geology and Mineral Industries and the 
Building Codes Division to propose and implement corrective or mitigation actions. 
[Structural Standard Condition 5; Mandatory Condition OAR 345-025-0006(14); Final 



Oregon Energy Facility Siting Council 

Boardman to Hemingway Transmission Line First Amended Site Certificate 

September 22, 2023  21 

Order on ASC] 

STANDARD: SOIL PROTECTION (SP) [OAR 345-022-0022] 

GEN-SP-01 

The certificate holder shall: 
a. Prior to construction of the facility, submit to the Department a ODEQ-issued 

NPDES 1200-C General Construction Permit and Erosion Sediment Control Plan 
(ESCP).   

b. During construction of the facility, the certificate holder shall conduct all work in 
compliance with the NPDES 1200-C General Construction Permit, ESCP or revised 
ESCP if applicable. The ESCP shall be revised if determined necessary by the 
certificate holder, certificate holder’s contractor(s) or the Department. Any  
Department-required ESCP revisions shall be implemented within 14-days, unless 
otherwise agreed to by the Department based on a good faith effort to address 
erosion issues. 

[Soil Protection Condition 1; Final Order on ASC, AMD1] 

GEN-SP-02 

The certificate holder shall: 
a. Prior to construction of the facility, submit to the Department a final copy of a 

Construction Hazardous Waste Management and Spill Response Plan (HWMSRP). 
The protective measures described in the draft Construction HWMSRP, as 
provided in Attachment G-4 of the Final Order on the RFA1, shall be included in 
the final HWMSRP, unless otherwise approved by the Department. 

b. During construction of the facility, the certificate holder shall conduct all work in 
compliance with the final Construction HWMSRP. 

[Soil Protection Condition 2; Final Order on ASC, AMD1] 

GEN-SP-03 

Prior to operation, if the certificate holder is required by DEQ statutes or rules to 
implement a SPCC Plan for operation of the facility, the certificate holder shall submit 
to the Department an operation-related SPCC Plan. The certificate holder shall 
maintain compliance with the operation-related SPCC Plan during operations at the 
Longhorn Station. 
[Soil Protection Condition 3; Final Order on ASC, AMD1]  

GEN-SP-04 

a. Prior to construction-related blasting, the certificate holder shall finalize, and 
submit to the Department, a final Blasting Plan inclusive of all measures included 
in the draft Framework Blasting Plan (Final Order on RFA1 Attachment G-5). The 
final Blasting Plan shall meet all applicable federal, state and local requirements 
related to the transportation, storage, and use of explosives. 

b. Prior to construction-related blasting, the certificate holder will consult with 
landowners regarding right-of-way acquisition, and during these consultations, 
the certificate holder will discuss with the landowner any blasting that the 
certificate holder plans to conduct on the landowner’s property. If the landowner 
identifies a natural spring or well on the property, the certificate holder will 
notify the landowner that at the landowner’s request, the certificate holder shall 
conduct pre-blasting baseline flow and water quality measurements for turbidity. 
The certificate holder shall compensate the landowner for adequate repair or 
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replacement if damages to the flow or quality of the natural spring are caused by 
blasting. 

c. During construction-related blasting, the certificate holder shall conduct all work 
in compliance with the final Blasting Plan approved by the Department. 

[Soil Protection Condition 4; Final Order on ASC, AMD1] 

STANDARD: LAND USE (LU) [OAR 345-022-0030] 

GEN-LU-01 

For facility components in Morrow County, the certificate holder shall:  
a. Prior to construction of any phase or segment of the facility, provide to the 

Department a copy of the following Morrow County approved permits, if such 
permits are required by Morrow County zoning ordinances: 
i. Zoning permit for facility components to be located in General Industrial (MG) 

and Port Industrial Zones. 
ii. Flood plain development permit, for work in the Flood Plain Overlay Zone; 

iii. Utility crossing permit; 
iv. Access approach site permit; and 
v. Construction permit to build on right-of-way. 

b. Prior to construction of a stream crossing at, or substantial road modification 
adjacent to, a Goal 5 stream including Sand Hollow Creek, Little Butter Creek, 
Butter Creek, and Matlock Creek, consult with ODFW on construction methods, 
measures to minimize riparian impacts, and measures to evaluate and monitor 
riparian impacts in order to demonstrate maintenance of 75 percent of 
vegetation layers or strata within the defined riparian zone will be implemented. 
Consultation with DEQ and Morrow County Soil Conservation Services shall be 
completed if determined by the certificate holder, the Department, or ODFW to 
be necessary based on extent of potential water and erosion impacts. (MCZO 
Section 3.200(D)). 

c. During construction, the certificate holder shall comply with the conditions of 
permits and consultation requirements listed in (a) and (b), and if applicable, (d). 

d. During construction, if the certificate holder determines additional County-
approved permits are required, the certificate holder shall provide to the 
Department a copy of those additional permits.  

e. Prior to construction of any phase or segment of the facility, the certificate 
holder shall provide to the Morrow County Weed Supervisor a list of the 
suppliers that will be supplying the aggregate used in construction in Morrow 
County. The certificate holder shall ensure that said suppliers provide the 
Morrow County Weed Supervisor reasonable access to the aggregate sites for 
inspection for weeds. 

[Land Use Condition 1; Final Order on ASC] 

GEN-LU-02 

For facility components in Morrow County, the certificate holder shall design the 
facility to comply with the following setback distances and other requirements: 
Significant Resource Overlay Zone (MCZO Section 3.200(D)(3)(b)) 
a. Buildings and the fixed bases of the transmission line towers shall be setback 

at least 100 feet from the high-water mark of all Goal 5 streams (i.e. Sand Hollow 
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Creek, Little Butter Creek, Butter Creek and Matlock Canyon Creek) and Little 
Juniper Creek.  

Sand Hollow and Little Juniper Flood Pain Overlay Zones (MCZO Section 3.100(5.1-1) 
b. Buildings and structures shall not be located within Flood Plain Overlay Zone 

unless anchored to prevent flotation, collapse or lateral movement of the 
structure.  

In the EFU Zone (Based solely on certificate holder representations in the ASC) 
c. Buildings and the fixed bases of the transmission line towers shall be setback 

as follows:  
i. Front yards shall be set back at least 20 feet from minor collector 

road rights-of-way, 30 feet from major collector road rights-of-way, 80 feet 
from arterial road rights-of-way, and 100 feet from intensive agricultural 
uses;  

ii. Side yards shall be set back at least 20 feet from the property line, 30 feet for 
corner lots, and 100 feet from intensive agricultural uses; and 

iii. Rear yards shall be set back at least 25 feet from the property line, and 100 
feet from intensive agricultural uses. 

d. Buildings and the fixed bases of the transmission line towers shall be set back 
at least 100 feet from the high-water mark of all streams and lakes. 

In the General Industrial Zone (MCZO Section 3.070(D)) 
e. Buildings and the fixed bases of the transmission line towers shall be set back 

at least 50 feet from arterial road rights-of-way, 30 feet from collector road rights 
of-way, and 20 feet from lower-class road rights-of-way.  

In the Port Industrial Zone (MCZO Section 3.073(D)) 
f. Buildings associated with the Longhorn Station and multi-use area, and the fixed 

bases of the transmission line towers shall be setback as follows: 
i. Front yards shall be set back at least 30 feet from the property line; buildings 

and structures shall be setback at least 90 feet from the centerline of any 
public, county, or state road; 

ii. Rear and side yards shall be set back at least 10 feet from the property line. 
[Land Use Condition 2; Final Order on ASC, AMD1] 

GEN-LU-03 

For facility components in Umatilla County, the certificate holder shall: 

a. Prior to construction of any phase or segment of the facility, provide to the 
Department a copy of the following Umatilla-County issued permits: 

i. Zoning Permit for each tax lot crossed by facility components evaluated as a 
Utility Facility Necessary for Public Service (UCDC 152.059) including 
transmission line, new roads, substantially modified roads, multi-use areas 
(including batch plant and helipads), and communication stations in EFU-
zoned land. 

ii. Installation of Utilities on County and Public Roads Permit. 
b. Road Approach and Crossing Permits as determined necessary by County Public 

Works Department. If after construction commencement the certificate holder 
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determines additional County-approved permits are required, the certificate 
holder shall provide to the Department a copy of those additional permits. 

c. Prior to construction of any phase or segment of the facility, provide to the 
Department and Umatilla County a copy of the ODEQ issued Air Contaminant 
Discharge or General Permit for the mobile batch plant. 

d. During construction, the certificate holder shall comply with all condition 
requirements of permits identified under (a), (b), and (c) of this condition. 

[Land Use Condition 3; Final Order on ASC] 

GEN-LU-04 

For facility components located in Umatilla County, the certificate holder shall design 
the facility to comply with the following setback distances and other requirements:  
In All Zones: 
a. Buildings, the fixed bases of transmission line towers, and new access roads shall 

be set back from Class I streams at least 25-feet or one-half the stream width, 
whichever is greater. 

b. Permanent vegetation removal within the riparian zone of all Class I streams 
shall retain 75% of all layers or strata of vegetation. 

c. Within the transmission line right-of-way, a maximum of 25% of existing natural 
vegetation along streams, lakes, and wetlands may be removed, unless removal 
of a greater quantity of vegetation is necessary for reliability purposes. 

d. The certificate holder shall coordinate with the Oregon Department of Fish and 
Wildlife and Soil and Water Conservation District on minor drainage 
improvements necessary to ensure effective drainage on surrounding agricultural 
lands. Existing drainage ditches may be cleared to original specifications without 
review. 

e. Access points to multi-use areas and communication stations shall be limited to 
one every 200 feet. 

f. New roads that enter onto a public or county road or state or federal highway 
shall be constructed of at least similar if not the same material as the public or 
county road or state or federal highway, and the material shall extend at least 25 
feet back from the edge of the existing travel lane surface. 

In the EFU Zone (Based solely on certificate holder representations in the ASC): 
g. Buildings shall be setback as follows: (i) at least 30 feet from the property line 

or private road easement boundary; or (ii) at least 60 feet from the center line of 
the road, highway, or private road easement, whichever is greater. 

h. Buildings and the fixed bases of the transmission line towers shall be set back 
at least 100 feet from the high-water mark of all streams, lakes, and wetlands. 

i. Parking lots shall be designed and operated as follows: 
i. areas used for standing and maneuvering of vehicles at the multi-use 

areas will have paved surfaces maintained adequately for all weather use 
and will be drained as to avoid flow of water across public sidewalks; 

ii. parking spaces along the outer boundaries of any multi-use area parking 
lot will be contained by a curb at least four inches high and set back a 
minimum of four and one-half feet from the property line, or by a bumper 
rail; and 
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iii. artificial lighting, if provided, will not create or reflect glare in a residential 
zone or on any adjacent dwelling. 

In the LI zone: 
j. The temporary multi-use area shall include visibility-obscuring fencing or shall 

setback the fence or limit areas of activity a minimum of 500 feet from adjacent 
public roads. 

k. The temporary multi-use area shall be designed to comply with front, side, and 
rear yard setbacks of 20 feet. 

In the RTC Zone: 
l. The temporary multi-use area shall include a visibility-obscuring fencing as 

necessary to limit views of the area by travelling public and from surrounding 
properties. 

[Land Use Condition 5; Final Order on ASC] 

GEN-LU-05 

For facility components in Union County, the certificate holder shall: 
a. Prior to construction of any phase or segment of the facility, provide to the 

Department a copy of the following Union County-approved permits, if such 
permits are required by Union County zoning ordinances:  
1. Flood plain development permit;  
2. Road approach permit; and  
3. Work in county right-of-way permit. 

b. During construction, the certificate holder shall comply with conditions of 
permits listed in (a) and (c). 

c. During construction, if the certificate holder determines additional County-
approved permits are required, the certificate holder shall provide to the 
Department a copy of those additional permits. 

[Land Use Condition 6; Final Order on ASC]  

GEN-LU-06 

During construction of any phase or segment of the facility in Union County, the 
certificate holder shall construct the facility to comply with the following setback 
distances and other requirements: 
In All Zones: 
a. Buildings, the fixed bases of transmission line towers, and new access roads 

shall be set back from Class I streams at least 25-feet or one-half the stream 
width, whichever is greater. 

b. Permanent vegetation removal within the riparian zone of all Class I streams 
shall retain 75% of all layers or strata of vegetation. 

In the EFU Zone (Based solely on certificate holder representations in the ASC): 
c. Buildings shall be setback as follows: (i) front yards shall be set back at least 

20 feet from property lines and road rights-of-way; (ii) and rear yards shall be set 
back at least 10 feet from property lines and road rights-of-way. 

d. A clear-vision area shall be maintained on the corners of all multi-use area 
properties at the intersection of two or more streets or a street and a railroad as 
follows: (i) the clear-vision area shall consist of a triangular area with the two lot 
lines measuring a distance of 30 feet or at an intersection involving an alley of 10 
feet; and (ii) the clear-vision area shall not contain any planting, fence, wall, 
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structure, or temporary or permanent obstruction exceeding 2.5 feet in height, 
except for trees with branches removed to a height of 8 feet. 

e. Concrete batch plants shall not be located within 2 miles of a vineyard totaling 
at least 40 acres and which was planted as of February 27, 2013. 

In the Agricultural Grazing Zone: 
f. Buildings shall be setback as follows: (i) front yards shall be set back at least 

20 feet from property lines and road rights-of-way; and (ii) rear yards shall be set 
back at least 10 feet from property lines and road rights-of-way. 

g. All signage shall comply with the provisions of UCZPSO 3.17. 
In the Timber-Grazing Zone: 
h. Buildings shall be setback as follows: (i) front and rear yards shall be set back 

at least 20 feet from property lines and road rights-of-way; (ii) and side yards 
shall be set back at least 10 feet from property lines and road rights-of-way. 

i. All signage shall comply with the provision of UCZPSO 5.08. 
[Land Use Condition 7; Final Order on ASC, AMD1] 

GEN-LU-07 

For facility components in Baker County, the certificate holder shall: 
a. Prior to construction in Baker County, the certificate holder shall provide to the 

department a copy of the following Baker County-approved permits, if such 
permits are required by Baker County ordinances: 
i. Flood plain development permit; 
ii. Road approach permit; and 
iii. Work in county right-of-way permit. 

b. If after commencement of construction the certificate holder determines 
additional County-approved permits are required, the certificate holder shall 
provide to the department a copy of those additional permits.  

c. During construction, the certificate holder shall comply with conditions of 
permits listed in (a) and (b). 

[Land Use Condition 9; Final Order on ASC] 

GEN-LU-08 

For facility components in Malheur County, prior to construction of any phase or 
segment of facility components, the certificate holder shall: 

a. Obtain one zoning permit for development of facility components in both the 
EFU and ERU zone, and one zoning permit for development of facility 
components in the Heavy Industrial (C-12) zone; copies of zoning permits shall 
be provided to the Department. 

b. Provide to the Department a copy of Malheur County-approved Flood plain 
development permits for each location where development would occur 
within a regulatory floodplain.  

c. If after construction commencement, the certificate holder determines 
additional County-approved permits are required, the certificate holder shall 
provide a copy of those permits to the Department. 

[Land Use Condition 11; Final Order on ASC] 

GEN-LU-09 
For facility components in Malheur County, the certificate holder shall design the 
facility to comply with the following setback distances and other requirements: 
In the EFU and ERU Zones (Based solely on certificate holder representations in the 
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ASC): 
a. Buildings shall be setback as follows:  

i. at least 40 feet from a street or road right-of-way; and 
ii. at least 15 feet from any other property line.  

b. No sight obscuring fence exceeding three feet in height shall be placed within 
the 40-foot street setback, also within this setback shrubbery other than trees 
shall be maintained at heights not exceeding three feet. 

[Land Use Condition 12; Final Order on ASC] 

GEN-LU-10 

For the multi-use area in City of North Powder, the certificate holder shall design the 
site to comply with the following setback distance and other requirements:  
In the Commercial Interchange Zone 
a. All signs shall comply with NPZO 4.04(B) development standards (ASC Exhibit K 

p. K-275) 
b. Based solely on certificate holder representations in ASC, buildings shall not 

exceed 45 feet in height and shall be setback per NPZO Section 4.03 (ASC Exhibit 
K p. K-277): 

i. Front yards shall be set back at least 30 feet from property lines; 
ii. Side yards shall be setback at least 20 feet from a Residential Zone, 

street, or corner lot; and  
iii. Rear yards shall be set back at least 20 feet from a Residential Zone. 

[Land Use Condition 13; Final Order on ASC] 

GEN-LU-11 

The certificate holder shall: 
a. Prior to construction of any phase or segment of the facility, in accordance with 

the OAR 345-025-0016 agency consultation process outlined in the draft 
Agriculture Assessment and Mitigation Plan (Attachment K-1 of the Final Order 
on the ASC), submit to the Department a final Agricultural Assessment and 
Mitigation Plan.  

b. During construction and operation of any phase or segment of the facility, 
implement the Agriculture Mitigation Plan as finalized per sub(a) of this 
condition. 

c. During operation, implement a post-construction monitoring plan to identify any 
remaining soil and agricultural impacts associated with construction that require 
additional restoration or mitigation, in accordance with Section 7.0 of the 
Agricultural Mitigation Plan, Attachment K-1 of the Final Order on the ASC. 

[Land Use Condition 14; Final Order on ASC] 

GEN-LU-12 

The certificate holder shall limit its transmission line right-of-way in Goal 4 forest 
lands to no wider than 300 feet.  
a. During construction, the certificate holder shall limit its use of the portion of the 

transmission line right-of-way located beyond the center 100 feet to vegetation 
maintenance activities.  

b. During operation, the certificate holder shall limit its use of the portion of the 
transmission line right-of-way located beyond the center 100 feet to vegetation 
maintenance activities. 

[Land Use Condition 15; Final Order on ASC] 
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GEN-LU-13 

The certificate holder shall: 
a. Prior to construction of any phase or segment of the facility, in accordance with 

the OAR 345-025-0016 agency consultation process outlined in the draft Right-
of-Way Clearing Assessment (Attachment K-2 of the Final Order on the ASC), 
submit to the Department for its approval, a final Right-of-Way Clearing 
Assessment. The protective measures described in the draft Right-of-Way 
Clearing Assessment in Attachment K-2 of the Final Order on ASC shall be 
included and implemented as part of the final Right-of-Way Clearing 
Assessment, unless otherwise approved by the Department. 

b. During construction, the certificate holder shall conduct all work in compliance 
with the final Right-of-Way Clearing Assessment. 

[Land Use Condition 16; Final Order on ASC] 

STANDARD: PROTECTED AREA (PA) [OAR 345-022-0040] 

GEN-PA-01 

During design and construction of the facility, the certificate holder must: 
a. Coordinate construction activities in Ladd Marsh Wildlife Area with the Wildlife 

Area manager.  
b. Provide evidence to ODFW of a determination of eligibility and findings of effect 

pursuant to Section 106 NRHP compliance for the facility and the final HPMP for 
the portion of the facility that would cross Ladd Marsh Wildlife Area subject to 
confidential material submission materials.  

[Protected Areas Condition 1; Final Order on ASC] 

GEN-PA-02 

During design and construction of the facility, if the Morgan Lake alternative route is 
selected, the certificate holder shall ensure that facility components are not sited 
within the boundary of the Ladd Marsh Wildlife Area. The certificate holder shall 
provide to the Department a final design map for Union County demonstrating that 
the site boundary and facility components are located outside of the protected area 
boundary. 
[Protected Areas Condition 2; Final Order on ASC] 

STANDARD: RETIREMENT AND FINANCIAL ASSURANCE (RT) [OAR 345-022-0050] 

GEN-RT-01 

The certificate holder must prevent the development of any conditions on the site 
that would preclude restoration of the site to a useful, non-hazardous condition to 
the extent that prevention of such site conditions is within the control of the 
certificate holder.  
[Retirement and Financial Assurance Condition 1, Mandatory Condition OAR 345-
025-0006(7); Final Order on ASC] 

STANDARD: FISH AND WILDLIFE HABITAT (FW) [OAR 345-022-0060] 

GEN-FW-01 

The certificate holder shall: 
a. Prior to construction of a phase or segment of the facility, finalize, in accordance 

with the OAR 345-025-0016 agency consultation process outlined in the draft 
Reclamation and Revegetation Plan (Attachment P1-3 of the Final Order on the 
ASC), and submit to the Department for its approval a final Reclamation and 
Revegetation Plan for that phase or segment of the facility to be constructed. 
The protective measures described in the draft Reclamation and Revegetation 
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Plan in Attachment P1-3 of the Final Order on the ASC shall be included and 
implemented as part of the final Reclamation and Revegetation Plan, unless 
otherwise approved by the Department. If the certificate holder does not 
mitigate for temporal loss of temporary habitat impacts as presented in HMP 
Table 10, components of the plan to be finalized are as follows. All components 
can be specific to the phase or segment of the facility to be constructed: 

i. Habitat (type/subtype) and disturbance impact (acres) assessment based 
on final facility design and layout and preconstruction field verification of 
disturbance areas. 

ii. Identification and mapping of reclamation treatment and control 
monitoring sites per habitat type. 

iii. Identification and mapping of transect size and quantity, based on size of 
disturbance areas, to be paired with treatment and control monitoring 
sites per habitat type. 

iv. Collection of preconstruction qualitative and quantitative data at 
treatment and control monitoring sites. 

v. Development of site-specific data analysis protocol for photographs and a 
standardized data-recording form. 

vi. Identification, and confirmation of availability, of appropriate seed mixes 
per impacted habitat type 

b. Post-construction of a phase or segment of the facility, the certificate holder 
shall conduct all work in compliance with the final Reclamation and Revegetation 
Plan referenced in sub(a) of this condition. 

[Fish and Wildlife Condition 1; Final Order on ASC, AMD1] 

GEN-FW-02 

During facility operations and maintenance, the certificate holder shall 
conduct all work in compliance with Vegetation Management Plan, substantially 
as presented in Final Order on ASC Attachment P1-4.  

[Fish and Wildlife Condition 2; Final Order on ASC, AMD1] 

GEN-FW-03 

The certificate holder shall: 
a. Prior to construction of a phase or segment of the facility, in accordance with 

the OAR 345-025-0016 agency consultation process outlined in the draft Noxious 
Weed Plan(s) (Attachment P1-5 of the Final Order on the ASC), finalize, and 
submit to the Department for its approval, a final Noxious Weed Plan. The 
protective measures as described in the draft Noxious Weed Plan provided as 
Attachment P1-5 to the Final Order on the ASC, shall be included and 
implemented as part of the final Noxious Weed Plan, unless otherwise approved 
by the Department. 

b. During operation, the certificate holder shall conduct all work in compliance with 
the final Noxious Weed Plan referenced in sub(a) of the condition. 

[Fish and Wildlife Condition 3; Final Order on ASC] 

GEN-FW-04 

The certificate holder shall:  
a. Prior to construction of any phase or segment of the facility, finalize, and submit 

to the Department for its approval, a final Fish and Wildlife Habitat Mitigation 
Plan, based on the plan provided as Attachment P-6 of the Final Order on the 
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ASC. The final Fish and Wildlife Habitat Mitigation Plan shall include the 
following, unless otherwise approved by the Department: 

Information To Be Included in Final Habitat Mitigation Plan, based on the phase or 
segment of the facility to be constructed: 

i. The areas that were surveyed for biological resources; 
ii. The location of all facility components and related and supporting 

facilities;  
iii. The areas that will be permanently and temporarily disturbed during 

construction;  
iv. The protective measures described in the draft Fish and Wildlife Habitat 

Mitigation Plan in Attachment P-6 of the Final Order on the ASC; and 
v. The results of the biological surveys referenced in Fish and Wildlife 

Conditions 15 and 16. 
Final Habitat Mitigation Plan Shall Address the Following: The final Fish and Wildlife 
Habitat Mitigation Plan shall address the potential habitat impacts through 
mitigation banking, an in-lieu fee program, development of mitigation projects by 
the certificate holder, or a combination of the same. 

i. To the extent the certificate holder shall develop its own mitigation 
projects, the final Habitat Mitigation Plan shall: 
1. Identify the location of each mitigation site, including a map of the 

same; 
2. Identify the number of credit-acres that each mitigation site will 

provide for the certificate holder;  
3. Include a site-specific mitigation management plan for each 

mitigation site that provides for: 
A. A baseline ecological assessment; 
B. Conservation actions to be implemented at the site;  
C. An implementation schedule for the baseline ecological 

assessment and conservation actions; 
D. Performance measures;  
E. A reporting plan; and 
F. A monitoring plan. 

ii. To the extent the certificate holder shall utilize a mitigation bank or in-
lieu fee program, the final Habitat Mitigation Plan shall: 
1. Describe the nature, extent, and history of the mitigation bank or in-

lieu fee program; and 
2. Identify the number of credit-acres that each mitigation site will 

provide for the certificate holder. 
iii. Oregon’s Elk Mitigation Framework shall be used to calculate the            

amount of elk habitat compensatory mitigation required for the facility. 
iv. The final Fish and Wildlife Habitat Mitigation Plan may be amended 

from time to time by agreement of the certificate holder and the 
Department. Such amendments may be made without amendment to 
the site certificate. The Council authorizes the Department to agree to 
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amendments of the plan and to mitigation actions that may be required 
under the plan; however, the Council retains the authority to approve, 
reject, or modify any amendment of the plan agreed to by the 
Department. 

b. During construction, the certificate holder shall commence implementation of 
the conservation actions set forth in the final Fish and Wildlife Habitat 
Mitigation Plan referenced in sub(a) of this condition. 

[Fish and Wildlife Condition 4; Final Order on ASC] 

GEN-FW-05 

Prior to construction of any phase or segment of the facility, the certificate holder 
shall train all construction personnel on the protection of cultural, paleontological, 
ecological, and other natural resources such as (a) federal and state laws regarding 
antiquities, paleontological resources, and plants and wildlife, including collection 
and removal; (b) the importance of these resources; (c) the purpose and necessity of 
protecting them; and (d) reporting and procedures for stop work. Prior to the 
training, the certificate holder must provide the Department with a copy of training 
materials that will be used such as Power Point slides, information hand-outs, maps, 
and other materials. 
[Fish and Wildlife Condition 6; Final Order on ASC] 

GEN-FW-06 

Prior to and during construction, the certificate holder shall flag the following 
environmentally sensitive areas as restricted work zones: 
a. State protected plant species; 
b. Wetlands and waterways that are not authorized for construction impacts; 
c. Areas with active spatial and seasonal restrictions; and 
d. Category 1 habitat. 

Prior to construction of a phase or segment of the facility, the certificate holder shall 
submit a mapset showing the location of environmentally sensitive areas and 
restricted work zones to the department for its approval. The certificate holder shall 
make the mapset available to all construction personnel. 
[Fish and Wildlife Condition 7; Final Order on ASC] 

GEN-FW-07 
During construction and operation, the certificate holder shall employ a speed limit 
of 25 miles per hour or less on private facility access roads. 
[Fish and Wildlife Condition 8; Final Order on ASC] 

GEN-FW-08 

The certificate holder shall construct the transmission line to avian-safe design 
standards, consistent with the certificate holder’s Avian Protection Plan (Idaho 
Power 2015) as provided in Attachment P1-9 of the Final Order on the ASC. Within 
30 days of identification of an avian fatality within the site boundary, where 
predicted causal factor is electrocution or collision, the certificate holder shall report 
the species name and location identified (Milepost) and shall consult with ODFW and 
the Department on retrofit technologies or other adaptive management strategy to 
minimize fatality risk. 
[Fish and Wildlife Condition 10; Final Order on ASC] 

STANDARD: SCENIC RESOURCES (SR) [OAR 345-022-0080] 

GEN-SR-01 The certificate holder shall use dull-galvanized steel for lattice towers and non-
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specular conductors. 
[Scenic Resources Condition 1; Final Order on ASC] 

GEN-SR-02 

If, at final facility design, the transmission line route crosses Ladd Marsh Wildlife 
Management Area in Union County, the certificate holder shall select transmission 
structures to be constructed between approximately Milepost 108 and Milepost 113 
with design modifications including Lattice-frames with a patina finish. 
[Scenic Resources Condition 2; Final Order on ASC, AMD1] 

GEN-SR-03 

At final facility design, the certificate holder shall select transmission structures, to 
be constructed in the vicinity of the National Historic Oregon Trail Interpretive Center 
between approximately Milepost 145.1 and Milepost 146.6, with the following 
design modifications: 

a. H-frames; 
b. Tower height no greater than 130 feet; and 
c. Weathered steel (or an equivalent coating). 

Additionally, the certificate holder shall construct the facility using tower structures 
that meet the following criteria between approximately Milepost 146.6 and Milepost 
146.7: 

a. H-frames; 
b. Tower height no greater than 154 feet; and 
c. Weathered steel (or an equivalent coating). 

[Scenic Resources Condition 3; Final Order on ASC] 

GEN-SR-04 

At final facility design, the certificate holder shall select transmission structures, to 
be constructed in the vicinity of Birch Creek Area of Critical Environmental Concern 
between approximately Milepost 197.9 and Milepost 199.1, with design 
modifications including H-frame, with structure height not to exceed 100 feet. 
[Scenic Resources Condition 4; Final Order on ASC] 

STANDARD: HISTORIC, CULTURAL, AND ARCHEOLOGICAL RESOURCES (HC) [OAR 345-022-0090] 

GEN-HC-01 

During final design and construction of the facility, the certificate holder shall design 
and locate facility components to avoid direct impacts to Oregon Trail/National 
Historic Trail resources consistent Attachment S-9 Historic Properties Management 
Plan (HPMP) of the Final Order on the ASC. 
[Historic, Cultural and Archeological Resources Condition 1; Final Order on ASC] 

GEN-HC-02 

Prior to construction of a phase or segment of the facility, subject to confidential 
material submission procedures, and based on 1) new survey data from previously 
unsurveyed areas and 2) the final design of the facility, the certificate holder shall 
submit to the Department, the State Historic Preservation Office (SHPO), and 
applicable Tribal Governments, for review and Department approval a final Historic 
Properties Management Plan (HPMP) (Final Order on RFA1 Attachment S-9). The 
Department may engage its consultant to assist in review of the HPMP. The 
certificate holder shall conduct all construction activities in compliance with the final 
Department-approved HPMP.  
[Historic, Cultural and Archeological Resources Condition 2; Final Order on ASC, 
AMD1] 
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STANDARD: RECREATION (RC) [OAR 345-022-0100]  

GEN-RC-01 

If the Morgan Lake alternative facility route is selected, the certificate holder shall 
construct the facility using tower structures that meet the following criteria for the 
transmission line that would be visible from Morgan Lake Park, specifically between 
milepost (MP) 5.0 to MP 8.0 of the Morgan Lake alternative, as shown on ASC Exhibit 
C, Attachment C-3, Map 8. 

a. H-frames; 
b. Tower height no greater than 130 feet; and 
c. Weathered steel (or an equivalent coating). 

[Recreation Condition 1; Final Order on ASC] 

STANDARD: PUBLIC SERVICES (PS) [OAR 345-022-0110] 

GEN-PS-01 

At least 90 days prior to use of a helicopter(s) during construction, unless otherwise 
agreed to by the Department, the certificate holder shall submit to the Department 
and each affected County Planning Department a proposed Helicopter Use Plan. The 
plan must be approved by the Department, in consultation with each county where 
helicopter use is proposed, prior to use of a helicopter during construction. The 
certificate holder shall conduct all work in compliance with the approved Helicopter 
Use Plan. The Helicopter Use Plan shall identify or provide: 

a. The type of helicopters to be used (all helicopters must be compliant with the 
noise certification and noise level limits set forth in 14 CFR § 36.11); 

b. The duration of helicopter use; 
c. Approximate helicopter routes to be used; 
d. Protected areas and recreation areas within two miles of the approximate 

helicopter routes; 
e. Roads or residences over which external loads will be carried; 
f. Multi-use areas and light-duty fly yards containing helipads shall be located: 

(i) in areas free from tall agricultural crops and livestock; (ii) at least 500 feet 
from organic agricultural operations; and (iii) at least 500 feet from existing 
dwellings on adjacent properties; 

g. Flights shall occur only between sunrise and sunset; 
h.  At least 3 days prior to initiating helicopter operations at any multi-use area 

or light-duty fly yard, the certificate holder shall contact adjacent property 
owners within 1,000 feet of the relevant multi-use area or light-duty fly yard; 
Prior to helicopter operations, the certificate holder shall consult with the 
Oregon Department of Aviation regarding the preparation and posting of 
notices to airmen regarding the location and nature of work being performed. 
The notice will be posted at each of the public airports in the vicinity of the 
facility to alert other aviators of the location and timing of facility-related 
helicopter construction activities; and 

i. The certificate holder shall maintain a customer service telephone line to 
address, among other things, complaints regarding helicopter operations. 

[Public Services Condition 3; Final Order on ASC, AMD1] 
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GEN-PS-02 

Prior to construction of a facility phase or segment, in accordance with the OAR 345-
025-0016 agency consultation process outlined in the plan (Attachment U-3 of the 
Final Order on the ASC), the certificate holder shall submit final Fire Prevention and 
Suppression Plan(s) to the Department for approval. The plan finalization process 
shall consider (a)(i) and (a)(ii) unless otherwise identified by a land management 
agency or other participating review agency: 

a. The protective measures as described in the draft Fire Prevention and 
Suppression Plan as provided in Attachment U-3 of the Final Order on the ASC 
and: 

i. Fire training for onsite workers and facility personnel be conducted by 
individuals that are National Wildfire Coordination Group and Federal 
Emergency Management Agency certified. 

ii. Specific seasonal work restrictions, onsite fire-fighting equipment and 
necessary fire protection resources based on: 1) documented 
evaluation of reasonably available sources related to wildfire risk and 
sensitive seasonal conditions such as high temperatures, drought and 
high winds; and 2) update Table PS-9 of the Final Order on the ASC 
based on information obtained from the LGRFPD on the number of 
full-time and volunteer employees, number and type of 
equipment/vehicles, and response times to the facility. Response time 
must consider LGRFPD crew mobilization time and access limitations 
(e.g., road condition, level of service and impact of multi-users from 
Morgan Lake Park, residents and emergency services. 

b. A description of the fire districts and rural fire protection districts that will 
provide emergency response services during construction and copies of any 
agreements between the certificate holder and the districts related to that 
coverage. 

During construction and operation of the facility, as applicable, all work must be 
conducted in compliance with the approved plan.  
[Public Services Condition 6; Final Order on ASC, AMD1] 

GEN-PS-03  [DELETED][Public Services Condition 7; Final Order on ASC; AMD1] 

STANDARD: WILDFIRE PREVENTION AND RISK MITIGATION (WMP) [OAR 345-022-0115] 

GEN-WMP-
01 

a. Prior to and during operation, the OPUC-approved Wildfire Mitigation Plan 
(WMP) shall: 
i. Evaluate fire-related risks for the entire facility in all five counties in 

Oregon, regardless of certificate holder service territory or ownership of 
the facility. 

ii. Require procedures and mitigation measures, including the applicable 
measures in the Public Safety Power Shutoff (PSPS) Plan, to apply to the 
entire facility in all five counties in Oregon, regardless of certificate 
holder service territory or ownership of the facility. 
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b. Prior to operation, certificate holder shall provide a copy of the most recent 
OPUC-approved Wildfire Mitigation Plan that applies to the facility to the 
Department and each affected county. 

[Wildfire Prevention and Risk Mitigation Condition 1; Final Order on AMD1] 

STANDARD: WASTE MINIMIZATION (WM) [OAR 345-022-0120] 

GEN-WM-01 

a. At least 90 days prior to construction of a facility phase or segment, unless 
otherwise agreed to by the Department, the certificate holder shall submit to 
the Department a Construction Waste Management Plan. The Department 
must review and approve the plan prior to construction of a facility phase or 
segment. The site certificate holder shall conduct all work in compliance with 
the approved Plan. The Plan must address, at a minimum: 
i. The number and types of waste containers to be maintained at multi-use 

areas and pulling and tensioning sites; 
ii. Waste segregation methods for recycling or disposal; 

iii. Names and locations of appropriate recycling and waste disposal 
facilities, collection requirements, and hauling requirements to be used 
during construction;   

iv. Recycling steel and other metal scrap; 
v. Recycling wood waste; 

vi. Recycling packaging wastes such as paper and cardboard; 
vii. Collecting non‐recyclable waste for transport to a local landfill by a 

licensed waste hauler or by using facility equipment and personnel to 
haul the waste; 

viii. Segregating all hazardous and universal wastes such as used oil, oily rags 
and oil- absorbent materials, mercury‐containing lights and lead‐acid and 
nickel cadmium batteries for disposal by a licensed firm specializing in 
the proper recycling or disposal of hazardous and universal wastes; 

ix. When possible, discharging concrete truck rinse‐out within foundation 
holes, completing truck wash‐down off‐site, and burying other concrete 
waste as fill on‐site whenever possible; and 

x. For waste hauling and disposal within Morrow County, the certificate 
holder shall ensure its personal or third party contractors adhere to the 
applicable requirements in the Morrow County Solid Waste Management 
Ordinance Section 5.000 Public Responsibilities, 5.010 Transportation of 
Solid Waste and 5.030 Responsibility for Propose Disposal of Hazardous 
Waste which requires that all loads be covered and secured and that 
operators be responsible for hazardous waste disposal in accordance 
with applicable regulatory requirements. 

xi. If required by county ordinance, solid waste transported on public roads 
must be covered and secured during transporting, including:  

• Loads which are totally contained within an enclosed vehicle or 
container;  
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• Loads of solid waste contained in garbage cans with tightly fitting 
lids, tied plastic bags or similar totally enclosed individual 
containers that are completely contained within the walls of a 
vehicle or container, such that no solid waste can reasonably be 
expected to escape during hauling;  

• Loads of brush, building materials and similar bulky materials 
which are secured in or on the hauling vehicle or completely 
contained within the walls of a vehicle or container, such that 
none can reasonably be expected to escape during hauling; or 

• Loads consisting entirely of rock, concrete, asphalt paving, stumps 
and similar materials that are completely contained within the 
walls of a vehicle or container, such that none can reasonably be 
expected to escape during hauling. 

b. During construction, in the six month construction report required pursuant 
to OAR 345-026-0080(1)(a), provide information demonstrating compliance 
with the requirements of sub(a) of the condition.  

[Waste Minimization Condition 1; Final Order on ASC, AMD1] 

STANDARD: SITING STANDARDS FOR TRANSMISSION LINES (TL) [DIVISION 24] 

GEN-TL-01 

To reduce or manage human exposure to electromagnetic fields, the certificate 
holder shall design and construct: 

a. All aboveground 500‐kV transmission lines with a minimum clearance of 34.5 
feet from the ground under all operating conditions; 

b. All aboveground 230‐kV transmission lines with a minimum clearance of 20 
feet from the ground under all operating conditions; and 

c. All aboveground 138‐kV transmission lines with a minimum clearance of 20 
feet from the ground under all operating conditions. 

d. In areas where an aboveground transmission line will cross an existing 
transmission line, the certificate holder shall construct the transmission line 
at a height and separation that would ensure that alternating current electric 
fields do not exceed 9-kV per meter at one meter above the ground surface. 

e. The Department may authorize a lower conductor clearance in areas 
determined to not be accessible to the public or otherwise demonstrated by 
the applicant to be compliant with the standard.  

[Siting Standards for Transmission Lines Condition 1; Final Order on ASC]   

GEN-TL-02 

a. The certificate holder shall design, construct, and operate the transmission 
lines, Longhorn Station, and communication stations in accordance with the 
requirements of the version of the National Electrical Safety Code that is most 
current at the time that final engineering of each of these components is 
completed; and 

b. The certificate holder shall develop and implement a program that provides 
reasonable assurance that all fences, gates, cattle guards, trailers, or other 
objects or structures of a permanent nature in place at the time of 
construction and within the right-of-way, that could become inadvertently 
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charged with electricity are grounded or bonded throughout the life of the 
line. The certificate holder shall be responsible for costs associated with 
grounding or bonding of permanent infrastructure in place at the time of 
construction. 

[Siting Standards for Transmission Lines Condition 3, Site-Specific Condition OAR 345-
025-0010(4); Final Order on ASC] 

STANDARD: NOISE CONTROL REGULATIONS (NC) [OAR 340-035-0035] 

GEN-NC-01 

Prior to construction, the certificate holder will initiate discussions with the 41 NSR 
property owners at which it has estimated exceedances of the ambient 
antidegradation standard may occur identified in Attachment X-4 and/or X-5 of the 
Final Order on the ASC (NSR: 8, 9, 10, 11, 5002, 69, 70, 5004, 46, 118, 125, 5010, 
5011, 92, 93, 94, 95, 96, 97, 98, 99, 100, 101, 102, 103, 104, 105, 106, 107, 108, 109, 
110, 518, 111, 112, 132, 133, 5008, 5009, 113, and 115) to develop mutually agreed 
upon Noise Exceedance Mitigation Plans, specific to each NSR location. The site-
specific Noise Exceedance Mitigation Plans will include agreed upon measures that 
would be implemented at the NSR location to minimize or mitigate the ambient 
antidegradation standard noise exceedance. Prior to and during construction, the 
certificate holder will initiate (a) – (c), below, to be finalized prior to operations.  
a. If the certificate holder and the NSR property owner agree upon a specific Noise 

Mitigation Plan, the certificate holder will submit a signed acknowledgement 
from the property owner to the Department for its records.  

b. If an agreement between certificate holder and NSR property owner is not 
obtained, the certificate holder shall concurrently notify the Department and 
NSR property owner of the dispute and of Council review of the dispute to occur 
at the next regularly scheduled Council meeting, to the extent possible, from the 
date of the certificate holder’s notice. The notice shall explain that the NSR 
property owner will be given an opportunity to provide comments to the Council 
on the dispute, unless the Council Chair defers the dispute review to the 
Department. Review of the dispute will be based on the information per sub(i) 
below, and any other relevant facts provided by the NSR property owner and 
will result in a determination of the appropriate mitigation measure(s), 
proportional to the facility operational noise levels in excess of the ambient 
degradation standard, as determined to occur at the NSR property. The Council 
or Department’s determination of appropriate mitigation is not binding on the 
NSR property owner or certificate holder if the NSR property owner opts not to 
accept the mitigation. 

i. At the time of issuance of the notice per (b) above, certificate holder will 
submit to the Department: (1) the mitigation measures it offered the NSR 
property owner, the mitigation measures that the NSR property owner 
requested and an explanation of the dispute; (2) a list of the dates that 
the certificate holder communicated with, or attempted to communicate 
with, the NSR property owners; and (3) the names, addresses, and phone 
numbers of the NSR owners. 
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c. In working with NSR property owners under this condition, certificate holder will 
propose corona-noise mitigation of installation of sound- attenuating windows 
for residential structures as follows: 

i. For NSRs where an 11 to 14 dBA sound level increase above ambient 
noise levels are expected, certificate holder will purchase and install 
sound attenuating windows with an STC rating of 25-40. 

ii. For NSRs where a 15 dBA or greater sound level increase is expected, 
certificate holder will purchase and install sound attenuating windows 
with an STC rating of above 40. 

iii. If an owner of an NSR where an 11 dBA or greater sound level increase is 
expected provides a letter from a heath care provider indicating that 
health care provider’s belief that the owner has a health condition that is 
exacerbated by increased sound levels, upon request, certificate holder 
will purchase and install sound attenuating windows with an STC rating 
of over 40 and would work with the NSR property owner to consider 
other mitigation options, as appropriate. During landowner consultations 
required under this condition, the certificate holder will specifically ask 
each landowner whether that landowner has a health condition that the 
landowner believes is exacerbated by elevated sound levels. 

iv. At the request of an NSR property owner, certificate holder will offer 
alternative mitigation proposals, including but not limited to performing 
air-sealing of the NSR residence, planting trees, or installing insulation. 

d. Prior to operation, the certificate holder will implement the mitigation measures 
agreed upon with the NSR property owners and/or as determined by EFSC or the 
Department to be the appropriate mitigation measures. 

[Noise Control Condition 1; Final Order on ASC, AMD1] 

GEN-NC-02 

a. After the Site Certificate has been issued and before landowner consultations 
contemplated in Condition 1, the certificate holder will prepare a new version of 
Attachment X-7, which will update landowner information and correct any 
errors (Updated Attachment X-7). The certificate holder will send notices to all 
landowners listed in Updated Attachment X-7, which notice shall: (a) inform the 
recipient that the recipient is the owner of an NSR; (b) provide the requirements 
and condition language of Noise Control Conditions 1 and 2 as adopted by the 
Council; and (c) provide a plain language summary of the steps designated in 
Noise Control Conditions 1 and 2. In addition, prior to construction, the 
certificate holder shall develop and submit to the Department an operational 
noise complaint response plan as well as distribute a simplified operational noise 
complaint response plan to the landowners listed in Updated Attachment X-7. 

b. The plan shall specify that it is intended to address complaints filed by persons 
falling into one of the following categories: (1) the owner of an NSR property 
identified in Noise Control Condition 1, and for whom has received mitigation 
under Noise Control Condition 1, but who believes that exceedances (as 
measured at their NSR property) are occurring in a manner not otherwise 
allowed under Noise Control Condition 4 or Noise Control Condition 5; or (2) An 
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owner of an NSR property within one mile of the site boundary who was not 
identified under Noise Control Condition 1 and who has not received mitigation 
from the certificate holder, but who nevertheless believes that exceedances 
above the ambient degradation standard have occurred at their NSR property. 

c. The plan shall include the following: Scope of the complaint response plan, 
including process for complaint filing, receipt, review and response. The scope 
shall clearly describe how affected persons will be provided necessary 
information for filing a complaint and receiving a response, and will specify the 
information that the complainant must include in its complaint, including the 
date the certificate holder received the complaint, the nature of the complaint, 
weather conditions of the date for which the complaint is based (such as wind 
speed, temperature, relative humidity, and precipitation), duration of perceived 
noise issue, the complainant’s contact information, and the location of the 
affected property. 

d. The plan shall require that the certificate holder notify the Department within 
three working days of receiving a noise complaint related to the facility. The 
notification shall include the date the certificate holder received the complaint, 
the nature of the complaint, weather conditions of the date for which the 
complaint is based (such as wind speed, temperature, relative humidity, and 
precipitation) as described by the complainant, duration of perceived noise 
issue, the complainant’s contact information, the location of the affected 
property, and a schedule of any actions taken or planned to be taken by the 
certificate holder (including inspection and maintenance actions, or actions 
taken or planned to be taken pursuant to the processes described in subsection 
(e) of this condition). 

e. The plan shall identify the following process if a noise complaint is received: 
i. The certificate holder shall assess possible causes of the corona noise. If the 

complaint is received within the first 12 months of operation, the certificate 
holder will assess whether the corona noise is typical of noise that occurs 
during the transmission line “burn in period” (the first 12 months of 
operation) and ensure that it already has taken appropriate measures near 
that NSR to minimize corona noise that may occur during the burn in period 
(e.g., use conductors with a nonspecular finish/sandblasting of conductors 
to make them less reflective and clean them of manufacturing oils, protect 
the conductors to minimize scratching and nicking during construction). If 
the exceedance occurs during the burn-in period, and if the certificate 
holder complies with the requirements of this condition, the certificate 
holder will not be found to be in violation of its site certificate because of 
the exceedance. 

ii. If it is determined the corona noise is not typical “burn in period” noise, the 
certificate holder will assess whether the noise exceeds the ambient 
antidegradation standard in a manner not otherwise allowed under Noise 
Control Condition 4 or Noise Control Condition 5. If the complainant’s noise 
sensitive property or properties are included in Attachment X-5 of the Final 
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Order on the ASC, the modeled sound level increases as presented in 
Attachment X-4 of the Final Order on the ASC may be relied upon to 
determine whether the corona noise exceeds the ambient antidegradation 
standard, unless the complainant voluntarily provides alternative noise 
data. 

iii. If the complainant’s NSR property or properties are not included in 
Attachment X-5 of the Final Order on the ASC, the certificate holder shall 
model the sound level increases using the methods set forth in ASC Exhibit 
X, unless the complainant voluntarily provides alternative noise data. 

iv. If the complainant voluntarily provides alternative noise data and the data 
suggests an exceedance that had not previously been identified and 
mitigated, and/or an exceedance not otherwise allowed under Noise 
Control Condition 4 or Noise Control Condition 5, the complaint shall be 
verified through site specific sound monitoring conducted by an Oregon 
registered Professional Engineer, Board Certified by the Institute of Noise 
Control Engineering noise specialist, employed or contracted by the 
certificate holder, in accordance with NPCS-1 unless otherwise approved by 
the Department. If site specific sound monitoring is not authorized by the 
complainant, the certificate holder’s modeling results may be relied upon to 
determine compliance. 

v. In the event of a dispute regarding complainant’s noise data and the 
certificate holder’s data from site specific sound monitoring, certificate 
holder shall request that EFSC, in consultation with the Department’s noise 
consultant, if necessary, make the final determination regarding which data 
will be used to determine whether corona noise exceeds the ambient 
antidegradation standard and/or in a manner not allowed under Noise 
Control Condition 4 or Noise Control Condition 5. The EFSC Chair may direct 
the Department to make this determination. 

f. The plan shall specify that if it is determined pursuant to the process described 
in subsection (e) of this condition that corona noise at the complainant’s NSR 
property exceeds the ambient antidegradation standard in a manner not 
allowed under Noise Control Condition 4 or Noise Control Condition 5, and/or 
exceeds the ambient antidegradation standard at an NSR property that had not 
previously been predicted to experience exceedances under Noise Control 
Condition 1, the certificate holder shall work with the NSR property owner to 
develop a mutually agreed upon mitigation plan to include agreed upon 
measures that would be implemented at the NSR location to minimize or 
mitigate the ambient antidegradation standard noise exceedance. To be clear, 
the fact that the certificate holder has received an exception or variance under 
Noise Control Conditions 4 and 5 does not excuse the certificate holder from 
providing mitigation under this condition. 

i.  If the NSR property was identified in Noise Control Condition 1 and has 
previously received mitigation by the certificate holder, and if it has been 
determined that the NSR property experiences exceedances not allowed under 
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Noise Control Condition 4 or Noise Control Condition 5, the certificate holder 
will work with the complainant to identify supplemental mitigation measures, 
which may include any of the measures discussed in Noise Control Condition 1 
or the ASC, or other measures requested by the complainant. 

ii. If the NSR property was not identified in Noise Control Condition 1 and has not 
been provided with mitigation by the certificate holder, certificate holder will 
work with the NSR property owner to identify appropriate mitigation 
measures, which may include any of the measures discussed in Noise Control 
Condition 1 or the ASC, or other measures requested by the landowner. 

iii. If, through the efforts described above, the certificate holder executes an 
agreement with the NSR property owner, the certificate holder will submit a 
signed acknowledgement from the property owner to the Department for its 
records. If an agreement between certificate holder and NSR property owner is 
not obtained, the certificate holder shall concurrently notify the Department 
and NSR property owner of the dispute and of Council review of the dispute to 
occur at the next regularly scheduled Council meeting, to the extent possible, 
from the date of the certificate holder’s notice. The notice shall explain that 
the NSR property owner will be given an opportunity to provide comments to 
the Council on the dispute, unless the Council defers the dispute review to the 
Department. Review of the dispute will be based on the information per (iv) 
below, and any other relevant facts provided by the NSR property owner and 
will result in a determination of the appropriate mitigation measure(s), 
proportional to the facility operational noise levels in excess of the ambient 
degradation standard, as determined to occur at the NSR property. The 
Council or Department’s determination of appropriate mitigation is not 
binding on the NSR property owner or certificate holder if NSR property owner 
opts not to accept the mitigation. 

iv. At the time of issuance of the notice per (iii) above, certificate holder will 
submit to the Department: (1) the mitigation measures it offered the NSR 
property owner, the mitigation measures that the NSR property owner 
requested and an explanation of the dispute; (2) a list of the dates that the 
certificate holder communicated with, or attempted to communicate with, the 
NSR property owners; and (3) the names, addresses, and phone numbers of 
the NSR owners. 

g. The certificate holder shall provide necessary information to the complainant to 
support understanding of corona noise, corona noise levels and effects, and of the 
process to verify actual noise levels of events resulting in complaints. If the 
complainant opts not to authorize the certificate holder to conduct monitoring, 
and it is otherwise determined pursuant to the process described in subsection (e) 
of this condition that corona noise does not exceed the ambient antidegradation 
standard, the noise complaint shall be considered fully resolved and no mitigation 
shall be required. 

[Noise Control Condition 2; Final Order on ASC] 
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STANDARD: REMOVAL FILL LAW (RF) [OAR 141-085-0500 through -0785] 

GEN-RF-01 

The certificate holder shall: 
a. Prior to construction of a phase or segment of the facility, as applicable, the 

certificate holder shall submit to the Department and Oregon Department of 
State Lands (DSL) a final Site Rehabilitation Plan (Plan), consistent with the draft 
Plan provided in Attachment J-2 of the Final Order on the ASC. The Department 
shall provide written verification of its review of the final Plan, confirming that 
the Plan is consistent with the draft Site Rehabilitation Plan. 

b. Following construction and during operation of a phase or segment of the facility, 
as applicable, the certificate holder shall ensure that temporary impacts to 
wetlands and non-wetland waters of the state are restored in accordance with 
the final plan.  

c. The Department will provide updates to Council on the certificate holder’s 
implementation of the final Plan and of any Plan revisions at Council meetings, 
following submittal of the certificate holder’s six-month construction progress 
report per General Standard of Review Condition 3 or annual report per General 
Standard of Review Condition 4. 

[Removal Fill Condition 2; Final Order on ASC] 

GEN-RF-02 

The certificate holder shall: 
a. Prior to construction of a phase or segment of the facility, as applicable, submit 

an updated Compensatory Wetland and Non-Wetland Mitigation Plan 
(CWNWMP  Attachment J-1 to the Final Order on the ASC) Updates to the 
CWNWMP include the final amount of wetland mitigation credit required which 
shall be based on the final design configuration of the phase or segment of the 
facility, as applicable, and the estimated acres of wetlands and non-wetland 
waters of the state that would be permanently impacted, unless otherwise 
agreed to by the Department.  

b. Following construction and during operation of a phase or segment of the 
facility, the certificate holder shall implement the actions described in the final 
CWNWMP.  

c. The Department will provide updates to Council on the certificate holder’s 
implementation of the final CWNWMP and of any Plan revisions at Council 
meetings, following submittal of the certificate holder’s six-month construction 
progress report per General Standard of Review Condition 3 or annual report per 
General Standard of Review Condition 4. 

d. The final CWNWMP version approved when the facility begins operation may be 
revised or updated from time to time by agreement of the certificate holder and 
the Oregon Energy Facility Siting Council. Such revisions or updates may be made 
without amendment of the site certificate. The Council authorizes the 
Department to agree to revisions or updates to this plan, in consultation with 
DSL. The Department shall notify the Council of all revisions or updates, and the 
Council retains the authority to approve, reject, or modify any revisions or 
updates of the plan agreed to by the Department. 
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[Removal Fill Condition 3; Final Order on ASC, AMD1] 

GEN-RF-03 
 [DELETED] 
[Removal Fill Condition 5; Final Order on ASC; AMD1] 

GEN-RF-04 

The certificate holder shall:  
a. Prior to construction of a phase or segment of the facility: 

i. Maintain compliance with the General and Special Conditions set forth in 
the removal-fill permit (Attachment J-3 to the Final Order on the ASC);  

ii. Receive an updated removal-fill permit (Attachment J-3 to the Final Order 
on the ASC) reviewed and approved by the Department in consultation 
with the Oregon Department of State Lands.  

iii. Submit a final copy of the updated removal-fill permit issued by the 
Oregon Department of State Lands.  

b. Following construction and during operation of a phase or segment of the 
facility, the certificate holder shall implement the actions and maintain 
compliance with the General and Special Conditions set forth in the removal-
fill permit (Final Order on ASC Attachment J-3).  

c. The Department will provide updates to Council on the certificate holder’s 
implementation of the removal-fill permit and of any permit revisions at 
Council meetings, following submittal of the certificate holder’s six-month 
construction progress report per General Standard of Review Condition 3 or 
annual report per General Standard of Review Condition 4. 

d. The removal-fill permit version approved when the facility begins operation 
may be revised or updated from time to time by agreement of the certificate 
holder and the Oregon Energy Facility Siting Council (“Council”). Such 
revisions or updates may be made without amendment of the site certificate. 
The Council authorizes the Department to agree to revisions or updates to 
this permit. The Department shall notify the Council of all revisions or 
updates, and the Council retains the authority to approve, reject, or modify 
any revisions or updates of the permit agreed to by the Department. 
[Removal Fill Condition 6; Final Order on ASC; AMD1]   

STANDARD: FISH PASSAGE [OAR 635-412-0035 

GEN-FP-01 

a. Prior to construction within crossings triggering fish passage, the certificate 
holder shall finalize, and submit to the Department for its approval in 
consultation with ODFW, a final Fish Passage Plan. As part of finalizing the Fish 
Passage Plan, the certificate holder shall request from ODFW any new 
information ODFW may have on the status of the streams within the site 
boundary and shall address the information in the final Fish Passage Plan. In 
addition, the certificate holder shall seek concurrence from ODFW on the fish-
presence determinations for non-fish bearing streams within the Ladd Creek 
watershed, as presented in ASC Exhibit P1-7B Table 3. If the certificate holder in 
consultation with ODFW, determines any of the previously identified non-fish 
bearing streams within the Ladd Creek Watershed to be fish-bearing, the 
certificate holder shall complete a crossing risk evaluation and obtain 
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concurrence from ODFW on applicability of fish passage requirements. If fish 
passage requirements apply, certificate holder shall seek approval from the 
Energy Facility Siting Council of a site certificate amendment to incorporate 
ODFW approval of new crossings and fish passage design/plans and conditions. 
The protective measures described in the draft Fish Passage Plan in Attachment 
BB-2 to the Final Order on the ASC, shall be included as part of the final Fish 
Passage Plan, unless otherwise approved by the Department. 

b. The certificate holder shall maintain compliance with the measures outlined in 
the final Fish Passage Plan approved by the Department in consultation with 
ODFW.  

c. The certificate holder shall comply with the following operational provisions, as 
required per ODFW’s fish passage approval (December 30, 2015), per 
Attachment BB-2 Appendix A of the Final Order on the ASC: 
1. All in water work shall occur during the ODFW in-water work windows for 

each waterbody. 
2. Temporary water management and fish rescue, salvage, and recovery, is 

required (as prescribed in OAR 635-412-0035(10)) prior to all in-water work 
activities (defined as all work at or below the ordinary high water elevation) 
associated with the project. Fish salvage activities require the certificate 
holder to obtain State of Oregon Scientific Take Permits from ODFW. 

3. Wildlife rescue, salvage, and recovery activities associated with the facility 
require the applicant to obtain State of Oregon Wildlife Rescue Salvage 
Permits from ODFW. 

4. Fish passage design standards, as defined in OAR 635-412-0035(1) and (3), 
shall be implemented for all fish passage components of these projects. 

5. The certificate holder shall be responsible for all maintenance required such 
that projects provide adequate passage for native migratory fish. If 
monitoring by the certificate holder or ODFW indicates that fish passage is 
not being provided, the certificate holder in consultation with ODFW, shall 
determine the cause and, during a work period approved by ODFW, shall 
modify the structure as appropriate to rectify problems as necessary. Failure 
to maintain fish passage for the duration of these approvals shall constitute a 
violation of these approvals and applicable fish passage laws (ORS 509.610). 

6. After construction completion, the certificate holder or its designee, shall 
maintain, monitor, evaluate and report on the effectiveness of fish passage 
as required under ORS 509.610, and shall provide written status reports to 
ODFW’s Fish Passage Program annually for the first three (3) years and then 
a final report at Year 5, or as determined by ODFW. Reports shall include 
photographs from established photo-points as part of the fish-passage 
evaluation and monitoring. Monitoring, evaluation, and reporting shall be 
conducted annually unless problems are observed that may require 
additional analysis. Fish passage reports shall consist of visual observations, 
photographs, as-built plan reviews, and future site visits with regards to fish 
passage at and through the project sites. Reports shall be submitted to the 
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State Fish Passage Coordinator and the La Grande and Malheur Watershed 
District Fish Biologists. Electronic or hard copy submissions are acceptable. 

7. Failure to maintain fish passage at these locations shall constitute a violation 
of these approvals and applicable fish passage laws (ORS 509.585 and 
509.610). 

8. ODFW shall be allowed to inspect the crossing sites at reasonable times for 
the duration of the approval. Unless prompted by emergency or other 
exigent circumstances, inspection shall be limited to regular and usual 
business hours, including weekends. 

9. The appropriate ODFW District Fish Biologist shall be contacted 2-weeks in 
advance and prior to implementation of fish passage projects. 

10. These fish passage approvals in no way authorize a take of a federally listed 
species. 

[Fish Passage Condition 1; Final Order on ASC, AMD1] 
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5.3 Pre-Construction Conditions  

 

STANDARD: ORGANIZATIONAL EXPERTISE (OE) [OAR 345-022-0010] 

PRE-OE-01 

Prior to construction, the certificate holder shall notify the Department of the 
identity and qualifications of any construction managers, including the on-site 
construction manager(s), to demonstrate that the construction manager is qualified 
in managing facility construction and has the capability to ensure compliance with all 
site certificate conditions. 
[Organizational Expertise Condition 3; Final Order on ASC] 

PRE-OE-02 

Prior to construction, the certificate holder shall contractually require all 
construction contractors and subcontractors involved in the construction of the 
facility to comply with all applicable laws and regulations and with the terms and 
conditions of the site certificate. The certificate holder shall provide to the 
Department a copy of the executed contract terms requiring legal/site certificate 
compliance. Copies of the relevant contract terms may redact business confidential 
information. The contractors, on behalf of the certificate holder, may perform the 
requirements set forth in these site certificate conditions. However, such 
performance and such contractual provisions shall not relieve the site certificate 
holder of responsibility under the site certificate.  
[Organizational Expertise Condition 4; Final Order on ASC] 

PRE-OE-03 

Prior to construction of a phase or segment of the facility, as applicable, the 
certificate holder shall: 
a. Submit to the Department and affected counties a list of third-party permits to be 

obtained or that have been obtained by Umatilla Electric Co-Op, Pacific Power and 
Oregon Trail Electric Cooperation for the communication station distribution lines. 

b. Prior to distribution line construction or track interconnection at communication 
stations, as applicable, submit to the Department copies of all obtained third party 
permits, as identified in (a) of this condition. 

[Organizational Expertise Condition 7; Final Order on ASC] 

STANDARD: STRUCTURAL STANDARD (SS) [OAR 345-022-0020] 

PRE-SS-01 

At least 90 days prior to construction of a phase or segment of the facility, unless 
otherwise approved by the Department: 
a. The certificate holder shall submit investigation plan(s), prepared by a 

professional engineer or geologist licensed in Oregon, for the pre-construction 
site-specific geologic and geotechnical investigation to the Department for 
review in consultation with DOGAMI. The investigation plan shall specify the 
investigation methods to be used to evaluate site-specific seismic and non-
seismic hazards identified in (b) of this condition and should, at a minimum, be 
consistent with the Oregon State Board of Geologist Examiners Guideline for 
Preparing Engineering Geologic Reports and include methods for literature 
review, geotechnical field exploration program, laboratory testing, mapping and 
detailed site reconnaissance.  
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b. The certificate holder shall submit to the Department and DOGAMI pre-
construction site-specific geological and geotechnical investigation reports 
(reports), prepared by a professional engineer or geologist licensed in Oregon, 
for review, demonstrating that the facility site has been adequately characterized 
and the facility and temporary construction activities have been designed and 
located to avoid seismic, soil and geologic hazards.  

i. The reports may be submitted in phases, based upon completion of the 
geotechnical investigation, and shall at a minimum include information 
derived from the geological and geotechnical investigations regarding:   
1. Subsurface soil and geologic conditions within the site boundary; 
2. Site-specific geotechnical design criteria and data for the facility 

components informed by a Probabilistic Seismic Hazard Assessment and 
based on, at a minimum, identified fault sources, ground motion, site class 
for ground motion, and response spectra; 

3. Potentially active faults that may affect the facility and their potential risk 
to the facility; 

4.  Potential slope instability and landslide hazards based on boring locations 
spaced approximately 1 mile along the alignment at dead-end structures; 
any corners or changes in alignment heading (angles); crossings of 
highways, major roads, rivers, railroads, and utilities as power transmission 
lines, natural gas pipelines, and canals; locations where blasting may 
occur; and, locations necessary to verify lithologic changes and/or geologic 
hazards such as landslides, steep slopes, or soft soil area. 

5.  Potential liquefaction hazards; 
6.  Potential soil expansion hazards; 
7.  Groundwater detections and any related potential risk to the facility; 
8.  Corrosive soils detections and any related potential risk to the facility; and 
9.  Facility components within the 100-year flood zone and any related 

potential risk to the facility 
10. Define and delineate geological and geotechnical hazards to the facility 

and identify means to mitigate the identified hazards. 
11. The report shall identify the applicable codes (i.e. Oregon Building Code, 

Oregon Structural Specialty Code), including name and reference number, 
that the facility components will be designed to satisfy. 

[Structural Standard Condition 1; Final Order on ASC, AMD1] 

STANDARD: LAND USE (LU) [OAR 345-022-0030] 

PRE-LU-01 

Prior to construction of any phase or segment of facility components in Umatilla 
County, the certificate holder shall work with the Public Works Department on 
building standards for the road improvements and construction, and for any roads 
constructed in forest lands in Umatilla County, the certificate holder will ensure road 
construction is consistent with the Oregon Forest Practices Act. 
[Land Use Condition 4; Final Order on ASC] 
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PRE-LU-02 

Prior to construction of any phase or segment of the facility in Baker County, the 
certificate holder shall provide to the Baker County Planning Department a list of the 
suppliers that will be supplying the aggregate used in construction in Baker County 
along with a copy of the suppliers’ land use permits. 
[Land Use Condition 8; Final Order on ASC] 

STANDARD: RETIREMENT AND FINANCIAL ASSURANCE (RT) [OAR 345-022-0050] 

PRE-RT-01 

Consistent with Mandatory Condition OAR 345-025-0006(8), before beginning 
construction of the facility or phase or segment of the facility, the certificate holder 
shall submit to the State of Oregon, through the Council, a bond or letter of credit 
naming the State of Oregon, acting by and through the Council, as beneficiary or 
payee. During the construction phase (defined as the period of time from the 
beginning of construction as defined in ORS 469.300(6) to the date when the facility 
is placed in service), the certificate holder shall adjust the amount of the bond or 
letter of credit on a quarterly basis, as follows:  
a. The amount of the bond or letter of credit will be increased on a quarterly basis 

to correspond with the progress of the construction of the facility at the 
beginning of each quarter. The amount of the bond or letter of credit at the 
beginning of any such quarterly period will be equal to the product of (i) the 
estimated total decommissioning cost for the facility, adjusted for inflation, as 
specified in section (c) of this condition; and (ii) a fraction, the numerator of 
which is the number of quarters that have passed since commencement of 
construction, and the denominator of which will be the number of quarters 
during which the certificate holder must complete the construction phase; 
provided that in all cases the number resulting from the calculation shall not 
exceed 1.0.  

b. The certificate holder and the Department shall assume a four-year construction 
phase comprising sixteen quarterly periods. Therefore, for the first quarter of 
the construction phase, the bond or letter of credit will be maintained in an 
amount equal to one-sixteenth (1/16) of the total estimated decommissioning 
cost specified in section (c) of this condition. At the end of the first year of 
construction—i.e., four quarters—the amount of the bond or letter of credit will 
be equal to four-sixteenths (4/16) of the total estimated decommissioning costs.  

c. The estimated total decommissioning cost for the facility is $140,779,000 (3rd 
Quarter 2016 dollars), to be adjusted to the date of issuance of the bond or 
letter of credit, and on a quarterly basis thereafter during the construction 
phase. For the purposes of calculating the bond or letter of credit amount 
required by section (a) of this condition, the certificate holder shall adjust the 
estimated total decommissioning cost using the following calculation: 

ii. Adjust the estimated decommissioning cost to correspond with the progress 
of the construction of the facility at the beginning of each quarter, based on 
the unit costs and assumptions identified in the Final Order on the ASC, 
Attachment W-1.  
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iii. Adjust the estimated total decommissioning cost (expressed in Q3 2016 
dollars) to present value, using the U.S. Gross Domestic Product Implicit Price 
Deflator, Chain-Weight, as published in the Oregon Department of 
Administrative Services’ “Oregon Economic and Revenue Forecast” or by any 
successor agency and using the third quarter 2016 index value and the 
quarterly index value for the date of issuance of the new bond or letter of 
credit. If at any time the index is no longer published, the Council shall select a 
comparable calculation to adjust third quarter 2016 dollars to present value.  

iv. Round the result total to the nearest $1,000 to determine the inflation-
adjusted estimated total decommissioning cost. 

d. The certificate holder shall use an issuer of the bond or letter of credit approved 
by the Council. 

e. The certificate holder shall use a form of bond or letter of credit approved by the 
Council. The certificate holder shall describe the status of the bond or letter of 
credit in the annual report submitted to the Council under OAR 345-026-
0080(1)(b). The bond or letter of credit shall not be subject to revocation or 
reduction before the facility has been placed in service, at which time the 
certificate holder must provide the bond or letter of credit specified in 
Retirement and Financial Assurance Condition 5. 

f. The amount of the bond or letter of credit may be amended from time to time 
by agreement of the certificate holder and the Department to account for 
adjustments in the construction schedule. Subject to Department approval, the 
certificate holder may request an adjustment of the bond or letter of credit 
amount based on final design configuration of the facility by applying the unit 
costs and assumptions presented in the Final Order on the ASC, Attachment W-
1. Such adjustments may be made without amendment to the site certificate. 
The Council authorizes the Department to agree to these adjustments in 
accordance with this condition.  

[Retirement and Financial Assurance Condition 4; Final Order on ASC] 

STANDARD: FISH AND WILDLIFE HABITAT (FW) [OAR 345-022-0060] 

PRE-FW-01 

Prior to construction of a phase or segment of the facility, the certificate holder shall 
conduct, as applicable, the following biological surveys on those portions of the site 
boundary that have not been surveyed at the time of issuance of the site certificate, 
based on the survey protocols included in ASC Exhibit P Attachment P1-2 Revised 
Final Biological Survey Work Plan, unless otherwise approved by the Department in 
consultation with ODFW: 

a. Northern Goshawk; 
b. American Three-Toed Woodpecker; 
c. Great Gray Owl; 
d. Flammulated Owl; 
e. Terrestrial Visual Encounter Surveys; 
f. Wetlands; and 
g. Fish Presence and Crossing Assessment Surveys. 

[Fish and Wildlife Condition 15; Final Order on ASC] 
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PRE-FW-02 

Prior to construction of a phase or segment of the facility, the certificate holder shall 
conduct, as applicable, the following biological surveys on all portions of the site 
boundary, regardless of whether those portions have been surveyed at the time of 
issuance of the site certificate, based on the survey protocols included in ASC Exhibit 
P Attachment P1-2 Revised Final Biological Survey Work Plan, unless otherwise 
approved by the Department in consultation with ODFW: 

a. Washington ground squirrels;  
b. Raptor nests; 
c. Pygmy rabbits; 
d. State-listed Threatened and Endangered plants  
e. Greater sage-grouse, as necessary for the State of Oregon to calculate the 

amount of sage-grouse habitat compensatory mitigation required for the 
facility using Oregon’s Sage-Grouse Habitat Quantification Tool. 

[Fish and Wildlife Condition 16; Final Order on ASC] 

PRE-FW-03 

At least 90 days prior to construction of a facility phase or component in sage-grouse 
habitat as mapped by the Oregon Department of Fish and Wildlife (ODFW) at that 
time, unless otherwise agreed to by the Department, the certificate holder shall 
finalize, and submit to the Department for its approval, in consultation with ODFW, a 
final Sage-Grouse Habitat Mitigation Plan for the phase or segment to be 
constructed.  
a. The certificate holder shall provide to the Department the information necessary 

for the State of Oregon to calculate the amount of sage-grouse habitat 
compensatory mitigation required for the facility using Oregon’s Sage-Grouse 
Habitat Quantification Tool (HQT). 

b. The final Sage-Grouse Habitat Mitigation Plan shall address the potential sage-
grouse habitat impacts through mitigation banking, an in-lieu fee program, 
development of mitigation projects by the certificate holder, or a combination of 
the same. 

i. To the extent the certificate holder develops its own mitigation projects, 
the final Sage-Grouse Habitat Mitigation Plan shall: 
1. Identify the location of each mitigation site, including a map of the 

same; 
2. Identify the number of credit-acres that each mitigation site will 

provide for the certificate holder, including results of the HQT results 
for the site and mitigation actions;   

3. Include a site-specific mitigation management plan for each mitigation 
site that provides for: 

A. A baseline ecological assessment; 
B. Conservation actions to be implemented at the site;  
C. An implementation schedule for the baseline ecological assessment 

and conservation actions; 
D. Performance measures and success criteria for mitigation actions; 
E. Adaptive management considerations for changes in habitat 

conditions or a results of catastrophic fire; 
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F. Weed management plan;  
G. A reporting plan; 
H. A monitoring plan; and; 
I. A description of how the durability of the mitigation site will be 

achieved, including but not limited to, any long-term stewardship 
plans and financial assurances. 

ii. To the extent the site certificate utilizes a mitigation bank or in-lieu fee 
program, the final Sage-Grouse Habitat Mitigation Plan shall: 
1. Describe the nature, extent, and history of the mitigation bank or in-

lieu fee program;  
2. Identify the number of credit-acres that each mitigation site will 

provide for the certificate holder, and; 
3. Demonstrate that ODFW has approved the program to fulfill sage-

grouse habitat mitigation requirements. 
iii. The final Sage‐Grouse Habitat Mitigation Plan shall include compensatory 

mitigation sufficient to address impacts from, at a minimum, all facility 
components except indirect impacts from existing access roads 
substantially modified for the facility (related or supporting facilities). For 
calculation purposes, new facility roads with access control will be 
assigned a “no-traffic” designation, and new roads without access control 
will be assigned a “low-traffic” designation. As referenced in Fish and 
Wildlife Condition 19, the certificate holder shall demonstrate during or 
about the third year of operation that sage‐grouse habitat mitigation shall 
be commensurate with the final compensatory mitigation calculations, 
either by showing the already‐implemented mitigation is sufficient to 
cover all facility component impacts, or by proposing additional mitigation 
to address any impacts incremental to the initial calculation. The final 
compensatory mitigation calculations must be based on the as-
constructed facility as well as the pre- and post- construction traffic 
studies, and must include the addition of indirect impacts from 
substantially modified existing access roads. 

c. Oregon’s Sage-Grouse Habitat Quantification Tool shall be used to calculate the 
amount of sage-grouse habitat compensatory mitigation required for the facility 
and the number of credit-acres that each mitigation site will provide for the 
certificate holder.  

d. Prior to construction of a phase or segment in sage-grouse habitat as mapped by 
the Oregon Department of Fish and Wildlife (ODFW) at that time and based on 
final facility design, Oregon’s Sage-Grouse Development Registry shall be used to 
calculate and verify compliance with the metering and disturbance thresholds 
established at OAR 660-023-0115(16) and (17). Evidence of compliance must be 
provided to the Department prior to construction.  

e. The Sage-Grouse Habitat Mitigation Plan may be amended from time to time by 
agreement of the certificate holder and the department. Such amendments may 
be made without amendment to the site certificate. The Council authorizes the 
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Department to agree to amendments of the plan and to mitigation actions that 
may be required under the plan; however, the Council retains the authority to 
approve, reject, or modify any amendment of the plan agreed to by the 
Department. 

[Fish and Wildlife Condition 17; Final Order on ASC] 

PRE-FW-04 

Prior to construction of a phase or segment of the facility, the certificate holder shall 
conduct a one-year traffic study in elk habitat (elk summer range and elk winter 
range, based on the most recent ODFW maps available at the time) and sage-grouse 
habitat (areas of high population richness, core area habitat, low density habitat, and 
general habitat, based on most recent ODFW maps available at the time). The 
certificate holder shall submit the traffic study to the Department for its review and 
approval in consultation with ODFW. 
[Fish and Wildlife Condition 21; Final Order on ASC] 

STANDARD: PUBLIC SERVICES (PS) [OAR 345-022-0110] 

PRE-PS-01 

Prior to construction within Malheur County, 
a. The certificate holder shall consult with the Owyhee Irrigation District on the 

segment between Milepost 255 and 258. Consultation shall present results of 
the geotechnical studies within this segment area, evaluate structure 
interference with irrigation structures, and confirm adequate clearance to 
minimize impacts to irrigation canal structures.  

b. The certificate holder shall develop mitigation for any agreed upon impacts from 
construction and operation of the facility to the South Canal of the Owyhee 
Project and any other impacted irrigation pipelines or equipment as determined 
appropriate by the certificate holder and Owyhee Irrigation District. A copy of 
any finalized agreement shall be submitted to the Department.  

[Public Services Condition 1; Final Order on ASC] 

PRE-PS-02 

At least 90 days prior to construction of a facility phase or segment in each affected 
county and jurisdiction, unless otherwise approved by the Department, the 
certificate holder shall complete the following to address traffic impacts and 
transportation coordination in each county and jurisdiction: 

a. The certificate holder shall, in accordance with the OAR 345-025-0016 agency 
consultation process outlined in the draft Transportation and Traffic Plan 
(Attachment U-2 of the Final Order on the ASC) submit to the Department for 
review and approval, a final county-specific Transportation and Traffic Plan 
associated with the phase or segment of the facility to be constructed. The 
protective measures described in the draft Transportation and Traffic Plan, 
Attachment U-2 to the Final Order on the ASC, shall be included and 
implemented as part of the final county-specific Plan, unless otherwise 
approved by the Department, in consultation with the county or jurisdiction; 

b. The final county-specific Transportation and Traffic Plan submitted to the 
Department, county, and jurisdictions shall include: 
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i. The identification of the final material/equipment transportation, 
access, and haul routes and documentation of the existing condition 
of the routes/roads; 

ii. Attachment B-5 Road Classification Guide and Access Control Plan 
attached to the Final Order on the ASC and Final Order on RFA1 
updated to reflect the final design of the facility. Include applicable 
road segment maps with road names for existing public roads, road 
names in Appendix A: Access Road Segment Attribute Table, road 
improvements designations, and final access control device 
description and locations; 

1. If, at final facility design, substantial modification of existing 
roads not identified as related or supporting facilities in 
Attachment B-5 (maps) of the Final Order on the ASC is 
necessary, the certificate holder must submit an Amendment 
Determination Request (OAR 345-027-0357), or submit a site 
certificate amendment request to the Department, prior to the 
modification to determine whether the road modifications are 
related or supporting facilities. Substantial modification of 
existing roads shall be as defined in Attachment B-5, which 
includes repairs to more than 20 percent of road surface, 
defined by the road prism width and longitudinal distance over 
a defined road segment. 

iii. List any road use permits, encroachment permits, oversize/overweight 
permits, or road use or other legal agreements obtained by the 
construction contractor or certificate holder.  

c. The final Transportation and Traffic Plan for a phase or segment of the 
facility must be approved by the Department, in consultation with each 
county or jurisdiction, prior to construction. 

d. Prior to construction or road modification in any area designated as a 
geologic hazard zone by Oregon Department of Geology and Mineral 
Industries (DOGAMI) data and maps (e.g., as landslide or debris flow fan), or 
by relevant local zoning ordinances and maps, the site certificate holder 
and/or its construction contractors will consult with a licensed civil engineer 
to assess the proposed construction or road design in relation to potential 
geologic hazards. 

[Public Services Condition 2; Final Order on ASC] 

PRE-PS-03 

Prior to construction of any phase or segment of the facility, the certificate holder 
shall submit to the Federal Aviation Administration (FAA) and the Oregon 
Department of Aviation (ODA) a FAA Form 7460-1 Notice of Proposed Construction 
or Alteration for transmission structures within 5-miles of a public airport (La Grande 
/Union County Airport and Baker City Airport) and cranes exceeding 200 feet in 
height. The certificate holder shall submit to the Department a copy of the FAA and 
ODA hazard determinations. 
[Public Services Condition 4; Final Order on ASC] 
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PRE-PS-04 

At least 90 days prior to construction of a facility phase or segment, unless otherwise 
agreed to by the Department, the certificate holder shall submit to the Department a 
proposed Environmental and Safety Training Plan, for review and approval by the 
Department, in consultation with each county and the medical response entities 
identified in the plan. The plan must include at a minimum, the following elements: 

a. Measures for securing multi-use areas and work sites when not in use;  
b. Drug/alcohol/firearm policies with clear consequences for violations; and 
c. An emergency and medical response plan including: 

i)  Contact information for federal, state, and county emergency management 
services; 

ii) Emergency response procedures for helicopter emergency response, spill 
reporting, hospitals closest to the transmission line route, and any other 
emergency response procedures;  

iii) Landing locations for medical emergency life-flights. 
d. Requirements for training workers on the contents of the plan. 
e. The certificate holder shall maintain copies of the Environmental and Safety 

Training Plan onsite and conduct all work in compliance with the plan during 
construction and operation of the facility. 

[Public Services Condition 5; Final Order on ASC] 

STANDARD: SITING STANDARDS FOR TRANSMISSION LINES (TL) [DIVISION 24] 

PRE-TL-01 

Prior to construction, the certificate holder shall schedule a time to brief the Public 
Utility Commission Safety, Reliability, and Security Division (Safety) Staff as to how it 
will comply with OAR Chapter 860, Division 024 during design, construction, 
operations, and maintenance of the facilities. The certificate holder shall notify the 
Department how and when it briefed the Public Utility Commission staff. 
[Siting Standards for Transmission Lines Condition 4; Final Order on ASC] 

STANDARD: REMOVAL FILL LAW (RF) [OAR 141-085-0500 through -0785] 

PRE-RF-01 

The certificate holder shall:  
a. Prior to construction of a phase or segment of the facility, as applicable, submit 

updated electronic wetland delineation report(s) to the Department and to the 
Oregon Department of State Lands. All wetland delineation report(s) submitted 
to the Oregon Department of State Lands shall follow its submission and review 
procedures.  

b. Prior to construction of a phase or segment of the facility, as applicable, the 
Department must receive a Letter of Concurrence issued by the Oregon 
Department of State Lands referencing the applicable wetland delineation for the 
phase or segment of the facility.  

[Removal Fill Condition 1; Final Order on ASC] 

PRE-RF-02 

Prior to construction of a phase or segment of the facility, the certificate holder shall 
provide an electronic copy of the updated Joint Permit Application (JPA) to the 
Department.  
[Removal Fill Condition 4; Final Order on ASC] 
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5.4 Constructions Conditions  
 

Condition 
Number  (Site certificate conditions for all standards and phases) 

STANDARD: GENERAL STANDARD OF REVIEW (GS) [OAR 345-022-0000] 

CON-GS-01 

Within six months after the Construction Commencement Deadline in General 
Standard of Review Condition 1, and every six months thereafter during construction 
of the facility and related or supporting facilities, the certificate holder shall submit a 
semiannual construction progress report to the Department consistent with OAR 
345-026-0080(1)(a). To the extent that information required by this rule is contained 
in reports the certificate holder submits to other state, federal or local agencies, the 
certificate holder may submit excerpts from such other reports to satisfy this rule, 
unless otherwise required by a site certificate condition. 
[General Standard of Review Condition 3; Final Order on ASC] 

CON-GS-02 

The certificate holder may begin construction, as defined in OAR 345-001-0010(12), 
or create a clearing on a part of the site if the certificate holder has construction 
rights on that part of the site and the certificate holder would construct and operate 
part of the facility on that part of the site even if a change in the planned route of 
transmission line occurs during the certificate holder’s negotiations to acquire 
construction rights on another part of the site. 
[General Standard of Review Condition 7; Mandatory Condition OAR 345-025-
0006(5); Final Order on ASC] 

STANDARD: LAND USE (LU) [OAR 345-022-0030] 

CON-LU-01 

During construction in Baker County, the certificate 
holder shall construct the facility to comply with the following setback distances and 
other requirements: 
In the EFU Zone (Based solely on certificate holder representations in the ASC): 

a. Buildings shall be setback as follows: front yards shall be set back at least 20 
feet from property lines and road rights-of-way. 

b. Buildings and the fixed bases of transmission line towers shall be set back at 
least 60 feet from the center line of a road or street or 30 feet from any right-
of-way in excess of 60 feet. 

c. Buildings and the fixed bases of transmission line towers shall be set back at 
least 10 feet from property lines. 

d. Buildings and the fixed bases of the transmission line towers shall be set back 
at least 50 feet from the high-water mark of naturally-occurring riparian area, 
bog, marsh, or waterway. 

[Land Use Condition 10; Final Order on ASC] 

CON-LU-02 

Within 90-days of construction within Union County, if the Morgan Lake alternative 
route segment is selected at final facility design, the certificate holder shall provide 
the Department a copy of the Memorandum of Agreement, if executed, between the 
City of La Grande and certificate holder for improvements at Morgan Lake Park. 
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[Land Use Condition 17; Final Order on ASC] 

STANDARD: FISH AND WILDLIFE HABITAT (FW) [OAR 345-022-0060] 

CON-FW-01 

During construction, the certificate holder shall not conduct ground-disturbing 
activities within elk or mule deer winter range between December 1 to March 31. 
Upon request by the certificate holder, the Department in consultation with ODFW 
may provide exceptions to this restriction. The certificate holder’s request must 
include a justification for the request, including any actions the certificate holder will 
take to avoid, minimize, or mitigate impacts to elk and mule deer in the relevant 
area. 
[Fish and Wildlife Condition 11; Final Order on ASC] 

CON-FW-02 

During construction, if active pygmy rabbit colonies or the roost of a State Sensitive 
bat species is observed during the biological surveys set forth in Fish and Wildlife 
Conditions 15 and 16, the certificate holder shall submit to the Department for its 
approval a notification addressing the following: 
a. Identification of the State Sensitive bat species observed; 
b. Location of pygmy rabbit colony or bat roost; and 
c. Any actions the certificate holder will take to avoid, minimize, or mitigate 

impacts to pygmy rabbit colony or bat roost. 
d. The Department in consultation with the Oregon Department of Fish and 

Wildlife (ODFW) will review and approve the proposed avoidance, minimization, 
or mitigation measures prior to the action by the certificate holder to impact 
State Sensitive bat species roosts or hibernacula. 

[Fish and Wildlife Condition 12; Final Order on ASC] 

CON-FW-03 

During construction, if the certificate holder will be conducting ground-disturbing 
activities during the migratory bird nesting season between April 1 and July 15, the 
certificate holder shall conduct, as applicable, biological surveys for native, non-
raptor bird species nests on all portions of the site boundary a maximum of 7 days 
prior to ground-disturbing activities, regardless of whether those portions have been 
previously surveyed. If the certificate holder identifies a native, non-raptor bird 
species nest, the certificate holder shall submit to the Department for its approval a 
notification addressing the following: 
a. Identification of the native, non-raptor species observed; 
b. Location of the nest; and 
c. Any actions the certificate holder will take to avoid, minimize, or mitigate 

impacts to the nest. 
[Fish and Wildlife Condition 13; Final Order on ASC] 
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CON-FW-04 

During construction, the certificate holder shall not conduct ground-disturbing 
activities within the following timeframes and spatial buffers surrounding occupied 
nests of certain raptor species. Upon request by the certificate holder, the 
Department in consultation with ODFW may provide exceptions to this restriction. 
The certificate holder’s request must include a justification for the request, including 
any actions the certificate holder will take to avoid, minimize, or mitigate impacts to 
the raptor and its nest. 

Raptor Nest Buffers 

Nesting 
Species 

Spatial Buffers 
(radius around nest 

site): 

Temporal 
Restrictions 

Bald eagle 0.5 mile January 1 to August 15 

Golden eagle 0.5 mile February 1 to August 15 

Ferruginous hawk 0.50 mile March 15 to August 15 

Flammulated owl 0.25 mile March 1 to August 15 

Great gray owl 0.25 mile March 1 to August 15 

Northern goshawk 0.5 mile May 1 to August 15 

Peregrine falcon 0.25 mile January 1 to July 1 

Prairie falcon 0.25 mile March 15 to July 1 

Red-tailed hawk 300 to 500 feet March 1 to August 15 

Swainson’s hawk 0.25 mile April 1 to August 15 

Western burrowing owl 0.25 mile April 1 to August 15 

[Fish and Wildlife Condition 14; Final Order on ASC] 

CON-FW-05 

During construction of a facility phase or component in sage-grouse habitat as 
mapped by the Oregon Department of Fish and Wildlife (ODFW) at that time, the 
certificate holder shall implement the conservation actions set forth in the final Sage-
Grouse Habitat Mitigation Plan referenced in Fish and Wildlife Condition 17 within six 
months of the impact actions. 
[Fish and Wildlife Condition 18; Final Order on ASC] 

CON-FW-06 

During construction, the certificate holder shall not conduct ground-disturbing 
activities within sage-grouse areas of high population richness, core area habitat, low 
density habitat, or general habitat between March 1 to June 30. Upon request by the 
certificate holder, the Department in consultation with ODFW may provide 
exceptions to this restriction. The certificate holder’s request must include a 
justification for the exception, including any actions the certificate holder will take to 
avoid, minimize, or mitigate impacts to sage-grouse in the relevant area. 
[Fish and Wildlife Condition 20; Final Order on ASC] 

STANDARD: THREATENED AND ENDANGERED SPECIES (TE) [OAR 345-022-0070] 

CON-TE-01 

During construction, the certificate holder shall not conduct ground-disturbing 
activities within Category 1 Washington ground squirrel (WAGS) habitat, subject to 
the following: 
a. The identification and categorization of WAGS habitat shall be based on the 
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surveys referenced in Fish and Wildlife Condition 16 and the results of the 
surveys shall apply for up to three years. 

b. The certificate holder may span Category 1 WAGS habitat and may work within 
Category 1 WAGS habitat, provided such work does not cause any ground 
disturbance. 

c. The results of the surveys completed per Fish and Wildlife Condition 16 shall 
remain valid for 3 years. If, during construction and within three years of the 
protocol survey, an occupied WAGS colony is encountered, the habitat category 
identified during the protocol survey shall remain valid (i.e. habitat not 
considered Category 1); the certificate holder shall submit to the Department 
for its approval, in consultation with ODFW, a notification addressing the 
following: 
i. Location of the burrow or colony; and 

ii. Any actions the certificate holder will take to avoid, minimize, or mitigate 
impacts to the colony. 

[Threatened and Endangered Species Condition 1; Final Order on ASC] 

CON-TE-02 

During construction, the certificate holder shall not conduct ground-disturbing 
activities within a 33-foot buffer around threatened or endangered plant species, 
based on pre-construction field surveys required per site certificate condition Fish 
and Wildlife Habitat 16, subject to the following: 
a. If complete avoidance is not possible (for example, if the threatened or 

endangered plant species is located within 33 feet of an existing road where 
upgrades are authorized), the certificate holder shall install temporary 
construction mats over soils where the threatened or endangered plant species 
have been observed and where construction vehicles will be operated; and 

b. If herbicides are used to control weeds, the certificate holder shall follow 
agency guidelines including guidelines recommended by the herbicide 
manufacturer, in establishing buffer areas around confirmed populations of 
threatened or endangered plant species and refrain from using herbicides 
within those buffers. 

[Threatened and Endangered Species Condition 2; Final Order on ASC] 

STANDARD: NOISE CONTROL REGULATIONS (NC) [OAR 340-035-0035] 

CON-NC-01 

During construction, the certificate holder shall implement the following design 
measures and construction techniques to minimize potential corona noise during 
operations: 
a. For 500 kV transmission lines, use a triple bundled conductor configuration.  
b. Maintain tension on all insulator assemblies to ensure positive contact between 

insulators.  
c. Protect conductor surface to minimize scratching or nicking. 

[Noise Control Condition 3; Final Order on ASC] 
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5.5 Operational Conditions  
 

Condition 
Number  (Site certificate conditions for all standards and phases) 

STANDARD: GENERAL STANDARD OF REVIEW (GS) [OAR 345-022-0000] 

OPR-GS-01 

After January 1 but no later than April 30 of each year after beginning operation of 
the facility, unless otherwise agreed upon by the certificate holder and the Council 
Secretary, the certificate holder shall submit an annual report to the Department 
addressing the subjects listed in OAR 345-026-0080(1)(b). To the extent that 
information required by this rule is contained in reports the certificate holder 
submits to other state, federal or local agencies, the certificate holder may submit 
excerpts from such other reports to satisfy this rule, unless otherwise required by a 
site certificate condition. 
[General Standard of Review Condition 4; Final Order on ASC] 

OPR-GS-02 

The certificate holder shall submit a legal description of the site to the Department, 
Malheur County Planning Department, Baker County Planning Department, Union 
County Planning Department, Umatilla County Planning Department, and Morrow 
County Planning Department within 90 days after beginning operation of the facility. 
The legal description required by this rule means a description of metes and bounds 
or a description of the site by reference to a map and geographic data that clearly 
and specifically identify the outer boundaries that contain all parts of the facility. 
[General Standard of Review Condition 5; Mandatory Condition OAR 345-025-
0006(2); Final Order on ASC] 

OPR-GS-03 

Upon completion of construction, the certificate holder shall restore vegetation to 
the extent practicable and shall landscape all areas disturbed by construction in a 
manner compatible with the surroundings and proposed use. Upon completion of 
construction, the certificate holder shall remove all temporary structures not 
required for facility operation and dispose of all timber, brush, refuse and flammable 
or combustible material resulting from clearing of land and construction of the 
facility.  
[General Standard of Review Condition 9; Mandatory Condition OAR 345-025-
0006(11); Final Order on ASC] 

STANDARD: ORGANIZATIONAL EXPERTISE (OE) [OAR 345-022-0010] 

OPR-OE-01 

During operations, the certificate holder shall provide documentation of inspection, 
including date inspection(s) occurred, issues identified, and any corrective actions 
taken, within the annual report submitted to the Department pursuant to OAR 345-
026-0080(1)(b), for the following: 
a. Transmission line(s): Routine line patrols/inspections, unscheduled emergency 

line patrols, aerial vegetation patrols, and comprehensive 10-year maintenance 
inspection conducted in accordance with its Transmission Maintenance and 
Inspection Plan and Transmission Vegetation Management Program. 
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b. Longhorn Station: Monthly inspections including visual inspections of buildings, 
fencing, and electrical equipment; monitoring of all protective relays, gauges, 
counters, meters, and communication devices; and, annual infrared assessment 
of bus and operating equipment carrying capacity in accordance with the Station 
Maintenance Program. 

[Organizational Expertise Condition 1; Final Order on ASC] 

STANDARD: SOIL PROTECTION (SP) [OAR 345-022-0022] 

OPR-SP-01 

During operation, the certificate holder shall inspect the facility components for soil 
erosion impacts as part of the certificate holder’s regular transmission line inspection 
process and shall implement corrective action and mitigation measures, if necessary.  
[Soil Protection Condition 5; Final Order on ASC] 

STANDARD: RETIREMENT AND FINANCIAL ASSURANCE (RT) [OAR 345-022-0050] 

OPR-RT-01 

Consistent with Mandatory Condition OAR 345-025-0006(8), no later than the date 
the facility is placed in service (the In-Service Date), the certificate holder shall 
submit to the State of Oregon, through the Council, a bond or letter of credit naming 
the State of Oregon, acting by and through the Council, as beneficiary or payee. The 
certificate holder shall maintain a bond or letter of credit as follows:  
a. Notwithstanding subsections (b) – (g) of this condition, the Council retains the 

authority to require the certificate holder to submit a bond or letter of credit, in 
a timeframe identified by Council, and in an amount equal to the estimated total 
decommissioning cost for the facility  ($140,779,000 in 3rd Quarter 2016 dollars 
adjusted to present day value), or another amount deemed by the Council to be 
satisfactory to decommission the facility and restore the site to a useful, 
nonhazardous condition. 

b. From the In-Service Date until In-Service Year 51, the amount of bond or letter of 
credit shall be $1.00. 

c. On the 50th anniversary of the In-Service Date, the certificate holder shall begin 
maintaining a bond or letter of credit in an amount that will increase on an 
annual basis for the next 50 years. In year 51, the amount of the bond or letter 
of credit will be set at one-fiftieth (1/50) of the total estimated decommissioning 
costs, adjusted for inflation, as specified in section (e) of this condition. Each 
year, through the 100th year of service, the bond or letter of credit shall be 
increased by one-fiftieth (1/50) of the estimated decommissioning costs. Once 
the bond or letter of credit is in an amount equal to 100 percent of 
decommissioning costs, it will remain at that level for the life of the facility. 

d. On the fifth anniversary of the In-Service Date, and on each subsequent 
quinquennial thereafter, or any year if requested by Council, the certificate 
holder shall notify the Department 60 days prior and report to the Council in 
writing or in-person on the following subjects for the prior 5-year reporting 
period: (i) the physical condition of the facility; (ii) any evolving transmission or 
electrical technologies that could impact the continued viability of the facility; 
(iii) the facility’s performance in the context of the larger power grid; and (iv) the 
certificate holder’s general financial condition, including the certificate holder’s 
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credit rating and current financial statements for that 5-year reporting period. 
The Department shall review the 5-year report and may engage its consultant in 
the review of the 5-year report. The Department may also include other 
information in its evaluation of the 5 year-report, including but not limited to: 
expertise of other reviewing agencies and internal Department staff, 
consultation with industry experts, or other consulting parties. The certificate 
holder shall be responsible for all costs associated with review of the 5-year 
report, in accordance with applicable rules and statutes. Based on the 
information provided in the 5-year report, and the Department’s review and 
recommendations, the Council will consider whether the certificate holder 
should be required to post a bond or letter of credit that varies from the 
financial assurance requirements set forth in sections (b) and (c) of this 
condition. The certificate holder shall be subject to Council’s determination. The 
Council’s determination may include extending the date on which the certificate 
holder would be required to begin posting the financial assurances set forth in 
section (c) of this condition. 

e. The estimated total decommissioning cost for the facility is $140,779,000 (3rd 
Quarter 2016 dollars), to be adjusted to the date of issuance of the bond or 
letter of credit in In-Service Year 51, and on an annual basis thereafter. Subject 
to Department approval, the certificate holder may request an adjustment of the 
bond or letter of credit amount based on final design configuration of the facility 
by applying the unit costs and assumptions presented in the Final Order on the 
ASC, Attachment W-1. Such adjustments may be made without amendment to 
the site certificate. The Council authorizes the Department to agree to these 
adjustments in accordance with this condition.  The certificate holder shall adjust 
the decommissioning cost for inflation using the following calculation:  
i. Adjust the estimated total decommissioning cost (expressed in Q3 2016 

dollars) to present value, using the U.S. Gross Domestic Product Implicit 
Price Deflator, Chain-Weight, as published in the Oregon Department of 
Administrative Services' "Oregon Economic and Revenue Forecast" or by 
any successor agency and using the third quarter 2016 index value and the 
quarterly index value for the date of issuance of the new bond or letter of 
credit. If at any time the index is no longer published, the Council shall 
select a comparable calculation to adjust third quarter 2016 dollars to 
present value.  

ii. Round the result total to the nearest $1,000 to determine the inflation-
adjusted estimated total decommissioning cost. 

f. The certificate holder shall use an issuer of the bond or letter of credit approved 
by the Council. 

g. The certificate holder shall use a form of bond or letter of credit approved by the 
Council. The certificate holder shall describe the status of the bond or letter of 
credit in the annual report submitted to the Council under OAR 345-026-
0080(1)(b). The certificate holder shall maintain a bond or letter of credit in 
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effect at all times as described in this condition and Retirement and Financial 
Assurance Condition 4 until the facility has been retired. 

[Retirement and Financial Assurance Condition 5; Final Order on ASC] 

STANDARD: FISH AND WILDLIFE HABITAT (FW) [OAR 345-022-0060] 

OPR-FW-01 

During the third year of operation, the certificate holder shall provide to the 
Department a report demonstrating that fish and wildlife habitat mitigation is 
commensurate with the final compensatory mitigation calculations.  

a. The final calculations shall be based on the as-constructed facility. 
b. Oregon’s Elk Mitigation Framework shall be used to calculate the amount of elk 

habitat compensatory mitigation required for the facility, and the information 
from the pre- and post-construction traffic studies, as required by Fish and 
Wildlife Conditions 21 and 22, shall be used in the calculation. 

[Fish and Wildlife Condition 5; Final Order on ASC] 

OPR-FW-02 

During operation, the certificate holder shall employ access control on facility access 
roads within elk habitat (elk summer range and elk winter range) and sage-grouse 
habitat (areas of high population richness, core area habitat, low density habitat, or 
general habitat), subject to approval by the applicable land-management agency or 
landowner. 
[Fish and Wildlife Condition 9; Final Order on ASC] 

OPR-FW-03 

During the third year of operation, the certificate holder shall provide to the 
Department and ODFW the data from the traffic studies in Fish and Wildlife 
Conditions 21 and 22 for ODFW to calculate the final amount of indirect impact from 
facility roads that are considered related or supporting facilities to sage-grouse 
habitat and corresponding compensatory mitigation required using Oregon’s Sage-
Grouse Habitat Quantification Tool. After receiving the calculations from the State, 
the certificate holder shall provide to the Department a report demonstrating that 
sage-grouse habitat mitigation shall be commensurate with the final compensatory 
mitigation calculations.  
a. The final calculations shall be based on the as-constructed facility. 
b. Oregon’s Sage-Grouse Habitat Quantification Tool shall be used to calculate the 

amount of sage-grouse habitat compensatory mitigation required for the facility, 
and the information from the pre- and post-construction traffic studies shall be 
used in the calculation. 

[Fish and Wildlife Condition 19; Final Order on ASC] 

OPR-FW-04 

During the second year of facility operation, the certificate holder shall conduct a 
one-year traffic study in elk habitat (elk summer range and elk winter range, based 
on the same maps used for the pre-construction traffic study) and sage-grouse 
habitat (areas of high population richness, core area habitat, low density habitat, 
general habitat, based on the same maps used for the pre-construction traffic study). 
[Fish and Wildlife Condition 22; Final Order on ASC] 

STANDARD: HISTORIC, CULTURAL, AND ARCHEOLOGICAL RESOURCES (HC) [OAR 345-022-0090] 

OPS-HC-01 
Within three year after construction is completed, the certificate holder shall finalize, 
and submit to the Department for its approval, a final Cultural Resources Technical 
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Report.  
a. The results of all cultural resource monitoring required by the Historic 

Properties Management Plan (HPMP) referenced in Historic, Cultural, and 
Archaeological Resources Condition 2; and 

b. The results of all cultural resources testing or data recovery conducted as a 
result of unanticipated discoveries as required by the Inadvertent Discovery Plan 
in the Historic Properties Management Plan referenced in Historic, Cultural, and 
Archaeological Resources Condition 2. 

[Historic, Cultural and Archeological Resources Condition 3; Final Order on ASC] 

STANDARD: WILDFIRE PREVENTION AND RISK MITIGATION (WMP) [OAR 345-022-0115] 

OPR-WMP-
01 

During operation, on an annual basis consistent with the annual report under 
General Standard of Review Condition 4, submit the most recent OPUC approved 
WMP and a copy of OPUC approval.  
[Wildfire Prevention and Risk Mitigation Condition 2; AMD1] 

STANDARD: SITING STANDARDS FOR TRANSMISSION LINES (TL) [DIVISION 24] 

OPR-TL-01 

Prior to placing the facility in service, the certificate holder shall take the following 
steps to reduce the risk of induced current and nuisance shocks:  

a. Provide to landowners a map of overhead transmission lines on their 
property and advise landowners of possible health and safety risks from 
induced currents caused by electric and magnetic fields.  

b. Implement a safety protocol to ensure adherence to National Electric Safety 
Code grounding requirements. 

[Siting Standards for Transmission Lines Condition 2; Final Order on ASC] 

OPR-TL-02 

During operation, the certificate holder shall: 
a. Annually update the Public Utility Commission Safety Staff as to how the 

operator will comply with OAR Chapter 860, Division 024 considering future 
operations, maintenance, emergency response, and alterations until project 
retirement. 

b. File information with the Commission before January 2 of each even-numbered 
year, as required by ORS 758.013: 

i. The name and contact information of the person that is responsible for the 
operation and maintenance of the electric power line, and for ensuring that 
the electric power line is safe; and 

ii. The name and contact information of the person who is responsible for 
responding to conditions that present an imminent threat to the safety of 
employees, customers and the public. 

iii. In the event that the contact information described above in Siting Standards 
for Transmission Lines Condition 5(b) changes or that ownership of the 
electric power line changes, the person who engages in the operation of the 
electric power line must notify the commission of the change as soon as 
practicable, but no later than within 90 days. 

c. Provide Public Utility Commission Safety Staff with: 
i. Maps and drawings of routes and installation of electrical supply lines 
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showing:  
11. Transmission lines and structures (over 50,000 Volts)  
12. Distribution lines and structures - differentiating underground and 

overhead lines (over 600 Volts to 50,000 Volts)  
13. Substations, station, roads and highways 

ii. Plan and profile drawings of the transmission lines (and name and contact 
information of responsible professional engineer). 

d. Document compliance with the above provisions in its annual report to the 
Department as provided in General Standard Condition 4.  

[Siting Standards for Transmission Lines Condition 5; Final Order on ASC] 

STANDARD: NOISE CONTROL REGULATIONS (NC) [OAR 340-035-0035] 

OPR-NC-01 

During operation: 
a. Pursuant to OAR 340-035-0010, an exception to compliance with the ambient 

antidegradation standard at OAR 340-035-0035(1)(b)(B) (which prohibits an 
increase of more than 10 dBA above ambient sound pressure levels) is granted 
during facility operation when there is foul weather (a rain rate of 0.8 to 5 
millimeters per hour), which Council finds constitutes an infrequent event under 
OAR 345-035-0035(6)(a). 

b. The ambient antidegradation standard at OAR 340-035-0035(1)(b)(B) may be 
exceeded by the transmission line at any time of day or night during foul 
weather events (defined as a rain rate of 0.8 to 5 millimeters per hour). [OAR 
340-035-0010(2)] 

c. The quantity and quality of noise generated in exceedance of the ambient 
antidegradation standard OAR 340-035-0035(1)(b)(B), during foul weather 
events (defined as a rain rate of 0.8 to 5 millimeters per hour), shall not be more 
than 10 dBA (or ambient plus 20 dBA). [OAR 340-035-0010(2)] 

[Noise Control Condition 4; Final Order on ASC] 

OPR-NC-02 

During operation: 
a. A variance to compliance with the ambient antidegradation standard at OAR 

340-035-0035(1)(b)(B) (which prohibits an increase of more than 10 dBA above 
ambient sound pressure levels) is granted pursuant to OAR 345-035-0100(1) for 
the transmission line at any time of day or night during foul weather events 
(defined as a rain rate of 0.8 to 5 millimeters per hour).  

b. The quantity and quality of noise generated in exceedance of the ambient 
antidegradation standard shall not be more than 10 dBA (i.e., ambient plus 20 
dBA), as measured at any NSR location.  

[Noise Control Condition 5; Final Order on ASC, AMD1]  
 

5.6 Retirement Conditions  
 

STANDARD: RETIREMENT AND FINANCIAL ASSURANCE (RT) [OAR 345-022-0050] 
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RET-RT-01 

The certificate holder must retire the facility in accordance with a retirement plan 
approved by the Council if the certificate holder permanently ceases construction or 
operation of the facility. The retirement plan must describe the activities necessary 
to restore the site to a useful, nonhazardous condition, as described in OAR 345-027-
0110(5). After Council approval of the plan, the certificate holder must obtain the 
necessary authorization from the appropriate regulatory agencies to proceed with 
restoration of the site.  
[Retirement and Financial Assurance Condition 2; Mandatory Condition OAR 345-
025-0006(9); Final Order on ASC] 

RET-RT-02 

The certificate holder is obligated to retire the facility upon permanent cessation of 
construction or operation. If the Council finds that the certificate holder has 
permanently ceased construction or operation of the facility without retiring the 
facility according to a final retirement plan approved by the Council, as described in 
OAR 345-027-0110, the Council must notify the certificate holder and request that 
the certificate holder submit a proposed final retirement plan to the Department 
within a reasonable time not to exceed 90 days. If the certificate holder does not 
submit a proposed final retirement plan by the specified date, the Council may direct 
the Department to prepare a proposed final retirement plan for the Council’s 
approval.  
Upon the Council’s approval of the final retirement plan, the Council may draw on 
the bond or letter of credit described in OAR 345-025-0006(8) to restore the site to a 
useful, nonhazardous condition according to the final retirement plan, in addition to 
any penalties the Council may impose under OAR Chapter 345, Division 29. If the 
amount of the bond or letter of credit is insufficient to pay the actual cost of 
retirement, the certificate holder must pay any additional cost necessary to restore 
the site to a useful, nonhazardous condition. After completion of site restoration, the 
Council must issue an order to terminate the site certificate if the Council finds that 
the facility has been retired according to the approved final retirement plan.  
[[Retirement and Financial Assurance Condition 3; Mandatory Condition OAR 345-
025-0006(16); Final Order on ASC] 

 
6.0 Successors and Assigns 
 
To transfer this site certificate or any portion thereof or to assign or dispose of it in any other 
manner, directly or indirectly, the certificate holder shall comply with OAR 345-027-0400. 
 
7.0 Severability and Construction 
 
If any provision of this agreement and certificate is declared by a court to be illegal or in conflict 
with any law, the validity of the remaining terms and conditions shall not be affected, and the 
rights and obligations of the parties shall be construed and enforced as if the agreement and 
certificate did not contain the particular provision held to be invalid. 
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8.0 Execution 
 

This site certificate may be executed in counterparts and will become effective upon signature 
by the Chair of the Energy Facility Siting Council and the authorized representative of the 
certificate holder. 

 
IN WITNESS THEREOF, this site certificate has been executed by the State of Oregon, acting by 
and through the Energy Facility Siting Council and Idaho Power Company (certificate holder). 
  

 

ENERGY FACILITY SITING COUNCIL Idaho Power Company 

 
By: ___________________________ 

 
By: ________________________________ 

Kent Howe, Vice Chair Authorized Representative 
 

Date: _________________________ Date:_______________________________ 

  

  
By: ________________________________ 

  

 Date:_______________________________ 

 

 

 

 

Adam Richins (Sep 27, 2023 16:33 MDT)
Adam Richins

27-Sep-2023

Kent Howe (Sep 27, 2023 16:05 PDT)

27-Sep-2023

https://oregonenergy.na2.documents.adobe.com/verifier?tx=CBJCHBCAABAApj-WouRwUacn_R787I6d_BMoWyhuZvLl
https://oregonenergy.na2.documents.adobe.com/verifier?tx=CBJCHBCAABAApj-WouRwUacn_R787I6d_BMoWyhuZvLl


 

 
 

 

 

 

 

 

Attachment A 
Facility Location Mapsets (ASC Exhibit C, RFA1 Figures 4-1 and 4-2) 
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