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This After-Action Report (AAR) is focused solely on the activities of the Oregon Office of Emergency 
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EXECUTIVE SUMMARY 
On Wednesday at 2:00 p.m. on May 30, 2018, the Oregon Office of Emergency Management (OEM) activated 

the Emergency Coordination Center (ECC) to assist areas impacted by a water supply contamination concern 

due to cyanotoxins in the North Santiam River. This after-action report highlights the actions taken during the 

event and subsequent response involved with the governor’s executive order. Highlights of this document 

include the following: 

 

Overall Successes: 

 The ECC coordinated and supported daily operational calls that included interagency planning 

elements, with calls involving multiple agencies with multiple disciplines. 

 Oregon Health Authority (OHA) activated their contact with 2-1-1 to provide information to the 

public, which provided relief to the Marion County call center in the Emergency Operations Center 

(EOC) as well as provided translators for translating press releases into Chuukese, Marshallese, and 

Pohnpeian. 

 OEM Public Information Officer (PIO) staff supported the local public affairs efforts, including 

activity that went beyond the period of ECC activation. 

 Department of Human Services (DHS), Oregon Military Department (OMD) and Oregon Food Bank 

(OFB) worked directly with Marion County Emergency Management and City of Salem Emergency 

Management to acquire and deliver water to vulnerable populations through Emergency Support 

Functions (ESFs) 6, 11 and 13 by coordinating direct delivery of water support. 

 ESF partners (DHS and OHA PH) and an OEM liaison staffing the Marion County Emergency 

Operations Center provided a direct coordination capability with the state assets assisting. 

 Joint Operations Center (JOC) staff provided updates utilizing the state’s OpsCenter crisis 

management application, which included updates on mission assignments and tracking personnel and 

equipment deployed. 

 Geographic information was shared from the Marion County geographic information systems (GIS) 

team and Oregon Health Authority (OHA) GIS to the Real-time Assessment and Planning Tool for 

Oregon (RAPTOR) mapping application. 

 

General Areas of Improvement: 

 The intent for continued Emergency Coordination Center (ECC) operations was not effectively 

developed or articulated.  

 A Joint Information Center (JIC) was not effectively established to coordinate relevant information. 

Daily Public Information Officer (PIO) calls were not always well organized and did not stay within 

the public affairs spectrum, resulting in crossover efforts and discussions from communications to 

operational topics. 

 There was a lack of consistent coordination and information sharing between the lead state agency and 

relevant ESF partners.  

 Clear goals and objectives for staff deployed to the affected jurisdiction were not communicated with 

relevant ECC staff.  

 

Bottom Line: 
Overall, this incident highlighted the need for coordination with relevant ECC staff. If the ECC is activated, all 

processes should be communicating through that structure to ensure that all decision-makers are receiving 

consistent information and have the ability to provide input and direction as necessary for coordinating 

essential state resources in response to the incident. Even though communications were an issue, support for 

mass care operations was successful in supplying necessary water for impacted populations.
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INCIDENT OVERVIEW 

Incident Name North Santiam River Cyanotoxin Event 

Incident Dates 05/30/2018 – 06/30/2018 

Scope 

The state Emergency Coordination Center (ECC) was activated at 2:00 p.m. on 

Wednesday, May 30, 2018. The subsequent governor executive order for support 

continued through Saturday, June 30, 2018.  

Mission Area(s) Response 

Core Capabilities 

Planning 

Public Information and Warning 

Operational Coordination 

Mass Care Services 

Operational Communications 

Situational Assessment 

Objectives 

1. Support local response by providing critical state assistance during the event. 

2. Coordinate with and support Emergency Support Function partners. 

3. Support the governor’s executive order.  

Threat or Hazard Unsafe drinking water for vulnerable populations 

Lead Agency Oregon Office of Emergency Management 

Participating 

Organizations 

Oregon Department of Administrative Services 

Oregon Department of Agriculture 

Oregon Department of Corrections 

Oregon Department of Human Services 

Oregon Health Authority 

Oregon Military Department 

City of Salem Emergency Management 

Marion County Emergency Management 

Marion/Polk Food Share 

Oregon Food Bank 

Point of Contact 

Daniel Stoelb 

3225 State Street #115, Salem OR 97301  

503-378-3234 

daniel.stoelb@state.or.us  

mailto:daniel.stoelb@state.or.us
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ANALYSIS OF CORE CAPABILITIES 

Objective 
Core 

Capability 

Performed 
without 

Challenges 
(P) 

Performed 
with Some 
Challenges 

(S) 

Performed 
with Major 
Challenges 

(M) 

Unable to 
be 

Performed 
(U) 

Support local response by providing critical state 

assistance during the event. 

Planning  X   

Operational 

Coordination 
 X   

Situational 

Assessment 
 X   

Coordinate with and support Emergency Support 

Function partners. 

Mass Care 

Services 
X    

Public 

Information and 

Warning 

 X   

Support the governor’s executive order. 

Operational 

Communications 
 X   

Operational 

Coordination 
 X   

Ratings Definitions: 

 Performed without Challenges (P):  The targets and critical tasks associated with the core capability were completed in a manner that achieved the objective(s) 

and did not negatively impact the performance of other activities.  Performance of this activity did not contribute to additional health and/or safety risks for the 
public or for emergency workers, and it was conducted in accordance with applicable plans, policies, procedures, regulations, and laws. 

 Performed with Some Challenges (S):  The targets and critical tasks associated with the core capability were completed in a manner that achieved the 
objective(s) and did not negatively impact the performance of other activities.  Performance of this activity did not contribute to additional health and/or safety 

risks for the public or for emergency workers, and it was conducted in accordance with applicable plans, policies, procedures, regulations, and laws.  However, 

opportunities to enhance effectiveness and/or efficiency were identified. 
 Performed with Major Challenges (M):  The tasks and activities associated with the capability were completed in a manner that achieved the objective(s), but 

some or all of the following were observed:  demonstrated performance had a negative impact on the performance of other activities; contributed to additional 
health and/or safety risks for the public or for emergency workers; and/or was not conducted in accordance with applicable plans, policies, procedures, 

regulations, and laws. 
 Unable to be Performed (U):  The tasks and activities associated with the capability were not performed in a manner that achieved the objective(s). 

Table 1. Summary of Core Capability Performance 

The following sections provide an overview of the performance related to each exercise objective and associated 

core capability, highlighting strengths and areas for improvement.
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Core Capability: Planning 

Description: Conduct a systematic process engaging the whole community as appropriate in the 

development of executable strategic, operational, and/or tactical-level approaches to meet 

defined objectives. 

Applicability to Event: The development of planning objectives, tasks assigned to the planning 

section within the Emergency Coordination Center, and specific planning functions were 

analyzed based upon how they met this core capability. 

Strengths 

The partial capability level can be attributed to the following strengths: 

Strength 1:  The State ECC Planning Section was activated to support the initial ECC activation. 

 

Strength 2:  Information was supplied to the ECC Planning Section on time, following 

established deadlines for situation report information. 

 

Strength 3:  The ECC coordinated and supported daily operational calls that included 

interagency planning elements, with calls involving multiple agencies with multiple disciplines. 

Areas for Improvement 

The following areas require improvement to achieve the full capability level: 

Area for Improvement 1:  The intent for continued Emergency Coordination Center (ECC) 

operations was not effectively developed or articulated.  

Analysis:  Clear goals and objectives for ECC activations should be communicated to relevant 

ECC staff during the initial activation process and should be reinforced and evaluated throughout 

the activation. When the Emergency Coordination Center is considered to be activated, ECC 

command staff should conduct a meeting to discuss overall incident priorities, operational 

information (to include operational tempo and objectives), relevant emergency support function 

partners for notification, and establish criteria for continued activation. Based upon this meeting, 

further coordination can occur to ensure timely transition from OEM Executive Duty Officer 

(EDO) and OEM Staff Duty Officer (SDO) to ECC activation. Most of the recent actual incidents 

have not included an EAP or a fully-developed ECC Planning Section. Additionally, there is a lack 

of understanding for when an EAP may need to be necessary. 

 

Core Capability: Public Information and Warning 

Description: Deliver coordinated, prompt, reliable, and actionable information to the whole 

community through the use of clear, consistent, accessible, and culturally and linguistically 

appropriate methods to effectively relay information regarding any threat or hazard, as well as 

the actions being taken and the assistance being made available, as appropriate. 
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Applicability to Event: The public outreach and other tasks to communicate information to the 

public were analyzed based upon this core capability. 

Strengths 

The partial capability level can be attributed to the following strengths: 

Strength 1:  The OEM Director was available for media interviews and utilized key message 

points for communicating the initial alert error. 

 

Strength 2:  Oregon Health Authority (OHA) activated their contact with 2-1-1 to provide 

information to the public, which provided relief to the Marion County call center in the 

Emergency Operations Center (EOC). 

 

Strength 3:  OHA provided translators for translating press releases into Chuukese, Marshallese, 

and Pohnpeian. 

 

Strength 4:  OEM Public Information Officer (PIO) staff supported the local public affairs 

efforts, including activity that went beyond the period of ECC activation, which also included 

daily coordination calls. 

 

Strength 5:  The Oregon Health Authority provided direct support to local and tribal jurisdiction 

by supplying technical assistance and informative documentation for public dissemination. 

Areas for Improvement 

The following areas require improvement to achieve the full capability level: 

Area for Improvement 1:  A Joint Information Center (JIC) was not effectively established to 

coordinate relevant information.  

Analysis:  When an event requires multiple agencies with multiple responsibilities, creating a 

unified JIC is necessary. In the event that a JIC is established, Public Information ESF 14 should 

be involved to ensure timely coordination of public information and to lead the effort of amplifying 

the messaging. Additionally, local and lead JICs should be in regular contact with ESF 14 to ensure 

all relevant parties are included and are of one voice. 

Area for Improvement 2:  Daily Public Information Officer (PIO) calls were not always well 

organized and did not stay within the public affairs spectrum, resulting in crossover efforts and 

discussions from communications to operational topics.  

Analysis:  When daily PIO calls are established, a set agenda and purpose should be communicated 

and followed. If there are other relevant information from operations needed, there should be a set 

agenda item to cover these topics to ensure the purpose of the call is maintained. 
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Core Capability: Operational Coordination 

Description: Establish and maintain a unified and coordinated operational structure and process 

that appropriately integrates all critical stakeholders and supports the execution of core 

capabilities. 

Applicability to Event: The messages and communications sent between OEM ECC and ESF 

staff for coordinating the initial response and initially staffing the Emergency Coordination 

Center were analyzed based upon how they met this core capability. 

Strengths 

The partial capability level can be attributed to the following strengths: 

Strength 1:  Operations and Public Information calls were established to coordinate operational 

and public information issues. 

 

Strength 2:  The ECC was quickly staffed and operationally engaged once the decision was 

made to activate in support of the local jurisdiction needs. 
 

Areas for Improvement 

The following areas require improvement to achieve the full capability level: 

Area for Improvement 1:  There was a lack of consistent coordination and information sharing 

between the lead state agency and relevant ESF partners.  

Analysis: When the OEM ECC is activated, all emergency support functions should follow 

consistent objectives as defined by the ECC Manager. In cases to where the ECC is not activated, 

a lead agency should be identified to ensure objectives of the response are met. In this case, the 

lead state agency should provide relevant operational information with responding ESF and ECC 

partners. 

Area for Improvement 2: Operational calls and Public Information calls were established, but 

there was a lack of integration with the two groups. Operational calls were discontinued early on 

in the event, so there was a lack of communication after the first week of the event. 

Analysis:  When daily PIO calls are established, a set agenda and purpose should be 

communicated and followed. If there are other relevant information from operations needed, 

there should be a set agenda item to cover these topics to ensure the purpose of the call is 

maintained. Additionally, ensuring consistency with operational calls is important. When the 

calls are established, set goals and benchmarks should be made so that operations can continue 

sharing relevant information for the duration of the event. 
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Core Capability: Mass Care Services 

Description: Provide life-sustaining and human services to the affected population, to include 

hydration, feeding, sheltering, temporary housing, evacuee support, reunification, and 

distribution of emergency supplies. 

Applicability to Event: The response and delivery of water for the general public were analyzed 

based upon how they met this core capability. 

Strengths 

The full capability level can be attributed to the following strengths: 

Strength 1:  Direct and engaging mass care services to the impacted jurisdictions was 

immediately available through the coordination of the Oregon Department of Human Services, 

Oregon Food Bank and Oregon Military Department - Emergency Support Functions (ESFs) 6, 

11 and 13 by coordinating direct delivery of water support. 

 

Strength 2:  The governor’s executive order allowed Oregon National Guard troops to assist 

supplying water to the general public. 

 

Strength 3:  ESF 11 Food and Water coordinated closely with Marion County Emergency 

Management, Marion-Polk Food Share, Department of Human Services, Oregon Food Bank to 

ensure the delivery of bottled water to homebound populations. 

 

Core Capability: Operational Communications 

Description: Ensure the capacity for timely communications in support of security, situational 

awareness, and operations by any and all means available, among and between affected 

communities in the impact area and all response forces. 

Applicability to Event: The messages and communications sent between OEM ECC and ESF 

staff and local agencies for supporting the response were analyzed based upon how they met this 

core capability. 

Strengths 

The partial capability level can be attributed to the following strengths: 

Strength 1:  Having an OEM liaison in the Marion County Emergency Operations Center 

provided the ability to directly interface with the state. 

 

Strength 2:  ESF partners staffing the Marion County Emergency Operations Center provided a 

direct coordination capability with the state assets assisting. 
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Strength 3:  OEM and Oregon Military Department (OMD) liaisons were included in all county 

advanced planning meetings, which provided an opportunity for OMD to prepare for the worst 

case scenario.  

 

Strength 4:  OEM staff had access to Marion County’s Homeland Security Information Network 

(HSIN) site for coordinating the response.  

 

Areas for Improvement 

The following areas require improvement to achieve the full capability level: 

Area for Improvement 1:  There was a lack of communication to relevant ECC and OEM staff 

as decisions being made were managed outside the ECC structure. 

Analysis: When the Emergency Coordination Center is considered to be activated, OEM 

Executive Leadership and ECC command staff should conduct a meeting to discuss overall 

incident priorities, operational information (to include operational tempo and objectives), relevant 

emergency support function partners for notification, and establish criteria for continued 

activation. In the event that military assets are involved and the ECC is activated, a coordination 

meeting is required to ensure that all relevant ECC staff are involved in the decision-making 

process. 

Area for Improvement 2: Clear goals and objectives for staff deployed to the affected jurisdiction 

were not communicated with relevant ECC staff.  

Analysis:  The decision to send the OEM employee to liaise with the affected jurisdiction to 

provide situational awareness and further enhance coordination with relevant ESF partners was 

made outside the ECC established structure. In cases to where the ECC is activated, relevant 

ECC staff should be involved in the decision-making process, with proper goals and objectives 

defined. If any questions arise pertaining to the intent of the deployment, they shall be addressed 

in morning briefings or planning meetings. 

 

 

Core Capability: Situational Assessment 

Description:  Provide all decision makers with decision-relevant information regarding the 

nature and extent of the hazard, any cascading effects, and the status of the response. 

Applicability to Event: The communications sent between staff, leadership, and local agencies 

for supporting the state response were analyzed based upon how they met this core capability. 

Strengths 

The partial capability level can be attributed to the following strengths: 

Strength 1:  The State ECC Planning Section was activated and produced three situation reports 

– May 30, 31, and June 1 following the established template. 



After-Action Report/ May 30 – June 30, 2018 
Improvement Plan (AAR/IP) North Santiam River Cyanotoxin Event 

 

Analysis of Core Capabilities 8 Oregon Office of Emergency Management 
  

 

 

Strength 2:  While many sources were off-site and not physically located at the ECC, 

information was still able to be gathered for inclusion within the situation report. 

 

Strength 3:  Joint Operations Center (JOC) staff provided updates utilizing the state’s 

OpsCenter crisis management application, which included updates on mission assignments and 

tracking personnel and equipment deployed. 

 

Strength 4:  Geographic information was shared from the Marion County geographic 

information systems (GIS) team and Oregon Health Authority (OHA) GIS to the Real-time 

Assessment and Planning Tool for Oregon (RAPTOR) mapping application. 

Areas for Improvement 

The following areas require improvement to achieve the full capability level: 

Area for Improvement 1:  There were conflicts in the locations of the water distribution points, 

with some being indicated on the Marion County GIS data layer and others not found within the 

City of Salem’s GIS layer.  

Analysis: When an incident occurs that covers multiple jurisdictions, identifying a primary data 

provider allows for consistent information sharing. 

Area for Improvement 2:  There was a lack of consistency and integration with information 

shared in two places – Marion County’s HSIN application and the state’s OpsCenter crisis 

management application, which lead to frustration within the ECC.  

Analysis: Currently, Marion County utilizes the HSIN software platform for coordinating 

resources and listing relevant information pertaining to the response. For uploading situation report 

information, a copy of the situation log from the HSIN application was loaded as opposed to using 

the local tribal input form for inclusion in the statewide situation report. There is a lack of identified 

process for inclusion of relevant situation reporting data as well as how that data is identified. 
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EMERGENCY SUPPORT FUNCTION ACTIONS  

 

ESF 3 – Public Works: United States Army Corps of Engineers (USACE) 

 

 Coordinated with the City of Salem to delay one week the dam spillway operations that 

would normally be done due to river temperature. 

 

ESF 5 – Information and Planning: Oregon Office of Emergency Management (OEM) 

 

 Daily coordination calls facilitated by OEM at 11:00 a.m. 

 Coordinated with relevant GIS data providers for inclusion of water supply distribution 

points within Marion County and the City of Salem. 

 

ESF 7 – Resource Support: Oregon Department of Administrative Services (DAS) 

 

 Procurement services researched water availability in the event the state needed to purchase water 

for state staff and identified multiple sources for procurement.  

 

ESF 8 – Health and Medical: Oregon Health Authority (OHA) 

 

 OHA Community Partnerships worked with local partners and tribes to address their needs.  

 OHA fielded concerns from hospitals and health systems as well as food processors and brewers. 

 OHA activated the Agency Operations Center with the Incident Management Team 

activated at the Portland State Office Building. 

 OHA continued coordination with the Governor’s Office, OEM, and state, local, and 

tribal partners and Department of Agriculture subject matter experts on messaging to 

food retailers and manufacturers. 

 OHA did an on-camera interview in Spanish for the Univision station. 

 OHA shared the “Drinking Water Incident” sign for food service with Marion, Polk and 

Linn counties, as well as the Confederated Tribes of Siletz Indians and Confederated 

Tribes of Grand Ronde. 

 OHA deployed staff to the State ECC as the ESF 8 representative to monitor resource 

requests and share information. 

 OHA issued additional guidance on drinking water on their drinking water website. 

 OHA contracted with 2-1-1 to take calls from the public. 

 OHA created a frequently asked questions sheets and distributed them to all public 

agencies, hospitals, the Confederated Tribes of Grand Ronde, and the Confederated 

Tribes of Siletz Indians. 

 OHA Health Security, Preparedness and Response Program coordinated with the Oregon 

Department of Education Early Learning Division to pull information related to child 

care facilities for priority water distribution. 

 Women Infants and Children worked with the State Health Officer to update guidance for 

pregnant and breastfeeding women. 
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ESF 11 – Food and Water: Oregon Department of Human Services (DHS) 

 

 DHS deployed staff to the Marion County EOC to coordinate ESF 11 activities with local 

government. 

 DHS organized a public-private partnership meeting to conduct advanced planning the 

potential of a whole community scenario. 

 DHS Emergency Management worked closely with community partners and DHS Aging 

and People with Disabilities to address their needs. 

 DHS activated continuity of operations to provide bottled water to vulnerable populations 

accessing services in 25 DHS office affected by the water advisory. 

 Oregon Food Bank delivered 110 pallets of water to Marion/Polk Food Share, who 

worked with Marion County Emergency Management to distribute the water to 

vulnerable populations. 

 Oregon Food Bank began process of receiving donations so that the supply was 

maintained as long as necessary. 

 All assets were provided through Oregon Food Bank and Marion/Polk Food Share. 

 Oregon Food Bank worked on sourcing additional water as they utilized all emergency 

water they had on hand. 

 Coordinated with Oregon National Guard to provide water for water distribution sites in 

the area. 

 

ESF 13 – Military Support: Oregon Military Department (OMD) 

 

 Provided large storage water tanks (HIPPOs) for supporting water operations. 

 Provided staffing for 5 water distribution sites. 

 Provided OMD liaison to the Marion County Emergency Operations Center for 

coordinating assistance. 

 

ESF 14 – Public Information: Oregon Office of Emergency Management (OEM) 

 

 Participated in multiple media interviews pertaining to the initial alert message. 

 Participated in ESF 8 coordination calls as well as ESF 14 Joint Information Center (JIC) 

calls. 

 Created talking points for the alert system information and error created, reached out to 

Salem and Marion County partners for talking points on messaging for water distribution 

and availability. 

 Participated in calls with Governor’s Office and the Adjutant General (TAG), attended 

news conferences coordinated by the City of Salem, facilitated response to inquiry from 

the Federal Communications Commission’s Public Safety and Homeland Security 

Bureau. 

 Coordinated with Oregon National Guard and Governor’s Office to assist news 

conference to announce the Governor’s activation of the National Guard to provide water 

storage tanks to provide water to residents in need. 
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ESF 15 – Volunteers and Donations: Oregon Office of Emergency Management (OEM) 

 

 American Red Cross recruited volunteers to assist staffing the water points of 

distribution. 

 

ESF 16 – Law Enforcement: Oregon Department of Corrections (DOC) 

 

 Provided water to 500 inmates in the Salem institutions that were vulnerable. 

 Adjusted meal preparation until water advisory was lifted. 

ESF 17 – Agriculture and Animal Protection: Oregon Department of Agriculture (ODA) 

 Determined toxins at these levels were not harmful to livestock.  



After-Action Report/   May 30 – June 30, 2018  
Improvement Plan (AAR/IP)                                                                                                                        North Santiam River Cyanotoxin Event                        

Appendix A: Improvement Plan                             12                                            Oregon Office of Emergency Management 

 

APPENDIX A:  IMPROVEMENT PLAN 
This IP has been developed specifically for the Oregon Office of Emergency Management as a result of May 30 – June 30, 2018 North Santiam River 

Cyanotoxin Event. 

Issue Core Capability Recommendation POETE Element Responsible ESF Timeframe 

1: ECC continued 

operations intent not 

developed or 

articulated 

Planning 

 

Develop procedure and training for ensuring OEM leaders and 

ECC command staff coordinate to determine overall priorities, 

operational information, and other relevant data (to include 

relevant ESFs and criteria for continued activation). Whenever 

the ECC is activated for continued operations (to exceed a 

single operational period), an ECC Action Plan shall be 

developed. 

Planning, 

Training, 

Exercise 

ESF 5/OEM Q 2, 2019 

1: JIC not effectively 

established 

Public 

Information and 

Warning 

Develop procedure and training for development of JICs and 

integration with a statewide JIC. Documentation should 

include responsible parties at the state and responsibilities for 

all parties. 

Planning, 

Training, 

Exercise 

ESF 14/OEM Q 4, 2018 

2: Lack of PIO call 

organization 
Develop procedures and training for consistent PIO calls, to 

include agenda items and standard purpose for calls. Conduct 

training and exercises on calls to validate procedures. 

Planning, 

Training, 

Exercise 

ESF 14/OEM Q 4, 2018 

1: Lack of 

coordination and 

info sharing between 

lead state agency and 

relevant ESF 

partners 

Operational 

Coordination Reinforce function of the ECC and the purpose for 

coordinating state response with all ESF partners. This should 

include responsibilities for each ESF, prioritization of 

response capabilities, and who is the ECC supervisory 

authority. 

Planning, 

Training, 

Exercise 

ESF 5/OEM Q 4, 2019 

2: Lack of 

integration with 

public information 

Develop procedure and training for incorporation of public 

information within the ECC as well as organization of PIO 

calls. Integration should include how the PIO role functions 

within the ECC and how data/information/intelligence flows 

throughout the ECC structure. 

Planning, 

Training, 

Exercise 

ESF 5 and ESF 14 

/OEM 

Q 4, 2018 

1: Lack of 

communication 

between ECC and 

Operational 

Communications 

Develop procedure and training for ensuring OEM leaders and 

ECC command staff coordinate to determine overall priorities, 

operational information, and other relevant data (to include 

relevant ESFs and criteria for continued activation). Reinforce 

Planning, 

Training, 

Exercise 

ESF 5/OEM Q 4, 2019 
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Issue Core Capability Recommendation POETE Element Responsible ESF Timeframe 

decision-making 

entities 

purpose of the ECC to ensure proper communication channels 

are maintained. 

2: Clear goals and 

objectives for staff 

deployed were not 

communicated with 

relevant ECC staff 

Develop procedure and training for ensuring OEM leaders and 

ECC command staff coordinate to determine overall priorities, 

operational information, and other relevant data (to include 

relevant ESFs and criteria for continued activation). This 

should be conducted at morning briefings and planning 

meetings. Reinforce purpose of planning meetings and 

morning briefings to ensure communication opportunities are 

available. 

Planning, 

Training, 

Exercise 

ESF 5/OEM Q 4, 2019 

1: GIS data conflicts 

between different 

sources of data 

Situational 

Assessment 

Develop list of GIS data providers across the state and 

procedure for determining proper points of contact pertaining 

to incidents. Inform and train all GIS data providers of new 

procedures. 

Planning, 

Training, 

Exercise 

ESF 5/OEM Q 1, 2019 

2: Lack of 

integration with 

HSIN and 

OpsCenter 

Coordinate with ECC staff to determine proper methods to 

track the status of an incident within existing systems 

(OpsCenter) as well as improvements to how internal 

information is processed and tracked and how these systems 

(OpsCenter and HSIN) can share information. 

Planning, 

Training, 

Exercise 

ESF 5/OEM Q 4, 2020 
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APPENDIX B:  INCIDENT PARTICIPANTS 

Participating Organizations 

Federal 

United States Army Corps of Engineers 

State 

Oregon Department of Administrative Services 

Oregon Department of Agriculture 

Oregon Department of Corrections 

Oregon Department of Human Services 

Oregon Health Authority 

Oregon Military Department 

Oregon Office of Emergency Management 

Counties 

Marion 

Cities 

Salem 

Non-Governmental Organizations 

Marion/Polk Food Share 

Oregon Food Bank 
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ACRONYMS 

 

AAR  After Action Report 

DAS  Oregon Department of Administrative Services 

DHS  Oregon Department of Human Services 

DOC  Oregon Department of Corrections 

EAP  Event Action Plan 

ECC  Emergency Coordination Center 

EDO  Executive Duty Officer 

EOC  Emergency Operations Center 

ESF  Emergency Support Function 

GIS  Geographic Information Systems 

HSIN  Homeland Security Information Network 

IP  Improvement Plan 

ODA  Oregon Department of Agriculture 

OEM  Oregon Office of Emergency Management 

OHA  Oregon Health Authority 

OMD  Oregon Military Department 

PIO  Public Information Officer 

RAPTOR Real-time Assessment and Planning Tool for Oregon 

SDO  Staff Duty Officer 

TAG  The Adjutant General 

USACE United States Army Corps of Engineers 


