
 

 
 

 
 

 
 
 

 
  

 
 
 

 
 

 
 

 

 
  

Jan. 2015 Feb. March April May June July August Sept. 

*These steps happen if Board decides to commence rule making. 

Sept. 2015  

*Approve rule language 

and process for Sec. of 
State  

*Sept. BOF 

Products 
due July 29 
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Nov.-April (ODF Staff) 
Develop range of prescriptions choices, information on geographic regions, 
stream extent, and voluntary and/or regulatory approaches. 
Develop economic and ecological information on prescriptions 

Nov.-April (Stakeholders)  
Input on prescriptions, geographic regions, stream extent, and voluntary 
and/or regulatory approaches 

 

June-July (Stakeholders) 

*Input on Draft rule 

language 
 

June-July (ODF Staff) 

*Draft rule language, economic 

impact analysis 
 

BOF Meeting April 2015 
Methods, models, and 

stakeholder input 
 

June BOF 
Products 
due April 
24 

April 2015  
-Present methods for riparian 
modeling, econ. and ecol. info, 
geographic extent, & stream reaches; 
thoughts on regulatory and/or 
voluntary; input from stakeholders & 
advisory committees. 

BOF Meeting Sept. 2015 

*Commence rule making  

 

April BOF 
Products 
due 
March 5 

BOF Meeting June 2015 
Approval of preliminary 
prescriptions package 

 

June 2015  
-Present riparian model results, stream 
reaches, and economic and ecological 
info. 
-Board decisions: prescriptions, stream 
reaches, geographic regions, and 
voluntary and/or regulatory. 

Adjusted Timeline for Riparian Rule Analysis 

Nov. - April (Board Advisory Committees: RFPCs and CFF)  
Input on prescriptions, geographic regions, stream extent, and voluntary 
and/or regulatory approaches 

 

June-July (Board Advisory 
Committees: RFPCs, CFF) 

*Input on Draft rule 

language 
 


