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*Depends on timing of actual Board of Forestry meetings. 

Subcommittee reviews model results from first iteration and directs staff 

on desired model refinements 

August 2015 

Step 1 

October 2015 

Step 2 

Subcommittee reviews refined model results and directs 

either: 

Winter 2015/16 Board affirms Subcommittee 

findings and directs staff to begin 

draft FMP 

Begin Drafting FMP 
Perform an additional 

iteration 

Board Subcommittee affirms 

direction for further analysis 

External Science team review; draft FMP, supporting analyses, and 

documents (4 months) 

Stakeholder Model Review 

 

Subcommittee reviews draft FMP and supporting analyses Spring 2016 

Summer 2016 Subcommittee review fully drafted FMP and prepare report for BOF 

regarding draft FMP and rule making (1-2 months) 

BOF initiate Rule Making 

Rule-making and public hearings (2-4 months)* 

Summer 2016 

Summer 2016 

Winter 2016/17 Board reviews public hearings and approves final plan 
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Ongoing communications with FTLAC and stakeholders, and subcommittee report at BOF meetings. 


