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Sandy River Bridge construction schedule change 
TROUTDALE — The contractor working on the Interstate 84 Sandy River Bridge replacement 

project is changing the construction method to eliminate piers in the water, reducing potential 

flooding risks during construction. This new construction method means adding one year to the 

construction schedule. The project will now be complete in 2014. 

Extending the construction work by one year will allow the contractor to do the following work 

with less potential for flooding:   

• 2011: Remove the old eastbound bridge, build a new bridge and remove a temporary 

work bridge. 

• 2012: Complete construction and open the new eastbound bridge to carry all I-84 traffic 

and remove the old westbound bridge. 

• 2013: Build the new westbound bridge and remove a temporary work bridge. 

• 2014:  Open the new westbound bridge to traffic in the fall.  

The resource agencies have approved ODOT’s request to extend the amount of time the 

contractor can work in the Sandy River waters from six weeks to 28 weeks each year. This 

extended work period during the non-rainy season reduces the potential for flooding during 

winter storms, since fewer piers will be in the water. 

The $73.6 million project is funded by the Oregon Transportation Investment Act. Hamilton 

Construction Company of Springfield, Ore., is the contractor.  

 The OTIA III State Bridge Delivery Program is part of the Oregon Department of Transportation's 10-year, $3 

billion Oregon Transportation Investment Act. OTIA funds are repairing or replacing hundreds of bridges, 

paving and maintaining city and county roads, improving and expanding interchanges, adding new capacity to 

Oregon's highway system and removing freight bottlenecks statewide. Based on recent estimates, about 11 family-wage jobs are 

sustained for every $1 million spent on transportation construction in Oregon. Through 2010, the bridge program has sustained 

more than 17,000 jobs. Overall, the 10-year program will sustain an annual average of approximately 2,200 jobs.  

##ODOT## 

For updated information on highway work and current travel information throughout Oregon, 
visit www.tripcheck.com or call the Oregon road report at 511 or 1-800-977-6368 

Visit the ODOT News Media Center at www.oregon.gov/ODOT/COMM 
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