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	Project Code:

(Completed by Project Team)
GIS-51
	Project Name:
Traffic Volume Junction Analysis
	Complexity
(Completed by Project Team)
 FORMDROPDOWN 


	Summarized Purpose & Objectives:
ODOT collects traffic volume data at thousands of sites on a three year schedule to provide data coverage of the entire state highway system. Many times, ODOT has count locations on either side of a major junction. If ODOT has volumes on the intersecting road, it is important to analyse whether the intersecting road volume is high enough to account for the change in the volume on the other road. If not, ODOT re-evaluates the volumes.
	Sponsor/Title:
Don Crownover, TSM Team Leader

	Deliverables:
TSM needs a process that will a) analyze a shapefile (or other GIS file) to identify the location of junctions of highways, and b) use segment volumes from a volume database to flag those junctions where the volume on one leg is greater than the sum of all the other legs.  It would be good for this to be designed with an eye toward including non-state roads in the future.
	Importance:
 FORMDROPDOWN 


	Business Benefits:  (Please Provide justification of the indicated Importance ranking)
This would allow the TSM unit to perform quality control to catch junctions that do not make sense.

	Consequences:  (If the project is not approved)
Only some of the system’s junctions will get analyzed.  We will miss analyzing some of those with suspect volume combinations.

	To be Completed by Project Team
Assumptions:
Resources will be available for duration of project.
Subsequent mapping or reporting will be performed using TSM resources.

The new TSM database has not been analyzed to assure GIS compatibility.
Risk:

Maintenance of analysis parameters will need updates.  Resources may not be available.

	Dependencies: (Relationship to other projects)
To be used only after initial volumes are loaded into volume database, but before final load into I.T.I.S. database.

	Estimated Project Funding Needed:
$
Funds Available:    FORMDROPDOWN 


	Projected FTE Effort
	Months
	

	Project Manager
	.15
	

	Analyst
	.15
	

	Developer
	.25
	     Date Needed:  6/1/08

	Database Administrator
	.15
	                                               

	Tech. Management
	.00
	     Total Duration Of Project:  1.5 months

	Business
	.10
	

	Total
	0.80
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