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Project 
ID Rulemaking Description Current Status Estimated 

Completion 

In Progress 

R251 Modernization 
Rulemaking 

Consider options to modernize the Council and Department’s 
application process, including an examination of hard copy 
submission requirements, notice requirements—including for 
DoW—and the possibility of requiring applicants and 
certificate holders to submit GIS data for energy facilities.  

Preparing to reissue NOPR. April 2026 

R185 Exemptions 
Evaluate potential updates to Council rules governing site 
certificate exemptions under OAR 345-015-0350 to 345-015-
0380.  

Preparing to issue NOPR. April 2026 

R194 Timely Communication 
with Tribal Governments 

Evaluate options to encourage early communication between 
applicants and tribal governments early in the application 
process. 

Awaiting tribal feedback on 
draft rule language. April 2026 

R222 Radioactive Material 
Transport Fees 

Evaluate whether the current radioactive transport fee 
amounts are adequate to fund programs to prevent, prepare 
for, and respond to potential accidents involving the 
transport of radioactive material in Oregon.  
Evaluate whether additional updates to the rules found in 
OAR 345-060 are needed to incorporate changes to federal 
safety standards that have occurred since the rules were last 
updated. 

RAC is developing draft 
language. June 2026 
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R182 General Compliance Update OAR 345-026-0005 to 345-026-0170 and related rules 
to better support ongoing compliance activities. 

First RAC meeting in 
December 2025 August 2026 

R252 
Organizational Expertise 
and Retirement and 
Financial Assurance 

Evaluate options to better align the application submission 
requirements and standards in OAR 345-022.  
 

First RAC meeting in 
December 2025 August 2026 

 
Project 

ID Subject Matter Description Stakeholder 
Engagement 

Estimated Timeline 

2026 

R252 Application Process 
Review – Phase 3 (No 2) 

Evaluate options to better align the application submission 
requirements and standards in OAR 345-022.  
 
See chart at end for possible options 

RAC 

July 2026 – July 2027 

R253 Application Process 
Review – Phase 3 (No 3) 

Evaluate options to better align the application submission 
requirements and standards in OAR 345-022.  
 
See chart at end for possible options. 

RAC 

October 2026 – October 2027 

R205 Natural Hazards 
Mitigation 

This rulemaking project would evaluate whether and how the 
siting review process can support the goals of the Oregon Natural 
Hazard Mitigation Plan and implement natural hazard mitigation 
strategies. 

RAC 

December 2026 – October 
2027 

2027 

R216 Mandatory Conditions in 
Site Certificates  

Review rules in OAR 345-025 to ensure that the mandatory 
conditions specified by rule are clear, complete, and necessary to 
be included in each site certificate. Consider allowing flexibility in 
language to address site specific conditions and circumstances. 

RAC 

March 2027 – December 2027 
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Project 
ID Subject Matter Description Stakeholder 

Engagement 
Estimated Timeline 

R261 Application Process 
Review – Phase 3 (No 4) 

Evaluate options to better align the application submission 
requirements and standards in OAR 345-022.  
 
See chart at end for possible options 

RAC 

May 2027 – May 2028 

R262 Application Process 
Review – Phase 3 (No 5) 

Evaluate options to better align the application submission 
requirements and standards in OAR 345-022.  
 
See chart at end for possible options. 

RAC 

August 2027 – August 2028 

2028 OR LATER 

R271 Application Process 
Review – Phase 3 (No 5) 

Evaluate options to better align the application submission 
requirements and standards in OAR 345-022.  
 
See chart at end for possible options 

RAC 

January 2028 – January 2029 

R272 Application Process 
Review – Phase 3 (No 6) 

Evaluate options to better align the application submission 
requirements and standards in OAR 345-022.  
 
See chart at end for possible options. 

RAC 

April 2028 – April 2029 

 
 

PHASE 3 Rulemakings for Council Standards 
Standards Grouped by Proposed Rulemaking OAR 

Financial Assurance + Organizational Expertise (Currently in rulemaking) 345-022-0010 + 345-022-0050 
Structural Standard + Soil Protection 345-022-0020 + 345-022-0022 
Protected Areas + Scenic Resources + Recreation 345-022-0040 + 345-022-0080 + 345-022-0100 
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Fish and Wildlife Habitat + Threatened and Endangered Species 345-022-0060 + 345-022-0070 
Waste Minimization + Public Services + Land Use 345-022-0120 + 345-022-0110 + 345-022-0030 
Historic, Cultural and Archaeological Resources 345-022-0090 
 
 
PENDING 5-YEAR REVIEWS 

Project Name Description Due Date 

Radioactive Waste Materials Enforcement Complete 5-year review of OAR 345-029-0503 to 345-029-0560 2/26/2026 
Carbon Standards Complete 5-year review of OAR 345-024-0503 7/25/2027 
Wildfire Prevention and Risk Mitigation Complete 5-year review of OAR 345-022-0115 7/25/2027 
 
 


