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AMENDMENT NUMBER 1

Eugene-Medford 500 kY Transmissicn Line
Site Certification Agreement

be tween

The State of Oregon
acting by and through its
Energy Facility Siting Counci]
and
Pacific Power & Light Company

The Eugene-Medford 500 kV transmission line Site Certification
Agreement (Agreement) was executed by Pacific Power & Light (PP&L)
and the State of Oregon acting by and through its Energy Facility
Siting Counctl (EFSC) on December 21, 1882. The Agreement authorizes
PP&L to build and operate a 500 kV powerline between Eugene and
Medford in Oregon. The Agreement requires that the northern segment
of the line be built by December 31, 1990 and the southern segment by
December 31, 1993,

Citizens Opposed to Power Exposure (COPE}, the Jackson County
Commission and a State Representative have asked that the health and
safety effects of powerlines be reviewed to consider recent
information on heaith effects from electric and magnetic¢ fields.

EFSC has requested that the Oregon Department of Energy (ODOED
review recent information on power line health effects.

EFSC may adopt more strict health standards for electric and magnetic
field exposure from power lines. EFSC may impose more sirict
conditions in the Agreement if there is a ¢lear showing that there is
danger to public health and safety. ORS 469.400(3)

The Agreement authorizes amendments, which do not affect public
health, safety or weifare, by EFSC action at a regular meeting
(Section VII.F.). Extending the deadline for construction will not
adversely affect public health, safety or welifare.

EFSC and PP&L wish to amend this Agreement to extend the deadline for
constructing the proposed facility. The extension would allow ODOE
time to review the health effects issue and make recommendations to
EFSC regarding the need for stricter conditions to this Agreement.

It would also allow PP&L time to modify its plans toc meet any new
conditions that EFSC might Tawfully impose, if necessary to protect
public health and safety.
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In consideration of the foregoing, IT IS AGREED that:

Section II1.A. of the Agreement is amended to read as follows: "PP&L
warrants that erection of towers and stringing of conductors will not
begin before January 1, 1991 and construction of the transmission
line and associated facilities will be compieted by Decemoer 31,
1993."
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IN WITNESS WHEREQF, this Amendment No. .2 to the Eugene-Medford 500 kV
Transmission Line Site Certification Agreement has been executed by the
Chairman of the Energy Facility Siting Council of the State of Oregon ang

Pacifi¢ Power & Light Company, as below subscribed this /° day
of l/L.';( . 13988.

STATE OF OREGON
ENERGY FACILITY SITING COUNCIL
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PACIFIC POWER & LIGHT COMPANY
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