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NAME AND ADDRESS OF APPLICANT AND CONTACT PERSON 

OAR 345-021-0010(1)(a)(A) The name and address of the applicant including all co-owners of 
the proposed facility, the name, mailing address and telephone number of the contact person for 
the application, and if there is a contact person other than the applicant, the name, title, mailing 
address and telephone number of that person; 

Response: 

The applicant is Leaning Juniper Wind Power II, LLC ( “the Applicant”). The full name 
and address is: 

Leaning Juniper Wind Power II, LLC 
1125 NW Couch Street, Suite 700 
Portland, OR 97209 

Contact persons, mailing address, and telephone number: 

Andrew O’Connell 
PPM Energy, Inc. 
1125 NW Couch Street, Suite 700 
Portland, OR 97209 
(503) 796-7081 

Sara McMahon 
PPM Energy, Inc. 
1125 NW Couch Street, Suite 700 
Portland, OR 97209 
(503) 796-7732 

Contact persons other than the Applicant: 

Erin Toelke 
CH2M HILL 
2020 SW 4th Avenue, Suite 300 
Portland, OR 97201 
(503) 872-4442 

Peter Mostow 
Stoel Rives 
900 SW Fifth Avenue 
Suite 2600 
Portland, OR 97204-1268 
(503) 294-9338 

A.1 

PARTICIPANT INFORMATION 

OAR 345-021-0010(1)(a)(B) The contact name, address and telephone number of all 
participating persons, other than individuals, including but not limited to any parent corporation 
of the applicant, persons upon whom the applicant will rely for third-party permits or approvals 

A.2 
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related to the facility, and, if known, other persons upon whom the applicant will rely in meeting 
any facility standard adopted by the Council. 

Response: 

Parent Company: 

PPM Energy, Inc. 
1125 NW Couch Street, Suite 700 
Portland, OR 97209 

Contact person, mailing address, and telephone number: 

Andrew O’Connell 
PPM Energy, Inc. 
1125 NW Couch Street, Suite 700 
Portland, OR 97209 
(503) 796-7081 

Permitting Assistance: 

At this time, no third-party permits are expected to be required to complete the Facility. 

CORPORATE INFORMATION 

OAR 345-021-0010(1)(a)(C) If the applicant is a corporation, it shall give: (i) The full name, 
official designation, mailing address, and telephone number of the officer responsible for 
submitting the application; (ii) The date and place of its incorporation; (iii) A copy of its articles 
of incorporation and its authorization for submitting the application; and (iv) In the case of a 
corporation not incorporated in Oregon, the name and address of the resident attorney-in-fact in 
this state and proof of registration to do business in Oregon. 

A.3 

(i) The full name, official designation, mailing address and telephone number of the officer 
responsible for submitting the application; 

Response: Information for the officer responsible for submitting the application follows: 

Don Furman 
PPM Energy, Inc. 
1125 NW Couch Street, Suite 700 
Portland, OR 97209 
(503) 796-7723 

(ii) The date and place of its incorporation; 

Response: Leaning Juniper Wind Power II, LLC, was organized and acknowledged by 
the Oregon Secretary of State on December 22, 2005, in Oregon. 

(iii) A copy of its articles of incorporation and its authorization for submitting the 
application; and 
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Response: The articles of organization for the Applicant are provided in Attachment  
A-1. The Applicant’s authorization for submitting the application is provided in 
Attachment A-2. 

(iv) In the case of a corporation not incorporated in Oregon, the name and address of the 
resident attorney-in-fact in this state and proof of registration to do business in Oregon. 

Response: Not applicable. Leaning Juniper Wind Power II, LLC, is organized in Oregon. 

PARENT COMPANY INFORMATION 

OAR 345-021-0010(1)(a)(D) If the applicant is a wholly owned subsidiary of a company, 
corporation, or other business entity, in addition to the information required by paragraph (C), it 
shall give the full name and business address of each of the applicant’s full or partial owners. 

PPM Energy, Inc., is the parent company and 100 percent owner of Leaning Juniper 
Wind Power II, LLC. Leaning Juniper Wind Power II, LLC, will have access to PPM 
Energy's resources and expertise in the development, construction management, and 
operation of the Facility. The business address is as follows: 

PPM Energy, Inc. 
1125 NW Couch Street, Suite 700 
Portland, OR 97209 

A.4 

A.5 MISCELLANEOUS INFORMATION 

OAR 345-021-0010(1)(a)(E) If the applicant is an association of citizens, a joint venture or a 
partnership, it shall give: (i) the full name, official designation, mailing address and telephone 
number of the person responsible for submitting the application; (ii) the name, business address 
and telephone number of each person participating in the association, joint venture or partnership 
and the percentage interest held by each; (iii) proof of registration to do business in Oregon; (iv) a 
copy of its articles of association, joint venture agreement or partnership agreement and a list of 
its members and their cities of residence; and (v) if there are no articles of association, joint 
venture agreement or partnership agreement, the applicant shall state that fact over the signature 
of each member. 

Response: The Applicant is not an association of citizens, joint ventures, or partnerships. 

OAR 345-021-0010(1)(a)(F) If the applicant is a public or governmental entity, it shall give: 
(i) the full name, official designation, mailing address and telephone number of the person 
responsible for submitting the application; and (ii) written authorization from the entity’s 
governing body to submit an application. 

Response: The Applicant is not a public or governmental entity. 

OAR 345-021-0010(1)(a)(G) If the applicant is an individual, the individual shall give his or her 
mailing address and telephone number. 

Response: The Applicant is  not an individual. 
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EXHIBIT B 
GENERAL INFORMATION ABOUT THE PROPOSED FACILITY 
OAR 345-021-0010(1)(b) 
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FIGURES 
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DESCRIPTION OF THE PROPOSED FACILITY B.1 

OAR 345-021-0010(1)(b) Information about the proposed facility, construction schedule and 
temporary disturbances of the site, including: 

OAR 345-021-0010(1)(b)(A) A description of the proposed energy facility, including as 
applicable: 

(i) Major components, structures and systems, including a description of the size, type and 
configuration of equipment used to generate electricity and useful thermal energy; 

Response: 

General Description of the Facility B.1.1 

Leaning Juniper Wind Power II, LLC (the Applicant) proposes to construct a wind 
generation facility in Gilliam County, Oregon, with generating capacity of up to 
approximately 279 megawatts (MW). The Leaning Juniper II Wind Power Facility (the 
Facility) consists of two main components: (1) Leaning Juniper II North (the north 
portion of the Facility with up to 93 MW), and (2) Leaning Juniper II South (the south 
portion of the Facility with up to 186 MW). Up to 133 turbines will be located at the 
Facility site, depending on the final turbine size and vendor as further described in 
Section B.1.3. The Facility is expected to provide up to 279 MW and 93 average 
megawatts (aMW) of energy. Please refer to Exhibit C, Figures C-1, C-2, and C-3 (a and 
b), for maps of the site vicinity, Facility location, and Facility components, respectively. 

The Facility will be connected to the Federal Columbia River Transmission System (the 
regional transmission grid) at Bonneville Power Administration’s (BPA) Jones Canyon 
Switching Station. The connection into BPA’s 230-kilovolt (kV) McNary-Santiam 
transmission line is currently under construction and is designed to serve several wind 
projects, including the adjacent Leaning Juniper I project. The proposed Leaning Juniper 
II Facility Collector Substation (LJ II Substation) will be located immediately adjacent to 
the Jones Canyon Switching Station; the 230-kV overhead connection between the two 
substations is estimated to be less than 400 feet in length. 

All Facility components will be located on private land on which the Applicant has 
negotiated long-term wind energy leases with the landowners. The turbines for Leaning 
Juniper II South will be located on land owned by Waste Management Disposal Services 
of Oregon, Inc., which surrounds the existing Arlington Landfill on three sides. This 
land functions as a buffer around the landfill and as a source of soils and rock for 
covering landfill cells as they are filled and closed. Portions of the land are used for 
cultivation of winter wheat. Other portions are used for cattle grazing. The turbines for 
Leaning Juniper II North will be located on land owned by a private landowner, J.R. 
Krebs. This land currently is used for farming and cattle grazing. Easements have also 
been negotiated with adjacent landowners for road and collector cable access. 

The wind energy leases allow for the Applicant to permit, construct, and operate wind 
energy facilities for a defined period. In exchange, the landowners receive compensation 
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from the Applicant. The terms of the wind energy leases allow landowners to continue 
their farming operations in and around the wind turbine generators and other facilities 
where the farming activities do not affect the operation and maintenance of the wind 
generation equipment. 

B.1.2 

                                                

Treatment of the Facility’s Two Components 

As described in Section B.1.1, the Facility consists of two primary components: (1) 
Leaning Juniper II North (the north portion of the Facility with up to 93 MW), and (2) 
Leaning Juniper II South (the south portion of the Facility with up to 186 MW). The land 
under lease for Leaning Juniper II North will be addressed in two contemporaneous 
permitting efforts: this Application for Site Certification (ASC), and a Conditional Use 
Permit (CUP) Application for the Pebble Springs Wind Project submitted to Gilliam 
County on July 28, 2006. The purpose of the overlap between the Energy Facility Siting 
Council (EFSC) and County permit applications is to provide the Applicant with 
flexibility in the final configuration and ownership of the EFSC-jurisdictional Leaning 
Juniper II Wind Power Facility and the County-jurisdictional Pebble Springs Wind 
Project.1 Facility components designated as Leaning Juniper II North in this ASC would 
be constructed as described in this ASC and under an EFSC site certificate for the 
Leaning Juniper II Wind Power Facility. Alternatively, if Facility components are 
constructed as part of the Pebble Springs Wind Project, those facilities would be 
constructed as described in, and under the authority of, the Gilliam County CUP for the 
Pebble Springs Wind Project. Facilities would not be constructed under both permits. 

The Applicant will contact Gilliam County and the Council before construction to 
identify the authority under which Leaning Juniper II North will be built. If the Leaning 
Juniper II North facilities are built under the authority of a Gilliam County CUP, the 
Applicant will request an amendment to the EFSC site certificate to remove those 
facilities from the Leaning Juniper II site certificate. To facilitate this potential 
amendment, the Applicant requests in the ASC issuance of a site certificate that covers 
the Facility as a whole but also considers the separate impacts of the two Facility 
components (Leaning Juniper II North and South). For purposes of future corporate 
strategy and financing, as well as to preserve the ability to potentially separate and 
market power from the Facility components in the future, the Applicant’s parent 
company, PPM Energy, Inc. (PPM), needs to ensure flexibility. 

In accordance with the scenario described above, certain exhibits in this ASC describe 
the two Facility components separately (if the base data sets or data analysis were 
separately acquired or performed), whereas other exhibits describe them together. 
Regardless, the ASC demonstrates that each component, as well as the Facility as a 
whole, complies with all applicable Council standards. PPM will ensure that the 
Applicant has access to its parent company’s resources and expertise in the 
development, construction management, and operation of the Facility. 

 
1 By letter dated March 31, 2006, the Oregon Department of Energy agreed that Pebble Springs would be a separate, 
County-jurisdictional project if developed in a manner proposed in an earlier letter from the Applicant (letter from 
Thomas Stoops of the Oregon Department of Energy to Andrew Linehan of PPM Energy, Inc., regarding Pebble 
Springs Wind Energy Project). 
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Flexibility Regarding Number of Turbines, Vendor, Size, and Final Layout B.1.3 

B.1.4 

Leaning Juniper II North will have between 31 and 40 turbines and up to 93 MW of 
generating capacity. Leaning Juniper II South will have between 62 and 93 turbines and 
up to 186 MW of generating capacity. The actual capacity will depend on the turbines 
selected. The total number of turbines, vendor, size, and layout has not yet been 
determined. Consequently, this ASC addresses two turbine sizes that define a range of 
alternative turbine technologies encompassing the scale and impacts of turbines 
potentially used at the Facility. That range is bracketed by installation of up to 133 GE 
1.5-MW turbines and up to 93 Vestas 3.0-MW turbines. Figure C-3a shows a proposed 
layout for 133 1.5-MW turbines or the “maximum turbine layout.” Figure C-3a serves as 
the base map for the majority of the figures included in the ASC and is used to calculate 
potential impacts. Figure C-3b shows a proposed layout for 93 3.0-MW turbines or the 
“minimum turbine layout.” 

The Applicant seeks micrositing flexibility for the Facility with regard to the final layout 
for turbines and associated access roads and collector cables. The micrositing area will 
be within a defined and studied corridor. Exhibit C contains a precise definition and 
map of these corridors. 

To demonstrate that the selection of turbine number, vendor, size, and final layout will 
be consistent with Council standards in all cases within the requested range of 
flexibility, the studies and analyses provided in this ASC are based on the “worst case” 
situation. For instance, for the scenic and aesthetic and noise evaluations, both the 
1.5-MW and 3.0-MW turbine scenarios were analyzed to determine the worst case 
situation, and for the habitat impacts, the larger of the two turbine foundations was 
analyzed. In this way, the ASC ensures that the Facility will meet all applicable Council 
standards. This approach is described in more detail in Exhibit C. 

Major Facility Components 

B.1.4.1 Turbines 

The Facility will have up to 133 turbines, depending on final turbine selection. The 
turbines will be mounted on a concrete pad and spaced approximately 350 to 850 feet 
apart, depending on the turbine size. 

Wind turbines consist of two main structures: a tubular tower and the nacelle, which 
rests on the tower. The nacelle houses equipment such as the gearbox and supports the 
turbine blades and hub. The turbines are interconnected with an underground power 
collection system and linked to the LJ II Substation. 

The wind turbines are grouped in linear strings, and some of the turbines will include 
aviation warning lights required by the Federal Aviation Administration (FAA). The 
number of turbines with lights and the lighting pattern of the turbines will be 
determined in consultation with the FAA. 
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Wind Turbines—GE 1.5-MW Turbine 
The GE 1.5-MW wind turbine is a three-blade, active yaw- and pitch-regulated machine 
with power and torque control capabilities. The blade diameter is 77 meters (m) (253 feet 
[ft]) and the height at the hub is expected to be up to 80 m (262 ft). The swept area of the 
rotor is 4,657 to 5,281 square meters (m2) (5,570 to 6,316 yards2) and the rotor speed is 
variable, operating between 10 and 18 revolutions per minute (rpm). 

Wind Turbines––Vestas V100 3.0-MW Turbine 
The Vestas V-100 wind turbine is a three-blade, active yaw- and pitch-regulated machine 
with power and torque control capabilities. The blade diameter is 100 m (328 ft) and the 
height at the hub also is expected to be up to 100 m (328 ft). The swept area of the rotor is 
7,850 m2 (9,389 yards2) and the rotor speed is approximately 30 rpm. Figure B-1 shows a 
schematic drawing of a typical turbine. Table B-1 shows the potential turbine diameter 
and height dimensions. 

Table B-1. Potential Turbine Specifications 

1.5-MW GE Turbine 3.0-MW Vestas Turbine 
Turbines   

Tower Type Tubular Tubular 

Blade Diameter  77 m/253 ft 100 m/328 ft 

Hub Height  80 m/262 ft 100 m/328 ft 

Total Height 119 m/389 ft 150 m/492 ft 

Tower diameter at base 15 ft 16 ft 

Weight (nacelle, blades 
and tower) 220 US tons 364 US tons 

Concrete per turbine pad  275 cubic yards 707 cubic yards 

Maximum sound power 
level 104 dBA 110 dBA 

Notes 
dBA = A-weighted sound level in decibels. 
ft = feet. 
m = meters. 

Wind Turbine Towers 
The tower that supports the wind turbine is expected to be a tapered monopole, ranging 
in size from approximately 80 m (262 ft) to 100 m (328 ft), depending on the vendor 
selected. It is supported by a reinforced concrete foundation (pedestal), ranging from 15 
to 24 m (48 to 80 ft) in width. The towers will be uniformly painted a neutral gray or 
white color approved by the FAA for daylight marking. The towers feature a locked 
entry door at ground level and an internal access ladder with safety platforms for access 
to the nacelle. A controller cabinet will be located inside each tower at its base. Towers 
typically are fabricated in three sections that are assembled onsite. The tower is designed 
to withstand the maximum wind speeds expected at the Facility—typically 43 meters 
per second (m/s) (100 miles per hour [mph]) at hub height. 
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Generator Step-Up Transformer and Transformer Foundations 
For both turbine types, a Generator Step-Up (GSU) transformer will be installed at the 
base of each wind turbine to increase the output voltage of the wind turbine to the 
voltage of the power collection system (typically 34.5 kV). Small concrete slab 
foundations will be constructed to support the GSU transformers. 

The tower for the wind turbine will be set on a spread-foot or caisson-type concrete 
foundation. The actual foundation design for each turbine will be determined based on 
site-specific geotechnical information and structural loading requirements of the 
selected turbine model. 

B.1.4.2 Power Collection System 

The Facility electrical system consists of three key elements: (1) a collector system, which 
collects energy generated at 575 volts from each wind turbine, transforms it to 34.5 kV 
through a pad-mounted transformer, and delivers the power through a network of 
electrical conductors to (2) the LJ II Substation, which transforms energy delivered by 
the collector system from 34.5 kV to 230 kV, and (3) a switching station located adjacent 
to the BPA transmission line. 

A network of power lines will be installed along and between turbine strings to collect 
power generated by the individual wind turbines and route the power to a collector 
substation for delivery into the utility power grid. Each wind turbine generates power at 
575 volts. A transformer adjacent to each tower transforms the power to 34.5 kV. The 
power collection system will operate at 34.5 kV. 

The majority of the collector system will be buried directly in the soil approximately 3 to 
4 feet below the ground surface. However, where site-specific considerations require, the 
collector system may be aboveground. Using aboveground structures allows the 
collector cables to “span” canyons and intermittent streams and thus to reduce 
environmental impacts. The overhead pole structures will generally be about 35 to 
80 feet tall, depending on terrain. Based on the preliminary collector cable layout shown 
in Figure C-3a, 30 miles of collector cables will be placed underground, and less than 1 
mile will run on overhead structures. 

Examples of specific conditions that will make it environmentally or economically 
advantageous to run portions of the collection system aboveground are as follows: 

• Steep terrain where the use of backhoes and trenching machines infeasible or unsafe 

• Stream and wetland crossings where an aboveground line avoids or minimizes 
environmental impacts 

• Soil with low thermal conductivity preventing adequate heat dissipation from the 
conductor, and rocky conditions that significantly increase trenching costs 

Because detailed geotechnical studies have not yet been completed for Leaning Juniper 
II, it is not possible to determine the precise locations where aboveground collector 
cables may be necessary. Geotechnical studies may show that more cables are needed 
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aboveground than originally planned in the preliminary layout. Therefore, in order for 
the Oregon Department of Energy to evaluate the potential impact for aboveground 
collector cables, the Applicant proposes that no more than 30 percent of the collector 
system be aboveground. 

B.1.4.3 Collector Substation 

The collector cable system will link each turbine to the next and to the proposed LJ II 
Substation adjacent to BPA’s Jones Canyon Switching Station. The substation site will be 
surrounded by a graveled, fenced area with transformer and switching equipment and 
an area to park utility vehicles. Transformers will be non-polychlorinated biphenyl 
(PCB) oil-filled types. However, any new equipment installed at the substation will be 
located within the existing fenced area, with no expansion of the substation site or 
permanent footprint. The additional substation equipment may include circuit breakers, 
power transformer(s), bus and insulators, disconnect switches, relaying, battery and 
charger, surge arrestors, AC and DC supplies, control house, metering equipment, 
supervisory, control and data acquisition (SCADA) provision, grounding, and 
associated control wiring. The facilities will conform to all applicable Oregon and BPA 
regulations and standards, as required. 

B.1.4.4 SCADA System 

A SCADA system to be installed at the Facility will collect operating and performance 
data from each wind turbine and the Facility as a whole, and provide remote operation 
of the wind turbines. The wind turbines will be linked to a central computer via a fiber 
optic network. Fiber optic cables for the SCADA system will be installed in the collector 
cable trenches above the power conductors. The SCADA cables will be installed at least 
3 feet below ground. The host computer is expected to be located in the Operations and 
Maintenance (O&M) building(s) at the Facility site. The SCADA software consists of 
applications developed by the turbine vendor or a third-party SCADA vendor. 

B.1.4.5 Interconnection at Switching Station 

BPA’s Jones Canyon Switching Station, currently under construction to serve the 
adjacent Leaning Juniper I project, is located immediately adjacent to the LJ II 
Substation. The 230-kV overhead connection between the LJ II Substation and BPA’s 
Switching Station is estimated to be less than 400 feet in length, as shown in Figure C-4. 
BPA designed and constructed the Jones Canyon Switching Station as a BPA system 
facility with adequate capacity to transmit 100 MW from LJ II, 100 MW from the adjacent 
Leaning Juniper I wind project, and 200 MW from the proposed Columbia Energy 
Partners wind project located to the north of the Facility. The Jones Canyon Switching 
Station will deliver power at 230 kV into BPA’s existing McNary-Santiam 230-kV 
transmission line. 

B.1.4.6 Meteorological Towers 

One permanent meteorological (met) tower will be placed in the Facility area for the 
collection of meteorological data for Leaning Juniper II North. Three permanent met 
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towers will be constructed to support Leaning Juniper II South. All permanent 
meteorological towers will be free-standing (unguyed) structures. The tower will be 
approximately 80 m (262 ft) high with an equilateral triangle base, each side of which 
will be roughly 8 m (25 ft) long. 

(ii) A site plan and general arrangement of buildings, equipment and structures; 

Response: A site plan is included in Exhibit C, Figure C-3 (a and b). 

(iii) Fuel and chemical storage facilities, including structures and systems for spill 
containment; 

Response: All production, use, storage, transport, and disposal of hazardous materials 
associated with the proposed Facility will be in strict accordance with federal, state, and 
local government regulations and guidelines. No extremely hazardous materials (as 
defined by 40 Code of Federal Regulations 335) are anticipated to be produced, used, 
stored, transported, or disposed of as a result of this Facility. All lubricants, oils, greases, 
antifreeze, cleaners, degreasers, and hydraulic fluids used in the operation and 
maintenance of the Facility will be stored in the O&M building(s), in approved 
containers aboveground. Similarly, all lubricants, oils, greases, antifreeze, cleaners, 
degreasers, or hydraulic fluids being held for delivery to a certified recycling transporter 
will be temporarily stored in the O&M building(s) in approved containers that will be 
located aboveground. 

The Facility site will be accessed by a variety of construction and O&M vehicles and 
equipment. Construction equipment and O&M trucks will be properly maintained at all 
times to minimize leaks of motor oils, hydraulic fluids, and fuels. Refueling and 
maintenance of vehicles that are authorized for highway travel will be performed offsite 
at an appropriate facility during construction, operation, and maintenance. Construction 
vehicles that are not highway-authorized will be serviced on the Facility site. 

The wind turbines and transformers will likely use the following lubricants, oils, 
greases, antifreeze, cleaners, degreasers, and hydraulic fluids (or comparable products 
from other manufacturers): 

• Simple Green (cleaner and degreaser) 
• Oil-Flo (cleaner and degreaser) 
• Mobil SHC 632 (gear oil) 
• Mobilux EP 1 (grease) 
• Mobil SHC 524 (hydraulic fluid) 
• Shell DIALA (R) A oil (mineral oil used as transformer coolant) 
• Ethylene glycol (standard commercial antifreeze used in radiators) 

None of these products contains any compounds listed as extremely hazardous by the 
Environmental Protection Agency (EPA). These products will be used in moderate 
quantities (less than 50 gallons per turbine) and will be contained entirely within the 
spill trap and nacelle, so that the possibility for accidental leakage is minimal. 
Lubricants, hydraulic fluids, antifreeze, and oils will be checked quarterly, filled as 
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needed, and changed every 1 to 2 years, as recommended by the manufacturer. Fluid 
changes will be performed up-tower, where any accidental spill will be contained by the 
nacelle. Spent lubricants, oils, greases, antifreeze, cleaners, degreasers, and hydraulic 
fluids will be recycled by a certified waste contractor. 

Transformers will contain cooling oil that does not contain PCBs. Transformers will be 
regularly inspected. 

Towers and other Facility equipment will arrive onsite already painted and will rarely 
need repainting during the life of the equipment. Should any repainting be necessary, it 
will be performed by licensed contractors in compliance with applicable laws and 
regulations. 

Herbicides may be used at landowner request to minimize the potential for introduction 
of weeds into adjacent cultivated areas. Herbicides will be applied either by the 
landowner or by a licensed contract professional charged with observance of all 
regulations governing use and selection of herbicides. Herbicides will not be stored 
onsite or disposed of on the Facility site. 

(iv) Equipment and systems for fire prevention and control; 

Response: Each wind turbine generator and pad-mounted transformer will be 
constructed with a concrete pad around each base, with a minimum of 10 feet of non-
flammable groundcover on all sides. The Gilliam County fire department will be given a 
copy of the approved site plan indicating the identification number assigned to each 
turbine, and the location of the substation and accessory structures. The fire department 
will also receive any gate keys to the Facility. 

The proposed turbines have built-in equipment protection features that shut down the 
turbine automatically to minimize the chance of a mechanical problem causing major 
damage or a fire. The underground electrical collection system substantially reduces the 
risk of fire from short circuits caused by wildlife or weather. 

All onsite employees will receive annual fire prevention and response training by 
qualified instructors or members of the local fire department. Employees will also be 
required to keep all vehicles on roads and off dry grassland during the dry months of 
the year, unless such activities are required for emergency purposes, in which case fire 
precautions will be observed. 

Service vehicles assigned to regular maintenance or construction at the Facility site and 
the O&M building(s) will be equipped with a shovel and portable fire extinguisher of a 
4A5OBC or equivalent rating. 

(v) Structures, systems, and equipment for waste management and disposal, including, to 
the extent known, the amount of wastewater the applicant anticipates and the applicant’s 
plans for disposal of wastewater and storm water. If the applicant has submitted any 
permit applications to the Office, as described in OAR 345-021-0000(4), that contain this 
information, the applicant may copy relevant sections of those documents into this 
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exhibit or include in this exhibit cross-references to the relevant sections of those 
documents; 

Response: Waste management activities to be performed during Facility construction 
and operation are described in the subsections below. 

Construction B.1.5 

B.1.6 

Several different nonhazardous construction wastes will be generated during the 
construction of the Facility. Concrete waste from turbine pad construction, wood waste 
from wood forms used for concrete pad construction, and scrap steel from turbine tower 
shipping and construction will be the major solid wastes produced during construction. 
Some additional construction wastes may include erosion control materials such as 
straw bales and silt fencing, packaging materials for turbine components, and electrical 
materials. 

During construction, wastewater will be generated. The major source of wastewater will 
be from washing down concrete trucks once they are emptied. Portable toilets will be 
placed onsite during construction to provide sewage handling. These toilets will be 
pumped and cleaned weekly by the construction contractor providing them. No other 
sources of wastewater should be created during the construction activities. 

Stormwater during construction will be managed in compliance with an Erosion Control 
Plan and Stormwater General Permit 1200-C, which will be issued by the Oregon 
Department of Environmental Quality (DEQ) (see Exhibit I). The erosion control 
methods used during construction will consist of best management techniques such as 
hay bales, silt fences, and revegetation. 

Waste generated during construction will be recycled when feasible. Steel scrap will be 
collected and transported to a recycling facility. Wood will be reused when possible and 
then recycled. Concrete waste will be used as fill onsite or at another site (as described in 
Exhibit G) or, if no reuse option is available, removed and disposed of in the adjacent 
Arlington Landfill. Packaging waste (such as paper and cardboard) will be segregated 
and recycled as feasible. Any nonrecyclable waste will be collected and disposed of at 
the Arlington Landfill. 

Operations 

During normal operation, very little solid waste will be produced. Office waste, the 
main solid waste generated, will be generated at the O&M building(s). Other minor and 
potentially hazardous wastes that may be generated during operations will consist of 
oily rags or similar waste related to turbine lubrication and other maintenance, as 
described in Exhibit G. The only other source of waste will be incidental waste from the 
repair or replacement of electrical or turbine components. No industrial wastewater will 
be generated during operations. 

Because of the area’s climate, the Applicant does not anticipate having to wash turbine 
blades regularly, as is typical in drier areas. However, if washing is needed, the blades 
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would be cleaned with washwater free of any additives. No potentially hazardous 
wastes would be generated from blade washing. The amount and nature of blade 
washing would be below the DEQ threshold and would be considered a deminimis 
impact (DEQ, 1998). 

(vi) For thermal power plants and electric generating facilities producing energy from wind, 
solar or geothermal energy: 

(I) A discussion of the source, quantity, availability, and energy content of all fuels 
(Btu, higher heating value) or the wind, solar or geothermal resource used to 
generate electricity or useful thermal energy. For the purpose of this 
subparagraph, “source” means the coal field, natural gas pipeline, petroleum 
distribution terminal or other direct source; 

Response: Figure B-2 shows the frequency and direction of wind in the general 
Facility area. 

(II) Fuel cycle and usage including the maximum hourly fuel use at the net electrical 
power output at average annual conditions for a base load gas plant and the 
maximum hourly fuel use at nominal electric generating capacity for a non-base 
load power plant or a base load gas plant with power augmentation technologies, 
as applicable; 

Response: Because the Facility will use renewable energy, it does not have a fuel 
cycle. 

(III) The gross capacity as estimated at the generator output terminals for each 
generating unit. For a base load gas plant, gross capacity is based on the average 
annual ambient conditions for temperature, barometric pressure and relative 
humidity. For a non-base load plant, gross capacity is based on the average 
temperature, barometric pressure and relative humidity at the site during the 
times of year when the facility is intended to operate. For a baseload gas plant 
with power augmentation, gross capacity in that mode is based on the average 
temperature, barometric pressure and relative humidity at the site during the 
times of year when the facility is intended to operate with power augmentation. 

Response: Because the Facility will use renewable energy that will not consume 
fossil fuels it is not considered a “base load” or “non-base load” plant. 

(IV) A table showing a reasonable estimate of all onsite electrical loads and losses 
greater than 50 kilowatts, including losses from onsite transformers, plus a factor 
for incidental loads, that are required for the normal operation of the plant when 
the plant is at its designed full power operation. 

Response: 

Table B-2 provides estimates of onsite electrical loads and losses. 
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Table B-2. Onsite Electrical Loads and Losses 

Description Load (kW) 

Maintenance Facility Less than 50 kilowatts (kW) 

Aircraft Warning Lights Less than 50 kW 

Collector Substation Facilities Less than 50 kW 

 Utility Interconnect Transformer 
(60- to 100-megavolt ampere [MVA] Base) 

 No Load Losses 30 to 50 kW 

 Load Losses 80 to 150 kW 

 Auxiliary Losses Less than 5 kW 

 

(V) Process flow, including power cycle and steam cycle diagrams to describe the 
energy flows within the system; 

Response: As described earlier in this Exhibit, wind energy will be converted to 
electricity by turbines generating 1.5 to 3.0 MW, depending on the vendor 
selected. The proposed turbines will employ an active yaw control (designed to 
steer the turbine toward the wind), active blade pitch control (designed to 
regulate wind rotor speed), and a generator/power electronic converter system 
(designed to produce nominal 60 Hertz, electric power). The rotor spins in a 
clockwise direction under normal operating conditions when viewed from an 
upwind location. At speeds exceeding approximately 56 mph, the rotor stops 
turning. Electricity is generated by the turbines at 575 volts, and then is 
converted to 34.5 kV by pad-mounted transformers adjacent to each turbine. 
Power is collected at 34.5 kV, transmitted by underground cables to the LJ II 
Substation, and converted to 230 kV for transmission over the regional 
transmission network. 

(VI) Equipment and systems for disposal of waste heat; 

Response: The Facility will generate wind power; no waste heat will be 
generated. 

(VII) The maximum number of hours per year and energy content (Btu per year, 
higher heating value) of alternate fuel use; 

Response: The Facility will not use any alternate fuels. 

(VIII) The nominal electric generating capacity; 

Response: The nominal electric generating capacity is up to 200 MW. 

(IX) The fuel chargeable to power heat rate; 
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Response: Not applicable. 

(vii) For transmission lines, the rated voltage, load carrying capacity, and type of current; 

Response: The Facility will be connected to the existing BPA 230-kV transmission line. 

(viii) For pipelines, the operating pressure and delivery capacity in thousand cubic feet per day; 

Response: There are no pipelines associated with the Facility. 

(ix) For surface facilities related to underground gas storage, estimated daily injection and 
withdrawal rates, horsepower compression required to operate at design injection or 
withdrawal rates, operating pressure range and fuel type of compressors; and 

Response: Not applicable. 

(x) For facilities to store liquefied natural gas, the volume, maximum pressure, liquefication 
and gasification capacity in thousand cubic feet per hour. 

Response: Not applicable. 

DESCRIPTION OF RELATED OR SUPPORTING FACILITIES B.2 

OAR 345-021-0010(1)(b)(B) A description of major components, structures and systems of each 
related or supporting facility; 

Response: 

Transportation and Access Roads B.2.1 

Transportation to and from the site will follow a route that includes access via Interstate, 
State, and County roads. A final transportation plan will be developed in consultation 
with the Gilliam County Public Works Department before construction begins. 

Constructing the Facility will require improving some existing roads, and constructing 
new gravel roads to provide access for construction vehicles. The new construction 
roads may continue to be used during Facility operation. 

Some existing private roads will be improved by widening, grading, and graveling. 
Typical existing roads are 8 to 12 feet wide, and will need to be widened to up to 20 feet 
(with an additional 8 feet on either side of the area temporarily disturbed during 
construction). Where necessary, existing cattle guards will be replaced with wider cattle 
guards to accommodate the wider roads. 

In areas where existing roads do not provide access to wind turbine locations, and along 
the length of turbine strings, new gravel roads will be constructed. Generally, these new 
roads will be up to 16 feet wide (with an additional 10 feet on either side of the area 
temporarily disturbed during construction). Within the Facility, approximately 7 miles 
of new roads will be constructed for Leaning Juniper II North and approximately 15 
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miles of new roads will be constructed for Leaning Juniper II South (see Figure C-3a). 
Roads will be designed under the direction of a licensed engineer and compacted to 
meet equipment load requirements. 

Laydown Areas B.2.2 

B.3 

During construction, staging areas will be used to stage construction and store supplies 
and equipment. Approximately one 2-acre staging area will be located adjacent to each 
proposed turbine string, with several centrally located, 5-acre staging areas, as shown in 
Figure C-3a. The staging areas will consist of a crushed gravel surface that will be 
removed following construction. The disturbed areas will be restored to their 
preconstruction conditions, using seed mixes and techniques developed in consultation 
with the Oregon Department of Fish and Wildlife (ODFW) and Gilliam County Weed 
Control Board. 

The Facility will use the LJ II Substation and O&M building(s). These structures are 
discussed as major components in Section B.1.4. 

DIMENSIONS OF MAJOR STRUCTURES AND FEATURES 

OAR 345-021-0010(1)(b)(C) The approximate dimensions of major facility structures and 
visible features. 

Response: 

Turbines B.3.1 

The primary visible Facility structures will be the turbines. As discussed in Section B.1.3, 
the turbine vendor and size have not yet been selected for the Facility. Turbine towers 
throughout the Facility will be approximately 80 m (262 ft) to 100 m (328 ft) tall at the 
turbine hub. With the nacelle and blades mounted, the total height of the wind turbine 
will be approximately 119 to 150 m (389 to 492 ft), from the base of the turbine to the 
blade tip. The diameter of the circle covered by the turbine rotors will be approximately 
77 to 100 m (253 to 328 ft); that is, each blade will be approximately 38 to 50 m (125 to 
164 ft) long. The towers will be smooth, hollow steel structures, approximately 15 feet in 
diameter at the base. Each tower will be mounted on a concrete foundation (pedestal), 
ranging from 15 to 24 m (48 to 80 ft) in width. Refer to Figure B-1 for a schematic of the 
typical wind turbine and tower. Refer to Figure B-3 for the shape and layout of a typical 
spread-foot tower foundation for a 1.5-MW turbine. 

The surface area of the concrete tower pad, transformer, and operational area for each 
tower will be up to 6,400 square feet (excluding the access road), depending on the 
turbine vendor selected. The majority of the turbine foundation will be underground, 
and a portion of it will be covered with gravel for fire protection (generally 10 to 15 feet 
of nonflammable groundcover around the towers on all sides). Refer to Figure B-4 for 
the typical turbine site. 
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Substation and O&M Building(s) B.3.2 

B.4 

The Facility will use the LJ II Substation adjacent to the existing BPA Jones Canyon 
Switching Station. The LJ II Substation will be located within a fenced area of 
approximately 5 acres and will consist of circuit breakers, power transformer(s), bus and 
insulators, disconnect switches, relaying, battery and charger, surge arrestors, AC and 
DC supplies, control house, metering equipment, SCADA provision, grounding, and 
associated control wiring. 

The Facility will also use up to two O&M facilities located on approximately 10 acres 
each. The O&M facility or facilities will consist of up to two new, one-story buildings of 
approximately 4,000 to 8,000 square feet each. The O&M building(s) will house offices 
(including office space for several contractors), bathroom and kitchen facilities, a break 
room, a storage area, a garage for vehicle, turbine, and equipment maintenance, and the 
SCADA equipment. Approximately 2.5 acres of fenced, graveled area for parking and 
storage will be provided adjacent to each building. The O&M building(s) will each use a 
groundwater well to supply less than 5,000 gallons per day for domestic use and a septic 
system. Power for the O&M building(s) will be provided by Pacific Power and phone 
service will be provided by Sprint. 

CORRIDOR EVALUATION AND SELECTION 

OAR 345-021-0010(1)(b)(D) If the proposed energy facility is a pipeline or a transmission line 
or has, as a related or supporting facility, a transmission line or pipeline, that, by itself, is an 
energy facility under the definition in ORS 469.300, a corridor selection assessment explaining 
how the applicant selected the corridor(s) for analysis in the application. In the assessment, the 
applicant shall evaluate the corridor adjustments the Office has described in the project order, if 
any. The applicant may select any corridor for analysis in the application and may select more 
than one corridor. However, if the applicant selects a new corridor, then the applicant must 
explain why the applicant did not present the new corridor for comment at an informational 
meeting under OAR 345-015-0130. In the assessment, the applicant shall discuss the reasons for 
selecting the corridor(s), based upon evaluation of the following factors: 

The Facility is not a pipeline or a transmission line, and has no related or supporting 
transmission line or pipeline. The 34.5-kV collector cable system will connect the Facility 
to the existing LJ II Substation, located immediately adjacent to the existing BPA 230-kV 
Jones Canyon Switching Station. 

(i) Least disturbance to streams, rivers and wetlands during construction; 

Response: Not applicable. 

(ii) Least percentage of the total length of the pipeline or transmission line that would be 
located within areas of Habitat Category 1, as described by the Oregon Department of 
Fish and Wildlife; 

Response: Not applicable. 
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(iii) Greatest percentage of the total length of the pipeline or transmission line that would be 
located within or adjacent to public roads, as defined in ORS 368.001, and existing 
pipeline or transmission line rights-of-way; 

Response: Not applicable. 

(iv) Least percentage of the total length of the pipeline or transmission line that would be 
located within lands that require zone changes, variances or exceptions; 

Response: Not applicable. 

(v) Least percentage of the total length of the pipeline or transmission line that would be 
located in a protected area as described in OAR 345-022-0040; 

Response: Not applicable. 

(vi) Least disturbance to areas where historical, cultural or archaeological resources are likely 
to exist; and 

Response: Not applicable. 

(vii) Greatest percentage of the total length of the pipeline or transmission line that would be 
located to avoid seismic, geological and soils hazards; 

Response: Not applicable. 

(viii) Least percentage of the total length of the pipeline or transmission line that would be 
located within lands zoned for exclusive farm use; 

Response: Not applicable. 

PIPELINE AND TRANSMISSION LINE B.5 

OAR 345-021-0010(1)(b)(E) For the corridor(s) the applicant selects under paragraph (D) and 
for any related or supporting facility that is a pipeline or transmission line, regardless of size: 

(i) The length of the pipeline or transmission line; 

Response: The Facility will include approximately 30 miles of 34.5-kV collector cables. 

(ii) The proposed right-of-way width of the pipeline or transmission line, including to what 
extent new right-of-way will be required or existing right-of-way will be widened; 

Response: The collector cables will be buried directly in the soil approximately 3 to 4 feet 
below ground surface, except where overhead lines will be needed to cross streams, 
wetlands, canyons, or other rugged terrain. The cables will occupy private land 
pursuant to leases with landowners; the leases will authorize placement of the cables 
and restrict inconsistent or competing uses of the property, but will not contain any 
defined right-of-way width. 
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(iii) The H-frame support structures for the 34.5 kV aboveground collector lines will be 
buried to a depth of approximately 8 feet 6 inches and will have a total height of 
approximately 56 feet above grade to the top of the poles. If the proposed corridor follows 
or includes public right-of-way, a description of where the facility would be located 
within the public right-of-way, to the extent known. If the applicant might choose to 
locate all or part of the facility adjacent to but not within the public right-of-way, 
describe the reasons the applicant would use to justify locating the facility outside the 
public right-of-way. The application must include a set of clear and objective criteria and 
a description of the type of evidence that would support locating the facility outside the 
public right-of-way, based on those criteria; 

Response: No collector cables are proposed to be placed parallel to existing County 
roads or other public rights-of-way. 

(iv) The diameter and location, above or below ground, of each pipeline; and 

Response: Not applicable. 

(v) A description of the transmission line structures and their dimensions; 

Response: The location of the underground collector cables is shown in Figure C-3. The 
collector cable and surrounding insulation jacket will have a total diameter of less than 
3 inches, as shown in Table B-3. 

Table B-3. Typical Underground Collector Cable Dimensions 

Cable Size Diameter (inches) Insulation Wall Thickness (inches) 

1/0 AWG 1.10 0.35 

4/0 AWG 2.15 0.35 

500 kcmil 1.56 0.35 

1,000 kcmil 1.91 0.35 

AWG = American wire gauge. 
kcmil = thousands of circular mills. 

The underground collection system power cable between turbines in a string will be a 
stranded metal conductor with a size in the 1/0 to 4/0 American wire gauge (AWG) 
range. The home runs from each string to the collection substation will use a stranded 
metal conductor with a size generally in the 500 to 1,000 thousands of circular mills 
(kcmil) range. 

The 34.5-kV aboveground collector line will be supported by wood pole H-frame 
support structures. The structures will be buried to a depth of approximately 8 feet 6 
inches and will have a total height of approximately 56 feet above grade to the top of the 
poles. The dimensions of the structures for single- and double-circuit poles are shown in 
Figures B-5, B-6, and B-7. Steel and wood monopole support structures may also be used 
for single and double circuits, as shown in Figures B-8 and B-9. 
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Overhead collector lines will be constructed in accordance with the recommendations of 
the Avian Power Line Interaction Committee (APLIC) for raptor protection on power 
lines (including minimum conductor spacing and the use of anti-perch guards near 
turbines). 

The 230-kV overhead connection between the LJ II Substation and BPA’s Switching 
Station is estimated to be less than 400 feet in length, as shown in Figure C-4. The 230-kV 
line will be supported by two galvanized, steel, H-frame structures placed on concrete 
foundations at the site of the LJ II Substation and the BPA Jones Canyon Switching 
Station. The structures will rise to a height of approximately 60 feet above grade. The 
dimensions of the structures are shown in Figures B-5 through B-9. 

CONSTRUCTION SCHEDULE B.6 

OAR 345-021-0010(1)(b)(F) A construction schedule including the date by which the applicant 
proposes to begin construction and the date by which the applicant proposes to complete 
construction. Construction is identified in OAR 345-001-0010. The applicant shall describe in 
this exhibit all work on the site that the applicant intends to begin before the Council issues a site 
certificate. The applicant shall include an estimate of the cost of that work. For the purposes of 
this exhibit, “work on the site” means any work within a site or corridor, other than surveying, 
exploration or other activities to define or characterize the site or corridor, that the applicant 
anticipates or has performed as of the time of submitting the application; 

Response: The Applicant proposes an earliest construction beginning date for Leaning 
Juniper II of early 2007 and completion of construction by the end of 2007. The Applicant 
proposes to commence construction no later than 2 years from the issuance of the site 
certificate. The Applicant requests this “window” for beginning construction to allow 
some flexibility in response to industry constraints such as turbine availability. 

MAP OF DISTURBANCE AREAS B.7 

OAR 345-021-0010(1)(b)(G) A map showing all areas that may be temporarily disturbed by any 
activity related to the design, construction and operation of the proposed facility. 

Response: See Figure B-10. Temporary disturbance, such as for staging areas and 
collector system trenches, will impact 480 acres. Permanent Facility impacts will total 
approximately 67 acres. Tables C-4 and C-5 in Exhibit C show the anticipated permanent 
and temporary impacts for the Facility, respectively. 

REFERENCES B.8 

Oregon Department of Energy. 2005. Memorandum titled Wind Energy Expansion from 
John White, Oregon Department of Energy, to the Oregon Energy Facility Siting 
Council. December 22, 2005. 

Oregon Department of Environmental Quality. 1998. Deminimis Activities Allowed by the 
Wash Water Permit. 
http://www.deq.state.or.us/wq/wqpermit/WashH2ODemin.htm. March 1998. 
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FIGURE B-1
Typical Wind Turbine and Tower
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FIGURE B-2
Frequency and Direction of Wind in the Facility Area
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FIGURE B-3
Typical Foundation
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FIGURE B-4
Typical Turbine Site
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FIGURE B-5
34.5-kV Single-Circuit, Overhead Line Support Structure
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FIGURE B-6
34.5-kV Double-Circuit, Overhead Line Support Structure

LEANING JUNIPER II WIND POWER FACILITY

ES012006002PDX  180506.E2.02  8/4/06 lh



FIGURE B-7
230-kV Overhead Line Support Structure
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FIGURE B-8
Typical 34.5-kV Single-Circuit Configuation
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FIGURE B-9
Typical 34.5-kV Double-Circuit Configuation
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C.1 INTRODUCTION 

OAR 345-021-0010(1)(c) Information about the location of the proposed facility[.] 

Leaning Juniper Wind Power II, LLC (the Applicant) proposes to construct a wind 
generation facility in Gilliam County, Oregon, with generating capacity of up to 
approximately 279 megawatts (MW). The proposed facility (the Facility) consists of two 
main components: (1) Leaning Juniper II North (the north portion of the Facility with up 
to 93 MW), and (2) Leaning Juniper II South (the south portion of the Facility with up to 
186 MW). 

C.2 MAPS 

OAR 345-021-0010(1)(c)(A) A map or maps, including a 7.5-minute quadrangle map, showing 
the proposed locations of the energy facility site, and all related or supporting facility sites, in 
relation to major roads, water bodies, cities and towns, important landmarks and topographic 
features. 

Response: The proposed location of the Facility site is plotted on a 7.5-minute 
quadrangle map included as Figure C-1. 

C.3 LOCATION AND LAND AREA OF FACILITY COMPONENTS 

OAR 345-021-0010(1)(c)(B) A description of the location of the proposed energy facility site and 
the proposed site of each related or supporting facility, including the approximate land area of 
each. If a proposed pipeline or transmission line is to follow an existing road, pipeline, or 
transmission line, the applicant shall state to which side of the existing road, pipeline, or 
transmission line the proposed facility will run, to the extent it is known. 

Response: Section C.3.1 describes the location and land area of the Facility site. Sections 
C.3.2 and C.3.3 describe the location and land area, respectively, of related and support-
ing facilities. Figure C-2 shows the proposed Facility lease boundary. Figures C-3a and 
3-Cb show the Facility components, including related and supporting facilities. The 
interconnection is shown on Figure C-4. 

Figure C-3a shows the potential Facility layout for 133, 1.5-MW turbines (the “maximum 
turbine layout”). Figure C-3b shows the potential Facility layout for 93, 3.0-MW 
turbines. The vendor, model, size, and total number of turbines have not yet been 
selected for the Facility, and the Applicant also would like to retain flexibility in 
micrositing turbine locations within the turbine corridors (see Section C.3.2.8). The 
purpose of the “micrositing corridor” concept is to provide flexibility while defining the 
range of possible Facility impacts and demonstrating that in all potential configurations, 
the Facility will meet applicable Council standards. 

The potential layouts presented in Figures C-3a and C-3b are used to calculate and 
analyze Facility impacts. Neither figure presents a final turbine layout, in accordance 
with the micrositing corridor concept discussed above. These figures and all of the 
relevant Exhibits in this ASC use the potential layout that represents the ”worst case 
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scenario” to determine the most conservative estimate of impact. Table C-1 identifies the 
worst case scenario for applicable Exhibits. An explanation of the analysis performed to 
identify the layout providing the most conservative impact estimate is provided in 
relevant exhibits. 

Table C-1. Summary of Worst Case Scenario by Exhibit 

Exhibit with 
Impact Analysis Summary of “Worst Case Scenario” 

C 133 1.5-MW turbines; highest level of temporary and permanent land impacts 

I 133 1.5-MW turbines; highest level of temporary and permanent land impacts 

J 133 1.5-MW turbines; highest level of temporary and permanent land impacts 

K 133 1.5-MW turbines; highest level of temporary and permanent land impacts 

L 133 1.5-MW turbines; more visible from within the 30-mile analysis based on ZVI 
analysis presented in Exhibit R 

P 133 1.5-MW turbines with a footprint equal to 3.0-MW turbine, moved into highest quality 
habitat; highest level of temporary and permanent land impacts to highest quality habitat 

Q 133 1.5-MW turbines; highest number of Facility components in proximity to threatened 
and endangered species 

R 133 1.5-MW turbines; more visible from within the 30-mile analysis based on ZVI 
analysis 

S 133 1.5-MW turbines; highest level of temporary and permanent land impacts 

X 93 3-MW turbines; highest predicted noise level 

 
Figures C-5 and C-6 provide a detailed view of the location of all Leaning Juniper II 
North and South facilities on a scale of 1 inch to 2,000 feet based on the 1.5-MW layout. 
These figures show noise-sensitive properties; Category 1 habitat and the habitat study 
area; the archaeological study area; the proposed locations of the micrositing corridors; 
related or supporting facilities, including the collector substation and Bonneville Power 
Administration (BPA) switching station; proposed meteorological (met) tower locations; 
temporary staging areas; and the lease boundary. 

C.3.1 Location and Land Area of Energy Facility Site 

The proposed Facility is located approximately 3 miles southwest of Arlington, Oregon, 
in Gilliam County. All Facility components will be located on private land on which the 
Applicant has negotiated long-term wind energy leases with the landowners. The 
turbines for Leaning Juniper II North will be located on land owned by a private 
landowner, J.R. Krebs. This land currently is used for farming and cattle grazing. All of 
the turbines for Leaning Juniper II South will be located on land owned by Waste 
Management Disposal Services of Oregon, Inc. (Waste Management) that surrounds the 
existing Arlington Landfill on three sides. This land functions as a buffer around the 
landfill and as a source of soils and rock for covering landfill cells as they are filled and 
closed. Portions of the land are used for cultivation of winter wheat. Other portions are 
used for cattle grazing. The Applicant has an easement with Waste Management and the 
owner of the adjacent project, Leaning Juniper I, for Facility components that fall outside 
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the Facility lease boundary and cross over the Leaning Juniper I lease boundary. These 
components include collector lines, access roads to Leaning Juniper II, and the access 
road for the R turbine string. 

Easements have also been negotiated with adjacent landowners for road and collector 
cable access. These include (1) the access road connecting the Facility to Blalock Canyon 
Road on the western border of the Leaning Juniper II South lease boundary, and 
(2) underground collector cables to the collector substation. 

The Facility is located in the Townships 2 and 3 North and Ranges 20 and 21 East 
sections. The site is accessed by traveling approximately 3 miles south on Oregon 
Highway 19 from its intersection with Interstate 84. The turbines will occupy 
approximately 5 acres and the associated utility facilities (collector lines, substation, met 
towers, and Operations and Maintenance (O&M) building[s]) will occupy 
approximately 9 acres, for a total of approximately 14 of the 8,565-acre leased area. 

C.3.2 Location of Related or Supporting Facilities 

C.3.2.1 Turbines 

Leaning Juniper II will consist of between 93 and 133 turbines, depending on the 
generating capacity of the turbines selected. The number of turbines in each string and 
the spacing between turbines may vary depending on which turbine supplier is selected. 
Therefore, the Applicant requests a micrositing corridor in which to place the final 
locations, as further described in Section C.3.2.8. The corridor is depicted in Figures C-3a 
and C-3b. 

C.3.2.2 Electrical System 

As described in Exhibit B, a network of underground power cables will be installed 
along and between turbine strings to collect power generated by the individual wind 
turbines and route the power to a collector substation for delivery into the utility grid. 
Energy from the proposed Facility will be collected by the cable system and connected to 
the Facility Collector Substation (LJ II Substation), located immediately adjacent to the 
existing BPA Jones Canyon Switching Station, as shown in Figures C-3a and C-3b. 

C.3.2.3 Interconnection 

A short span of 230-kilovolt (kV) overhead cable (less than 400 feet) will connect the 
Facility Collector Substation and BPA Jones Canyon Switching Station, as shown in 
Figure C-4. The Jones Canyon Switching Station will deliver 230 kV of power into BPA’s 
existing McNary-Santiam 230-kV transmission line. 

C.3.2.4 Meteorological Towers 

One permanent met tower will be placed in the Facility area for the collection of 
meteorological data for Leaning Juniper II North, as shown in Figure C-3a. Three 
additional met towers will be constructed to support Leaning Juniper II South. All 
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permanent met towers will be free-standing (unguyed) structures. The towers will be 
approximately 80 meters (262 feet) high with an equilateral triangle base, each side of 
which will be roughly 8 meters (26 feet) long. 

C.3.2.5 Operations and Maintenance Facility 

The O&M facility will consist of up to two new, one-story buildings of approximately 
4,000 to 8,000 square feet each, as discussed in Section B.3 of Exhibit B. 

C.3.2.6 Access Roads 

Within the Facility, approximately 7 miles of new roads will be constructed for Leaning 
Juniper II North and approximately 15 miles of new roads for Leaning Juniper II South, 
as shown in Figures C-3a and C-3b. Roads will be designed under the direction of a 
licensed engineer and compacted to meet equipment load requirements. In addition, 
approximately 2 miles of existing roads will be improved for Leaning Juniper II North 
and approximately 5 miles will be improved for Leaning Juniper II South. 

C.3.2.7 Laydown Areas 

During construction, staging areas will be used to stage construction and store supplies 
and equipment. There will be approximately one 2-acre staging area adjacent to each 
proposed turbine string, and several centrally located 5-acre staging areas, as shown in 
Figures C-3a and C-3b. 

C.3.2.8 Micrositing Corridor 

The Applicant requests that the site certificate authorize micrositing of turbines and 
associated facilities within a defined corridor rather than at specific points, in order to 
construct turbines at the optimal locations for wind capture (see figures C-5 and C-6). 
The corridors proposed provide flexibility for both the final orientation of the turbine 
strings and for selection of turbine vendors and sizes. Rectangular corridors are 
proposed in most cases (see Table C-2 for a description of the turbine string corridors). 
Corridors for new roads, collector cables, and crane paths are 500 feet wide (250 feet on 
both sides of a centerline created by points identified in Table C-3). Improved roads will 
have 200-foot corridors (100 feet on both sides of centerline of existing roads). No 
permanent facilities will be placed within Category 1 habitat, as further discussed in 
Exhibit P. The roads and collector system will be located within the micrositing corridor 
established by the maximum turbine layout. 
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Table C-2. Micrositing Corridors for Turbine Strings1 

Description Longitude Latitude 

A-string—Western Boundary -120.3210935  

A-string—Eastern Boundary -120.3107982  

B-D string—Western Boundary -120.3017389  

B-D string—Eastern Boundary -120.2686091  

E1-3—Western Boundary -120.2611474  

E1-3—Eastern Boundary -120.2500477  

E4-11—Northern Boundary  45.64662762 

E4-11—Eastern Boundary -120.2414496  

F1-5—Eastern Boundary -120.2238475  

F1-5—Western Boundary -120.2365971  

F6-13—Western Boundary -120.2344746  

G String—Eastern Boundary -120.195484  

H1-8—Western Boundary -120.1922851  

H1-8—Eastern Boundary -120.1848239  

H1-8—Northern Boundary  45.69452023 

H1-8—Southern Boundary  45.6725221 

I String—NW Corner -120.1818659 45.68968116 

I String—NE Corner -120.1747899 45.69178413 

I String—SW Corner -120.1735608 45.67593476 

I String—SE Corner -120.1664095 45.67806005 

H9-11—Western Boundary -120.1859096  

H9-11—Eastern Boundary -120.178417  

H9-11—Northern Boundary  45.67606262 

H12-16 and J1-3 Eastern Boundary -120.1719403  

H12-16 and J1-3 Northern Boundary  45.67115987 

H12-16 and J1-3 Western Boundary -120.1790375  

J4-16—Northern Boundary  45.66023208 

J14-16—Western Boundary -120.177838  

J-17—Western Boundary -120.1981621  

J-17—Southern Boundary  45.61721147 

J17—Eastern Boundary -120.1902439  

J17—Northern Boundary  45.62241712 
1 Turbine string corridors are also bounded by the lease boundaries. Legal 

descriptions for the lease boundaries are available upon request. 
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Table C-3. Micrositing Corridors for Roads, Collector Cables, and Crane Paths1, 2 

Comment Long Lat 

Centerline of Alternate Collector Corridor connecting J1-3 turbine string corridor 
to LJ I Easement 

-120.184709 45.65764917 

Centerline of Alternate Collector Corridor connecting J1-3 turbine string corridor 
to LJ I Easement 

-120.1808053 45.65837155 

Centerline of Alternate Collector Corridor connecting J1-3 turbine string corridor 
to LJ I Easement 

-120.1791685 45.65899633 

Centerline of Crane Path Corridor Connecting Access Road to H12 and 13 -120.1842465 45.66270109 

Centerline of Crane Path Corridor Connecting Access Road to H12 and 13 -120.1831584 45.66536356 

Centerline of Crane Path Corridor Connecting Access Road to H12 and 13 -120.1823774 45.66623826 

Centerline of Crane Path Corridor Connecting Access Road to H12 and 13 -120.1813575 45.66710705 

Centerline of Crane Path Corridor Connecting Access Road to H12 and 13 -120.1800045 45.6678652 

Centerline of Northern-most Road Corridor connecting I-string Turbine Corridor 
to the H-string Turbine Corridor. 

-120.1812674 45.68864792 

Centerline of Northern-most Road Corridor connecting I-string Turbine Corridor 
to the H-string Turbine Corridor. 

-120.1849758 45.68801958 

Centerline of Primary Collector Route Connecting F16 to F-17 -120.1776535 45.63127598 

Centerline of Primary Collector Route Connecting F16 to F-17 -120.1822776 45.62834378 

Centerline of Primary Collector Route Connecting F16 to F-17 -120.1849442 45.62356555 

Centerline of Primary Collector Route Connecting F16 to F-17 -120.1851384 45.62345681 

Centerline of Road Connecting D and E Strings -120.2687447 45.65477273 

Centerline of Road Connecting D and E Strings -120.2594687 45.65377209 

Centerline of Road Corridor Connecting Access Road to F-1 -120.236452 45.65767811 

Centerline of Road Corridor Connecting Access Road to F-1 -120.2389854 45.65468786 

Centerline of southern-most Collector Corridor Connecting I-string turbine 
corridor to H-string turbine corridor 

-120.1848819 45.67967068 

Centerline of southern-most Collector Corridor Connecting I-string turbine 
corridor to H-string turbine corridor 

-120.1778171 45.6824096 

Collector connecting E1-3 to E4-11 - North Eastern Edge of Corridor -120.2494657 45.64916724 

Collector connecting E1-3 to E4-11 - North Eastern Edge of Corridor -120.2488339 45.64863259 

Collector connecting E1-3 to E4-11 - North Eastern Edge of Corridor -120.2484093 45.64800059 

Collector connecting E1-3 to E4-11 - North Eastern Edge of Corridor -120.2482161 45.64724968 

Collector connecting E1-3 to E4-11 - North Eastern Edge of Corridor -120.2481099 45.64669198 

Collector connecting E1-3 to E4-11 - North Eastern Edge of Corridor -120.2500738 45.64960668 

Crane Path Corridor Connecting G-string to H-string - Northern Boundary -120.1939453 45.69461058 

Crane Path Corridor Connecting G-string to H-string - Southern Boundary -120.1940296 45.69323968 

Expanded Corridor North of F-6-13 Corridor - Eastern Edge -120.2261001  

Expanded Corridor North of F-6-13 Corridor - Northern Edge  45.64893734 

Expanded Corridor North of F-6-13 Corridor - Southern Edge  45.64597072 

Expanded Corridor North of F-6-13 Corridor - Western Edge -120.2317406  
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Table C-3. Micrositing Corridors for Roads, Collector Cables, and Crane Paths1, 2 

Comment Long Lat 

Primary Access Road From East Entrance and Collector Corridor (Starting at 
West Side of J1-3 Corridor ending at Lease Boundary) - Northern Edge of 
Corridor 

-120.1797365 45.66473767 

Primary Access Road From East Entrance and Collector Corridor (Starting at 
West Side of J1-3 Corridor ending at Lease Boundary) - Northern Edge of 
Corridor 

-120.1805243 45.66452299 

Primary Access Road From East Entrance and Collector Corridor (Starting at 
West Side of J1-3 Corridor ending at Lease Boundary) - Northern Edge of 
Corridor 

-120.1811134 45.66425543 

Primary Access Road From East Entrance and Collector Corridor (Starting at 
West Side of J1-3 Corridor ending at Lease Boundary) - Northern Edge of 
Corridor 

-120.1816086 45.66394674 

Primary Access Road From East Entrance and Collector Corridor (Starting at 
West Side of J1-3 Corridor ending at Lease Boundary) - Northern Edge of 
Corridor 

-120.1818477 45.66372868 

Primary Access Road From East Entrance and Collector Corridor (Starting at 
West Side of J1-3 Corridor ending at Lease Boundary) - Northern Edge of 
Corridor 

-120.1824493 45.66361072 

Primary Access Road From East Entrance and Collector Corridor (Starting at 
West Side of J1-3 Corridor ending at Lease Boundary) - Northern Edge of 
Corridor 

-120.1830791 45.6635676 

Primary Access Road From East Entrance and Collector Corridor (Starting at 
West Side of J1-3 Corridor ending at Lease Boundary) - Northern Edge of 
Corridor 

-120.1847009 45.66312206 

Primary Access Road From East Entrance and Collector Corridor (Starting at 
West Side of J1-3 Corridor ending at Lease Boundary) - Northern Edge of 
Corridor 

-120.178906 45.6648038 

Primary Access Road From East Entrance and Collector Corridor (Starting at 
West Side of J1-3 Corridor ending at Lease Boundary) - Southern Edge of 
Corridor 

-120.1847212 45.66167623 

Primary Access Road From East Entrance and Collector Corridor (Starting at 
West Side of J1-3 Corridor ending at Lease Boundary) - Southern Edge of 
Corridor 

-120.1830097 45.66212187 

Primary Access Road From East Entrance and Collector Corridor (Starting at 
West Side of J1-3 Corridor ending at Lease Boundary) - Southern Edge of 
Corridor 

-120.1825718 45.66223863 

Primary Access Road From East Entrance and Collector Corridor (Starting at 
West Side of J1-3 Corridor ending at Lease Boundary) - Southern Edge of 
Corridor 

-120.1821746 45.66224965 

Primary Access Road From East Entrance and Collector Corridor (Starting at 
West Side of J1-3 Corridor ending at Lease Boundary) - Southern Edge of 
Corridor 

-120.1807351 45.66256684 

Primary Access Road From East Entrance and Collector Corridor (Starting at 
West Side of J1-3 Corridor ending at Lease Boundary) - Southern Edge of 
Corridor 

-120.1801263 45.66304937 

Primary Access Road From East Entrance and Collector Corridor (Starting at 
West Side of J1-3 Corridor ending at Lease Boundary) - Southern Edge of 
Corridor 

-120.179769 45.66325572 

Primary Access Road From East Entrance and Collector Corridor (Starting at -120.178977 45.66339075 
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Table C-3. Micrositing Corridors for Roads, Collector Cables, and Crane Paths1, 2 

Comment Long Lat 
West Side of J1-3 Corridor ending at Lease Boundary) - Southern Edge of 
Corridor 

Road and Collector Corridor connecting E string to F string - Northern edge of 
Corridor 

-120.2472878 45.65470859 

Road and Collector Corridor connecting E string to F string - Northern edge of 
Corridor 

-120.2453707 45.65408307 

Road and Collector Corridor connecting E string to F string - Northern edge of 
Corridor 

-120.244955 45.65406739 

Road and Collector Corridor connecting E string to F string - Northern edge of 
Corridor 

-120.2446455 45.65401453 

Road and Collector Corridor connecting E string to F string - Northern edge of 
Corridor 

-120.2417272 45.65493285 

Road and Collector Corridor connecting E string to F string - Northern edge of 
Corridor 

-120.2410678 45.65496912 

Road and Collector Corridor connecting E string to F string - Northern edge of 
Corridor 

-120.2399986 45.65483272 

Road and Collector Corridor connecting E string to F string - Northern edge of 
Corridor 

-120.2379173 45.65460837 

Road and Collector Corridor connecting E string to F string - Northern edge of 
Corridor 

-120.2373501 45.65458134 

Road and Collector Corridor connecting E string to F string - Northern edge of 
Corridor 

-120.2368371 45.65446946 

Road and Collector Corridor connecting E string to F string - Northern edge of 
Corridor 

-120.2498032 45.65515673 

Road and Collector Corridor connecting E string to F string - Northern edge of 
Corridor 

-120.2490195 45.6546751 

Road and Collector Corridor connecting E string to F string - Southern Edge of 
Corridor 

-120.2498255 45.65322436 

Road and Collector Corridor connecting E string to F string - Southern Edge of 
Corridor 

-120.247641 45.6533354 

Road and Collector Corridor connecting E string to F string - Southern Edge of 
Corridor 

-120.2464726 45.65293484 

Road and Collector Corridor connecting E string to F string - Southern Edge of 
Corridor 

-120.2460019 45.65260547 

Road and Collector Corridor connecting E string to F string - Southern Edge of 
Corridor 

-120.2454318 45.6524296 

Road and Collector Corridor connecting E string to F string - Southern Edge of 
Corridor 

-120.2447198 45.65241419 

Road and Collector Corridor connecting E string to F string - Southern Edge of 
Corridor 

-120.2438702 45.65257356 

Road and Collector Corridor connecting E string to F string - Southern Edge of 
Corridor 

-120.2415855 45.65340061 

Road and Collector Corridor connecting E string to F string - Southern Edge of 
Corridor 

-120.241182 45.65348998 

Road and Collector Corridor connecting E string to F string - Southern Edge of -120.2407061 45.65343975 
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Table C-3. Micrositing Corridors for Roads, Collector Cables, and Crane Paths1, 2 

Comment Long Lat 
Corridor 

Road and Collector Corridor connecting E string to F string - Southern Edge of 
Corridor 

-120.2389199 45.65317065 

Road and Collector Corridor connecting E string to F string - Southern Edge of 
Corridor 

-120.2382143 45.65306437 

Road and Collector Corridor connecting E string to F string - Southern Edge of 
Corridor 

-120.2377119 45.65285768 

Road and Collector Corridor connecting E string to F string - Southern Edge of 
Corridor 

-120.2371752 45.65274244 

Road and Collector Corridor Connecting E4-11 to F6-13 strings - Northern 
Boundary 

-120.2416616 45.63521851 

Road and Collector Corridor Connecting E4-11 to F6-13 strings - Northern 
Boundary 

-120.2411365 45.63529252 

Road and Collector Corridor Connecting E4-11 to F6-13 strings - Northern 
Boundary 

-120.2385929 45.63659708 

Road and Collector Corridor Connecting E4-11 to F6-13 strings - Northern 
Boundary 

-120.2365057 45.63809273 

Road and Collector Corridor Connecting E4-11 to F6-13 strings - Northern 
Boundary 

-120.2345442 45.63931883 

Road and Collector Corridor Connecting E4-11 to F6-13 strings - Southern 
Boundary 

-120.2400196 45.63393405 

Road and Collector Corridor Connecting E4-11 to F6-13 strings - Southern 
Boundary 

-120.239619 45.63411434 

Road and Collector Corridor Connecting E4-11 to F6-13 strings - Southern 
Boundary 

-120.2393667 45.63447353 

Road and Collector Corridor Connecting E4-11 to F6-13 strings - Southern 
Boundary 

-120.2362216 45.63628215 

Road and Collector Corridor Connecting E4-11 to F6-13 strings - Southern 
Boundary 

-120.2347305 45.63553383 

Road and Collector Corridor Connecting E4-11 to F6-13 strings - Southern 
Boundary 

-120.2348054 45.63401158 

Road and Collector Corridor Connecting H8 to H9 - Northeastern Boundary -120.179524 45.67608998 

Road and Collector Corridor Connecting H8 to H9 - Northeastern Boundary -120.1798506 45.67657683 

Road and Collector Corridor Connecting H8 to H9 - Northeastern Boundary -120.184257 45.67910159 

Road and Collector Corridor Connecting H-String to G-String - Northern Edge -120.1946997 45.68135637 

Road and Collector Corridor Connecting H-String to G-String - Southern Edge -120.1950336 45.6741315 

Road and Collector Corridor Connecting I-string turbine corridor to H-string 
turbine corridor - Northern Boundary 

-120.1851604 45.68552972 

Road and Collector Corridor Connecting I-string turbine corridor to H-string 
turbine corridor - Northern Boundary 

-120.1789809 45.68491344 

Road and Collector Corridor Connecting I-string turbine corridor to H-string 
turbine corridor -Southern Boundary 

-120.1851621 45.68414517 

Road and Collector Corridor Connecting I-string turbine corridor to H-string 
turbine corridor -Southern Boundary 

-120.1803791 45.68366819 
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Table C-3. Micrositing Corridors for Roads, Collector Cables, and Crane Paths1, 2 

Comment Long Lat 

Road and Collector Corridor Connecting I-string turbine corridor to H-string 
turbine corridor -Southern Boundary 

-120.1788328 45.68282221 

Road and Collector Corridor Connecting LJ II North to LJ II Substation - 
Northern Border 

-120.2127925 45.67484208 

Road and Collector Corridor Connecting LJ II North to LJ II Substation - 
Northern Border 

-120.2122355 45.67491891 

Road and Collector Corridor Connecting LJ II North to LJ II Substation - 
Northern Border 

-120.2117114 45.67476584 

Road and Collector Corridor Connecting LJ II North to LJ II Substation - 
Northern Border 

-120.2095789 45.67463177 

Road and Collector Corridor Connecting LJ II North to LJ II Substation - 
Northern Border 

-120.205686 45.67513745 

Road and Collector Corridor Connecting LJ II North to LJ II Substation - 
Northern Border 

-120.2040863 45.675961 

Road and Collector Corridor Connecting LJ II North to LJ II Substation - 
Southern Border 

-120.212634 45.67211845 

Road and Collector Corridor Connecting LJ II North to LJ II Substation - 
Southern Border 

-120.2120636 45.6726361 

Road and Collector Corridor Connecting LJ II North to LJ II Substation - 
Southern Border 

-120.2114765 45.67285234 

Road and Collector Corridor Connecting LJ II North to LJ II Substation - 
Southern Border 

-120.2102406 45.67329244 

Road and Collector Corridor Connecting LJ II North to LJ II Substation - 
Southern Border 

-120.2094326 45.67325915 

Road and Collector Corridor Connecting LJ II North to LJ II Substation - 
Southern Border 

-120.2056757 45.67374452 

Road and Collector Corridor Connecting LJ II North to LJ II Substation - 
Southern Border 

-120.2045957 45.6739979 

Road and Collector Corridor Connecting LJ II North to LJ II Substation - 
Southern Border 

-120.2029948 45.67482203 

Road Connecting E string (At Lease Boundary) to Access Road to the north - 
Northern Boundary (Access Road) 

-120.2547931 45.65351704 

Road Connecting E string (At Lease Boundary) to Access Road to the north - 
Southern Boundary (Lease Boundary) 

-120.2543991 45.65280956 

Western Access Road from Blalock Canyon Rd. to B string - Northern Boundary -120.3297983 45.63711534 

Western Access Road from Blalock Canyon Rd. to B string - Northern Boundary -120.3280113 45.63630636 

Western Access Road from Blalock Canyon Rd. to B string - Northern Boundary -120.3264266 45.63517001 

Western Access Road from Blalock Canyon Rd. to B string - Northern Boundary -120.3247266 45.63395561 

Western Access Road from Blalock Canyon Rd. to B string - Northern Boundary -120.3232179 45.63262578 

Western Access Road from Blalock Canyon Rd. to B string - Northern Boundary -120.3212997 45.63201347 

Western Access Road from Blalock Canyon Rd. to B string - Northern Boundary -120.311029 45.6311251 

Western Access Road from Blalock Canyon Rd. to B string - Northern Boundary -120.3094919 45.63124782 

Western Access Road from Blalock Canyon Rd. to B string - Northern Boundary -120.3082258 45.63114983 
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Table C-3. Micrositing Corridors for Roads, Collector Cables, and Crane Paths1, 2 

Comment Long Lat 

Western Access Road from Blalock Canyon Rd. to B string - Northern Boundary -120.3071075 45.63092978 

Western Access Road from Blalock Canyon Rd. to B string - Northern Boundary -120.3019835 45.63108705 

Western Access Road from Blalock Canyon Rd. to B string - Northern Boundary -120.3315946 45.63736069 

Western Access Road from Blalock Canyon Rd. to B string - Southern Boundary 
(outside lease boundary) 

 45.63309464 

Western Access Road from Blalock Canyon Rd. to B string -Western Boundary -120.3345327  
1 The corridors for easements across nonleased land and improvements to existing roads are 200 feet wide. The 

corridors for new roads, collector cables, and crane paths are 500 feet wide. 
2 Legal descriptions for the easements and lease boundaries can be provided before construction begins. 

Surveys Conducted 
The Applicant has conducted detailed, on-the-ground biological and cultural surveys for 
Leaning Juniper II, as shown in Figures Q-2 and S-1. For Leaning Juniper II North, all 
habitats suitable for threatened and endangered wildlife or sensitive status wildlife 
within the entire leased area were surveyed by spring season walking transects in 2006, 
except where limited because of lack of access. Wide cultural resource corridors 
measuring from 430 to 1,640 feet (130 to 500 meters) in width were also walked. For 
Leaning Juniper II South, habitat areas suitable for threatened and endangered wildlife 
were surveyed within 1,000 feet of the Facility components based on the 2005 layout, for 
a total width of 2,000 feet, which covers the majority of native habitat within the Leaning 
Juniper II South lease boundary. Surveys were not conducted in disturbed areas lacking 
suitable habitat, such as plowed wheat fields or residential areas, where the majority of 
the Leaning Juniper II South facilities are located. Cultural surveys were also conducted 
using 200-foot survey corridors (100 feet from centerline described by the original string 
endpoints). 

Turbine Locations 
The Applicant proposes that the Facility turbines be authorized anywhere within the 
corridors identified, provided that these areas are surveyed prior to construction. Before 
beginning construction and after considering all micrositing factors, the Applicant will 
provide the Oregon Department of Energy (ODOE) a detailed map of the proposed 
Facility, showing the final locations where Facility components are proposed to be built 
in relation to both (1) the areas that have been surveyed for sensitive resources, and (2) 
the micrositing corridors. The Applicant also will submit to ODOE a description of 
Facility component locations by reference to a map and geographic data that clearly and 
specifically identify the physical location of all parts of the Facility. Before beginning 
Facility operation, the Applicant will submit to ODOE a legal description for those parts 
of the Facility constructed within micrositing corridors. The final Facility site will 
include the final turbine site corridors and other Facility components. 

Habitat Impacts 
Because micrositing corridors, for ease of description and depiction, are generally 
regularly shaped polygons, certain micrositing corridors overlap with patches of 
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Category 1 habitat, including occupied Washington ground squirrel (WGS) colonies and 
raptor nest trees. However, the Applicant will site all permanent facilities outside 
Category 1 habitat when finalizing the layout, as described in Exhibits P and Q. No 
permanent facilities will be located within WGS colonies or other Category 1 habitat 
such as historical raptor nest sites. In no instance will the facilities be moved into 
woodland or result in the clearing of nest trees or other mature trees. 

Impacts to wetlands, vegetation, habitat, and target species, as well as mitigation for 
these impacts, are described in the appropriate Exhibits of this ASC. To estimate the 
maximum impact to habitat categories 2, 3, and 4, the Applicant reviewed the habitat 
map from Exhibit P, and directed the geographic information system (GIS) staff to 
remap the turbines in the direction that would increase impacts (i.e., toward areas of 
greater habitat or higher value habitat). 

For instance, for turbines G-7 and G-8, the turbines and roads were moved west away 
from Category 4 to Category 3 habitat to show a maximum impact to native habitat. For 
turbines near WGS-occupied habitat, such as the E and F strings, the facilities were not 
moved into Category 1 habitat because the facilities purposefully will be sited outside of 
these areas during final micrositing. For several of the turbine strings in the wheat fields, 
movement of turbines in any direction results in the same impact to habitat categories. 
In accordance with this analysis, Exhibit P describes the maximum theoretical impact to 
categorized habitats. Habitat mitigation will be developed to accommodate mitigation 
for these maximum theoretical habitat impacts, regardless of the actual impacts, which 
are expected to be smaller. 

Cultural Resource Surveys 
A significant portion of the corridors identified have been surveyed for cultural 
resources. If micrositing indicates that certain turbines would optimally be located 
outside of the surveyed areas, the Applicant proposes to conduct cultural resource 
surveys and submit that information to ODOE before construction begins, as further 
described in Exhibit S. If these surveys indicate, and ODOE agrees, that no impact 
would occur to these resources, then no additional mitigation will be proposed. The 
Applicant requests that approval of turbine siting in this expanded corridor be allowed 
based on administrative review of the information submitted. It should be noted that, 
based on the field work and database review conducted to date, the potential for either 
cultural resources or wetlands impacts is low throughout the general Facility area. 

Compliance with Noise Standards 
Compliance with the noise standard is being evaluated in the following manner: the 
Applicant has prepared an analysis of a potential layout for two potential turbine types. 
After the precise turbine types and locations have been selected and before Facility 
construction, the Applicant will submit for ODOE’s review an acoustical analysis of the 
Facility, along with evidence that confirms compliance with OAR-340-35-035. The 
Applicant will not construct the Facility until ODOE confirms that the Facility complies 
with OAR-340-35-035. Please see Exhibit X for additional detail. 
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C.3.2.9 Gas Pipeline Corridor 

There is no gas pipeline associated with this Facility. 

C.3.2.10 Water Pipeline Corridor 

There is no water supply pipeline associated with this Facility. 

C.3.3 Land Area of Related or Supporting Facilities 

Table C-4 identities permanently disturbed areas and anticipated permanent acreage 
impacts. Table C-5 identifies temporarily disturbed areas and anticipated temporary 
acreage impacts. 
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Table C-4. Permanently Disturbed Areas 

LJ II—North LJ II—South 

Facilities Notes Units of Measurement 
Dimensions 

per Unit 
Number 
of Units Acres Other Unit 

Dimensions 
per Unit 

Number 
of Units Acres Other Unit 

North and 
South 

Turbine Pads/ Towers 1 Square feet per tower 1,660 40 1.52  1,660 93 3.54  5.07 

Substation/O&M Building(s) 

LJ II Collector Substation 2 Acres 3.6 1 3.60  3.6 1 3.60  3.60 

O&M Facility 3 Acres 2.5 1 2.50  2.5 1 2.50  5.00 

Meteorological Towers (self-supporting) 4 Square feet per tower 900 1 0.02  900 3 0.06  0.08 

Electrical System Structures 

Overhead 34.5-kV Collector Line Structures 5 Square feet per pole 12 5 0.00 60 square feet 12 5 0.00 60 square feet 0.00 

Overhead 230-kV Collector Line Structures 6 Square feet per pole 20 2 0.00 40 square feet 20 2 0.00 40 square feet 0.00 

Access Roads and Turnarounds 

Improved Existing Roads to 20 feet 7 Square feet disturbed area 
per linear foot of road 

10 13,005 2.99 2.46 miles 10 24,176 5.55 4.58 miles 8.54 

New 16-foot turbine string roads and road to 
met tower(s) 

8 Square feet disturbed area 
per linear foot of road 

16 38,308 14.07 7.26 miles 16 74,859 27.50 14.18 miles 41.57 

New 16-foot spur roads to each turbine 9 Square feet disturbed area 
per linear foot of road 

35 1,120 0.90 0.21 miles 35 2,604 2.09 0.49 miles 2.99 

Total Permanently Disturbed Area 

  490.625 acres   25.60 acres   44.85 acres 66.85 acres 

Notes: 
1. Graveled area of pad, transformer, and disturbed area for each tower, excluding access road. The dimensions are based on a circular area of disturbance with a radius of 23 feet (includes a turbine 

tower with a radius of up to 8 feet and surrounding gravel area with a radius of up to 15 feet). This represents the 3.0-MW tower diameter and maximum graveled area. 
2. Includes substation and surrounding gravel within the fenced property. No temporary disturbance would occur outside the fenced area. Total acreage for LJ II Collector Substation reflects 

construction of one substation only, with two transformers. 
3. Includes building and graveled parking and storage areas. 
4. Includes met tower measuring approximately 23 feet wide and surrounding gravel area. 
5. Assumes poles are spaced an average of 350 feet apart. Disturbance area is also presented in square feet. 
6. There will be a short transmission line from the Facility Collector Substation to the BPA Switching Station. The connection may require one support structure. However this pole would be placed 

within the graveled, fenced substation area. (Transmission line poles are spaced an average of 700 feet apart.) Disturbance area is also presented in square feet. 
7. Assumes maximum of 20 feet of travel lanes or 10 feet of improvements to existing 10 foot road. For roads that are already 20 feet in width, such as Stone Lane, there will be no permanent impacts 

beyond this width. These roads will only be temporarily widened for construction. Therefore, the length of existing roads needing improvements is greater for temporary impacts than permanent 
impacts. 

8. Assumes maximum of 16 feet of travel lanes. 
9. Assumes 35-foot spur road from the access road to each turbine that would be 60 feet long when measured from center of tower to center of sting road, which is equal to 60 feet - 8 feet (1/2 of 

access road width) - 24 feet (distance from center of turbine to beginning of road). 
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Table C-5. Temporarily Disturbed Areas 
LJ II—North LJ II—South 

Facilities Notes Units of Measurement 
Dimensions 

per Unit 
Number 
of Units Acres Miles 

Dimensions 
per Unit 

Number 
of Units Acres Miles 

North and 
South 

Substation/O&M Building(s) 
LJ II Collector Substation 1 Acres 0.0 1 0.00  0.0 1 0.00  0.00 

O&M Facility 2 Acres 1.0 1 1.00  1.0 1 1.00  2.00 

Meteorological Towers (self-supporting) 3 Square feet per tower 0 1 0.00  0 3 0.00  0.00 

Tower Construction/Laydown Areas 
Central laydown and storage areas for collector 
lines and other equipment 

 Acres 5 1 5.00  5 3 15.00  20.00 

Laydown areas (usually 1 per string) Acres 2 4 8.00  2 5 10.00  18.00 

Laydown areas at each tower site 4 Square feet per tower site 84,545 40 77.64  84,545 93 180.50  258.14 

Collector Lines 

Temporary access for collector line 
1 Collector 5 Feet of width per linear foot 24 39493 21.76 7.48 24 82096 45.23 15.55 66.99 

2 Collectors 5 Feet of width per linear foot 32 0 0.00 0 32 14313 10.51 2.711 10.51 

3 Collectors 5 Feet of width per linear foot 40 3058 2.81 0.579 40 10489 9.63 1.987 12.44 

4 Collectors 5 Feet of width per linear foot 48 0 0.00 0 48 7631 8.41 1.445 8.41 

5 Collectors 5 Feet of width per linear foot 56 0 0.00 0 56 1866 2.40 0.353 2.40 

Roads 

Temporarily disturbed area during road construction 
Existing Road Improvements (temporarily 
widened to 35 feet) 

6 Feet of width per linear foot 15 13,005 4.48  15 80,220 27.62  32.10 

New 16-foot Turbine String Roads and road to 
met tower(s) (temporarily widened to 35 feet) 

7 Feet of width per linear foot 19 38,308 16.71  19 74,859 32.65  49.36 

Total Temporarily Disturbed Area     137.39 acres   342.96 acres 480.35 acres 

           

Notes: 
1. Assumes contractor will permanently impact entire substation area. Therefore, no temporary impacts will occur. 
2. Assumes contractor will temporarily impact a small area surrounding the permanent footprint of the Operations and Maintenance building(s) and parking area. This impact would be less than 1 acre. 
3. Assumes contractor will gravel entire area used during construction. Therefore, no temporary impacts will occur. 
4. Assumes a worst-case area of disturbance around towers for staging turbine blades based on the 3.0-MW turbine with a circular impact area of an approximate 164-foot radius for 328-foot-diameter 

(100-meter-diameter) rotors. 
5. Assumes 12 feet on either side of the collector line trench for spoil and travel paths. Trenches are separated by 8 feet for heat dissipation. This includes the width of the actual collector line 

trenches. 
6. Assumes the 10-foot existing road would be temporarily widened to 35 feet. The temporary disturbance would be equal to 35-foot total width during construction minus the 20-foot permanent width. 
7. The temporary disturbance would be equal to 35-foot total width during construction minus the 16-foot permanent width. 
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D.1 INTRODUCTION 

OAR 345-021-0010(1)(d) Information about the organizational expertise of the applicant to 
construct and operate the proposed facility, providing evidence to support a finding by the 
Council as required by OAR 345-022-0010, including: 

Response: PPM Energy, Inc. (PPM), as parent of Leaning Juniper Wind Power II, LLC 
(the Applicant), will provide the organizational, managerial, and technical expertise to 
construct and operate the proposed Leaning Juniper II Wind Power Facility (the 
Facility). PPM is an integrated, nonutility energy company that owns, controls, manages, 
or operates independent power generation facilities in the United States, 
1,605 megawatts (MW) of which are generated by wind energy. PPM will directly 
provide its expertise to the Applicant. 

D.2 APPLICANT'S PREVIOUS EXPERIENCE 

OAR 345-021-0010(1)(d)(A) The applicant’s previous experience, if any, in constructing and 
operating similar facilities; 

Response: Table D-1 summarizes the wind power generation facilities in which PPM or 
one of its direct subsidiaries is involved and the nature of that involvement: 

Table D-1. Wind Power Generation Facilities 

Facility 
Location 

(County, State) Capacity 
Commercial 
Operation PPM Role 

Klondike I Wind Project Sherman, OR 24 MW 2001 Owner/ Operator 

Stateline Wind Energy 
Center 

Walla Walla, WA 
and Umatilla, OR 

300 MW 2001 Power Purchaser/ 
Marketer 

Colorado Green Wind 
Project 

Prowers, CO 50% of 162 MW 2003 Owner/ Operator 

High Winds Energy Center Solano, CA 162 MW 2003 Power Purchaser/ 
Marketer 

Moraine Wind Project Pipestone and 
Murray, MN 

51 MW 2003 Owner/ Operator 

Flying Cloud Wind Project Dickinson, IA 44 MW 2003 Owner/ Operator 

Wyoming Wind Energy 
Center 

Uinta, WY 144 MW 2003 Power Purchaser/ 
Marketer 

Mountain View III and 
Phoenix Wind Projects 

Riverside, CA 25 MW 2003 Owner/ Operator 

Maple Ridge Wind Farm Lewis, NY 50% of 198 MW 2005 Owner/ Operator 
(joint venture with 
Zilkha) 
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Table D-1. Wind Power Generation Facilities 

Facility 
Location 

(County, State) Capacity 
Commercial 
Operation PPM Role 

Elk River Wind Power Butler, KS 150 MW 2005 Owner/Operator 

Trimont Wind Farm Martin, MN 100 MW 2005 Owner/Operator 

Klondike II Wind Project Sherman, OR 75 MW 2005 Owner/Operator 

Shiloh Wind Project Solano, CA 150 MW 2005 Owner/Operator 

Big Horn Wind Project Bickleton, WA 200 MW 2006 Owner/Operator 

 TOTAL 1,605 MW   

 

PPM, through its direct subsidiaries, also developed and owns or manages the output of 
three natural gas-fired generation facilities, including the Klamath Cogeneration and 
Klamath Expansion projects in Oregon and the West Valley project in Utah. PPM’s total 
gas-fired generation portfolio is 784 MW of capacity. 

D.3 QUALIFICATION OF APPLICANT'S PERSONNEL 

OAR 345-021-0010(l)(d)(B) The qualifications of the applicant’s personnel who will be 
responsible for constructing and operating the facility, to the extent that the identities of such 
personnel are known when the application is submitted; 

Response: Below are brief resumes of each of the key personnel assigned to the Leaning 
Juniper II Wind Power team: 

Ty Daul is the Regional Managing Director for the West and is responsible for business 
development activities at PPM, including new power project development and 
wholesale power marketing. Ty has played a major role in developing the following 
energy projects: 

• 200-MW Big Horn wind generation facility in Bickleton, Washington 

• 51-MW Moraine wind generation facility along the Buffalo Ridge in southwest 
Minnesota 

• 320-MW simple cycle Crete Project just outside Chicago, Illinois 

• 500-MW RS Cogen Plant in Lake Charles, Louisiana 

• 70-MW combined heat and power Derby Project in England 

Ty has more than 12 years experience in the energy industry. He holds a Bachelor’s 
degree from the University of Washington and an MBA from Texas A&M. Before joining 
PPM, Ty was responsible for developing regional power opportunities on behalf of 
several independent power producers. 
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Andrew O’Connell is the lead developer for Leaning Juniper II. Andrew joined PPM in 
2001. For his first 3 years, as part of the finance team, Andrew helped the Chief Financial 
Officer plan and finance PPM’s wind growth. Now a project developer, he is helping 
PPM’s development group execute that growth. Before joining PPM, Andrew spent 2 
years facilitating project financing and equity sales for a leading Spanish wind developer 
(Eurovento). He has an MBA in finance from the University of Oregon. 

Andy Linehan is the Director of Permitting for wind energy projects at PPM. He has 
been involved in the environmental studies for Leaning Juniper II both at PPM (where 
he has been since October 2004) and in his previous position at the consulting firm 
CH2M HILL. In that position, he was the consultant project manager for the Stateline 
Wind Project EFSC application (and two amendments) as well as for the Klondike Wind 
Project and several other wind projects in Washington and other states. In his current 
role, he supports permitting and environmental analysis of PPM’s projects throughout 
the country. Andy has a Bachelor’s degree from Reed College and a Master’s Degree in 
Public Affairs from the Woodrow Wilson School at Princeton University. 

Sara McMahon assists Andy in the permitting group, with a focus on wind energy 
projects in the western U.S. Before joining PPM in 2005, Sara worked as a biologist and 
project manager for 5 years at Ecology and Environment, Inc., an environmental 
consulting firm. She has a Bachelor’s degree in Environmental Science from Wesleyan 
University. 

Jean Wilson is Vice President of Business Development, a position in which she is 
responsible for PPM's wind energy development activities. Jean has been involved in all 
aspects of PacifiCorp and PPM new wind developments, spanning more than 800 MW 
of wind transactions, including the following: 

• 50 percent investment in the 162-MW Colorado Green Project 

• 100 percent investment in the 22-MW Mountain View 3 Project 

• 100 percent acquisition of the 24-MW Klondike Project 

• 100 percent investment in the 50-MW Rock River, Wyoming wind plant 

• Securing the 162-MW High Winds Project Power Purchase Agreement (PPA) 

• Securing the 144-MW Pleasant Valley Project PPA 

• Establishing PacifiCorp's Green Power Marketing business (in conjunction with 
Barrett Stambler) 

• Developing the 2.1-MW PacWest wind plant in San Gorgonio, California 

Jean has more than 8 years experience in the wind energy business, and 10 years 
experience in real estate development, finance, and banking. She holds a Bachelor’s 
degree in finance from the University of Southern California, and an MBA from Stanford 
University. 
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Robert W. Baker is the Manager of Wind Energy Assessment and Evaluation. Bob is a 
senior meteorologist and has worked in the wind industry both in the university and 
private sector for nearly 30 years. He has been a pioneer in the development of wind 
resource assessment prospecting techniques and he has applied his expertise in aerial 
surveillance and ground evaluation to quickly locate good wind areas, many of which 
have been or are currently being developed into wind farms in the 50- to 300-MW scale. 
He has authored or co-authored more than 50 publications in technical journals and 
project reports. Bob has a Master’s degree in Atmospheric Sciences from Oregon State 
University and is a Certified Consulting Meteorologist (CCM), the professional 
certification granted by the American Meteorological Society. 

Barrett Stambler is the Managing Director of Renewable Origination, responsible for 
PPM's sales and marketing activities. Barrett has played a major role in developing and 
managing PPM's wind energy business, including: 

• Execution of the power purchase agreement for the 300-MW Stateline Wind Project 
located in eastern Oregon and Washington 

• Sale of 175 MW of wind generation to Seattle City Light 

• Sale of 120 MW of green tags to the Sacramento Municipal Utility District 

• Sale of 30 MW of wind generation to five Southern California municipals 

• Sale of 90 MW of wind generation to Bonneville Power Administration 

• Sale of 22.5 MW of wind generation to a Southern California investor-owned utility 
(IOU) 

• Sale of 25 MW of wind generation to Eugene Water Electric Board 

• Sale of merchant wind generation to Green Mountain 

Barrett has more than 18 years of experience in the renewable energy business with U.S. 
Windpower, Calpine, and the Department of Energy. He holds a Bachelor’s degree from 
Pomona College and an MBA from Yale University. 

Rob Goodman currently manages a team of 15 power traders who collectively possess 
more than 150 years of experience on the Western System Coordinating Council 
(WECC). Responsibilities include control area operations, generation and transmission 
dispatching and scheduling, and trading throughout the WECC. Rob manages more 
than 200 MW of wind generation and 744 MW of gas-fired generation within PacifiCorp 
and Bonneville Power Administration control areas. The trading team will be adding 
additional talent to the group to enhance its presence in the Midwest. 

Allan Query is Vice President of Technical Services and Operations for PPM. He joined 
Pacific Generation Company (PGC), an earlier, unregulated affiliate, in 1991 as Director 
of Project Engineering. He currently is managing the design and construction of PPM’s 
wind projects, including approximately 100 MWs in the Midwest and 185 MWs in the 
western U.S. Past responsibilities include managing the design, construction, and 
startup of the 240-MW Crockett Cogeneration Project and the 484-MW Klamath 
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Cogeneration Project, and providing engineering oversight for PGC’s interest in 13 other 
generation projects powered by gas, coal, refuse-derived fuel, hydro, and wind. In his 
current capacity, he manages the engineering, construction, and operation of PPM 
projects. Allan graduated cum laude from Seattle University in mechanical engineering 
and is a registered Professional Engineer. While with GE from 1973 to 1991 as a field 
engineer, startup engineer, service manager, and project manager, he gained recognized 
expertise in the design, construction, startup, and management of unique gas turbine, 
combined-cycle, and biomass-fired power and cogeneration plants throughout the 
western U.S. and Alaska. He has had direct experience with more than 30 such projects, 
including regenerative cycle marine propulsion systems and several of the earliest large 
combined-cycle generation projects. His group is responsible for the following activities: 

• Project Design, Engineering, and Construction Specifications 
• Interconnection and Substation Design 
• Project Environmental Assessments 
• Permits and Related Approvals 
• Project Construction and Commissioning 
• Project Operations 
• Project Maintenance 

Jim Gilbert is Director of Project Engineering, a position in which he is responsible for 
PPM’s technical support for new development activities. Since joining PPM in 
November 2002, he has directed and managed the technical resources associated with 
PPM’s development activities, including technical oversight and contract administration 
provided for the Klondike acquisition, the Flying Cloud and Mountain View III 
development projects, and most recently, the Colorado Green acquisition. Jim holds a 
Construction Management degree from Washington State University with graduate 
level studies in business finance from the University of California at Berkeley and 
Golden Gate University. He has more than 21 years in the power industry and 
structured origination, including strategic acquisitions and investments, marketing, 
construction management, and power plant development. Jim has held various 
management level positions in the independent power industry and has directed 
commercial and technical teams associated with business investments, including a 
diverse mix of resource and power plant technologies. Before joining PPM, Jim was 
Director of Business Development for Enron North America’s West Power Origination 
division located in Portland, Oregon. 

D.4 QUALIFICATIONS OF KNOWN CONTRACTORS 

OAR 345-021-0010(1)(d)(C) The qualifications of any architect, engineer, major component 
vendor, or prime contractor upon whom the applicant will rely in constructing and operating the 
facility, to the extent that the identities of such persons are known when the application is 
submitted; 

Response: The Applicant has not selected a prime contractor to construct the Facility. 
Selection criteria will center on qualified engineers, manufacturers, and contractors who 
are experienced in the wind industry. 
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D.5 APPLICANT’S PAST PERFORMANCE 

OAR 345-021-0010(1)(d)(D) The past performance of the applicant, including but not limited to 
the number and severity of any regulatory citations in constructing or operating a facility, type of 
equipment, or process similar to the proposed facility; 

Response: PPM has successfully developed, managed construction of, and operated the 
wind energy projects described in previous sections. Neither PPM nor the Applicant has 
received any regulatory citations in connection with the construction or operation of 
similar facilities. 

D.6 APPLICANT WITH NO PREVIOUS EXPERIENCE 

OAR 345-021-0010(1)(d)(E) If the applicant has no previous experience in constructing or 
operating similar facilities and has not identified a prime contractor for construction or operation 
of the proposed facility, other evidence that the applicant can successfully construct and operate 
the proposed facility. The applicant may include, as evidence, a warranty that it will, through 
contracts, secure the necessary expertise; and 

Response: Not applicable. 

D.7 ISO CERTIFIED PROGRAM 

OAR 345-021-0010(1)(d)(F) If the applicant has an ISO 9000 or ISO 14000 certified program 
and proposes to design, construct and operate the facility according to that program, a description 
of the program; 

Response: PPM does not have an ISO 9000 or 14000 certified program. 

D.8 MITIGATION 

OAR 345-021-0010(1)(d)(G) If the applicant relies on mitigation to demonstrate compliance 
with any standards of Division 22 or 24 of this chapter, evidence that the applicant can 
successfully complete such proposed mitigation, including past experience with other projects and 
the qualifications and experience of personnel upon whom the applicant will rely, to the extent 
that the identities of such persons are known at the date of submittal. 

Response: Mitigation for the Facility may be required for impacts to wildlife resources 
and other resources. PPM has developed and implemented mitigation projects at 
multiple sites. At the Shiloh Wind Project in Solano County, California, PPM developed 
a Raptor Mitigation Plan, which provides micrositing and design guidelines for 
minimizing impacts to raptors. For the same project, PPM is in the process of acquiring a 
conservation easement on 120 acres near the Facility to mitigate for potential avian 
mortality impacts. In the state of Washington, for the Big Horn Wind Project, PPM is 
acquiring an approximately 180-acre conservation easement to mitigate for habitat 
impacts of the wind project. PPM has also funded basic research on biological impacts of 
wind energy. For example, the company is now in its third year of funding for the Bat 
Wind Energy Cooperative, which is evaluating interactions of bats and wind projects at 
several wind project sites. PPM has made a 4-year commitment to funding research into 
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the potential displacement impacts of wind energy on grassland nesting avian species 
such as prairie chickens. In designing and executing these and other mitigation projects, 
PPM relies on in-house expertise (including Mr. Linehan and Ms. McMahon) and on the 
selection and management of qualified outside contractors such as Karen Kronner and 
other biologists from Northwest Wildlife Consultants, Inc., who conducted the wildlife 
surveys for the Facility. 
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INTRODUCTION 

Leaning Juniper Wind Power II, LLC (the Applicant) proposes to construct a wind 
generation facility in Gilliam County, Oregon, with generating capacity of up to 
approximately 279 megawatts (MW). The proposed facility (the Facility) consists of two 
main components: (1) Leaning Juniper II North (the north portion of the Facility with up 
to 93 MW), and (2) Leaning Juniper II South (the south portion of the Facility with up to 
186 MW). 

OAR 345-021-0010(1)(e) Information about permits needed for construction and operation of 
the facility, including: 

Response: Sections E.2 through E.8 provide information about permits needed for 
construction and operation of the proposed Facility. 

E.1 

IDENTIFICATION OF NECESSARY PERMITS 

OAR 345-021-0010(1)(e)(A) Identification of all federal, state and local government permits 
needed before construction and operation of the proposed facility, legal citation of the statute, rule 
or ordinance governing each permit, and the name, address and telephone number of the agency 
or office responsible for each permit. 

Response: Sections E.2.1 through E.2.4 identify necessary federal, state, and local 
permits. 

E.2 

Federal Permits 

Permit:  Record of Decision/National Environmental Policy Act Compliance 
(For Bonneville Power Administration’s decision to interconnect the 
Facility to BPA’s transmission network) 

Agency: Donald L. Rose, Environmental Specialist 
Bonneville Power Administration 
905 NE 11th Avenue 
Portland, OR 97208 
(503) 230-3796 

Authority: National Environmental Policy Act (NEPA), Section 102 (42 USC 
§ 4332); 40 CFR § 1500 (2005) 

Permit: Clean Water Act, Section 404 

Agency: Karla Ellis, Permit Evaluator 
U.S. Army Corps of Engineers, Portland District 
333 SW First Avenue 
Portland, OR 97204 
(503) 808-4380 

Authority: Clean Water Act, Section 404 (33 USC § 1344); 33 CFR §§ 320, 323, 
325-28, and 330 (2005). 

E.2.1 
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Permit: Notice of Proposed Construction or Alteration (Form 7460.1) 
Agency: Federal Aviation Administration 

   Northwest Mountain Regional Office 
  Air Traffic Division, ANM-520 
  1601 Lind Avenue, SW 
  Renton, WA 98055-4056 
  425-227-2558 

Authority: Federal Aviation Act of 1958 (14 USC § 44718); 14 CFR § 77 (2005) 

State Permits: Not Federally Delegated 

The Energy Facility Siting Council (EFSC) determines compliance with Oregon statutes 
and rules for state agencies. This section lists state permits issued by EFSC. 

Permit: Energy Facility Site Certificate  

E.2.2 

 Agency: Oregon Office of Energy 
   Energy Facility Siting Council 
   625 Marion St. NE 
   Salem, OR 97301 
   (503) 378-3194 

 Authority: ORS 469.300 et seq.; OAR Chapter 345, Divisions 1, 21-24. 

Permit: Removal/Fill Permit 

Agency: Oregon Department of State Lands 
775 Summer Street NE, Suite 100 
Salem, OR 97031-1279 
(503) 378-3805 

Authority: ORS 196; OAR Chapter 141, Division 85 

Permit: Onsite Sewage Disposal Construction-Installation Permit 

Agency: Oregon Department of Environmental Quality 
Eastern Division 
2146 NE 4th 
Bend, OR 97701 
(541) 388-6146 

Authority: ORS 454 and 468B; OAR Chapter 340, Divisions 71 and 73 
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Permit: Water Right Permit or Water Use Authorization 

Agency: Oregon Water Resources Department 
Water Rights Section 
158 12th Street NE 
Salem, OR 97310 
(503) 378-8466 

Authority: ORS 537; OAR 690 Divisions 310, 340, 410 and 502 

Permit: Oversize Load Movement Permit/Load Registration 

Agency: Oregon Department of Transportation 
Motor Carriers Transportation Division 
550 Capitol Street NE 
Salem, OR 97301 
(503) 378-1289 

Authority: ORS 818.030; OAR Chapter 734 Division 82 

Permit: Permit to Construct a State Highway Approach  

Agency: Oregon Department of Transportation 
ODOT District 09 
3313 Bret Clodfelter Way 
The Dalles, OR 97058 
(541) 296-2215 

Authority: OAR 734-051-0215 

Permit: Archaeological Permit 

Agency: Oregon Parks and Recreation Department, State Historic Preservation 
Office 
725 Summer Street NE, Suite C 
Salem, OR 97301 
(503) 986-0707 

Authority: ORS 97, 197, 358, and 390; OAR Chapter 736, Division 51 

State Permits: Federally Delegated 

EFSC does not determine compliance with statutes and rules if the federal government 
has delegated the decision on compliance to a state agency other than EFSC. This section 
lists state permits issued by state agencies under federally delegated programs. 

Permit: NPDES Stormwater Discharge Permit 1200-C 

E.2.3 

 Agency: Oregon Department of Environmental Quality 
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Eastern Region 
2146 NE 4th 
Bend, OR 97701 
(541) 388-6146 

Authority: Clean Water Act, Section 402 (33 USC § 1342); 40 CFR § 122 (2005); 
ORS 468 and 468B; OAR Chapter 340, Division 45 

Permit: Water Quality Certification 
Agency: Oregon Department of Environmental Quality 
 811 SW 6th Avenue 

Portland, OR 97204 
(503) 229-5279 

Authority: Clean Water Act, Section 401 (33 USC § 1341); OAR Chapter 340, 
Division 48. 

Local Permits 

Permit: Zoning Permit 
Agency:  Susie Anderson, Planning Director 

Planning Department & Planning Commission 
Gilliam County 
221 Oregon Street 
P.O. Box 427 
Condon, OR 97823 
(541) 384-3768 

Authority: GCZO Ordinance Article 11—Administrative Provisions 

E.2.4 

E.3 DESCRIPTION OF NECESSARY PERMITS 

OAR 345-021-0010(1)(e)(B) A description of each permit and the reasons the permit is needed 
for construction or operation of the facility. 

Response: Sections E.3.1 through E.3.4 describe the necessary permits. 

Federal Permits 

Record of Decision/NEPA Compliance 

42 USC 4332; 40 CFR § 1500 (2005). 

Interconnection to BPA’s transmission system is subject to review under NEPA. 

BPA issued a Record of Decision (ROD) in March 2005 for a 200-megawatt (MW) 
interconnection of the Facility to the Jones Canyon Switching Station (see Attachment E-
1.) BPA concluded that the 200-MW interconnection was within the scope of the 

E.3.1 
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Business Plan Final Environmental Impact Statement (BP EIS). The Facility will utilize 
100 MW of the approved 200-MW interconnection.  

Any additional interconnection to BPA’s transmission system will be subject to 
additional, BPA-led review under NEPA, the Endangered Species Act, the National 
Historic Preservation Act, and related cultural resources protection statutes.  

Clean Water Act, Section 404 

33 USC § 1344; 33 CFR §§ 320, 323, 325-28, and 330 (2005). 

A Clean Water Act Section 404 permit is triggered if there are impacts to waters of the 
U.S., including wetlands, by construction of the proposed Facility. 

The Applicant will submit to the U.S. Army Corps of Engineers appropriate applications 
for any impacts to jurisdictional waters. Based on the proposed layout and prior 
experience in this area, and subject to review by U.S. Army Corps of Engineers staff, the 
Applicant expects construction to be authorized pursuant to the Regional General 
Permit for Nationwide Permit Replacement Authorization Within the State of Oregon.   

Notice of Proposed Construction or Alteration (Form 7460.1) 

14 USC § 44718; 14 CFR §§ 77.13, 77.15, 77.17 (2005). 

The Facility’s turbine towers will be over 200 feet in height and therefore trigger review 
by the Federal Aviation Administration (the FAA) pursuant to 14 CFR part 77. Upon 
review of tower latitude, longitude, and height, the FAA issues a determinative notice if 
the Facility will interfere with flight paths or will require further conditions of the site 
certificate, such as minimum lighting requirements. The FAA also identifies when 
notification of actual construction is required. However, no permit is issued by the FAA. 

State Permits: Not Federally Delegated 

Energy Facility Site Certificate 

ORS 469.300 et seq. 

OAR Chapter 345, Divisions 1, 21-24 

An Energy Facility Site Certificate is required before construction or operation. 

Removal/Fill Permit 

ORS 196; OAR Chapter 141, Division 85 

A Removal/Fill Permit is required if there are impacts to waters of the United States 
(Clean Water Act), including wetlands, by construction of the proposed Facility. In 
addition, a Removal/ Fill Permit is required if removal and fill will be greater than the 
required threshold to obtain a permit (50 cubic yards). Construction of the Facility will 

E.3.2 
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involve replacement of a culvert at stream S27.  However, because the culvert 
replacement will occur entirely within the existing road prism and temporary impacts 
are anticipated to be less than 50 cubic yards of removal plus fill, no state Removal/Fill 
Permit is required per ORS 196.800 and OAR chapter 141, division 85. If temporary 
impacts at this location exceed 50 cubic yards, a state Removal/Fill Permit will be 
required. The Applicant will obtain the necessary permits from the U.S. Army Corps of 
Engineers to install a culvert. 

Water Right Permit or Water Use Authorization 
ORS 537; OAR 690 Divisions 310, 340, 410 and 502 

The Applicant does not expect a water right to be required because it will provide water 
for the O&M building(s) from an “exempt” groundwater well appropriating less than 
5,000 gallons per day. 

Oversize Load Movement Permit/Load Registration 

ORS 818.030; OAR Chapter 734 Division 82 

This permit is required for hauling oversized or heavy loads on state highways. 

Construction-Installation Permit for Onsite Sewage Disposal 

ORS 454 and 468B; OAR Chapter 340, Divisions 71 and 73 

Facilities with an onsite sewage disposal system and a projected daily sewage flow of 
less than 2,500 gallons must obtain a Construction-Installation Permit before 
construction. 

A Construction-Installation permit will be obtained for the Leaning Juniper II O&M 
facility.  

State Permits: Federally Delegated 

NPDES Stormwater Discharge Permit 1200-C, Construction General Stormwater 
Permit 

40 CFR § 122 (2005); ORS 468 and 468B; OAR Chapter 340, Division 45 

This permit is intended to meet the need for an NPDES permit for stormwater 
discharges associated with construction activity. The permit is required for construction 
projects that disturb more than 1 acre of ground. 

The Applicant is in the process of preparing a 1200-C permit application for Leaning 
Juniper II and plans to submit this application to DEQ in the fall of 2006.  

Water Quality Certification 

Clean Water Act, Section 401 (33 USC § 1341); OAR Chapter 340, Division 48. 

E.3.3 
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Under Section 401 of the Clean Water Act, a Water Quality Certification is required if 
there is a federal permit to conduct an activity that may result in a discharge to waters of 
the State. The Applicant does not anticipate that an individual 401 certification will be 
required for this project because the U.S. Army Corps of Engineers Nationwide Permit 
No. 12 and 14 has been precertified by Oregon DEQ. 

Local Permits 

Gilliam County Zoning Permit 

GCZO Ordinance Article 11—Administrative Provisions 

This permit is applicable to all facility structures. A zoning permit will be obtained from 
the Gilliam County Planning Department. Permits are issued by the County Planning 
Director.  

E.3.4 

E.4 NON-FEDERALLY-DELEGATED PERMIT APPLICATION 

OAR 345-021-0010(1)(e)(C) For state or local government permits or approvals for which the 
Council must determine compliance with applicable standards, evidence to support findings by 
the Council that construction and operation of the proposed facility will comply with all statutes, 
rules and standards applicable to the permit. The applicant may show this evidence: 

(i) In Exhibit J for permits related to wetlands; 

Response: See Exhibit J. No state Removal/Fill Permit will be required to construct the 
Facility. 

(ii) In Exhibit O for permits related to water rights. 

Response: See Exhibit O. Oregon law allows exempt industrial and commercial uses up 
to 5,000 gallons per day from groundwater wells without a permit (ORS 537.545(1)(f)). 
Exempt industrial uses include water for drinking, flushing toilets, and using sinks, as 
well as other industrial uses during construction and operation of the Facility. During 
Facility operation, a well to be located near the proposed O&M building(s) will provide 
water and produce less than 5,000 gallons per day. 

FEDERALLY-DELEGATED PERMIT APPLICATION 

OAR 345-021-0010(1)(e)(D) For federally-delegated permit applications, evidence that the 
responsible agency has received a permit application and the estimated date when the responsible 
agency will complete its review and issue a permit decision. 

Response: The Applicant is in the process of preparing a 1200-C permit application for 
Leaning Juniper II and plans to submit this application to DEQ in the fall of 2006.  

E.5 
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THIRD-PARTY PERMITS 

OAR 345-021-0010(1)(e)(E) If the applicant will not itself obtain a state or local government 
permit or approval for which the Council would ordinarily determine compliance but instead 
relies on a permit issued to a third party, identification of any such third-party permit and for 
each: 

E.6 

(i) Evidence that the applicant has, or has a reasonable likelihood of entering into, a contract 
or other agreement with the third party for access to the resource or service to be secured 
by that permit; 

Response: It is not anticipated that any third-party permits will be required to construct 
the Facility. 

(ii) Evidence that the third party has, or has a reasonable likelihood of obtaining, the 
necessary permit; and 

Response: Not applicable. 

(iii) An assessment of the impact of the proposed facility on any permits that a third party has 
obtained and on which the applicant relies to comply with any applicable Council 
standard. 

Response: Not applicable. 

FEDERALLY DELEGATED PERMITS ISSUED TO A THIRD PARTY 

OAR 345-021-0010(1)(e)(F) If the applicant relies on a federally-delegated permit issued to a 
third party, identification of any such third-party permit for each: 

E.7 

(i) Evidence that the applicant has, or has a reasonable likelihood of entering into, a contract 
or other agreement with the third party for access to the resource or service to be secured 
by that permit; 

Response: No federally-delegated permits will be needed by a third party in order to 
construct the Facility. 

(ii) Evidence that the responsible agency has received a permit application; and 

Response: Not applicable. 

(iii) The estimated date when the responsible agency will complete its review and issue a 
permit decision. 

Response: Not applicable. 

MONITORING PROGRAM 

OAR 345-021-0010(1)(e)(G) The applicant’s proposed monitoring program, if any, for 
compliance with permit conditions. 

E.8 
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Response: Monitoring requirements, if any, will be determined by the Council and 
federal agencies responsible for issuing permits or approvals for the Facility. The 
monitoring measures proposed by the Applicant for compliance with permit conditions 
are described in this application, e.g., 1200-C permit requirements for erosion control 
monitoring and reporting and avian/bat mortality monitoring.  
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United States Department of Energy Bonneville Power Administration 
 

Record of Decision for the  
Electrical Interconnection of the  

Leaning Juniper Wind Project 
March 2005 

 

 

INTRODUCTION 

The Bonneville Power Administration (BPA) has decided to offer contract terms for 
interconnection of up to 200 megawatts (MW) of wind generation from the PPM Energy, Inc.’s 
(PPM) proposed Leaning Juniper Wind Project (Wind Project) into the Federal Columbia River 
Transmission System (FCRTS).  The Wind Project will be interconnected at BPA’s Jones 
Canyon Switching Station (Jones Canyon SS), which is under construction three miles 
southwest of the town of Arlington, Oregon.  The Jones Canyon SS will provide transmission 
access for the Wind Project to BPA’s McNary-Santiam #2 230-kilovolt (kV) transmission line.  
BPA will increase the capacity of the McNary-Santiam #2 to accommodate the Wind Project, 
which will require increased ground clearance at four locations along the transmission line.  
These proposed line upgrades will be located in Wasco, Gilliam, Sherman, and Morrow 
Counties in Oregon. 

BPA’s decision to offer terms to interconnect the Wind Project is consistent with the Business 
Plan Final Environmental Impact Statement (BP EIS) (DOE/EIS-0183, June 1995), and the 
Business Plan Record of Decision (BP ROD, August 15, 1995).  Thus, this decision is tiered to 
the BP ROD. 

BACKGROUND 

BPA is a Federal agency that owns and operates a majority of the high-voltage electric 
transmission system in the Pacific Northwest.  This system is known as the FCRTS.  BPA has 
adopted an Open Access Transmission Tariff for the FCRTS, consistent with the Federal 
Energy Regulatory Commission’s (FERC) pro forma open access tariff.1  Under BPA’s tariff, 
BPA offers transmission interconnection to the FCRTS to all eligible customers on a first-come, 
first-served basis, with this offer subject to an environmental review under the National 
Environmental Policy Act (NEPA). 

In June 2002, PPM submitted a generation interconnection request to BPA for interconnection 
of up to 200 MW from the proposed Wind Project to BPA’s McNary-Santiam #2 transmission 
line.  Consistent with its tariff, BPA needs to respond to this request.  In considering this 
request, BPA reviewed the environmental analysis in the BP EIS and considered whether 
offering contract terms was consistent with the Market-Driven alternative adopted by the BPA 
Administrator in the BP ROD.  BPA also reviewed and relied on environmental information 
contained in the Conditional Use Permit (CUP) issued for the Wind Project by Gilliam County, 
Oregon.  Additional information on cultural resources and special status plants and animals in 

                                                 
1 Although BPA is not subject to FERC’s jurisdiction, BPA follows the open access tariff as a matter of national 
policy.  This course of action demonstrates BPA’s commitment to non-discriminatory access to its transmission 
system and ensures that BPA will receive non-discriminatory access to the transmission systems of utilities that are 
subject to FERC’s jurisdiction. 
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the vicinity of locations where the McNary-Santiam #2 transmission line would be upgraded was 
collected and analyzed as needed. 

For BPA, implementing the proposed action involves offering contract terms to PPM or its 
successor for interconnecting the Wind Project into the FCRTS.  Under this contract, BPA would 
construct, operate, and maintain the necessary interconnection facilities and integrate power 
from the Leaning Juniper Wind Project into the FCRTS.   

RELATIONSHIP TO BUSINESS PLAN EIS 

In response to a need for a sound policy to guide its business direction under changing market 
conditions, BPA explored six alternative plans of action in its BP EIS.  The six alternatives were:  
Status Quo (No Action), BPA Influence, Market-Driven, Maximize Financial Returns, Minimal 
BPA, and Short-Term Marketing.  The BP EIS examined each of these six alternatives as they 
relate to meeting the regional electric energy need in the dynamic West Coast energy market.  
The analysis focused on the relationships among BPA, the utility market, and the affected 
environment.  The evaluation, which included transmission as well as generation, compared 
BPA actions and those of other energy suppliers in the region in meeting that need (BP EIS, 
section 1.7). 

In the BP ROD, the BPA Administrator selected the Market-Driven Alternative.  Although the 
Status Quo and the BPA Influence Alternatives were the environmentally preferred alternatives, 
the differences among alternatives in total environmental impacts were relatively small.  Other 
business aspects, including loads and rates, showed greater variation among the alternatives.  
BPA’s ability to meet its public and financial responsibilities would be weakened under the 
environmentally preferred alternatives.  The Market-Driven Alternative strikes a balance 
between marketing and environmental concerns, including those for transmission-related 
actions.  It is also designed to help BPA ensure the financial strength necessary to maintain a 
high level of support for public service benefits, such as energy conservation and fish and 
wildlife mitigation and recovery activities. 

The BP EIS was intended to support a number of decisions (BP EIS, section 1.4.2), including 
contract terms BPA will offer for generation interconnection services.  The BP EIS and ROD 
documented a strategy for making these subsequent decisions (BP EIS, Figure 1.4-1 and 
BP ROD, Figure 3, page 15).  BPA's decision to offer terms for interconnecting the Wind Project 
is one of these subsequent decisions and the subject of this ROD.  BPA reviewed the BP EIS to 
ensure that offering contract terms for interconnecting this Wind Project was adequately 
covered within its scope and that it was appropriate to issue a ROD tiered to the BP ROD.  This 
tiered ROD, which summarizes and incorporates information from the BP EIS, demonstrates 
this decision is within the scope of the BP EIS and ROD.  This ROD describes the specific 
information applicable to this decision to offer contract terms for generation interconnection of 
the Wind Project at BPA’s Jones Canyon SS, and provides a summary of the environmental 
impacts associated with the decision with reference to appropriate sections of the BP EIS and 
BP ROD.  This tiered ROD also references information that was incorporated by reference into 
the BP EIS from BPA’s Resource Programs EIS (RP EIS) (DOE/EIS-0162, February 1993).  
The RP EIS contains an analysis of environmental effects and mitigation for wind projects.  
Lastly, this ROD summarizes and references information as appropriate from the CUP issued 
by Gilliam County referenced above to clarify where and how the site-specific environmental 
consequences described in the BP EIS will occur. 

PDX/061980026.PDF



Record of Decision for the Electrical Interconnection of the 
Leaning Juniper Wind Project 
 

B o n n e v i l l e   P o w e r   A d m i n i s t r a t i o n  

3

PROJECT DESCRIPTION 

PPM proposes to construct and operate the Leaning Juniper Wind Project, which is a 104-MW 
wind farm2 to be located on private property and consisting of up to 69 GE turbines, each 
capable of generating approximately 1.5 MW.  The turbines would be mounted on concrete 
pads and spaced from 350 to 525 feet apart in strings oriented in a north-south direction on the 
plateau southwest of the town of Arlington.  Each wind turbine tower would be approximately 
265 feet tall and the sweep of the nacelle blades may reach up to 380-400 feet above the 
ground.   

The proposed wind farm site is located in Sections 7, 8, 9, 10, 15, 16, 17, 18, 19, 21, 22, 27, 28, 
and 33, T2N, R21E, WM; Sections 11, 12, 13, 14, 15, 21, 22, 23, 26, 27 and 28, T2N, R20E, 
WM; Gilliam County, Oregon.  The land under lease totals 9,396 acres and is owned by Waste 
Management Disposal Services of Oregon, Inc.  The land has historically been used for dryland 
wheat farming and cattle grazing.  

PPM has stated in their application to the county that each string of wind turbines would require 
an access road to construct and service the turbines.  The developer would make use of 
existing roads as much as possible, but would build approximately 16 miles of new roads.  All 
roads used by the project would have a gravel all-weather surface.  Existing culverts across 
intermittent streams would be replaced with wider or stronger culverts as necessary, and 
drainage improvements would be made.  After the project is constructed, use of the improved 
and new access roads on private lands would be limited to the landowner and to project 
maintenance staff. 

PPM estimates there would be 10.7 miles of underground conductor installed, a majority within 
existing and new road locations buried beneath the roadbed.  There would be approximately 3 
miles of trenching 5 feet wide and 3 feet deep to install an underground collector conductor 
system between the wind tower strings that would be outside of road prisms.  In addition to the 
underground collector conductor, there would be overhead collector conductor between wind 
tower strings to span intermittent streams and canyons.  The overhead collector conductor line 
would be single pole construction with wood poles averaging 30 feet tall strung with 34.5-kV 
conductor.  The poles would be accessed via off-road travel resulting in temporary disturbance 
to vegetation over approximately 2.3 miles of temporary access.  Temporarily disturbed areas 
would be treated for weed control and planted back to native grasses, shrubs, or agriculture 
following construction.   

The ground would be leveled to 5 percent grade or less and cleared and compacted in an area 
of approximately 40 x 120 feet at each wind tower site to allow crane access for tower erection 
and nacelle and blade attachment.  The wind turbine tower would be mounted on a concrete 
foundation with a diameter of approximately 20 feet.  The towers would be painted a flat neutral 
gray color.  Some of the towers would be furnished with lights visible to aircraft.  This will be 
determined through consultation with the Federal Aviation Administration. 

                                                 
2 PPM has requested an interconnection of 200 MW as part of OASIS request GI-95.  However, their current 
proposal for construction would only generate up to 104 MW.  It is uncertain when and if additional generation 
capability would be added. 
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The Wind Project would deliver electric power to the regional transmission grid at BPA’s Jones 
Canyon SS, located about 3 miles southwest of the town of Arlington.  The Jones Canyon SS is 
located adjacent to the McNary-Santiam #2 230-kV line and would provide transmission access 
to this line.  

PPM would construct, own, operate and maintain a separate collector substation on its own 
property in the northern part of the Wind Project area in a portion of a 10-acre fenced area.  
They would also construct, own, operate and maintain a switching station on two acres directly 
east and adjacent to Jones Canyon SS.  The two switching stations would be interconnected 
using a bus or short transmission line.  PPM would construct, operate, and own a separate 
control house that would be adjacent to their substation.  The station would have approximately 
3,000 square feet of enclosed space, including office and workshop areas, a kitchen, bathroom 
shower, and utility sink.  It would be constructed of sheet metal, and would be 16 feet tall.  
Water for the bathroom and kitchen would be acquired from an onsite well constructed 
according to local and State requirements.  The bathroom and kitchen would drain into an onsite 
septic system.  A graveled parking area for employees, visitors, and equipment would be 
located adjacent to the building.   

The following equipment may be installed in the PPM substation: 

� power circuit breakers; 
� substation dead end structures; 
� transmission dead end structures; 
� voltage transformers 
� surge arrestors 
� a disconnect switch; and 
� bus tubing and bus pedestals. 

� equipment to regulate voltage such as capacitors and transformers.   

In order to accommodate interconnection of the Wind Project, BPA would increase the capacity 
of the McNary-Santiam #2 transmission line, which will require increased ground clearance of 
four spans along the line to ensure reliability and safety following the interconnection.  Three 
locations would have H-frame wood pole structures installed to lift the sag in the center of the 
line and provide additional ground clearance.  The locations are near McNary-Santiam #2 
structure 31/4 in Morrow County, structure 46/3 in Gilliam County, and structure 143/4 in Wasco 
County on the Confederated Tribes of the Warm Springs Reservation (CTWSR) (see attached 
map).  These structures have two wood poles spaced 20 feet apart inserted into the ground at 
each location.  Temporary access would be necessary to access these locations so a tracked 
backhoe or truck-mounted drill can drill holes to install the wood poles.  Equipment would drive 
through grass and brush off road for up to 200 feet near structures 31/4 and 46/3.  The third 
location near  structure 143/4 would have shoulder high manzanita and snowbrush removed for 
approximately 50 feet and a width of 20 feet.  Ground disturbance approximately 50 feet in 
diameter would occur at each structure location.  The fourth location is in Sherman County and 
would have insulators removed from conductors on existing structures 66/3 and 66/4 on either 
end of an existing span to raise the line enough to operate the line at a higher capacity.  Current 
access is good to structure 66/3; however, off-road driving will be necessary to access structure 
66/4. 
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PUBLIC PROCESS AND CONSIDERATION OF COMMENTS 

Consistent with BPA’s strategy for tiering appropriate subsequent decisions to the BP ROD, a 
public process for the generation interconnection and related facilities was conducted.  Review 
processes for PPM’s CUP and other permits for the Wind Project generated site-specific 
environmental information about the Wind Project and provided several opportunities for public 
comment.  Specific impacts and related mitigation actions for the Wind Project were described 
and comments provided through the following processes. 

• On January 22, 2005, Gilliam County conducted a formal public hearing on the proposed 
order for the Wind Project. 

• On February 6, 2005, Gilliam County approved the application for a CUP for the Wind 
Project, with attached Conditions of Approval. 

In addition, BPA provided the following opportunities for public involvement. 

• On January 31, 2005, BPA sent written notice to adjacent property owners and 
interested persons requesting comments by February 20, 2005, on the proposed 
interconnection to the FCRTS of the Leaning Juniper Wind Project.  This written notice 
of BPA’s project and the associated open comment period also was posted on BPA’s 
Internet site and in our monthly information periodical, “BPA Journal.”  No comments 
were received from the public regarding BPA’s proposed action or the interconnection of 
the Wind Project. 

• On November 19, 2004, BPA initiated consultation with the Tribal Historic Preservation 
Officer (THPO) of the Confederated Tribes of the Warm Springs Reservation (CTWSR).  
BPA consulted again with the THPO on January 25 and February 22, 2005.  
Consultation with the THPO is ongoing.   

• BPA met with the CTWSR Resource Management Interdisciplinary Team (RMIDT) on 
March 1, 2005, concerning project consistency with their Integrated Resource 
Management Plan.  The RMIDT plans to review the proposed action and provide further 
resource protection guidance and a decision prior to any implementation. 

• On November 19, 2004, BPA notified the Confederated Tribes of the Umatilla 
Reservation and the Yakama Nation of the area of potential effect and sought comment 
on the proposal.  No comments were received. 

• On November 19, 2004, BPA requested a list of threatened and endangered species 
that may occur in the area of the switching station from the U.S. Fish and Wildlife 
Service.  A response with the list was received on December 20, 2004.  A determination 
of No Effect to any listed or candidate species was filed on January 26, 2005. 

• On November 22, 2004, BPA initiated Section 106 consultation with the Oregon State 
Historic Preservation Officer (SHPO).  The SHPO concurred with the area of potential 
effect on December 6, 2004 and concurred with our findings of No Effect for all proposed 
actions off of the CTWSR. 
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ENVIRONMENTAL ANALYSIS 

Consistent with the BP ROD, the BP EIS was reviewed to determine whether offering terms to 
interconnect the Wind Project is adequately covered within its scope.  The BP EIS alternatives 
analyzed a range of marketing actions and response strategies to maintain a market-driven 
approach.  The BP EIS showed that environmental impacts are determined by the responses to 
BPA’s marketing actions, rather than by the actions themselves.  These market responses 
include resource development, resource operation, transmission development and operation, 
and consumer behavior.  

BPA's RP EIS describes generating resource types, their generic environmental effects on a 
per-average-MW (per-aMW) basis, and potential mitigation.  The discussion for wind generation 
is included in section 3.2.1.3.  The RP EIS also describes the environmental effects and 
potential mitigation associated with the construction or upgrade of transmission facilities to 
integrate the resources with the existing transmission system (section 3.5).  The per-aMW 
impacts for wind turbines (RP EIS, Table 3-19) were incorporated and updated in the BP EIS 
(Table 4.3-1); however, there have been additional improvements and efficiencies to wind 
turbines since the BP EIS was developed.  The BP EIS contains an analysis of generic 
environmental impacts, including resource development and operation (section 4.3.1) and 
transmission development and operation (section 4.3.2). 

The Market-Driven Alternative anticipated unbundling of products and services, constructing 
transmission facilities for requests for non-federal power transmission, and providing 
transmission access to wholesale power producers (section 2.2.3).  The BP EIS also noted that, 
under the Market-Driven Alternative, new transmission requests would depend more on 
customer requests than on new resource development by BPA (section 4.2.3.3). 

In light of these analyses contained in the BP EIS and RP EIS, the interconnection of the Wind 
Project clearly falls within the scope of the BP EIS.  Site-specific impacts that would result from 
the Wind Project are of the type and magnitude reported in the BP EIS and the RP EIS.  The 
following describes the site-specific impacts of the McNary-Santiam #2 line upgrades related to 
the transmission interconnection as well as the indirect and cumulative impacts of the Wind 
Project itself and other proposed projects in the vicinity. 

Environmental Impacts 

Vegetation 
BPA Action Impacts - Clearing for access to the wood pole installation on the CTWSR (near 
structure 143/4 of the McNary-Santiam #2) would include removal of all brush and debris in an 
area approximately 50 feet long and 20 feet wide and in a radius of 50 feet around the center of 
the wood pole structure location.  This totals approximately 0.2 acres.  Manzanita and 
snowbrush is presently growing in the right-of-way at this location, with the surrounding area 
being a managed pine forest.   

Temporary disturbance due to off road access at each of the other 2 wood pole installations 
(near structures 31/4 and 46/3 of the McNary-Santiam #2) could be as much as 0.15 acre each.  
Vegetation at both locations is low to moderate quality grassland.  Species present include 
cheatgrass, bunchgrass, rabbitbrush, and knapweed.  Disturbance of the grassland around the 
wood pole locations would total 0.15 acres each.  Temporary disturbance to shrub-steppe would 
also occur to access structure 66/4 to remove insulators.  There is not a road to access this 
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structure and a vehicle would need to drive off road up to 500 feet through grasses and 
sagebrush to access it.  However, there is a road that provides access to structure 66/3.  Total 
disturbance to these previously grazed grasslands and shrub-steppe would amount to 
approximately 0.7 acres.   

Existing public and private roads would be used for access during the construction effort.  It is 
anticipated that the county roads would be of sufficient quality to allow equipment and personnel 
movement to the construction site without significant road improvement.  Any damage to county 
roads due to equipment movement or operation would be repaired to county standards prior to 
equipment demobilization.  Construction at each of these four sites would be of limited duration.  
Mitigation at these areas includes: 

• Temporarily disturbed areas would be re-seeded with an appropriate mix of grasses 
following construction at an appropriate time of year to ensure success.   

• Vehicles accessing these sites would need to be cleaned upon departure to remove 
noxious weed seeds prior to traveling to other areas. 

• A fire watch would be needed if construction is during summer fire season. 

Wind Project Impacts - The wind farm facilities would be sited in a mixture of shrub-steppe 
habitat dominated by dryland grasses and scattered shrubs and occasional juniper trees or in 
dryland wheat cropland.  The shrub steppe and grassland areas have been exposed to 
seasonal grazing pressure for years.  There is a mixture of native grasses such as blue-bunch 
wheatgrass, with non-native grasses bulbous bluegrass and cheatgrass.  Shallow soils may 
contain desert parsley and buckwheat.  Deeper soils may have sagebrush, rabbitbrush, and 
occasional juniper trees.  Estimated impacts due to wind farm construction would be spread 
equally between shrub-steppe habitat and dryland wheat cropland. 

The Wind Project would have a net impact of 49 acres of permanent vegetation clearance 
through a net construction of 16 miles of road to access wind turbines and providing 
turnarounds on each string.  The developer would make use of existing roads, build some new 
roads predominantly along the strings where wind towers are sited, and return some existing 
roads to agriculture use.  Siting of the base pads for each turbine and required clearing around 
each pad would result in 8 acres of permanent vegetation removal.  Siting of the substation 
would require permanent removal of vegetation on 10 acres.   

Temporary disturbance to vegetation would occur during construction.  Loss of vegetation due 
to improvements to existing roads (widen to 20 feet) and temporary widening of new roads 
during construction to a width of 35 feet to allow haul of turbine materials, would total 
approximately 79 acres.  Approximately 10.7 miles of collector conductor would be buried 
beneath roadbeds and between the wind tower strings causing approximately 13 acres of 
temporary vegetation removal.  There would be 2.3 miles of overhead collector conductor 
between wind tower strings.  This single pole line construction would be accessed via off-road 
travel, resulting in temporary disturbance to an additional 6 acres of vegetation.  Additional 
temporary vegetation disturbance would occur for laydown areas around each of the wind 
turbine locations and for laydown areas at the end of each string.  Laydown areas may impact a 
total of 51 acres of temporary disturbance.  All of these areas of temporary disturbance would 
be treated for weed control by PPM and planted back to native grasses, shrubs, or agriculture 
following construction.   
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The effects of the Wind Project on vegetation would be mitigated by the following: 

• The Wind Project would comply with a Weed Management Control and Response Plan in 
consultation with the Gilliam County Weed Control Board. 

• Each wind turbine generator and pad-mounted transformer shall be constructed with a 
cleared pad around each base with a minimum of 15 feet of non-flammable ground cover.  
Vehicles and buildings will be equipped with fire extinguishers.  

Land Use  
BPA Action Impacts - Project components outside of the CTWSR are in an area zoned for 
Exclusive Farm Use.  Land use in this area is predominantly either dryland wheat cropland or 
cattle grazing.  BPA’s action would not affect use for agriculture.  None of the areas that would 
be disturbed are currently used as farmland. 

The single wood pole structure installation on the CTWSR is in an area generally designated as 
a forest area covered by the Integrated Resource Management Plan (IRMP) for lands managed 
by the CTWSR.  BPA has consulted with tribal staff on the installation of the wood pole structure 
for project consistency with the IRMP and documentation of consistency will be completed prior 
to implementation.   

Wind Project Impacts - Construction of the wind farm would permanently remove 66 acres of 
land from agriculture use and temporarily impact approximately 148 acres of agricultural use.  
Gilliam County found that the Wind Project is consistent with their land use classification.  
Parcels adjacent to the Wind Project facilities are also used for farming and grazing.  There 
would be no impact to these adjacent parcels’ use for these purposes.   

Fish and Wildlife  
BPA Action Impacts – There would be a minor temporary impact to low-quality shrub-steppe 
habitat and grassland from construction of the line upgrades that would have a local temporary 
effect on wildlife and bird species that utilize that habitat.  No impacts to fish species would be 
expected from these upgrades since there are no fish-bearing waters in the vicinity. 

Wind Project Impacts – Avian surveys were conducted in the fall of 2004 and winter of 
2004/2005.  Additional surveys will be conducted in the spring of 2005.  Raptor nest surveys 
were conducted in the fall of 2004 and mapped.  The number of species of birds observed was 
25 in the fall and 12 in the winter; however, there were more birds observed at each plot in the 
winter than the fall.  Most common species observed were horned lark, common raven, 
European starling, western meadowlark, Canada goose, American goldfinch, and white-
crowned sparrow. 

Based on the 12-month avian study conducted during the project design phase, the per turbine 
mortality rate for birds for the proposed Wind Project is expected to be between approximately 
0.5 and 2.5 birds per turbine per year.  Actual levels of mortality that would result from the 
proposed Wind Project are unknown and could be higher or lower depending on patterns of  
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avian movements through the area.  The species most likely to be affected due to abundance, 
height of flight, and percent of time spent in flight, include common raven, Canada goose, 
horned lark, European starling, and rough-legged hawk.  Raptor nests are located in the few 
juniper trees on the plateau and along basalt cliffs.  No construction activities or disturbance 
would occur within a 0.5-mile radius of any active raptor nest during nesting season.  State-
listed sensitive species recorded during the studies included golden eagle, ferruginous hawk, 
Swainson’s hawk, loggerhead shrike, burrowing owl, and white-tailed jackrabbit.  Sensitive 
species with potential for occurrence include peregrine falcon, Washington ground squirrel, long 
billed curlew, grasshopper sparrow, and sage sparrow.  Avian mortality would be monitored for 
one year following initial operation to determine if actual mortality is within the predicted range. 

Mule deer are present in the Wind Project area.  During construction, they could potentially be 
displaced temporarily from the site as a result of human presence and construction-related 
disturbance.  Because of the extent of suitable habitat in the region, temporary loss of habitat in 
the Wind Project area is a minor effect.  Once construction is complete it is expected that deer 
would become habituated to the wind turbines and reoccupy former habitat. 

Five species of bats are likely to be resident in the area of the Wind Project; however, they are 
unlikely to be affected by the construction and operation of the turbines.  A majority of the bat 
mortality from wind turbines appears to be during migration in the fall.  There are two species of 
bats that have the potential to migrate through the area that would likely experience mortality 
due to the turbines--hoary bat and silver-haired bat.  No Federally listed bats would be affected.  
Bat mortality would be monitored for one year of operation.  Should such monitoring determine 
a significantly higher impact on bat species compared to other existing wind projects in the 
region, scientific studies aimed at determining effective methods of reducing bat fatalities would 
be conducted. 

No fish are located in waters within the Wind Project area.  Because of the distance from fish-
bearing waters, it is highly unlikely that the Wind Project would have any effect on fish in the 
Columbia River.  Sediment and erosion control measures would be installed to prevent any 
sediment from entering fish-bearing waters. 

The loss of low to moderate quality shrub-steppe habitat would have a local effect on species 
that utilize that habitat. 

Federally Listed Species 
No Federally listed threatened or endangered species were observed in the Wind Project area 
during the avian study.  Given the lack of presence within the project area, no impacts to bald 
eagles are expected from either BPA actions or the Wind Project activities.  No rare plant 
species or likely habitat has been found in the project area and therefore no impacts are 
expected. 

Wetlands 
BPA Action Impacts – No wetlands would be impacted by the project.  

Wind Project Impacts – Potentially jurisdictional waters were identified at eight locations within 
the 200-foot wide corridors where turbines, underground conductors, or access roads might be  
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located.  Seven of the locations are ephemeral or intermittent drainages adjacent (within 100 
feet) to a proposed component of the project.  The eighth location is a shallow intermittent 
drainage channel where a project access road would cross.  There was no water present in any 
of these channels at the time of identification in November 2004.  These areas are identified on 
project maps and avoidance will be a goal during design and construction.  The developer has 
submitted a Section 404 Nationwide Joint Removal-Fill Permit application to Oregon Division of 
State Lands and the U.S. Army Corps of Engineers. 

Public Safety  
BPA Action Impacts – Except for fuel and oil used in construction equipment, no combustible 
materials would be used; therefore, increased risk of fire and explosion would be unlikely.  
During construction activities, the potential for fires and accidents always exists.  Standard 
construction safety measures would be implemented to reduce the risk of hazards and 
accidents.  Significant risks to public health and safety are not anticipated. 

Wind Project Impacts - Minimal new toxic substances or hazardous waste (small amounts of 
lubricants and solvents) would be introduced as a result of the proposed Wind Project.  Except 
for fuel and oil used in construction equipment, no combustible materials would be used; 
therefore, increased risk of fire and explosion would be unlikely.  During construction activities, 
the potential for fires and accidents always exists.  However, the Wind Project would be 
constructed in accordance with applicable State and local health and safety regulations to 
prevent such occurrences.  Standard construction safety measures would be implemented to 
reduce the risk of hazards and accidents.  Best Management Practices (BMPs) would be 
employed to reduce or control the potential for environmental health hazards.  Significant risks 
to public health and safety are not anticipated as a result of the proposed Wind Project. 

Construction of the proposed Wind Project is expected to take 9 to 12 months.  Although 
construction would temporarily increase traffic on roads in and around the Wind Project access 
routes, impacts would be minimized by coordinating construction schedules and equipment 
access with landowners, other Wind Project construction, and local residents.  Once the Wind 
Project is constructed, operations would involve a minor increase in vehicle traffic for project 
operations staff, since fewer than 30 vehicle trips per day are projected to the Wind Project 
area. 

Air Quality 
BPA Action Impacts and Wind Project Impacts - Temporary emissions would occur during 
construction of the Wind Project from construction vehicles and equipment.  There also would 
be an increased potential for dust generation during construction, when soil is exposed or 
excavated.  This potential would be greatest during dry, windy weather but would be mitigated 
by applying water for dust control and by gravelling the access roads.  When the Wind Project is 
operational, minimal emissions from any source are expected. 

Noise 
BPA Action Impacts – Construction activities are expected to take place on BPA facilities during 
the summer of 2005.  Crews would work 8- to 12-hour days, during daylight hours, as needed to 
meet the schedule.  Given the remote location of BPA construction activities and their short-
term duration, noise impacts would be expected to be minor and low.  During operation, no 
changes to the existing noise environment are expected. 
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Wind Project Impacts - In general, noise associated with wind energy is greatest during the 
construction phase, as noise levels from the operation of these types of facilities are low and 
meet State standards.   

Hazardous Substances 
Minimal new toxic substances or hazardous waste (small amounts of lubricants and solvents) 
would be introduced as a result of BPA’s proposed action or the proposed Wind Project.     

Socioeconomics and Public Facilities 
BPA Action Impacts and Wind Project Impacts – The only community likely to be affected by 
construction and operation of the proposed switching station and the Wind Project is Arlington.  
There would be no significant increases in permanent population as a result of construction and 
operation of the Wind Project because less than 10 people would work full-time once the Wind 
Project is completed.  The Wind Project would not result in a significant increased need for 
public services, including fire protection.  The number of people expected to need temporary 
lodging or permanent housing within the Wind Project area would be small enough that 
adequate housing, and other lodging, would be available.  The peak onsite work force during 
construction would be about 120 employees.  The Wind Project would have a net economic 
benefit to the landowners participating in the project because wind lease payments to 
landowners would provide a supplementary source of income that would help farmers retain 
their farms when farm prices reduce other sources of farm income.  An increase in the Gilliam 
County tax base would provide benefits to all county residents.  Indirect economic benefits 
would accrue to businesses in the area from construction workers purchasing goods and 
services. 

Historic/Archaeological Resources 
BPA Action Impacts – An archaeological survey of the four transmission line upgrade sites was 
conducted by a BPA archaeologist.  No significant cultural resources were found at the sites. In 
addition, background information was gathered from the CTWSR Cultural Resources staff.  The 
SHPO has concurred with these findings for the three sites not on CTWSR land. 

One pole installation would be on the CTWSR.  BPA worked closely with the Warm Springs 
Tribe Cultural Resources Department and THPO to determine the potential for impacts.  
Background information was gathered from the CTWSR Cultural Resources staff and 
concurrence on findings is pending from the THPO.  A tribal monitor from the Warm Springs 
Tribe will be present during excavation activities for the 3 sites where poles will be installed.  
Procedures to minimize damage to any cultural artifacts discovered during construction would 
be followed.   

Wind Project Impacts – An archaeological survey of the Wind Project site was conducted and a 
technical report filed with the SHPO in January 2005.  Preliminary findings include one historical 
site containing miscellaneous historic debris discovered in the vicinity of turbine #29.  This site 
can easily be avoided during construction and operation activities and no impacts should result. 

A letter and copy of the project layout have been sent to the director of the Cultural Resources 
program of the CTWSR to inquire about any other cultural resources known to the tribe.  No 
response has been received to date. 
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Visual Aesthetics  
BPA Action Impacts – The BPA H-frame structures are being installed in remote locations on an 
existing transmission line.  The visual impact is minor. 

Wind Project impacts – The Wind Project would potentially be visible from long distances from 
some scattered residences and the interstate freeway.  However, these views are expected to 
be long-range background views in an area of low visual sensitivity. 

The indirect effects of the Wind Project on visual aesthetics would be mitigated by the following 
conditions in the CUP: 

• Color and finish limitations on all externally visible components of the Wind Project. 

• Limitations on the placement of signs. 

• Setbacks of turbines away from roads, lot boundaries, houses, railroad right-of-way, or 
electrical substations. 

• Hooding or directional lighting requirements of any outdoor lights. 

• Requirement to complete construction within 12 months from initiation of construction. 

• Decommissioning requirements. 

Cumulative Impacts 
The BP EIS and RP EIS provide an analysis of potential cumulative impacts resulting from 
development of generation resources and transmission facilities in the region.  The following 
discussion further describes potential cumulative impacts in the project vicinity. 

There are several wind projects in the southern Washington and northern Oregon region that 
are within approximately 20 air miles of the proposed Leaning Juniper Wind Energy Project.  
The operating Klondike Wind Project and its approved expansions and the proposed Sherman 
County Wind Project are in Sherman County, Oregon.  Two other wind projects are proposed in 
Gilliam County, Oregon, the Shephards Flat Wind Project and the Willow Creek Wind Project.  
Also in Gilliam County and adjacent to the proposed Leaning Juniper project is the Arlington 
Wind Project, which is currently approved for construction and seeking a purchaser for the 
energy output.  Across the Columbia River in Klickitat County, there is the proposed Roosevelt 
Wind Project.  These projects could have a combined total of up to 2,100 MW of wind energy 
proposed.  The size of these projects has varied considerably, however, and it is difficult to 
predict the number and size of projects that actually would be constructed. 

The Arlington Wind Project is proposing to site the collector substation for their wind generation 
project directly adjacent to the Jones Canyon SS and interconnecting to the FCRTS at this 
switching station.  The timeframes for construction of this facility would be very similar to the 
Leaning Juniper Wind Project.  Close coordination would be required during construction of the 
three substations side by side.  The Arlington project has already been analyzed in a separate 
NEPA process and a ROD to interconnect that project to the FCRTS and build the Jones 
Canyon Substation was published in the Federal Register on January 26, 2005.   
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These projects, combined with the proposed Leaning Juniper Wind Energy Project, would have 
relatively minor cumulative impacts to fish, wetlands and water resources, public safety, air 
quality, noise, socioeconomics and public services, and cultural resources.  However, potentially 
significant cumulative impacts might occur to vegetation, land use, wildlife, and visual 
resources. 

There is a large regional landfill operated by Waste Management Inc., Columbia Ridge, in 
Gilliam County.  Leaning Juniper is leasing the land for their project from Waste Management, 
Inc.  There is not likely to be any conflict with the operation of the landfill. 

Vegetation – Implementation of all these projects could impact vegetation communities including 
native shrub-steppe.  Because most tillable areas in these counties in private ownership have 
already been converted to agriculture or are currently grazed, it is unlikely that ongoing 
agricultural practices would result in the conversion of remaining native vegetation to cropland 
or pastureland instead of impacts from grazing.  Historically, 10.7 million acres of eastern 
Washington and Oregon were covered in shrub-steppe vegetation, but about 60 percent of that 
area has been converted to agricultural, industrial, residential, and other uses.  The overall 
additional impact to shrub steppe habitat could be cumulatively significant because so much has 
already been degraded or lost. 

Construction of projects may increase the potential for the spread of weeds into previously 
undisturbed areas.  Because of the awareness of the potential for the spread of weeds, projects 
include mitigation measures, including the development and implementation of weed control 
plans that could result in cumulatively insignificant impacts. 

Land Use – Cumulative impacts on land use for the wind and transmission projects would be 
low because these projects would take a very small proportion of agricultural land out of 
production without changing the overall agricultural usefulness of the area.  This would be a 
minor cumulative land use impact.   

Fish and Wildlife – Implementation of the proposed Wind Project combined with the other 
proposed or planned projects could result in cumulative impacts to wildlife.  Wind and 
transmission projects in the region could impact avian and bat species through collisions with 
turbines, meteorological towers, and transmission towers and conductors.  Increased bird and 
bat mortality would occur, and an undetermined number of fatalities would be migrants that 
could pass through more than one wind project during migration. 

Results from studies of other wind projects can be useful in predicting mortality at new wind 
projects.  On average, based on four studies of wind projects in Washington and Oregon, 
approximately 2.7 bird fatalities occur per MW of wind energy produced.  Assuming that there 
are 2,180 MW of wind energy being produced by the above-mentioned projects after 
construction and expansion, approximately 5,886 bird deaths may occur per year.  The 
significance of this level of mortality is unknown, and other substantial sources of avian mortality 
such as communications towers, windows, vehicles, powerlines, domestic/feral cats, pesticides, 
and farming practices undoubtedly occur in the region.  While it is hard to predict numbers of 
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bird deaths from other sources, it is safe to say that it is substantially higher than 5,886 per year, 
based on a review of the literature regarding avian mortality (NWCC, 2004)3. 

As with birds, approximately 1.7 bat fatalities occur per MW of wind energy produced in the 
northwest.  Assuming 2,180 MW of wind energy would be produced in the region, approximately 
3,706 bat deaths may occur per year.  The bat species at highest risk of collision with turbines in 
Washington and Oregon are hoary bat and silver-haired bat, both tree dwelling migratory 
species.  These bats may come from as far north as Canada and southern Alaska and their 
range extends across most of Canada and the U.S.  Other sources of mortality for hoary and 
silver-haired bats in Washington and Oregon likely include logging and pesticides.  The 
significance of the cumulative level of mortality is unknown; however, given the extensive range 
of the species, the expected mortality level is likely a minor portion of the populations. 

Other potential impacts to wildlife from wind projects include potential short-term disturbance 
impacts to big game followed by long-term beneficial effects if the wind project areas become a 
refuge from hunting for deer.  If wind projects do create a refuge effect because they curtail 
hunting, the long-term cumulative effect may be increased numbers of deer.  This may require a 
change in management strategy or techniques to maintain herd number objectives; however, 
the cumulative effects to big game species are not considered significant. 

Cumulative impacts to fish species would be insignificant due to the lack of direct impacts to 
fish-bearing waters from these projects.  Impacts would mainly be indirect and mitigated for by 
proactive design and implementation of BMPs at the project level. 

Federally Listed Species – Results of the baseline wildlife studies conducted in the Wind Project 
area indicated that bald eagle (Federally threatened) rarely occur in the project area; therefore 
impacts are not expected.  Bald eagle also occur in Sherman County and Umatilla County, 
Oregon, where the Klondike and Stateline wind projects are located.  No bald eagle fatalities 
have been recorded at these projects.  Based on this low level of impact, the cumulative effects 
from the wind projects in the region to the bald eagle are not expected to be significant. 

Because there were no listed plant species documented in the Arlington Wind Project area, no 
additional cumulative impacts to listed plants are expected.  Other projects did not have known 
significant impacts to listed plants species; therefore the cumulative impacts to rare plant 
species are not considered significant. 

Visual Resources – Construction of the proposed Wind Project, combined with the other 
proposed or planned projects, would contribute to a cumulative change in the existing visual 
character of the region.  However, the overall cumulative visual impact from all projects would 
likely be low to moderate due to the abundance of open, undeveloped areas in the region. 

The wind projects in the area may have unavoidable adverse effects on visual resources.  
However, visual resources are difficult to assess and opinions vary and are highly subjective.   

                                                 
3 National Wind Coordinating Committee (NWCC). November 2004.  Wind Turbine Interactions with Birds and 
Bats: A Summary of Research Results and Remaining Questions.  NWCC Fact Sheet.  
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Some viewers regard wind farms as a visual attraction, but if they were to become more 
commonplace on the landscape, the novelty would likely diminish.  Other viewers object to 
some open vistas becoming changed by the placement of turbines across the landscape. 

Mitigation 

The Council on Environmental Quality’s Regulations for Implementing NEPA (40 CFR 1505.2 C) 
require a ROD to "state whether all practicable means to avoid or minimize environmental harm 
from the alternative selected have been adopted, and if not, why they were not." 

Specific resource mitigation conditions to avoid or minimize environmental harm have been 
identified through the Gilliam County CUP process, and also summarized in site-specific 
impacts listed above.  The Wind Project has adopted all identified feasible mitigation measures 
to avoid or minimize environmental impacts from the Wind Project. 

PUBLIC AVAILABILITY 

This ROD will be distributed to all interested parties and affected persons and agencies.  Copies 
of the BP EIS, BP ROD, and additional copies of this Leaning Juniper Wind Project 
Interconnection ROD, are available from BPA’s Public Information Center, P.O. Box 12999, 
Portland, Oregon, 97212.  Copies of these documents may also be obtained by using BPA’s 
nationwide toll-free document request line: 1-800-622-4520, or by accessing website 
www.bpa.gov/corporate/pubs/rods/. 

CONCLUSION 

BPA has decided to offer contract terms for interconnection of the Leaning Juniper Wind Project 
into the FCRTS at BPA’s Jones Canyon SS in Gilliam County, Oregon.  The Standard Large 
Generator Interconnection Agreement (LGIA) provides for interconnection of the Leaning 
Juniper Wind Project with the FCRTS, the operation of Leaning Juniper Wind Project in the BPA 
Control Area (including control area services such as generation imbalance service), and the 
maintenance of reliability of the FCRTS and interconnected systems.  The LGIA also provides 
for the construction of the interconnection facilities and their operation and maintenance. 

As described above, BPA has considered both the economic and environmental consequences 
of taking action to integrate power from the Wind Project into the FCRTS.  This decision is: 

• within the scope of environmental consequences examined in the BP EIS; 

• in accordance with BPA’s transmission access tariff; and 

• in accordance with BPA’s statutory authority to make available to all utilities any 
capacity in this system determined in excess to that required by the United 
States (16 U.S.C. 838d). 

BPA will take measures to ensure the continuing safe, reliable operation of the FCRTS.  This 
ROD identifies all practicable means to avoid or minimize environmental harm that might be 
caused by the integration of the Wind Project into the FCRTS.  BPA adopts and will undertake 
the mitigations identified in this ROD and incorporate any additional requirements for work on 
the CTWSR. 
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The Wind Project has or will soon fulfill all Federal, State, and local requirements for 
environmental compliance such as air emissions, water, wetlands, wildlife species, 
cultural/historic resources, and land use.  

BPA contracts providing for integration of power from the Wind Project into the FCRTS at BPA’s 
Jones Canyon SS shall include terms requiring that all pending permits be approved before the 
contract is implemented.  BPA’s contracts will also include appropriate provisions for 
remediation of oil or other hazardous substances associated with construction and operation of 
related electrical facilities in a manner consistent with applicable Federal, State, and local laws. 

Issued in Portland, Oregon. 

 

 

 /s/ Stephen J. Wright_________ March 11, 2005 
 Stephen J. Wright   Date 
 Administrator and 
    Chief Executive Officer 
 

Attachment: 
Project Location Map 
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INTRODUCTION 

OAR 345-021-0010(1)(f) A list of the names and mailing addresses of all owners of record, as 
shown on the most recent property tax assessment roll, of property located within or adjacent to 
the corridor(s) the applicant has selected for analysis as described in subsection (b) and property 
located within or adjacent to the site of the proposed facility. The applicant shall submit an 
updated list of property owners as requested by the Office of Energy before the Office issues notice 
of any public hearing on the application for a site certificate as described in OAR 345-015-0220. 
In addition to incorporating the list in the application for a site certificate, the applicant shall 
submit the list to the Office in electronic format suitable to the Office for the production of 
mailing labels. Property adjacent to the proposed site of the facility or corridor means property 
that is: 

OAR 345-021-0010(1)(f)(A) Within 100 feet of the site or corridor, where the site or corridor is 
within an urban growth boundary; 

OAR 345-021-0010(1)(f)(B) Within 250 feet of the site or corridor, where the site or corridor is 
outside an urban growth boundary and not within a farm or forest zone; 

OAR 345-021-0010(1)(f)(C) Within 500 feet of the site or corridor, where the site or corridor is 
within a farm or forest zone. 

Response: The Leaning Juniper II Wind Power Facility (the Facility) site, including the 
collector cables and transmission lines, is within an exclusive farm use zone. Section F.2 
of this Exhibit summarizes the methodology used by Leaning Juniper Wind Power II, 
LLC (the Applicant) to acquire the names and mailing addresses of all owners of record. 
Table F-1 provides the required list of owners of record within 500 feet of the site 
boundary. 

F.1 

SUMMARY 

The Applicant assembled the relevant sections of the current Gilliam County tax maps 
and reviewed the tax maps to identify tax lots wholly or partially within the areas 
required by OAR 345-021-0010(1)(f). Table F-1 identifies property owners within 500 feet 
of the Facility site. 

F.2 

September 2006 Page F-1 
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Table F-1. Property Ownership Within 500 Feet of Facility Site 

Tax Lot ID Owner Address 

1602 Anderson, Steve PO Box 72, Arlington, OR 97812 

1300 Arlington Saddle Club Mailing address not available 

2500 Bureau of Land Management Prineville District, PO Box 550 
Prineville, OR 97754 

1205, 2317 Chemical Security Systems Mailing address not available 

1104 Gilliam County PO Box 427, Condon, OR 97823 

   

1000 Greiner, Lillian & Louis Star Route, Arlington, OR 97812 

1300 Hickerson, William C. & Joyce A. Star Route, Arlington, OR 97812 

1500,1700, 
1701, 2100, 
2318 

Holzapfel, Herbert R. & Virginia W. PO Box 1027, Willows, CA 95988 

100, 102, 
500, 600, 
900, 
1200,1300, 
1600, 1601 

Krebs, J. R. PO Box 8, Arlington, OR 97812 

1101, 2102 Oregon Waste Systems, Inc. PO Box 1450 
Chicago, IL 60690 

1303 Phillipi Ranchers, Inc. 68988 Kunzee Lane, Boardman, OR 97818 

200, 1703 Rietmann, Jerry L. & Lisa G. 
Holtz, Tim H. & Deborah L. 

PO Box 131, Ione, OR 97843 

   

500 Tatone Trust/Alice Tatone c/o Tatone Farms, LLC, PO Box 259 
Boardman, OR 9781 

300, 400, 
503, 1100, 
1102, 1203, 
1204, 1500, 
1800, 1801, 
1900, 2300 

Waste Management c/o CWM of the Northwest, Inc, PO Box 1450 
Chicago, IL 60690 
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G.1 INTRODUCTION 

Leaning Juniper Wind Power II, LLC (the Applicant) proposes to construct a wind 
generation facility in Gilliam County, Oregon, with generating capacity of up to 
approximately 279 megawatts (MW). The proposed facility (the Facility) consists of two 
main components: (1) Leaning Juniper II North (the north portion of the Facility with up 
to 93 MW), and (2) Leaning Juniper II South (the south portion of the Facility with up to 
186 MW). 

G.2 MATERIALS ANALYSIS 

OAR 345-021-0010(1)(g) A materials analysis, including: 

Response: The evidence below provides an inventory of industrial materials of 
substantial quantity moving into and out of the proposed Facility and a description of 
plans developed by the Applicant to manage hazardous substances and nonhazardous 
waste materials during construction and operation of the Facility. 

G.3 INVENTORY OF INDUSTRIAL MATERIALS 

OAR 345-021-0010(1)(g)(A) An inventory of substantial quantities of industrial materials 
flowing into and out of the proposed facility during construction and operation; 

Response: Responses are provided in sections G.3.1 and G.3.2. 

G.3.1 Construction 

Response: Tables G-1 and G-2 provide an inventory of industrial materials that will be 
used within the Facility lease boundaries in substantial quantities during Facility 
construction. The primary construction materials are rock, water, concrete, steel, and 
assorted electrical equipment. 

G.3.1.1 Construction Materials for Leaning Juniper II North 

Leaning Juniper II will be under construction in early 2007. It is expected that 
construction of new and improved roads will require an estimated 49,154 tons of rock 
and gravel, based on an estimated 4,950 tons of virgin rock per linear mile of access 
road. This estimate is based on approximately 9.93 miles of new road, improved roads, 
and gravel for the turbine spur roads and foundations. See Table C-4 for additional 
detail. The rock will be purchased by the construction contractor from existing or new 
offsite quarry sources. If the rock acquired is recycled rock, then approximately 
4,560 tons would be used per mile of access road, for a total of 45,283 tons. An estimated 
50,000 to 120,000 gallons of water will be applied daily to roads and construction areas 
during construction for road compaction and to reduce dust. An additional 330,000 to 
657,510 gallons of water will be combined with 11,000 to 21,917 cubic yards of concrete 
to construct up to 40 concrete turbine foundations (one for each turbine). During 
construction, water will be trucked in from offsite. See Exhibit O for a more detailed 
discussion of water needs and sources. The largest turbine model under consideration, 
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the 3.0-MW V100, has approximately 364 US tons (330 metric tons) of steel per turbine, 
including the 328-foot (100-meter) tower, nacelle and blades, for a total of approximately 
11,284 tons of steel for 31 turbines. The GE 1.5-MW turbine has approximately 220 tons 
of steel per turbine, for a total of approximately 8,800 tons of steel for 40 GE turbines. 

A number of other materials will be brought onsite to construct the turbines and 
electrical components. Mounted on top of each of the turbine towers is a nacelle—the 
unit that houses the turbine itself, the rotor, blades, hub, and gearbox. An electrical 
transformer will be adjacent to each turbine tower. Transformers will contain non-
polychlorinated biphenyl (PCB) mineral oil and will be sealed; the oil will not be 
changed. Underground electrical cable will be used to connect the turbines, except 
where overhead electrical cable will be used to span canyons, intermittent streams, 
wetlands, and rugged terrain. Leaning Juniper II North will require a total of 
approximately 8 miles of underground collector cable, which includes circuits running 
parallel to each other, and approximately 0.2 mile of overhead cable. An inventory of 
materials is provided in Table G-1. 

Table G-1. Inventory of Materials to be Used During Construction and Operation of Leaning Juniper II North 

Material Quantity/Units Ultimate Disposition 

CONSTRUCTION 

Rock/gravel for road construction 49,154 tons Maintained as onsite roadbed 

Water for dust control and road 
compaction 

50,000 to 120,000 gallons per 
day 

Absorbed or evaporated 

Water for concrete mixing 8,250 to 21,210 gallons of water 
per foundation  

Incorporated into concrete 

Concrete  275 to 707 cubic yards per 
turbine pad 

Incorporated into turbine pads 

Steel  220 to 364 tons per turbine, 
depending on vendor 

Incorporated into turbine 
towers 

Nacelles (include turbine, rotor, 
blades, hub, and gearbox) 

Up to 40 units Mounted on turbine towers 

Electrical transformers Up to 40 units Mounted on concrete pad 
adjacent to turbine tower 

Electrical cable Approximately 8 miles Buried underground, except 
about 1 mile of aboveground 
collection system 

Diesel fuel  Approximately 8,000 gallons of 
diesel fuel 

Burned in engine 

Ranges are provided based on the GE 1.5-MW and Vestas 3.0-MW turbines. 

OPERATIONS AND MAINTENANCE 

Mineral oils (turbine lubricant and 
transformer coolant) 

3 gallons per turbine Stored in existing Leaning 
Juniper II Operations and 
Maintenance (O&M) 
building(s); added to turbine 
as needed 

Synthetic oils (turbine lubricant, gear 
oil) 

10 gallons per turbine Stored in existing Leaning 
Juniper II O&M building(s); 
added to turbine as needed 
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Table G-1. Inventory of Materials to be Used During Construction and Operation of Leaning Juniper II North 

Material Quantity/Units Ultimate Disposition 

Simple Green (general cleaner) 3 gallons per turbine Stored in existing Leaning 
Juniper II O&M building(s) 

WD-40; grease (general lubricant) 5 gallons per turbine Stored in existing Leaning 
Juniper II O&M building(s) 

Ethylene Glycol (anti-freeze) 3 gallons per turbine Stored in existing Leaning 
Juniper II O&M building(s) 

Round-up and 2,4-D (weed control) 0—subcontract out for weed 
control 

 

 

G.3.1.2 Construction Materials for Leaning Juniper II South 

Construction of new and improved roads for Leaning Juniper II South will require an 
estimated 95,287 tons of rock and gravel, based on an estimated 4,950 tons of virgin rock 
per linear mile of access road. This estimate encompasses approximately 19.25 miles of 
new road, improved roads, and gravel for the turbine spur roads and foundations. The 
rock will be purchased by the construction contractor from existing or new offsite 
quarry sources. If the rock acquired is recycled rock, then approximately 4,560 tons will 
be used per mile of access road, for a total of 87,780 tons. An estimated 50,000 to 
120,000 gallons of water may be applied daily to roads and construction areas during 
construction for road compaction and to reduce dust. An additional 767,250 to 
1,315,020 gallons of water will be combined with approximately 35,575 to 43,834 cubic 
yards of concrete to construct up to 93 concrete turbine foundations (one for each 
turbine); see Exhibit O for further details. The range is based on the smallest to largest 
turbine foundation that could be used for the Facility, which depends on the turbine 
vendor selected. Finally, steel will be used in the making of the turbine towers, nacelles, 
and rotors. The largest turbine model under consideration, the 3.0-MW V100, has 
approximately 364 tons of steel, including the 328-foot (100-meter) tower, for a total of 
approximately 22,568 tons of steel for 62 turbines. The GE 1.5-MW turbine has 
approximately 220 tons of steel per turbine, for a total of approximately 20,460 tons for 
93 GE turbines. 

As with Leaning Juniper II North, a number of other materials will be brought onsite to 
construct the turbines and electrical components housed in the nacelle. Electrical 
transformers located adjacent to each turbine tower will contain non-PCB mineral oil 
and will be sealed; the oil will not be changed. Underground electrical cable will be used 
to connect the turbines, except where overhead electrical cable will be used to span 
canyons, intermittent streams, wetlands, and rugged terrain. Leaning Juniper II South is 
estimated to require a total of approximately 22 miles of underground cable and 0.1 mile 
of overhead cable. An inventory of materials is provided in Table G-2. 
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Table G-2. Inventory of Materials to be Used During Construction and Operation of Leaning Juniper II South 

Material Quantity/Units Ultimate Disposition 

CONSTRUCTION 

Rock/gravel for road construction 95,287 tons Maintained as onsite roadbed 

Water for dust control and road 
compaction 

50,000 to 120,000 gallons per 
day 

Absorbed or evaporated 

Water for concrete mixing 8,250 to 21,210 gallons of water 
per foundation  

Incorporated into concrete 

Concrete  275 to 707 cubic yards per 
turbine pad 

Incorporated into turbine pads 

Steel  220 to 364 tons per turbine, 
depending on vendor 

Incorporated into turbine 
towers 

Nacelles (include turbine, rotor, 
blades, hub, and gearbox) 

Up to 93 units Mounted on turbine towers 

Electrical transformers Up to 93 units Mounted on concrete pad 
adjacent to turbine tower 

Electrical cable Approximately 22 miles Buried underground, except 
about 0.3 mile of 
aboveground collection 
system 

Diesel fuel  Approximately 8,000 gallons of 
diesel fuel 

Burned in engine 

Ranges are provided based on the GE 1.5-MW and Vestas 3.0-MW turbines. 

OPERATIONS AND MAINTENANCE 

Mineral oils (turbine lubricant and 
transformer coolant) 

3 gallons per turbine Stored in existing Leaning 
Juniper II Operations and 
Maintenance (O&M) 
building(s); added to turbine 
as needed 

Synthetic oils (turbine lubricant, gear 
oil) 

10 gallons per turbine Stored in existing Leaning 
Juniper II O&M building(s); 
added to turbine as needed 

Simple Green (general cleaner) 3 gallons per turbine Stored in existing Leaning 
Juniper II O&M building(s) 

WD-40; grease (general lubricant) 5 gallons per turbine Stored in existing Leaning 
Juniper II O&M building(s) 

Ethylene Glycol (anti-freeze) 3 gallons per turbine Stored in existing Leaning 
Juniper II O&M building(s) 

Round-up and 2,4-D (weed control) 0—subcontract out for weed 
control 
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As indicated in Tables G-1 and G-2, the materials used for construction will remain 
onsite, with the exception of water, which will be lost through infiltration and 
evaporation. Handling of construction wastes is discussed in sections G.4 and G.5. 

G.3.2 Operations 

Response: No substantial quantities of industrial materials will be brought onto or 
removed from the Facility site during operations. The only materials that will be 
brought onto the site will be those related to maintenance or replacement of Facility 
elements (e.g., nacelle or turbine components, electrical equipment). Some minor and 
potentially hazardous wastes include oily rags or similar wastes related to turbine 
lubrication and other maintenance. The only materials that will be removed from the site 
will be those parts or elements replaced during maintenance activities. Those materials 
removed or replaced will not constitute significant amounts. 

No industrial wastewater will be generated during operations. Blade washing is not 
anticipated, as blade washing is not recommended by the manufacturer. However, if the 
manufacturer were to recommend blade washing in the future, the wash water created 
by blade washing would not be considered industrial wastewater. The nature of blade 
washing and amount of water would be below the Oregon Department of 
Environmental Quality (DEQ) threshold. According to the DEQ rules, the following 
activities are considered to have a deminimis impact on the environment and are 
allowed without obtaining a permit: 

“Businesses that wash less than 8 vehicles or pieces of equipment per week are 
permitted provided there is no runoff off-site or discharge to surface waters, 
storm sewer or dry wells. Cleaning is restricted to the exterior of the vehicle or 
equipment (no engines, transmissions, or undercarriages).” 

If implemented at the Facility, blade washing would have a diminimis impact on the 
environment because it would involve a small amount of water per turbine (estimated to 
be approximately 50 gallons per blade) and would require washing of less than 8 
turbines per week. In addition, the blade wash water would not contain oil residue or 
other contaminants found in vehicle wash water, given that all potentially hazardous 
materials are contained within the turbine nacelle and tower. According to turbine 
manufacturers, blades would also likely be washed with a biodegradable solution such 
as Simple Green, rather than with harsh soaps or other cleaners. 

Tables G-1 and G-2 list materials and amounts that will be used for operations and 
maintenance. 

G.4 MANAGEMENT OF HAZARDOUS SUBSTANCES 

OAR 345-021-0010(1)(g)(B) The applicant’s plans to manage hazardous substances during 
construction and operation, including measures to prevent and contain spills; and 

Response: Hazardous materials that will be used on the Facility site include lubricating 
oils, cleaners, and pesticides, as shown in Tables G-1 and G-2. These materials will be 
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used primarily during operations but potentially during construction as well. These 
hazardous materials will be stored at the Facility Operations and Maintenance (O&M) 
building(s). Approximately 8,000 gallons of diesel will be stored onsite during Facility 
construction to fuel heavy equipment. The diesel will be stored in an aboveground, 
mobile tank. To address construction contractor needs, the tank will be located within 
approved temporary or permanent disturbance areas proposed in this ASC and will be 
provided with secondary containment to prevent any diesel contamination caused by 
leaks or spills. The small amounts of lubricating oils and greases necessary for 
equipment maintenance will also be stored in the containment area. 

Hazardous materials will be used in a manner that is protective of human health and the 
environment and will comply with all applicable local, state, and federal environmental 
laws and regulations. Accidental releases of hazardous materials (e.g., vehicle fuel 
during construction or lubricating oil for turbines) will be prevented or minimized 
through proper containment of these substances during use and transportation to the 
Facility site, and used primarily within the turbines themselves, where any spill will be 
contained. Any oily waste, rags, or dirty or hazardous solid waste will be collected in 
sealable drums and removed for recycling or disposal by a licensed contractor. 

In the unlikely event of an accidental hazardous materials release, any spill or release 
will be cleaned up and the contaminated soil or other materials disposed of and treated 
according to applicable regulations. See Exhibit CC for a listing of applicable 
regulations. Spill kits containing items such as absorbent pads will be located on 
equipment and in onsite temporary storage facilities to respond to accidental spills, if 
any were to occur. Employees handling hazardous materials will be instructed in the 
proper handling and storage of these materials as well as where spill kits are located. 

G.5 MANAGEMENT OF NONHAZARDOUS WASTE MATERIALS 

OAR 345-021-0010(1)(g)(C) The applicant’s plans to manage non-hazardous waste materials 
during construction and operation. 

Response: Solid waste materials, such as excess construction or steel, will be generated 
during construction. When feasible, these wastes generated during construction will be 
recycled. Steel scraps from turbine towers will be separated and recycled to the extent 
feasible. Wood from concrete forms will be reused when possible and then recycled. 
Excess excavated material will be used to restore ground contours after construction, 
and to provide fill onsite or at the Arlington Landfill. 

Disposal of materials as onsite fill will be conducted in accordance with OAR 340-093-
0080 and other applicable regulations. OAR 340-093-0080 provides a variance or permit 
exemption for disposal of inert wastes. The inert waste must be demonstrated to be 
substantially the same as “clean fill” as required by OAR 340-093-0080(2). Clean fill is 
defined as material consisting of soil, rock, concrete, brick, building block, tile, or asphalt 
paving, which do not contain contaminants that could adversely impact the waters of 
the State or public health. To meet the clean fill definition, the inert construction debris 
will be separated from other debris that is not inert. The only clean fill that has the 
potential to be disposed of onsite will be waste concrete generated during construction. 
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The construction contractor may (with agreement of the landowner) bury waste concrete 
(excess cement mix form a construction site; batches of concrete that do not meet 
specifications) onsite. In such cases, the materials will be placed in an excavated hole, 
covered with at least 3 feet of topsoil, and regraded to match existing contours. If the 
concrete waste cannot be used as fill onsite or at another site, it will be removed and 
disposed of in the adjacent Arlington Landfill. 

Packaging wastes (such as paper and cardboard) and refuse will be separated, 
accumulated in dumpsters, and periodically removed for recycling or disposal at the 
Arlington Landfill by a licensed waste hauler. Portable toilets will be provided for onsite 
sewage handling during construction and will be pumped and cleaned regularly by the 
construction contractor. 

Little solid waste will be generated from Facility operations. Office waste generated at 
the O&M building(s) will be separated and periodically removed for recycling or 
disposal at the Arlington Landfill. Sewage from the O&M building(s) will be disposed of 
onsite with a septic system. 

G.6 CONCLUSIONS 

Based on the above information, the Applicant has satisfied the requirements of 
OAR 345-021-0010(1)(g). 
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