AMENDMENT NUMBER 1

Eugene-Medford 500 kV Transmission Line
Site Certification Agreement

between

The State of Oregon
acting by and through its
Energy Facility Siting Council
and
Pacific Power & Light Company

1. The Eugene-Medford 500 kV transmission line Site Certification Agreement (Agreement) was executed by Pacific Power & Light (PP&L) and the State of Oregon acting by and through its Energy Facility Siting Council (EFSC) on December 21, 1982. The Agreement authorizes PP&L to build and operate a 500 kV powerline between Eugene and Medford in Oregon. The Agreement requires that the northern segment of the line be built by December 31, 1990 and the southern segment by December 31, 1993.

2. Citizens Opposed to Power Exposure (COPE), the Jackson County Commission and a State Representative have asked that the health and safety effects of powerlines be reviewed to consider recent information on health effects from electric and magnetic fields.

3. EFSC has requested that the Oregon Department of Energy (ODOE) review recent information on power line health effects.

4. EFSC may adopt more strict health standards for electric and magnetic field exposure from power lines. EFSC may impose more strict conditions in the Agreement if there is a clear showing that there is danger to public health and safety. ORS 469.400(3)

5. The Agreement authorizes amendments, which do not affect public health, safety or welfare, by EFSC action at a regular meeting (Section VII.F.). Extending the deadline for construction will not adversely affect public health, safety or welfare.

6. EFSC and PP&L wish to amend this Agreement to extend the deadline for constructing the proposed facility. The extension would allow ODOE time to review the health effects issue and make recommendations to EFSC regarding the need for stricter conditions to this Agreement. It would also allow PP&L time to modify its plans to meet any new conditions that EFSC might lawfully impose, if necessary to protect public health and safety.
In consideration of the foregoing, IT IS AGREED that:

Section III.A. of the Agreement is amended to read as follows: "PP&L warrants that erection of towers and stringing of conductors will not begin before January 1, 1991 and construction of the transmission line and associated facilities will be completed by December 31, 1993."

IN WITNESS WHEREOF, this Amendment No. 2 to the Eugene-Medford 500 kV Transmission Line Site Certification Agreement has been executed by the Chairman of the Energy Facility Siting Council of the State of Oregon and Pacific Power & Light Company, as below subscribed this 15th day of July, 1988.

STATE OF OREGON
ENERGY FACILITY SITING COUNCIL

By: [Signature]
Chairman

Attest: [Signature]
Secretary

PACIFIC POWER & LIGHT COMPANY

By: [Signature]
Vice President

Attest: [Signature]
Corporate Secretary

TEM: jf
0133E(d2,F1)
06/16/88