# Implementation Timeline

## House Bill 2001

### Rulemaking Advisory Committee (RAC) Meetings

<table>
<thead>
<tr>
<th>2020</th>
<th>2021</th>
<th>2022</th>
</tr>
</thead>
<tbody>
<tr>
<td>Jun</td>
<td>Jul</td>
<td>Aug</td>
</tr>
<tr>
<td>#7</td>
<td>#8</td>
<td>#9</td>
</tr>
</tbody>
</table>

- Anticipated LCDC Administrative Rule and Model Code Adoption (7/23-24)
- Anticipated LCDC Administrative Rule and Model Code Adoption (11/12-13)
- Medium City IBTER Submittal Deadline (12/31)
- Large City IBTER Submittal Deadline (6/30)

### Infrastructure-Based Time Extension Request (IBTER)

- IBTER and Middle Housing code work begins
- DLCD 90-day review
- DLCD 120-day review
- All projects must complete by end of biennium

### Large and Metro Cities

- Scoping/Contracting

### Medium Cities

- Model Code Technical Advisory Committee

## House Bill 2003

### Housing Production Strategy (HPS) Rulemaking

<table>
<thead>
<tr>
<th>2020</th>
<th>2021</th>
<th>2022</th>
</tr>
</thead>
<tbody>
<tr>
<td>Jun</td>
<td>Jul</td>
<td>Aug</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

- Anticipated LCDC Administrative Rule Adoption (11/12-13)
- OHCS Regional Housing Needs Analysis Completed
- Report submitted to the Legislature
- All projects must complete by end of biennium

### Regional Housing Needs Analysis (RHNA)

- Scoping/Contracting

### Housing Needs Analysis & Housing Production Strategy Planning Assistance Funding

- Scoping/Contracting