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Checklist of next steps on marbled murrelet rule analysis 

Step Description Estimated 
Duration 

Technical Report 
Development 

Department to develop a technical report—using the petition as a starting point and focus on filling gaps 
in information 

• Ongoing work by other agencies will be incorporated, thus completion of the report may be 
delayed until draft or final documents are available.  This includes the ODFW species review, the 
USFWS status review, and ongoing research work at OSU. 

18-24 months 

Expert Review of 
Technical Report 

Prep work for expert review of technical report to be done concurrent with the development of the 
report 

• Determine framework and composition for expert panel 
• Establish expert panel 
• Develop charter, sideboards, and timeline for review 

BOF Meeting • Final Technical Report 
• Plan for expert review of Technical Report 
• BOF to direct Department to initiate expert review of Technical Report 

 

Expert Review • Conduct expert review of Technical Report 
• Compile input into a report 

6 months 

BOF Meeting • Present a summary of the expert review of the technical report  
• Plan for next steps/ further review to be conducted 

 

Summary Report • Analysis of potential impacts 
• Develop summary of all input to date (petition, technical report, expert review, other external and 

internal input) 

 

BOF Meeting • Present summary report to the Board 
• Discussion on definition of the Resource Site for marbled murrelets 
• Decision on the definition of Resource Site(s) for marbled murrelets 

 

Additional work to be conducted concurrently or depending on further direction from the Board: 
• DOJ consultation on Measure 49 Impacts 
• Options for Protection (concepts for possible administrative rules and/or voluntary measures will be included) 
• Scoping for 527.714 Analysis (actual analysis would not occur unless formal rule-making is initiated) 
• Consultation with other Agencies 


