Multimodal Inventory Project Data Production Status

November 2, 2026

Final Data

Cohort Intro Call Delivered for Meeting

Jurisdiction Year Complete Gap Analysis  Data Processed Local Review Data Finalized Complete
Adair Village 2026
Albany 2024
Ashland 2024
Beaverton 2024
Bend 2025

Adair Village 2026
Central Point 2026

Clackamas County 2025
Coburg 2025

Cornelius 2026

Corvallis 2026

Durham 2026

Eagle Point 2025
Eugene 2026

Fairview 2026

Forest Grove 2025
Gladstone 2026

Gold Hill 2025
Grants Pass 2026

Gresham 2026

Happy Valley 2026

Hillsboro 2025
Jacksonville 2025
Jefferson 2026
Johnson City 2026

Keizer 2024
King City 2026

Lake Oswego 2026

Maywood Park 2026

Medford 2025
Millersburg 2024
Milwaukie 2026

Multnomah County 2026
Oregon City 2026

Philomath 2026

Phoenix 2025
Portland 2025

Rivergrove 2026

Rogue River 2026

Salem 2024
Sherwood 2025

Springfield 2025
Talent 2026

Tangent 2026

Tigard 2026
Troutdale 2026

Tualatin 2025

Turner 2026

Washington County 2025
West Linn 2026

Wilsonville 2025
Wood Village 2026





