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Oregon Parks and Recreation Commission 
 

September 20, 2023 
 

 
 
Agenda Item:  3f            Action  
 
Public Comment Allowed:        Yes 
 
Topic:     Nehalem Bay Staff Cabins 
 
Presented by:     Tracy Johnson, Construction Project Manager 3 

 
 
Background / Project Description: 

• Seasonal staff housing was included as a project associated with the Nehalem Bay State 
Park GO Bond Projects. The staff housing project is subproject 1.  

• OPRD has been working with consultants to prepare site improvement and cabin designs 
to build 4 to 6 staff cabins for the project. 

• The construction work will be broken into two separate contracts: 
o Site improvement, including grading, utilities, driveway, paving and cabin 

foundations. 
o Cabin Buildings 

• The Site Improvement portion of the work was bid in Spring 2023.  The General 
Contactor received NTP on 9.1, and will break ground in September. 

• OPRD has been working with Oregon Corrections Enterprises (OCE) to develop a cost 
estimate for the cabin building kits and construction. 

• Project costs are 25-30% higher than anticipated. 
 

• Proposed Staff Housing project timeline: 
o Site Improvement Construction – September 2023 to mid December 2023 
o Cabin Construction – October 2023 to May 2024 

 
• Staff Housing Construction Budget:   

o Site Improvement Construction – $695,000 
o Cabins – $900,000 to $1,200,000 

 
 
Prior Action by Commission: Nehalem Bay GO Bond Project approved 9/14/2022  
 
Action Requested:  Approval to execute OCE purchase order for 4-6 cabins not to exceed $1.2 
million. 
 
Attachments: Staff Cabin Site Plan 
 
Prepared by: Tracy Johnson, Construction Project Manager 
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OVERALL SITE AND
UTILITY PLAN

SCALE IN FEET
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8 STANDARD STALLS
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STAFF CABINS
APPROX. 18'x32',
BY OTHERS.

4"  THICK CONCRETE PATH

(1) 2" SPARE CONDUIT WITH
TRACER WIRE AND PULL STRING.

TERMINATE IN DEDICATED
TELECOM VAULT AT EACH END.

SEE C3.0 CABIN GRADING PLAN
AND C4.0 CABIN UTILITY PLAN

SEE SHEET C3.1
FOR DRIVEWAY
PLAN AND PROFILE

SEE SHEET C4.1 FOR SANITARY
SEWER PLAN AND PROFILE

LEGEND

ASPHALT PAVEMENT (3" AC ON 3" AGG. BASE, 6" AGG. SUBBASE)

6" SANITARY SEWER6''SS

6" CONCRETE PAVEMENT ON 4" AGGREGATE BASE

GRAVEL SURFACING (3" AGG. BASE ON 9" AGG. SUBBASE)

WATER SERVICE, SIZE AS NOTED2''W

SANITARY SEWER STUB AND CAP

SANITARY SEWER CLEANOUTCO

20
'

GRAVEL PATH WIDTH
TO MATCH EXISTING

CONNECT TO
EXISTING PATH

POWER TRANSFORMER

UNDERGROUND ELECTRICAL CONDUITUGP

STEEL ACCESS GATE
PER DETAIL 1/C5.1

POUR 6'x13' CONCRETE PAD 6" THICK PER DETAIL
2/C5.0 AND INSTALL (5) BOLLARDS PER DETAIL

11/C5.0 AS SHOWN, APPROX. 42" APART.
500 GALLON PROPANE TANK LOCATION. TANK,
PIPING, AND APPURTENANCES INSTALLED BY

OTHERS (FERRELLGAS)

INSTALL TSUNAMI
EVACUATION ROUTE SIGN

RIGHT OF WAY

RIGHT OF WAY

4" CONCRETE PATH ON 4" AGGREGATE BASE

6" THICK CONCRETE
PAVEMENT

POWER SUPPLY AT
EXISTING POLE

STOP SIGN

WHEEL STOPS
PER DETAIL 8/C5.0

ADA PARKING PER DETAILS ON C5.0

PROPANE DISTRIBUTION PIPING (BY OTHERS)G

2" WATER SERVICE AND
(1) 2" SPARE CONDUIT
IN COMMON TRENCH

PER DETAIL 2/C5.1

CONNECT 4"X2"
REDUCER TO EXISTING
4" PARK WATER MAIN

BID ADD ALTERNATE

TO PARK

INSTALL PRV VAULT PER DETAIL ON SHEET C5.4, ALONG
EXISTING 4" PARK WATER MAIN, NEAR THE CORNER OF
NECARNEY BLVD AND GLENESSLIN LANE. COORDINATE
APPROXIMATE LOCATION WITH PROJECT MANAGER.
POTHOLE TO CONFIRM 4" WATER MAIN LOCATION.

2" SPARE TELECOM CONDUIT

YARD HYDRANT

CONTROL VALVE IN VALVE BOX

TELECOM VAULTT

INSTALL STANDARD CURB PER DETAIL 3/C5.0
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