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PART THREE

A THREE-PART REPORT

1 PART ONE explores what it takes to initiate or formalize a 
partnership and work through the growing pains of planning 
and governance, synthesizing learning from eight partnerships 
that received P-TA grants.

2 PART TWO explores the dynamic nature of partnerships and 
the resources, support and guidance from funders that can 
build resiliency and boost impact, synthesizing learning from 
six partnerships that received FIP grants.

3 PART THREE develops a refined framework to understand 
partnership performance and resilience and examines four 
specific strategies to enhance performance, synthesizing 
learning from twenty-four partnerships that received FIP and/
or P-TA grants. 



Common Terms 
in OWEB Programs
The Oregon Watershed Enhancement Board (OWEB) 
is a state agency that provides grants to help Oregonians 
take care of local streams, rivers, wetlands and natural 
areas. OWEB grants are funded from the Oregon Lottery, 
federal dollars, and salmon license plate revenue.  The 
agency is led by a 17-member citizen board drawn from 
the public at large, tribes, and federal and state natural 
resource agency boards and commissions.

Focused Investment Partnership (FIP) Grant is a six-
year OWEB grant of up to $12 million that is awarded to 
high-performing partnerships with a strategic action plan 
and a formalized decision-making process to implement 
on-the-ground restoration projects addressing ecological 
priorities, which are defined by the OWEB Board. 
Although the goal is to allocate all funding within the 
six-year timeframe, most partnerships will take longer to 
implement the funded projects.

A FIP Restoration Initiative refers to the work that will be 
completed with the FIP grant.

Board-identified Priorities for FIP Investments
• Aquatic Habitat for Native Fish Species
• Closed Lakes Basin Wetland Habitat
• Coastal Estuaries
• Coho Habitat and Populations along the Coast
• Dry-Type Forest Habitat
• Oak Woodland and Prairie Habitat 
• Sagebrush / Sage-Steppe Habitat

FIP funding categories include partnership coordination, 
stakeholder engagement, technical assistance, restoration, 
land and water acquisition and monitoring. Partnerships 
awarded a FIP grant submit project-level grant applications 
in these categories at least once a biennium.

For the FIP Project-Level Technical Review, OWEB 
facilitates a team of technical experts to review project 
applications with the goal of fine-tuning project design. 
Because the FIP grants include a list of approved projects 
for six years, reviewers are not asked to approve or reject 
projects, but if significant changes are needed, reviewers 
can ask applicants to make revisions and resubmit.   

A Partnership Technical Assistance (P-TA) Grant is an 
OWEB grant of up to $150,000 for up to three years 
that is awarded to partnerships to i) develop or update a 
strategic action plan, ii) strengthen their governance and 
decision-making and/or iii) support ongoing coordination 
of a partnership. This was formerly called a Capacity 
Building FIP grant and a Development FIP grant.
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Common Terms 
Found in this Report
Accountability refers to a shared responsibility to check-
in on performance or follow-through with respect to 
informal or formal agreements.

Capacity refers to the time, energy, resources and/or skills 
needed to undertake an action or activity. In the context 
of funders and non-profit organizations, capacity often 
refers to the funding needed for to pay for people’s time 
to do work.

Expanding the circle refers to the intentional effort 
of including new people, organizations, government 
agencies and/or tribes in some aspect of a partnership’s 
work, sometimes with a focus on including new partners.

A partnership refers to two or more organiza tions 
voluntarily working together to advance goals that 
cannot be accomplished independently. Non-voluntary 
partnerships, created through statute, have different 
structures and mechanisms of accountability and are not 
the focus of this study.

Performance refers to the ability of a partnership to 
achieve their goals and make an impact.

Resilience refers to the capacity of a partnership 
to withstand stressors and undergo change, while 
maintaining the integrity of the partnership’s vision, 
identity and focus (adapted for partnerships from Walker 
et al. 2004).

A theory of change describes the rationale and 
underlying assumptions for how strategies and actions are 
expected to lead to short-term, intermediate and long-
term goals.

Underrepresented groups refers to demographic groups 
or types of organizations that are have less involvement 
or influence than you would expect given their presence 
in an area. Special considerations are given to groups 
potentially impacted or able to contribute to an effort. 
Groups can be underrepresented because of historical 
patterns that restrict their power and influence – or 
because their interests do not easily align or overlap with 
the effort among other reasons.

Imnaha River.  PHOTO / OWEB
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OWEB aims to accelerate the pace and scale of 
restoration across the state by investing in and  
supporting high-performing partnerships.

A Partnership refers to two or more organizations 
voluntarily working together to advance goals that 
cannot be accomplished independently.

Why partnerships?
High-performing partnerships bring together the skills, capacities,  
perspectives and relationships from different organizations and  
individuals. Partners learn together, plan together and in many 
contexts act together to advance ecological restoration at larger 
scales and in more complex landscapes. 

Building up 
Partnerships

Partnerships across Oregon

Learning-oriented

Project-oriented

Planning-oriented

Systems-oriented

Partnerships across the state work together 
to plan for and implement restoration at 
different scales, geographies and focus areas. 

Each has a unique structure 
and function, which may 
change over time as their 
work evolves and as they 
respond to changes in  
leadership, funding, policies  
and external events. 

(see OWEB’s Partnership Types 
document to learn more)

OWEB Investments in Partnerships

OWEB invests in the following resources and funding 
opportunities to boost partnership performance and resilience 
alongside ecological and social benefits:

Resource Guides
Self-guided resources accessible to all partnerships:

• Strategic Action Planning

• Monitoring

• Adaptive Management

• Partnership Governance 

Partnership Technical Assistance (P-TA) grants
• Competitive grants open to all partnerships across  

the state 

• Funding to support planning, improved governance  
and/or coordination of a partnership 

Focused Investment Partnership (FIP) grants 
• Highly competitive grants open to partnerships that 

address ecological priorities identified by the OWEB 
board (see list below)

• Multi-million dollar funding over a longer time frame to 
implement projects and accelerate restoration

Grantee forums for peer learning, training  
and networking

FIP Ecological Priorities

Aquatic Habitat for Native Fish Species
Closed Lakes Basin Wetland Habitat
Coastal Estuaries

Coho Habitat and Populations  
along the Coast
Dry-Type Forest Habitat
Oak Woodland and Prairie Habitat
Sagebrush/Sage-Steppe Habitat

Impact of  
Partnerships

Increased Partnership Performance & Resilience Ecological & Social Benefits

With these investments, partnerships will attract new 
funders, compete well for grants and secure funds over the 
timescales needed to achieve restoration goals. 

We expect partnerships will be: 

Better coordinated, drawing on partners’ strengths  
and reducing duplication

Better able to engage diverse constituencies

Better able to work through challenges, including 
scaling up and working in complex landscapes

Better able to secure resources

Better able to incorporate best available science and  
collective learning, and 

More likely to achieve their goals and sustain  
their impact.

High performing partnerships working 
across the state are able to advance 
restoration at larger scales and sustain 
benefits in terms of: 

Healthy, resilient watersheds  
(Ecological) 

Healthy people and communities  
(Quality of Life)

Knowledge of how to restore  
watersheds (Learning)

Broad care and stewardship of  
watersheds by Oregonians (Social)

Adaptive capacity of communities to 
support their watersheds (Community)

Strengthened economies emerging 
from healthy watersheds (Economic)

Partnerships are dynamic

They take on different forms over time in response 
to funding, commitment of key partners, external 
events and how the purpose and scope are defined.

commitment  
of key partners

defining  
scope and  
purpose

external events
(ie. legal action)

funding
security
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1EXECUTIVE SUMMARY

Executive Summary
When OWEB first started their partnership-
focused investments in the 2015-17 biennium, 
they recognized that they needed to learn 
more about how partnerships functioned and 
how OWEB, as a funder, could best support 
partnership success and the likelihood  
for impact.  

OWEB contracted with independent social scientist 
Jennifer Arnold, Ph.D. for the Partnership Learning 
Project Parts 1 and 2 to confidentially hear from grantees 
and understand what it takes to initiate a partnership and 
how funders can support performance and resilience. 
OWEB took those lessons learned to evolve the program. 
Now five years later, they initiated Part 3 to develop 
a refined framework for understanding partnership 
resilience and performance.

OWEB’s partnership-focused investments: 

P-TA
Partnership Technical Assistance grants¹
support planning and coordination for up to 
three years

FIP
Focused Investment Partnership grants² 
focus on implementing strategic actions to 
address a Board-identified ecological priority 
over a six-year timeframe.

1 P-TA grants were formerly called Development FIP and Capacity Building FIP grants and originally provided funding for up to two years.
2 Focused Investment Partnership (FIP) grants were formerly called Implementation FIP grants.

Willamette Mainstem Anchor Habitat Working Group – CFWWC Projects Manager 
repairing Western Bluebird Boxes at Native Oaks Ridge.   
PHOTO / COAST FORK WILLAMETTE WATERSHED COUNCIL
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Guiding Questions
Working closely with OWEB, we developed the 
following guiding questions to more deeply 
explore partnership structure, resilience and 
four specific aspects of performance:

Partnership types 
What aspects of partnership structure, function and context 
promote greater understanding and clearer expectations 
for performance among partners and funders?  

Partnership Resilience
What elements of resilience help partnerships withstand 
changes, such as changes in funding, changes in 
leadership and other disruptive events?

Partnership Performance
What does high performance look like for partnerships? 

Strategies to Enhance Accountability and Performance
How do partnerships maintain accountability and a high 
level of performance? 

Specifically looking at:

1 Trust among partners to work through challenging 
questions together

2 External technical review at the project level 
for FIP grantees

3 Expanding the circle of people involved in a 
partnership’s work, and

4 Tracking progress and telling the story of impact.

Oregon Model to Protect Sage-Grouse – Working with landowners. 
PHOTO / LAKE COUNTY SWCD

Deschutes Basin Partnership  PHOTO / CROOKED RIVER WATERSHED COUNCIL

Methods
In October 2022, Jennifer reached out to 31 
funded partnerships inviting participation 
through confidential interviews, group 
discussions and an online survey emphasizing 
that this was a voluntary study and not a 
requirement or expectation associated with 
grant funding. Partnerships with at least two 
people participating received a $250 stipend.

Between October 2022 and June 2023, 72 people 
representing 26 partnerships participated in the survey, 
individual interviews and/or group discussions, including 
21 partnerships that provided enough detail to estimate 
their partnership type. 

The data were analyzed using a ‘grounded theory’ 
approach (Charmaz 2006) to identify patterns relevant to 
the guiding questions. Findings were further developed 
with iterative rounds of feedback and opportunities for 
dialogue with partnerships and separately with OWEB 
staff. Findings from partnerships are paired alongside 
insights and reflections from OWEB, shown as green 
speech bubbles throughout.  
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Findings
Reflecting on the foundational assumptions of 
OWEB’s partnership-focused investments, this 
study found many examples of partnerships 
accomplishing more complex restoration work 
and at larger scales than would be possible 
with organizations working independently. 

Partnership types as a tool  
for setting expectations
As people in this study more deeply considered 
the structure and function of the partnerships they 
participated in, their reflections informed a revised 
typology, or description of partnership types. 
Partnerships embraced the value of this tool for 
reflection and setting expectations internally and with 
funders. Some partnerships could clearly trace their 
evolution from one partnership type to another, while 
other partnerships described different layers to their 

partnership’s work seeing themselves simultaneously 
operating as multiple partnership types.

Partnership resilience

Echoing findings from Part 2, funding was found to 
be a consistent driver of partnership commitment and 
performance. When other aspects of performance 
were going well and partners wanted to work more 
collaboratively, more funding enabled them to prioritize 
shared work, solidify their commitments and boost their 
collective performance. The FIP grant was like “rocket 
fuel” in the words of one partnership. In that sense, 
there was consistent evidence that the FIP program 
boosted partnership resilience, as expected in OWEB’s 
theory of change.

Partnerships that were not able to secure funding to 
operate their partnership as planned were found to 
follow a few trajectories: 

• Maintain their structure for a period of time with 
lower levels of activity, 

• Shift to a less resource-intensive structure,

• Reorganize as a new partnership with a shifted 
scope, geography and/or core partners, or

• Dissolve fairly quickly with partners advancing their 
work independently. 

Many partnerships described overcoming severe 
stressors, most commonly loss of a key leader or 
coordinator, and emerging with a greater sense of trust 
and pride in shared accomplishments. In a few cases, 
the stressors led to instability and a reorganization or 
dissolution of the partnership.
 

OWEB 
affirmed that they 

would like the FIP and P-TA 
grants to support a diversity of 

partnership types. The P-TA grant could be 
a good fit for any of the partnership types. The 
FIP grant, with its emphasis on implementing 

projects together, could be a good fit for all but 
the least interdependent partnership type, 

called a learning-oriented partnership.

“Funding has driven change. A lack of funding for a long time meant that we were [only] 

able to accomplish goals that had funding associated with them, or were directed by 

funders. Now that the partnership has received a FIP, I’m hopeful that we will be able 

to properly staff and support the partnership to achieve the lofty goals laid out in our 

Strategic Action Plan.” 
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Several elements or ‘threads’ of partnership resilience 
emerged from this study that individually or collectively 
contribute to a partnership’s ability to withstand stressors 
and maintain its integrity and focus:

• Camaraderie among partners 

• Success that creates opportunities for more success

• Formalized commitments in the form of plans, 
agreements and governance documents 

• Consistent funding especially for coordination 

• Organizational anchors that provide stability for the 
partnership and mentoring for smaller organizations

• Shared leadership that represents the partnership 
over individual interests

• Openness to learning and change, and 

• External relationships with people and organizations 
who can introduce new perspectives and resources.

Greater awareness and focus on these elements will help 
partnerships prepare for and navigate the challenges that 
come up. 

High-performing partnerships

Considering what it takes to perform well, four 
categories of performance emerged from the data: 
1) Clarity and Direction, 2) Action, 3) Learning and 4) 
Alignment. Clarity and Direction were important to all 
partnership types, while the other categories were more 
or less important for a particular partnership type to 
perform well overall.

Defining performance in this way relative to partnership 
types provides a tool for partnerships and funders to 
have deeper conversations about how a partnership is 
structured and why – along with realistic expectations for 
performance and funding associated with a particular 
structure. These conceptual tools are designed to be 
used in dialogue to help set expectations together, 
rather than as a formula for partnerships to follow.

Strategies to enhance performance  
and accountability

Fundamental to OWEB’s theory of change is that the 
FIP and P-TA programs are structured in ways that boost 
partnership performance and accountability. 

For this study with a focus on continuous improvement, 
OWEB was particularly interested in: 

1  trust among partners to ask challenging questions, 

2 external technical review of FIP projects, 

3 expanding the circle of people involved in a  
partnership and 

4 tracking progress and telling the story of impact. 

The survey questions and interview guides (See Appendix) 
were structured to illicit partnerships’ experiences and 
suggestions for OWEB in these areas. Detailed findings 
for each of these sections are included in the full report, 
including steps OWEB is already taking to implement 
recommendations.

Warner Basin Aquatic Habitat Partnership – A partnership meeting at 
the Honey Creek Town Diversion.  PHOTO / GRACE HASKINS
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Synthesis - OWEB’s Role in Supporting Partnership  
Performance and Resilience
Partnerships have been eager to participate in the FIP program because the scale of funding over 
six years allows them to tackle more ambitious projects over larger landscapes. However, there 
was evidence that this hard push for implementation has sometimes kept them from pausing 
to check-in on trust, reflect on whether projects are meeting strategic priorities and consider 
opportunities to expand their circle. Yet, there were also many examples of partnerships effectively 
scaling up their work, while still dedicating time to reflection and strategic thinking. Overall, there 
is evidence that the supportive culture within OWEB mitigates for this tension to perform at an 
accelerated pace and that benefits for performance and resilience outweigh the costs and stressors.  

Overall, OWEB’s investments in partnership planning, 
governance, coordination, project implementation and 
monitoring have been found to be well-positioned to 
support high performance and resilience. This study finds 
that the biggest near-term change that OWEB could make 
to support partnership resilience would be streamlining 
administrative burdens from the FIP program so that 
partnerships could dedicate more of their time to the 
operation of their partnership – specifically, streamlining 
project applications, technical review, reporting guidelines 
for monitoring and use of the online application portal and 
grants database. OWEB is working on integrating some of 
the recommendations from this study, while others like 
the database are not possible at this time.

Further investments in institutional support for monitoring, 
such as near-term investments in peer learning 
opportunities and training workshops, were also identified 
as a high priority for investment to support resilience. 
Monitoring is especially important since partnerships who 
can learn from their efforts and tell the story of their success 
have been better positioned for success and additional 
funding. OWEB holds a gathering for FIP and/or P-TA 
grantees every biennium, and OWEB staff are interested 
in more frequent peer learning or peer mentoring 
opportunities. However, they are considering what is 
possible given their staff capacity. Over the long-term, 
support for partnerships to expand their circle, including an 
emphasis on underrepresented groups, has the potential 
to boost resilience by tapping into the creative potential of 
broader constituencies and more diverse funding sources. OWEB-BEF retreat, January 2023.  PHOTO / JENNIFER ARNOLD
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Conclusion 
Overall, most of the assumptions of OWEB’s partnership-focused investments have held true 
with some fine-tuning of assumptions about performance and resilience. OWEB’s effort is 
striking in its long-term commitment to invest in a breadth of partnerships working in different 
ecosystems across the state, its openness to learn alongside partners and its commitment to 
continually evolve the program to have the greatest impact possible. 

However, program innovations must fit within the 
funding OWEB has for staff and infrastructure such as 
the online application portal and grants database – 
funding which is decided through the legislative budget 
process and relatively modest compared with their large 
funding portfolio. Program innovations must also fit 
within the statutes that govern the use of lottery funds 
for the benefit of water quality, watershed function, 
native fish, wildlife, plants and ecosystems. As OWEB 
continues to clarify their values and commitment to 

equity and environmental justice and as they learn from 
ongoing innovation led by partnerships and tribes, the 
interpretation of these statutes may play a key role in the 
future evolution of their partnership-focused investments. 

OWEB’s focused commitment to learning and adaptation 
in support of high performing partnerships has yielded 
many insights and practical tools that will be of use to 
partnerships and funders working in restoration and 
across sectors.

Salmon SuperHwy – Fish salvage for Clear 
Creek with multiple partners present: 
ODFW, USFS,Tillamook County Public Works. 
PHOTO / JUSTIN BAILIE
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John Day Basin Partnership - Members 
and agency partners tour a process-based 

restoration project funded by the FIP in 
the Thirtymile Watershed, May 2023. 

PHOTO / HERB WINTERS



Introduction
In the 2015-2017 biennium, the OWEB Board 
dedicated a portion of their spending plan to 
invest in restoration work carried out by high-
performing partnerships with the belief that 
partnerships can work at a larger scale and 
more effectively tackle complex restoration 
challenges than individual organizations. 
They created two grant offerings: a multi-
million dollar Focused Investment Partnership 
(FIP) grant focused on implementing their 
strategic action plan in a specific geography 
over a six-year grant period and a Partnership 
Technical Assistance (P-TA)3 grant for 
partnerships to develop a strategic action 
plan or improve their governance. 

When the first grants were awarded, OWEB recognized 
that this was a new area for their grantmaking and 
they wanted to learn more to inform the evolution of 
their programs. Their organizational culture is marked 
by openness to learning, responsiveness to feedback, 
commitment to continuous improvement and care for 
the relationships they have with partners and grantees 
throughout the state. They have an impressive funding 
portfolio with long-term dedicated funds from Measure 
76 state lottery revenue, which gives them financial 
stability from which to evolve their programs. And yet 
their staffing and infrastructure is funded through the 
state legislative budgeting process, which is modest 
compared with the size of their funding portfolio. The 
evolution of their grant programs must also fit within the 
Oregon statutes that define how lottery funds can be 
spent for the benefit of water quality, watershed function, 
native fish, wildlife, plants and ecosystems.

 3 Formerly called a Development FIP grant and a Capacity 
Building FIP grant.

Warner Basin Aquatic Habitat Partnership – ODFW Fish Biologist Justin Miles 
doing fish salvage before Relict Diversion Construction. PHOTO / BRANDI NEIDER
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Background
In 2017 and 2018, OWEB contracted with 
independent social scientist Jennifer Arnold, 
Ph.D. of Reciprocity Consulting, LLC to conduct 
the Partnership Learning Project Parts I and II 
with the guiding questions: 

What do partnerships need to be resilient 
and maintain a high level of performance?

How can OWEB improve and innovate 
their partnership-focused investments to 
support high-performing, resilient 
partnerships that can make progress 
toward desired ecological outcomes?

From Fall 2016 to Spring 2018, findings were developed 
from meetings with 14 funded partnerships, interviews 
with 47 individual partners and survey responses from 
137 partners. Findings helped define the diversity of 
partnership types and the support they need to establish 
and evolve. The study also illuminated misconceptions 
about the two granting programs among other feedback. 

OWEB applied findings from this project to acknowledge 
that their partnership-focused investments are intended to 
serve a range of partnership types and that partnerships 
are not expected to fit just one model of success. OWEB 
clarified that the P-TA planning grant was not intended 
to directly lead to a FIP grant. They made the following 
program changes to differentiate the two grant programs: 

• Renamed the planning grant from a Capacity Building 
FIP grant to a Development FIP grant to a Partnership 
Technical Assistance grant, now completely removing 
FIP from the name.

• Moved the P-TA grant administratively to a different 
program, and

• Expanded eligibility requirements for P-TA applicants so 
that they do not have to focus on a Board-identified 
ecological priority, which is a requirement of FIP applicants.

Siuslaw Coho Partnership - Partners gather on Waite Ranch in preparation for implementing a large-scale restoration project. PHOTO / ELIZABETH GOWARD
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In response to the finding that capacity funding to 
coordinate a partnership was not covered by most 
funding sources, OWEB also added a new funding 
category to the P-TA grant offering called “partnership 
capacity” which could be used to fund a facilitator and/or 
staff time for coordination. They also allowed partnerships 
to apply for a P-TA grant for partnership capacity 
funding only, whereas previously P-TA funding needed 
to be used for strategic planning and/or strengthening 
a partnership’s governance. OWEB emphasized that 
partnerships finishing a FIP grant could apply for a P-TA 
grant for partnership coordination only or to update their 
strategic action plan and governance documents. 

In all, the Partnership Learning Project Parts I and II 
helped clarify program goals and assumptions, which 
OWEB used to provide clearer guidance for grantees and 
prospective applicants. 

Now, more than six years after the first grants were 
awarded and just as the first cohort of FIP grantees 
are working to complete their final round of funded 
projects, OWEB initiated the Partnership Learning Project 
Part 3, again contracting with Jennifer Arnold, Ph.D., 
to more deeply understand partnership performance 
and resilience in specific areas defined by the guiding 
questions below. This research study was implemented 
with iterative cycles of reflection and feedback throughout 
to promote collaborative learning and growth for the 
benefit of both OWEB and the partnerships.

Timeline of OWEB Grant Awards with Partnership Learning Project Parts 1, 2 and 3

The dark orange line indicates the duration of a FIP grant award, but projects can take another 2-4 years after funding is awarded 
to complete, indicated with the lighter orange line. This means the work of a FIP initiative could extend 8-10 years in total.

Oregon Model to Protect Sage-Grouse – Completed juniper and fencing projects. PHOTO / LAKE COUNTY SWCD

2015-2017BIENNIA 2017-2019 2019-2021 2021-2023 2023-2025 2025-2027 2027-2029

FIP Cohort 1P-TA 1

P-TA 2

P-TA 3

P-TA 4

P-TA 5

FIP Cohort 2

FIP Cohort 3

FIP Cohort 4

Part 1 Part 2 Part 3
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Guiding Questions

What aspects of partnership structure, function and context are most relevant 
to the goals of the P-TA and FIP grant offerings? 

What tools support greater understanding and clarity among partners and funders?

How do partnerships build resilience to withstand changes, such as changes in 
funding, changes in leadership and other disruptive events?

Partnership dynamics: How do partnerships respond to sudden changes in funding or
leadership? How do partnerships anticipate their structure, funding or focus may change 
after the current OWEB grant is complete? 

Threads of resilience: What are threads, or elements, that individually or together allow
a partnership to more effectively respond to changes and maintain their focus?

Barriers to increasing resilience: What barriers do partnerships face in building
resilience? How can the P-TA and FIP grants support greater resilience?

What does high performance look like for partnerships? 
Are there differences by partnership type?  
What tools support greater understanding among partners and funders? 

How do partnerships maintain a high level of performance and accountability?

1 Trust to ask challenging questions: How do partnerships build the capacity to ask
challenging questions of each other and direct their collective work where it is most 
likely to have the greatest impact?

2 External technical review: Within the FIP Program, in what ways does OWEB’s
technical review process add value and support high performance? What are areas for 
improvement?

3 Expanding their circle: To what extent are partnerships working to expand their circle
to enhance their accountability, relevance and ability to implement their theory of 
change? Expanding the circle refers to including new partners and/or expanding the 
circle of people who contribute to their work or benefit from it.

4 Tracking progress and telling the story of impact: To what extent are partnerships
able to track progress toward their goals by measuring long-term ecological outcomes 
and tell the story of their impact? What successes and challenges have they 
experienced? What adaptations or recommendations emerge?

11PARTNERSHIP LEARNING PROJECT



Methods
To guarantee confidentiality and encourage 
candid feedback, OWEB contracted with 
independent social scientist Jennifer Arnold, 
Ph.D. of Reciprocity Consulting, LLC. 

Coordinating with OWEB staff, we sent out an email to 
the coordinators of 31 partnerships who received either 
a P-TA grant or a FIP grant. We excluded partnerships in 
the third cohort of FIP recipients who did not receive a 
P-TA grant since they had little interaction with the grant
programs at the time the study began.

Partnership coordinators were asked to encourage 
everyone from their partnership to participate in 
whichever method they preferred: an online survey, 
a virtual individual conversation and/or a virtual 
group discussion. OWEB directly communicated with 
partnerships that participation was not a requirement 
of their grant and that whatever they shared would 
be confidential and not linked to their name or their 
partnership. All partnerships who had at least two people 
participating received a stipend of $250 to demonstrate 
appreciation for their time and energy. Reminder emails 
were sent to encourage participation, including personal 
outreach to individuals suggested by other participants.

Altogether, 73 people representing 26 partnerships 
participated with some individuals representing more 
than one partnership. Twenty one partnerships provided 
enough detail to understand the structure and function 
of their partnership and estimate their partnership type, 
including how it has changed over time and how it relates 
to their performance and accomplishments.

The data were analyzed using a ‘grounded theory’ 
approach (Charmaz 2006) to identify patterns relevant 
to the guiding questions and develop theories about 
partnerships inductively from the data. Findings were 
further developed with iterative rounds of feedback 
and opportunities for dialogue with partnerships and 
separately with OWEB staff. Findings from partnerships 

are paired alongside insights and reflections from 
OWEB relative to these findings, shown as green speech 
bubbles throughout. OWEB has begun making some  
improvements even during the course of this study.

Select quotes are shown throughout the text to highlight 
key findings. They represent individual perspectives that 
are meaningful to the larger picture, but may not be 
representative of all partnerships. [Brackets] indicate text 
added or modified for clarity or to protect confidentiality 
and ellipses … indicate text omitted for brevity. 

Some quantitative survey data are also presented 
throughout; however, these only represent a subset of 
the responses. Seven partnerships chose to participate 
in interviews and groups discussions only, including 
29 people total. Their responses are not included in 
quantitative survey data, but their responses were not 
markedly different from the survey responses.

Preliminary findings were shared with OWEB at a January 
2023 retreat focused on the evolution of the FIP and 
P-TA Programs in addition to discussions of findings and
recommendations monthly throughout the spring and
summer. Partnerships and OWEB staff had a chance to
review the draft report and provide feedback, which has
been incorporated into the final report.

Deschutes Basin Partnership - Three Sisters Irrigation District Manager Marc 
Thalacker oversees canal piping, enabling flow restoration in the Creek.  
PHOTO / DESCHUTES RIVER CONSERVANCY
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Findings 
Reflecting on the foundational assumptions of OWEB’s partnership-focused 
investments, this study found many examples of partnerships accomplishing more 
complex restoration work and at larger scales than would be possible with individual 
organizations working independently. 

“Our initial hope was that the partnership would result in a much more cost-effective 

program implementation for our needs. As information evolved on the required costs of 

implementation, it is difficult to say if cost-effectiveness was an end-result, but we know 

we are getting a much better product for the community and the environment. And we 

have program strength in having so many partners committed to the same goals and 

project successes than if we had gone it alone. For that, it is well worth it and we will be 

at the table for a long time.” 

Oregon Model to Protect Sage-Grouse – Landowner collaboration. PHOTO / LAKE COUNTY SWCD
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Partnership Types as a Tool 
for Setting Expectations
A typology, or description, of different 
partnership types was developed to promote 
dialogue about realistic expectations for 
partnership structure and function, not as a 
prescription for partnerships to follow.  

This typology has its origins in the Public Administration 
literature (Mandel and Steelman 2003; Cigler 1999), but 
was further developed using a ‘grounded theory’ analysis 
of the data from this study. As part of the Partnership 
Learning Project Parts 1 and 2, a typology of partnerships 
from the Public Administration literature was used that 
describes partnership types on a continuum from more 
autonomous to more interdependent (Mandell and 
Steelman 2003; Cigler 1999). The relative autonomy 
or interdependence influences the structure and 
function of the partnership and the level of funding 
needed to support operations and performance.  

With greater independence and alignment, greater 
funding is needed to work through differences and hold 
each other accountable. In the Partnership Learning Project 
Parts 1 and 2, we developed the continuum adding details 
that emerged from a comparison of the data, for example 
describing differences in the partnership’s purpose, role 
of the coordinator and funding needed to sustain specific 
parts of the structure and function (Arnold 2018). 

OWEB said this 
description of partnership types 

resonated with them and they used it 
subsequently to talk with partnerships interested 

in the FIP and P-TA grants. However, OWEB shared 
feedback that the continuum, as a linear graphic with 

greater autonomy on the left and greater independence on 
the right, gave the impression that grantees should aspire to 

the partnership type on the right with the highest degree 
of collaboration and interdependency. However, this is 

not what they intended. OWEB wants to support 
whatever type of partnership is best suited 

to advance their restoration 
goals. 

Pure Water Partners - Partners work to replant the Blue River Park as a part of ongoing fire response work in the McKenzie River valley. PHOTO / ELIZABETH GOWARD
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We also received consistent feedback that the partnership 
type names from the literature were confusing: Cooper-
ative, coordinating and collaborative partnerships were 
too similar to easily remember. Also, although partnership 
types were described as a gradient, people often misin-
terpreted them as discrete types.

Incorporating this feedback, the partnership types are 
now described as a circular continuum with no assumed 
endpoint or preferred type. The types were also re-
named – learning-oriented partnerships, project- 
oriented partnerships, planning-oriented partnerships and 
systems-oriented partnerships – to emphasize the focus 
of the collaborative work, which is correlated with the 
level of interdependence. Partnerships can still do various 
types of work, but they are named for the focus of their 
collaborative energy. For example, all partnership types 
may implement projects. A project-oriented partnership 
will focus their collaborative energy on coordinating and 
implementing projects, while a planning-oriented part-
nership will focus their collaborative energy achieving the 
goals of a long-term strategic action plan, which would 
include project implementation but also collaboration 

in fundraising, monitoring and ongoing updates to their 
plan. A project-oriented partnership typically engages in 
planning at the beginning of their collaborative work to-
gether as they define priority actions and secure funding, 
but partners might not be committed to working together 
on an ongoing basis to reach long term goals.

To maintain confidentiality and minimize the influence 
on any future funding decisions, partnership types are 
not described with reference to specific partnerships, 
but rather fictionalized descriptions of each type were 
created by merging details from different partnerships 
that best fit each type. Some of the details from these 
descriptions may not match a particular partnership, 
even if it fits well within that type, because there is 
natural variation in how partnerships operate, even 
within a given type.

It is important to note that some partnerships may be a 
blend of different partnership types and others may not 
fit well into any partnership type if they do not have a 
well-defined focus or structure or if they are struggling to 
operate as intended.

Siuslaw Coho Partnership - Restoration Project Managers Kyle Terry (CTCLUSI) and Nathan LeClear (MRT) prepare to break ground at Waite Ranch, July 2023. 
 PHOTO / ELIZABETH GOWARD
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Partnership TypesThe partnership types below are defined by the relative autonomy or interdependence 
of partners. This originates from the Public Administration literature (Mandell and Steelman 
2003; Cigler 1999) and was further developed inductively through ‘grounded theory’ analysis 
of data from the partnerships in this study.

Partnerships 
can be a blend 

of types and 
dynamically 

move from one 
to another.

Learning-Oriented
Partners are fully autonomous with little interdependence.

Partners come together to tackle shared questions to improve 
strategies, practices or policies. Partners independently apply 
their learning. A coordinator serves as convenor.

Project-Oriented
Partners are mostly autonomous with some interdependence.

Partners go through an initial period of collaborative planning 
and commit to a set of shared actions. Their main focus is 
coordinating implementation, often with each partner leading 
their own projects. After projects are complete, the partnership 
may dissolve or reorganize around a new focus. A coordinator  
serves as a project manager, a role which may be rotated  
among partners.

Planning-Oriented
Partners are moderately interdependent.

Partners engage in iterative cycles of collaborative long-term 
planning and work together to implement shared priorities.  
Individual partner organizations may have to shift how they 
operate to align with the partnership overall. A coordinator 
serves as a facilitator, planning coach and project manager, a 
role which is usually held by a partner organization who may also 
contract with an independent facilitator.

Systems-Oriented
Partners are greatly interdependent.

Partners engage in iterative cycles of collaborative long-term 
planning and establish shared standards, practices and systems to 
hold each other accountable to systems change. They work through 
differences, achieve alignment and coordinate for implementation. 
A coordinator serves as collaborative leader, facilitator and project 
manager, a role which may be held by a partner or host organization 
who may also contract with independent facilitators.OWEB’s Partnership Technical Assistance grants would be suitable for any partnership type. OWEB’s Focused Investment  

Partnership grants, with their focus on implementation, would be suitable for project-oriented, planning-oriented or systems- 
oriented partnerships.

©2023 Reciprocity Consulting, LLC



Learning-oriented partnerships 
Partners are fully autonomous. They come together to
tackle shared questions to improve strategies, practice 
or policies. Partners independently apply their learning, 
or in some cases collaborate with one or a few other 
partners. A coordinator serves as an a convener. A partner 
organization may serve this role.

A hypothetical learning-oriented partnership 

• Initiation – A partnership forms around the desire to
learn together and improve the use of a particular
restoration treatment.

• Structure – The convenor and leadership team frame
up the issues, develop a schedule for regular meetings
and organize workshops, conferences or trainings that
may include experts and peer learning. They secure
funding for the gatherings, communicate with partners
about opportunities to participate and disseminate new
learning.

• High performance – The partnership performs well
when partners ask hard questions, integrate the latest
science and engage in dialogue. When learning is
salient to their work, individual partners apply what they
learn to their individual projects. If the learning is salient
to a broader policy context, partners might coordinate
to share their findings with policymakers or advocacy
organizations, individually advocating for a policy
change that they developed collaboratively.

• Potential evolution – If a subset of partners find
synergies in how they want to apply their learning,
they might develop a project together, secure funding
and implement it together, forming a project-oriented
partnership within the larger partnership.

• Potential evolution – If partners want to work more
closely together over a longer timeframe and they
develop enough interest from funders and/or political
officials, the partnership can secure funding to transition
to a structure with greater interdependence, potentially
any one of the other three partnership types.

• Low performance – A learning-oriented partnership
that is not performing well might be reduced to a series
of meetings where partners report what they are doing,
which typically does not provide enough value to
stimulate learning or improvement. Learning-oriented
partnerships that are not effective lag in participation
and dissolve or pause until there is new energy and
direction.

John Day Basin Partnership  PHOTO / HERB WINTERS
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Project-oriented partnerships 
Partners are somewhat interdependent. They go through an
initial period of collaborative planning and commit to a set 
of shared goals and actions. Their main focus is coordinating 
implementation to maximize impact and efficiency, often with 
each partner leading their own projects. After projects are 
complete, the partnership may go through another period 
of planning to secure funding to work together again, they 
may dissolve, or they may reorganize around a new focus. 
A coordinator serves as a project manager, a role which may 
be rotated among partners. 

A hypothetical project-oriented partnership 

• Initiation – A group of partners starts with a regional
restoration plan to identify a set of actions and a theory
of change that they are well positioned to implement.
They draw from the regional plan to develop a strategic
action plan and work plan, agree on the terms of their
partnership, secure funding and implement the work
plan together.

• Structure – The partnership meets regularly to coordinate
and streamline implementation. They work together to
develop a database to track implementation.

• High performance – They trust each other that each
partner is following through on the tasks they agree to.
They address questions as they come up. If problems
arise, they work to quickly resolve the issue, typically
through compromise, so they can resume their focus on
implementation.

• Potential evolution – After they complete their funded
projects, they might seek out additional funding to
continue working together or they might transition to
focus on implementing projects individually. If they do
not find funding to implement projects together, they are
unlikely to stay together. However, they may find value in
maintaining relationships and informally sharing updates.

• Low performance – If project partners do not
communicate openly about their activities and progress
with implementation, they may start to form negative
judgments about each other’s performance. Once
mistrust flares up, partners are less likely to share
information or ask questions as issues come up, which
leads to more problems with implementation and
coordination. The ability for the partnership to deliver
on their work plan can suffer overall even though some
partners are still performing well individually. With low
performance, partners tend to stay together to satisfy
the terms of their funded work and then part ways.

John Day Basin Partnership  PHOTO / HERB WINTERS
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Planning-oriented partnerships 
Partners are moderately interdependent. They engage
in iterative cycles of collaborative long-term planning 
and establish work together to implement shared 
priorities. Individual partner organizations may have 
to shift how they operate to align with the partnership 
overall. A coordinator typically serves as facilitator, 
planning coach and project manager, roles which may be 
shared among partners or covered by a team of staff from 
a sponsoring organization, sometimes also contracting 
with independent consultants.

A hypothetical planning-oriented partnership 

• Initiation – A group of partners come together to
systematically work through a planning process, create
a partnership structure and launch fundraising efforts
to implement their plan. Partners identify key questions
and uncertainties and a monitoring plan to track
progress of the initiative overall.

• Structure – They establish a partnership structure,
including some kind of steering committee with
representatives who are asked to make decisions in
the partnership’s best interest, not the interest of their
individual organizations. Steering committee members
rotate every few years. They raise funds to hire staff,
such as a partnership coordinator, a communications
lead and a monitoring coordinator.

• High performance – Different partners take the lead
on securing funds to implement different parts of the
plan, and they coordinate to ensure that work from
different funding sources is aligned with the plan they
collaboratively developed. Partners periodically reflect
on their progress overall and what they are learning
from implementation and monitoring so that they can
update their plan and adjust their priority actions.

• Potential evolution – Their work typically spans more
than a decade so they develop their partnership
structure and governance practices to be resilient in
the face of staff turnover, changes in funding and new
learning. Their structure shifts over the years, but they
can continue to operate in a similar form for many years.

• Low performance – A planning-oriented partnership
that is not able to secure funding may stay together
with low level activity implementing the plan they
developed together. People’s commitment may
lag, and it may be difficult to follow the governance
practices and maintain the structure. It may be difficult
to convene partners to regroup and adjust.

John Day Basin Partnership  PHOTO / HERB WINTERS
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Systems-oriented partnerships 
Partners are highly interdependent. Partners engage in iterative cycles of
collaborative, long-term planning and establish shared standards, practices 
and systems to hold each other accountable to long-term change. They work 
through differences, achieve alignment and coordinate for implementation. 
The complexity of their work may require committees. A coordinator typically 
serves as a collaborative leader, facilitator, planning coach and project 
manager. A partner organization may take on these roles, often hiring staff 
and contracting with facilitators. 

A hypothetical systems-oriented partnership 

• Initiation – A group of partners is highly motivated by the potential for
coordinated learning, action and systems change. They have the support of
funders and/or elected officials that gives them confidence that they can invest
in the infrastructure to support a more interdependent model of collaboration
over a longer time frame.

• Initiation – As they collaboratively develop a strategic action plan, partners
consolidate the latest science and best practices and develop standardized
protocols and procedures for all partners to follow. They also frame up key
questions and uncertainties, which they use to develop a monitoring plan to
track progress.

• Structure – The partnership is governed by a steering committee that
includes representatives from partner organizations and external members
including tribes and neighboring communities. They have various committees
that oversee implementation of different parts of their work, but all of the
committees gather and engage in learning together once to twice a year.

• Structure – The partnership has centralized staff housed in one of the partner
organizations that includes a partnership coordinator, a tribal liaison, a community
outreach coordinator, a monitoring coordinator and part-time leads for each of
the committees that serve as project managers for that section of the work plan.

• High performance – Centralized staff work with restoration leads, monitoring
leads and researchers to track progress, tell the story of their cumulative impact
and apply findings to adaptively manage their future approaches and actions.

• Potential evolution – As the partnership evolves, their initial investment in the
partnership infrastructure pays off in terms of well-coordinated implementation
of complex projects across a large geography. They build relationships
with university and agency researchers to focus research on high priority
questions. They secure long-term consistent funding, including congressional
appropriations and/or a local bond.

• Low performance – Despite high initial investment in partnership infrastructure,
if a partnership is overly ambitious with their goals or the complexity of their
work, they may not be able to show progress with implementation fast enough
to secure enough additional funding to keep the partnership operating.
Because it is so expensive to operate a highly interdependent partnership, it is
likely that partners will not be able to maintain the structure or processes they
built. The partnership is likely to dissolve or refocus on less complex projects at
a smaller scale.

John Day Basin Partnership  
PHOTO / HERB WINTERS
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Partnership focus and context

To clarify, all partnership types may implement projects 
or focus on learning, but the type is determined based 
on where the primary focus of collaborative work lies, 
which is closely correlated with the degree of autonomy 
or interdependence partners have as they work together. 
If a partnership’s primary focus is learning, the structure, 
function and level of interdependence among partners 
will be very different from a partnership who holds annual 
meetings for reflection and learning but whose primary 
focus is working together on strategies to reach their 
long-term vision of restoration. 

Partnership type is influenced by who is motivated 
and invited to join, how partners define their vision, 
the leadership style of core partners and the level of 
commitment and resources partners are willing to dedicate. 

The context of a partnership’s work can also shape 
the partnership type and what performance looks like. 
Partnerships working in social-ecological systems that 
are well-understood with well-established best practices 
are more often structured as project- or planning-oriented 
partnerships with more focus on the efficiency and 

coordination of actions. Partnerships working in social-
ecological systems with many unknowns and little to no 
research to draw from require a focus on learning, which 
means they are more often structured as learning-oriented 
or systems-oriented partnerships, sometimes planning-
oriented partnerships if there is a moderate level of 
understanding of the system. 

In situations when the system is not well-understood but 
funders or political leaders put great importance on the issue 
or problem, a partnership is more likely to attract the funding 
and commitment needed for a systems-oriented partnership 
to focus resources on learning alongside action and systems 
of accountability. However, there is greater risk for individual 
partners in these situations that it may take substantial 
time to build the learning and capacity to determine 
the best course of action and then more time before 
results are seen. If funders or political leaders do not see 
progress quickly enough and reduce funding prematurely, 
the value in ramping up the infrastructure needed for a 
systems-oriented partnership may be lost if they need to 
transition to a lower level of commitment and infrastructure, 
such as a project- or learning-oriented partnership.

John Day Basin Partnership - 
Members and agency partners 
tour a process-based restoration 
project funded by the FIP in the 
Thirtymile Watershed, May 2023. 
PHOTO / HERB WINTERS
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Estimation of partnership types for funded partnerships

Based on the 14 FIP partnerships that provided enough detail to estimate partnership type, FIP
partnerships were mostly in the range of project-oriented to planning-oriented partnerships with a 
few leaning toward systems-oriented partnerships. None of the FIP partnerships fully operated as a 
systems-oriented partnership, and none were structured as a learning-oriented partnership.
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Looking at all 21 partnerships that received a FIP and/or P-TA grant and provided enough detail to 
estimate partnership type, they followed a similar pattern. None of the partnerships who responded
are currently structured as a learning network, but several clearly had been functioning that way in the 
past, including two learning-oriented partnerships who later became FIP grantees operating in the 
range of planning-oriented to systems-oriented partnerships.
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Reflections on partnership types

During this study, partnerships were asked to reflect which 
partnership type best describes how their partnership 
operates now, in the past and where they would like to 
be in the future. Many partnerships felt that this reflective 
exercise was helpful, especially as a group reflection. 

“[The partnership types] were really helpful 

and eye opening for describing and thinking 

about our partnership. 

I think this partnership will never be a 

systems partnership. I mean there are just 

too many distinctly different missions of the 

various partner organizations, which gives it 

huge strength. A huge part of the strength of 

the partnership is that it is so diverse [and] 

able to accomplish so much, [plus] the fact 

that the trust has been built and we have 

[farmers] involved so strongly.” 

When discussed as a group, new partners expressed 
how helpful and interesting it was to hear more senior 
members describe their partnership’s history and current 
context. Some partners shared it with new colleagues 
to orient them to their partnership’s context. This type 
of reflective activity, in which partners collectively reflect 
on their past, present and future, is a well-established 
practice for building group cohesion and revisiting 
governance practices (Arnold and Bartels 2014). 
Incorporating this tool into a reflective exercise can help 
support clarity in structure, function and expectations 
among partners and funders. 

Many people responded that they could see themselves 
in multiple partnership types depending on which projects 
or activities were going on. For example, if they had a 
series of learning-focused meetings, a few large project-
focused grants and ongoing work with their strategic 

action plan, they wanted to respond that they were a 
learning-oriented, project-oriented and planning-oriented 
partnership. However, with encouragement to identify 
which one was the focus of their collaborative energy, 
people were able to choose one type or a blend of 
different types.

“Initially, when I looked at this, I jumped right 

to the project-oriented partnership… [since] 

for the most part, we’re all kind of working off 

that one funding pool, and individually, we all 

kind of have our own different opportunities 

for funding as well. 

But the more I looked into this, I would 

agree that I think we’re a systems-oriented 

partnership with a little bit of all these other 

partnership types tied in. There’s a learning-

oriented piece to our partnership with our 

[annual meetings, which is a] big effort to 

merge research and management and revisit 

[our strategic action plan] as information 

comes in…. So yeah, we’ve got an interesting 

dynamic with our partnership. Half of our 

programs are supported in a large way by  

[a couple of funding programs] and then the 

other half of our partnership is funded through 

other avenues – but what really brings us 

together are our common goals and objectives. 

That is kind of an interesting dynamic.” 
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“I think the partners have gotten more committed over the years as the [partnership] has 

achieved a track record of success in securing funding and project implementation. There were 

initially some doubts from local partners about whether to join in the effort, or whether it would 

impact their own strategic priorities and funding opportunities.” 

A few findings emerged from people’s reflections on 
partnership types: 

• Project-oriented partnerships described going through an
intensive period of collaborative planning after which they
remained fairly autonomous, coordinating and tracking
progress in an agreed upon format as they independently
implemented projects described in their plan.

• Any partnership type may have a subgroup of partners
who form a smaller project-oriented partnership,
typically in response to a funding opportunity with
specific tasks and timelines that are consistent with and
nested within the larger partnership structure and focus.

• All partnership types may have peripheral partners
who are tracking but not directly participating in
partnership activities. These peripheral partners may
have a very different view of the function and structure of
the partnership from core partners, who are in a better
position to understand and accurately describe how their
partnership operates. If core partners do not see the

partnership similarly, then this is an area that likely could 
use improvement for greater clarity and cohesion.

• As partnerships evolved toward increased
interdependency, several described perceptions of
increased risk and the opportunity costs associated with
greater commitment. Perceptions of risk and benefits go
into the internal calculations for each partner’s desired
level of commitment and collective negotiations to
decide the structure and function of the partnership.

As an example of what this risk might look like, one 
partnership, during a group interview, described a 
somewhat intense negotiation process among partners. 
They were deciding which grant proposals would lead 
with the branding and logo of the partnership instead of 
a collection of logos from different partners, which had 
been their usual practice. One partner pointedly talked 
about the risk that this posed to their organization.

“We are many organizations [that make up this] partnership. As a non-profit organization, 

I’ll speak [from my organization’s] point of view, and this comes from a lot of experience.  

[Our organization] works in partnership with just about everything we do. It’s very rare that we’ve 

got something that isn’t involving some other organization or agency. We’ve got decades of 

experience with that. It is always a risk when you are working in a partnership that starts to take 

on its own identity, its own branding, that you suddenly get lost. As a nonprofit, who’s trying to 

survive in this world and raise funds and be recognized, that’s a risk. That can be detrimental. 

For example, when people in [this area], which is the heart of our home, don’t start recognizing 

[our organization, but] they recognize [the partnership instead], what does that mean for us? 

That’s something that we have to constantly make sure that we’re keeping in balance as we 

move forward in partnership.” 
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The acute pinch-point described here was most 
clearly felt by partnerships with a high degree 
of interdependence leaning toward a systems-
oriented partnership type. However, these tensions 
may be felt for any partnership type. Some partners 
from different project-oriented partnerships described 
tensions when one or more partners shifted the energy 
and focus of the partnership in seemingly subtle 
ways that ended up causing a shift in outcomes and 
a reduction in the predicted benefits for one or more 
partners. In these situations, when these tensions were 
openly discussed and negotiated, the partnership 
maintained high levels of trust and buy-in. When the 
affected partners had relatively less influence within 
the partnership and were not able to have open 
conversations about their concerns and the direction 
of the partnership, those partners described lingering 
mistrust, even resentment when questions raised had no 
response. This type of mistrust can build up over time 
and impact the cohesiveness of a partnership.

Reflecting on these 
findings, OWEB felt this 

was an accurate description of the 
breadth of partnership types. They also 
felt that any partnership type except for 

the learning-oriented partnership should 
be eligible for the FIP grant and all 

partnership types should be eligible 
for the P-TA grant.

Currently, 
partnerships must have a 

strategic action plan or be developing 
one to be eligible for a P-TA grant. However, 
reflecting on the partnership types, OWEB 

wondered if perhaps a learning-oriented 
partnership did not need a fully developed 
strategic action plan and would be better 

served by some other type of planning 
document more appropriate to 

their focus and low level of 
interdependence. 

OWEB 
also reflected that perhaps 

 some of their expectations for FIP 
grantees may be based on unconscious 

assumptions that they should be operating as systems-
oriented partnerships. However, OWEB affirmed that 
they would like the FIP and P-TA grants to support a 

diversity of partnership types. They will continue 
to consider these findings relative to their 

expectations of grantees and 
applicants.

Pure Water Partners - Volunteers work to replant a restoration area 
on the McKenzie River. PHOTO / BRETT ROSS
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Partnership Resilience to  
Withstand Stressors and Change
Resilience refers to the capacity of a 
partnership to withstand stressors and 
undergo change, while maintaining the integrity 
of the partnership’s vision, identity and focus 
(adapted for partnerships from Walker et al. 
2004). While there are many types of stressors, 
funding has a strong influence on the 
commitment of core partners and the ability 
to maintain the integrity of the partnership, 
referring to the integrity of the vision and 
scope even if the structure changes. 

Resilience in the context of 
OWEB’s theory of change

Referring back to OWEB’s theory of change for 
partnership-focused investments, OWEB expected that 
P-TA grants would boost partnership performance and
resilience by developing clarity around a partnership’s
theory of change, priority actions and governance to
coordinate implementation. They expected some P-TA
grantees would go on to become FIP grantees, but that
most P-TA grantees, now highly competitive with their
strategic action plans and strengthened governance, would
find funding for implementation elsewhere, including
OWEB’s Open Solicitation program and other state,
federal and private sources. To ensure that P-TA grantees

got the most from this opportunity and developed strong 
plans and governance, OWEB developed resource guides 
on Strategic Action Planning, Monitoring, Adaptive 
Management and Partnership Governance, also publicly 
available for any partnership (referenced in OWEB’s theory 
of change). 

Most partnerships who received P-TA grants did describe 
this grant opportunity as a way to increase their readiness 
to do more complex work and position themselves to 
secure competitive funding. 

“Our partners are invested in [our shared] goal, and it is helpful that one organization 

is coordinating the effort. The track record of success has built momentum, and 

partner commitments are likely to keep things moving. The [P-TA] funding from OWEB 

that enabled us to develop our [charter], strategic action plan, financial plan and 

communications plan has been important in building resilience. The process, though 

sometimes a bit painful, helped resolve many lingering disagreements or issues and got 

everyone on the same page. Now we have those documents to refer to and guide us.” 

- Quote from a P-TA grantee

Grande Ronde Restoration Partnership - Sheep Creek, upstream mainstem 
near meadow. PHOTO / GRANDE RONDE MODEL WATERSHED
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As for the FIP grants, OWEB expected that dedicated 
implementation funding for six years would boost the 
performance of grantees accelerating progress toward 
their restoration goals, while also showcasing their 
successes making them highly competitive for other 
funding sources. OWEB never intended to fund individual 
partnerships on a long-term basis, but rather to invest in 
their performance for six years with the expectation that 
FIP grants would be a catalyst for greater investment and 

impact beyond that timeframe. Funding partnerships 
for six years also allows OWEB to fund different types of 
partnerships over time, focused on different ecological 
priorities in different parts of the state. 

Partnerships consistently described the value of the FIP 
grant in terms of boosting performance like ‘rocket fuel’ 
and supporting resilience. 

Several partnerships that received the FIP grant were 
explicit that the FIP grant didn’t make or break them, 
but accelerated the work they were already doing. While 
other partnerships identified the FIP grant, and in some 

cases even the P-TA grant, as a primary driver of their 
forward momentum. 

OWEB
reflected that providing 

funding for more than six years would 
stretch partnerships to try to propose on-the-

ground projects beyond a realistic planning horizon. 
Costs beyond that timeframe are also difficult to predict 
due to fluctuating material and labor costs, which have 

been especially challenging in the last few years. In OWEB’s 
experience, some FIP partnerships struggled to put together 

strong project proposals in their last biennium of funding due 
to changing conditions and new information since they 
developed their FIP application. They also found it can 

take partnerships 2-4 years to implement projects,  
which means up to 8-10 years to complete  

all funded projects.

“The FIP funding has been a 
wonderful come-alongside for our 
partnership; our partnership does 
not exist because of it.”

“[After the FIP funding,] we may just 
go our different ways unless we find 
another funder to keep it going.”

“When our partnership was first founded, we were trying to grapple with all of the threats to [the 
species] and their habitat and figure out how pooling our knowledge, resources and projects could 
move the needle. After a number of discussions, we realized we needed a formalized [strategic action 
plan], which two very smart partners authored for the group. We next explored how to take action on 
[the plan], and one of our partners encouraged the group to apply for a FIP grant. We tried it, and I 
don’t know how to describe what a tremendous difference it has made for our partnership to be able 
to fund the work we knew needed to be done – and utilize FIP grant funds to leverage other funds, 
expand impact with other projects, and encourage private landowners to get involved. It was like 
adding rocket fuel to our plan. 

In all, our partnership structure, function and partner composition hasn’t changed much over 
time, but our impact has grown so much farther than we could have done without OWEB coming 
alongside our vision. The funding through OWEB has allowed us to address many urgencies, and we 
are in place as a partnership where we are able to step back and start thinking more deeply about 
our next steps in order maximize investment of time and resources on a scale we couldn’t imagine 
being at prior to the FIP grant.” 



Partnership dynamics after the end 
of a P-TA or FIP grant

As of 2022, seven out of 25 P-TA grantees went on to 
receive a FIP award. These partnerships reflected on the 
power of receiving both grants, one after another.

“In [our watershed], partnerships have been occurring for 10-20 years, but on a smaller scale than today.  Once [this 
partnership was] formally created, the group was awarded a [P-TA grant] that led to the creation of [governance 
documents] and a steering committee, [which] were critical to our success. Then the hard work began to develop a 
strategic action plan that brought everyone to the table to start looking at the long-term planning and prioritization 
in the basin.  [We created our plan, which] remains the backbone of the partnership’s vision. A successful FIP proposal 
shifted the focus to project implementation with a smaller focus on planning.  …  There have been small hiccups 
along the way, but generally, the partnership has remained cohesive and highly functioning. Some key steering 
committee members with institutional knowledge of the effort have moved on, but these positions were quickly 
filled with ambitious individuals that kept the momentum going. Recently, the steering committee has begun 
discussing more long-term initiatives, but this is still being evaluated.”

Several other P-TA grantees, who applied for a FIP but 
were not selected, also reported that they have been 
highly successful securing other funds, including OWEB’s 
Open Solicitation grant, state, federal and local funding 
sources. One partnership reported that they have been 
so successful in raising funds that they recently declined 
a large federal award that had too many administrative 
strings attached. They were able to make this choice 
because they had other large grants.

When asked about their future outlook, many partnerships 
felt confident that they would be able to sustain their 
partnership’s work as different funding opportunities come 
and go. Several partnerships expressed confidence based 
on their history of securing tens of millions of dollars in 
federal funds and/or hundreds of thousands of dollars in 
private funds. Two partnerships developed a steady source 
of funding from rate-payer fees to balance out the ups and 
downs of funding from grants.

Resilience to Funding Changes 
To what extent do you feel confident that your partnership will be resilient and sustain its work 
as different funding opportunities come and go?
Note: This reflects survey responses only and not responses from interviews or group discussions.

Very confident
Confident

Somewhat confident
Neutral

Somewhat unsure
Unsure

Very unsure

0 4 7 11 14

OWEB-BEF retreat, January 2023.  PHOTO / JENNIFER ARNOLD
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A few of the FIP grantees anticipated that they might 
have to scale back their work after the FIP was over and/
or rely more on federal resources, while a few considered 
potentially restructuring the partnership, merging with 
another or splitting off to focus on a different issue or 
geography, potentially applying for another P-TA or FIP 
grant. A few other partners anticipated a state of flux and 
uncertainty after their FIP or P-TA grants. 

However, not all P-TA grantees went on to implement 
the strategic action plans they developed with their 
P-TA funding. After the end of the P-TA grant, three
partnerships described their partnership as somewhat
or completely dormant until they can secure additional
funds and/or re-energize a potentially new configuration
of partners, which likely would also require an updated
planning effort. Those partnerships that have been able
to hang on until more funding is secured often rely on
one or more partners who are fiscally and organizationally
well-established and/or private funding sources to keep
at least a minimum of communication and coordination.
One partnership described a series of work groups within
the partnership that “dissolved overnight” as soon as
private funding for the work group coordinators ended.

One partnership described a process of dissolving a 
previous partnership structure and reorganizing around 
a new focus, after which they described being ready 
to respond to emergent funding opportunities. This 
newly structured partnership quickly launched into 
implementation with a sudden large funding opportunity, 
gaining new energy and momentum.

“We have a diverse funding pool at this 

time. However, the funding commitments 

are linked to the timeframe of the FIP – 6 

years. [We are] uncertain if funders will 

continue to invest after that timeframe. “

“I’m confident in our [partnership] and the 

existing OWEB FIP support. What might 

come next for [us] after the FIP funding 

is over? I suspect that partners will lean 

heavily on funded government agencies 

to continue the work with limited and less 

formal wider collaboration.” 

“[Our partnership] began largely as a group of organizations with similar goals and overlapping 

geography to prioritize planning and actions that worked in tandem and leveraged one another. As 

we worked together, we coalesced around the notion of a [partnership fund] through which partners 

would pool resources and facilitate partner-approved projects and priorities. As we further developed 

[governance documents] for working together, we focused more on the roles and strengths that each 

organization brings to the table in terms of Coordinator, Funder, Implementer, etc. The partnership 

framework paid dividends in being nimble and ready to respond to [needs that emerged suddenly in 

the region] and to best execute the various landowner, implementation, and oversight [tasks required 

with the large amounts of funding available].”

Oregon Model to Protect Sage-Grouse - Installing sage grouse fence markers.  
PHOTO / LAKE COUNTY SWCD
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Partnership dynamics in  
response to other stressors

Besides changes in funding, another prominent stressor 
that was mentioned by at least 12 of the 26 partnerships 
we heard from was the loss of a coordinator and/or key 
leaders in the partnership. Several partnerships described 
the process as challenging but ultimately rewarding and 
positive as partners pitched in during the transition and 
onboarding process. Several FIP grantees reflected that it 
can be hard to retain a highly skilled coordinator or leader 
as they may be actively seeking opportunities to advance 
their career before the end of a big grant. This may 
be especially true in rural areas as hiring and retaining 
employees and board members overall is a challenge 
given smaller local populations to recruit from and limited 
housing for people moving to the area.

One partnership also discussed a natural disaster 
in their area as a stressor that ended up reshaping 
the partnership and refining their theory of change, 
integrating a focus on human health and wellbeing. 
In this case, the stressor ended up bringing more 
resources and activating the partnership more than 
ever. However, the stressor also created a partnership 
structure modeled after a hierarchical emergency 
response incident command system, and now after the 
emergency has passed, the partnership has had to work 
through tensions associated with that structure to evolve 
to be more transparent and collaborative. The pressures 
they describe from quickly ramping up their pace and 
scale alongside the need to take care of staff and evolve 
their partnership is perhaps not as intensely felt in other 
partnerships, but definitely a common theme when large 
amounts of implementation funding are suddenly available.

“Turnover among leaders at participating 

organizations has both delayed some 

actions and changed the nature of 

conversations as well as the focus – or what 

is considered the work that needs attention.” 

“Following the emergency response phase, 

the partnership is now trying to transition 

away from a task force incident command 

operation with its top down decision-making 

to collaborative system-oriented decision 

making – while we are still working at a 

pace that is not sustainable (we have not 

slowed down and are still running as if we 

are in emergency in some respects), and 

we are trying to scale up. [There are] a lot of 

inefficiencies due to growth of organizations 

(onboarding new people quickly), expansion of 

the type of work we are doing, and scaling up 

work with the influx of funding.”

Oregon Model to Protect Sage-Grouse – Spring development trough with 
wildlife ramp. PHOTO / LAKE COUNTY SWCD
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Threads or elements of resilience

Throughout as partners reflected on what helped get 
them through various stressors, several threads or 
elements of resilience emerged as important across 
partnerships and partnership types. The analogy of thread 
is used with the idea that each thread helps hold the 
integrity and focus of a partnership, and together multiple 
threads reinforce each other, as in strands of twine, for 
even greater resilience.

1 Camaraderie – People like each other and are willing to
go above and beyond to help each other when there is a 
need or crisis, which develops a sense of pride and care 
for each other. They enjoy their time together and feel 
energized working on shared passions and interests. This 
was frequently highlighted by partners when asked what 
inspired them to invest their time and energy into the 
partnership.

2 Success – Success breeds more success. Demonstrated
success leads to a feeling of pride and shared 
accomplishment which then leads to more confidence 
and often more opportunities and more success. 
Referring specifically to success with funding, several 
people used a variation of a common phrase: Funding 
begets more funding. However, people also referred 
to smaller successes such as an inspiring meeting that 
catalyzed deeper engagement and commitment. 

3 Formalized Commitment – Partners document
agreements and plans. Partners unite around a common 
vision, partnership structure and a set of strategies and 
practices to get there, which is collaboratively developed. 
They formalized it into a plan and charter with partners 
as signatories. The level of commitment, complexity of 
the partnership structure and detail needed in the plan 
are dependent on the partnership type and the focus and 
context of their work.

4 Consistent Funding – Partnership coordination is
consistently funded. Dedicated, consistent, flexible 
funding or in-kind support helps fulfill critical needs for 
coordination and also grant writing that keep partners 
together. Consistent flexible funding can also take care 
of unexpected needs. Even a small amount of consistent 
flexible funding can contribute greatly to resilience.

5 Shared leadership – Partners work together to share
responsibilities and decision-making to shape the vision 
and direction of the partnership. When shared leadership 
is a part of a partnership’s culture and institutionalized 
in their structure and processes, they are better able to 
transition through staff changes, promote innovation and 
draw on the diverse strengths of partners to respond to 
challenges. 

6 Openness – Leaders and partners are open to
learning and change. They are able to reflect on the 
whys behind strong opinions, consider other views and 
recognize unknowns in the work. This gives them space to 
incorporate new learning and bring in people who have 
different perspectives.  

7 Organizational anchors – Fiscally strong partner
organizations add stability and capacity. Partners draw 
from the leadership, stability and in-kind support of 
financially strong organizational partners to get through 
challenges. Strong organizational partners may lend 
particular expertise and experience that open up 
new opportunities and promote innovation. When 
strong organizational partners mentor and support 
other partners to build skills and capacity, the overall 
partnership becomes stronger and more resilient.

8 External Relationships – Partners have relationships
with people and organizations external to the partnership 
who may introduce new perspectives, serve as a sounding 
board or help secure resources to extend the capacity, 
relevance and influence of a partnership.

Rogue Basin Partnership – First annual Network of Networks gathering, May 2023.
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Partnership
Resilience

Resilience refers to the ability to withstand 
changes and stressors and still maintain the 
integrity of a partnership. 

The following threads, or elements, contribute to 
a partnership’s resilience with multiple threads 
reinforcing each other.

Camaraderie   
Partners like each other and pitch in to help

Success  
Success creates more opportunities for success 

Formalized commitments  
Partners document agreements and plans

Consistent funding  
Partnership coordination is consistently funded

Organizational anchors  
Fiscally strong partner organizations add stability 
and capacity

Shared leadership  
Leadership is shared among partners, both structurally 
and in the culture of how partners work together.

Openness 
Leaders and partners are open to learning and change

External relationships    
Partners connect with individuals and organizations 
who can be a source for new ideas and resources

As partnerships experience stressors, 
they may change from one partnership type to 
another while maintaining their clarity of purpose 
and core members - or they may dissolve, merge 
with another partnership or shift in purpose, scope 
and structure to form a new partnership.

Examples of stressors:
>> Loss of a coordinator and/or key leaders
>> Catastrophic events like fire or drought
>> Loss or gain of substantial funding
>> Inaccurate assumptions in the theory of change
>> Strong critiques and/or opposition
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Camaraderie and organizational anchor
“It feels like a family at this point, and seeing the scale of projects increase 
significantly is particularly rewarding. The additional security added to the 
smaller organizations in the partnership is also appreciated.”

Quotes describing threads of resilience

Camaraderie
“When we face difficulties, we face them as a team instead of pointing fingers. I 
think we were all worried when our coordinator left, but members, myself included, 
were happy to take on the tasks to ensure that the [partnership] continued to 
operate smoothly until the position could be filled. Our new coordinator hit the 
ground running through the support/assistance of members and [the outgoing 
coordinator] and the transition has been relatively smooth. Our group is made up 
of individuals who want to get things done and are happy to help others (even if is 
outside of their duties) when needed in order to get something done.” 

Shared leadership
“The relationships that have developed over time have made our partnership 
more resilient to changes in funding.  The steering committee, outreach 
committee, and fundraising committee have established the structure to find 
additional funding through long-range planning. “

Shared leadership, formalized commitment, success and openness
“I feel [our partnership] has always focused on creating diversified funding 
sources that are more stable and predictable, moving away from living grant to 
grant. … I think once we complete our transition … to collaborative governance 
with the tools built to support the larger more complex partnership [goals and 
functions from operations to prioritization and equity to database upgrade, 
monitoring and reporting], the collaborative will become highly functioning and 
will attract funding over time...plus current large funding is over 5 years. We have 
seen that success breeds more investment and success. Adaptive management 
has been the cornerstone of [our partnership] over the last 2-3 years.” 

Formalized commitment and consistent funding
“Our partnership built relationships over time with stable funding sources. The 
structure and agreements in place provide stability from several sustainable 
sources. ... The partner composition includes sources with large funding reserves 
dedicated to the partnership.” 

Consistent funding
“What’s helped with the resilience for our partnership? Funding. Just even the 
$10,000 level of regular, consistent, very flexible funding has been instrumental.” 
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Grande Ronde Restoration Partnership -  
Dry Creek Pre-Implementation, 2017.
PHOTO / GRANDE RONDE MODEL WATERSHED



Openness
“In the short time I have been working with these partners, I do believe we have 
something different here. Along with increased community engagement, the 
understanding of the ecological science of [this region and ecosystem] continues 
to grow. I have held past positions where collaboration was not a part of the 
problem solving process. And because of that, projects lost momentum, partners 
lost their passion and frustrations grew amongst colleagues. Progress stalled. 
I came to [this partnership] because I wanted something different and to be a 
part of something that can make a difference.” 

Openness
“I’m incredibly proud to be part of a group who is motivated and optimistic over 
the years. We don’t dwell on failures, instead we try to learn from them and move 
on in a productive manner. We celebrate our achievements, but always realize 
there’s more to do. We continually communicate and ask questions to make sure 
we are moving forward in the best way possible and assessing any mistakes we 
may have made. It’s an honest group where egos and emotions get checked 
at the door. It’s allowed us to focus on what needs to be done and we are lucky 
enough to have accomplished quite a bit because of that.”

Organizational anchors
“Individual organizational financial strength is a big one. Financially stronger 
organizations frequently carry the day on partnership work. Individual leadership 
abilities and availability (time) also play a role.”

Organizational anchors
“Commitment to the outcome. Our partnership came together and began the 
work with no external resources (just what our collective agencies already had) 
and we will continue to do the work we can ,as we can, regardless of how the 
partnership is funded. Obviously, we will get much more done with funding, but 
the partnership will not dissolve without it.” 

Organizational anchors
“There has been a lot of turn over at the local levels. One watershed council has 
completely disbanded with no staff for about five years. [Another] watershed 
council is on its fourth coordinator since the inception of this partnership. The 
[partnership] has also had complete turnover with four staff having left over time, 
and all of the current staff are brand new to the watershed. [One organizational 
partner] has been the single binding thread at the local level to maintain 
continuity. Having their national program strength and expertise has been very 
important, and they’ve expanded to having two staff, now potentially moving to 
three. However, the imminent departure of their coordinator will be a big setback 
to keeping momentum. More structurally sound local capacity and a stronger 
local central coordinating body are big missing pieces for long-term success for 
restoration in general in this basin.” 

35PARTNERSHIP LEARNING PROJECT

Grande Ronde Restoration Partnership -  
Dry Creek Aiwohi Restoration Project 
Complete, 2022. PHOTO / GRANDE RONDE 
MODEL WATERSHED



Relationships, success and openness
“I think having a long history of working in a 
basin, building trust with community members 
and consistently performing good work while 
adapting and incorporating new findings, all help 
to add to our resilience. Our board members are a 
big part of providing credibility to the work we do 
within the community and supporting our staff. 
Our reputation helps us leverage and strengthen 
partnerships and apply to funding sources.” 

External relationships
“Having these relationships just really helps 
move the needle forward on all of our projects. 
I guess you could say we all know who to pick 
up the phone and call for what issue and what 
geography because we have this partnership. 
And it definitely helps us just strengthen our 
abilities across the board.” 

External relationships
“The breadth of the partnership provides many 
avenues to funding from federal, state and 
private funding.” 

Barriers and gaps to increasing  
partnership resilience

Considering their resilience and long term outlook, 
partnerships reflected on barriers or gaps that OWEB 
and other funders could potentially address. 

Not surprisingly given the focus of this study, a strong 
theme was the need for long-term consistent funding 
that includes partnership coordination, capacity funding 
for partners, implementation funding and notably 
also funding for monitoring, including coordination 
of monitoring efforts. Some people suggested that 
partnership coordination funding as part of the P-TA 
grant should be extended to five or ten years.

“Funding for partnership coordination or 

facilitation is very important, as the coordinator 

can be the ‘glue’ that keeps things cohesive.” 

Partnerships completing their FIP appreciated the 
opportunity to apply for a P-TA grant to support ongoing 
partnership coordination and/or refine their strategic 
action plan. 

“Aside from the large consistent funding [from 

the FIP], I think what OWEB has done with 

providing some smaller grant opportunities 

to bridge the gap [after a FIP is very helpful]. 

It allows a bit of an update to our restoration 

plan and [for us to] spend some time really 

thinking about what we’ve accomplished and 

where our next highest priorities are in the 

basin. Having some of those other smaller 

funding opportunities allows the partnership 

to go through those cycles, while we still 

continue to implement a bunch of projects. 

Yeah, that’s been really helpful, and hopefully 

our partnership can get there.” 

Rogue Basin Partnership – First annual Network of Networks gathering, May 2023.
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Partnerships awarded FIPs frequently commented that the 
time needed to administer their grants was considerable 
and aspects of the program were described as time-
consuming, repetitive, clunky and frustrating that took 
energy away from their partnership operations and 
project implementation. In contrast, partnerships awarded 
P-TA grants regularly appreciated the flexibility, support
and efficient administration of P-TA grants. There were
many specific suggestions for ways to streamline the FIP
programs, described in the recommendations below. (See
also Findings: External Technical Review, Findings: Tracking
Progress and Telling the Story)

“In my experience with the [P-TA] grants, 

OWEB was very flexible. It felt like there was 

trust and professional credibility, and the 

administration of those grants was efficient 

and straightforward. That was all really 

appreciated. With other grant programs 

in OWEB [including FIP], people have had 

different experiences, and it can be a burden 

– to the point that we have some partners

who just won’t apply for OWEB funding.”

Partnerships emphasized that monitoring was central to 
their resilience since it helped them both understand the 
effectiveness of their actions and tell the story of their 
progress to secure funding for ongoing implementation. 
Several partnerships also suggested that it would be 
helpful if OWEB can help communicate the value of a 
partnership approach to restoration to amplify their own 
communications efforts.

As funding was identified as a prominent driver of 
commitment and performance, partnerships had several 
suggestions for how OWEB could support, including 
looking for opportunities for greater alignment among 
funders and directly linking partnerships to funders.

Partnerships applauded OWEB for the FIP and P-TA 
programs, which in many ways addressed the gaps they 
identified, while also making suggestions for further ways 
that OWEB can support their resilience. 

“Courtney [administered our P-TA grant, and she] is a great touchstone person [for all our 

partners.] There have been moments [in our planning process when we] just called her up 

and said, “Oh, my gosh, what is going on?” … Because [OWEB is] so dialed in with all of the 

other groups throughout the state, for me anyway, it really provided this sense of perspective, 

kind of like, “You’re not alone. It’s okay. Other folks are dealing with it. [Your partnership] is 

doing amazing work, and your reputation is still fine. This is normal.” And I could go back and 

put one foot in front of the other again. [That support has been] important!”

Salmon SuperHwy – This new bridge on Peterson Creek restored access to over 6.2 
miles of upstream habitat to ESA listed Coho Salmon as well as Chinook Salmon, 
Chum Salmon, Steelhead, and Cutthroat Trout. Fish were documented spawning 
upstream of the bridge within weeks of project completion. PHOTO / JUSTIN BAILIE
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Recommendations for OWEB to continue

• A culture of openness and flexibility in grant
administration where grantees feel supported to
share questions, challenges and new learning.

• FIP grants with funding for six years of
implementation, including a breadth of funding
categories that can be flexibly used: partnership
coordination, stakeholder engagement, restoration,
land and water acquisition, monitoring and
technical assistance.

• P-TA grants with up to three years of funding for
strategic action planning, strengthening governance
and/or partnership coordination, including the
streamlined and flexible administration of these grants.

• Capacity funding for partnership coordination as
part of the P-TA and FIP grants, including the option
for partnerships to apply for a P-TA grant after
completing a FIP.

• Clarify that capacity funding can be used for a
monitoring coordinator position, not to collect
data, but for the coordination, synthesis and flow
of information, including facilitation to interpret
monitoring results together.

• Learning opportunities for FIP and P-TA grantees to
support skill-building, peer learning and networking,
especially in the areas of: monitoring, tribal relations,
equity and inclusion, partnership coordination,
fundraising and restoration strategies.

Salmon SuperHwy – A new bridge over Clear Creek, a tributary to the Nestucca River, and streambed reconstruction opened the watershed up for native fish use and 
natural stream function. Salmon were observed upstream of the bridge weeks after project completion. PHOTO / BRETT ROSS
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Recommendations for OWEB for further support

• A clearer articulation of what OWEB considers successful
performance, especially with the FIP program.

• More streamlined FIP grant administration to minimize the
time spent on administrative tasks so that more time can be
dedicated to the partnership and its work, specifically in the
areas of:

o Clear expectations of what is required with the FIP
grant explaining everything that OWEB will ask for over
the course of the grant so partnerships can plan for the
staff time needed,

o Shorter, more concise FIP project applications
and ideally ways to reduce the number of project
applications to reduce redundancy with information
explained in the strategic action plan and reduce time
spent managing so many separate grants,

o More user-friendly online application portal and grants
database to to reduce the time spent with a clunky
application and reporting interface (See Findings:
External Technical Review)

o Clearer guidance for partnerships and technical
reviewers to address the concern that some revisions are
time-consuming and do not change project design or
outcomes (See Findings: External Technical Review), and

o Clearer expectations for reporting on monitoring
projects to reduce time spent with revisions.
(See Findings: Tracking Progress)

• Introducing partnerships to other funders in federal and
state agencies to minimize the time for each partnership to
track down contacts for each funding program and potentially
create a mechanism to share funding opportunities.

• Alignment among funders, especially around goals, timing,
grant requirements and reporting, for example with the Oregon
Water Resources Department’s Place-Based Planning Grants,
but also coordinating with other state agencies to collectively
lobby for federal funding and make a strong business case
for increased investment, for example with the Infrastructure
Investment and Jobs Act.

• Communicating the value and uniqueness of this
partnership approach to increase the visibility of partnership
work across the state, which partnerships can use to amplify
their own messages.

South Coast.  PHOTO / OWEB
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Understanding  
High-Performing Partnerships 
One of the goals OWEB had for this study was 
to develop a framework for understand high-
performing partnerships and better articulate what 
success looks like in the FIP and P-TA programs.

Performance refers to the ability of a partnership to 
achieve their goals and make progress toward their vision 
and desired impact. 

“This partnership took a ‘good idea’ that 

was extremely ambitious and turned it into 

an on the ground, verifiable, actual success. 

What this partnership has achieved, at 

halfway to our goal, has been monumental.” 

Comparing across partnerships and inductively looking 
for patterns, it became clear that high performance 
looked different for different partnership types. Several 
categories of partnership performance emerged -  
Clarity and Direction, Action, Learning and Alignment.

Clarity and Direction, which included strengths related
to mobilizing people and resources and securing 
commitment to advance the work, was needed for all 
partnership types to perform well. Performance in the 
categories of Action, Learning and Alignment were more
or less important depending on the partnership type. 
Performance overall for a particular partnership type was 
driven by one or more categories of performance. Other 
categories could be beneficial but were not necessary for 
high performance.

If the partnership type is not considered when evaluating 
performance, the performance of learning-oriented or 
project-oriented partnerships may be underestimated due 
widely-held assumptions that more collaboration is better 
(Christen and Inzeo 2015). 

The categories of performance are show on the next page 
and described in some detail here.

Clarity and direction
Leadership, dedicated partners and funding
Leaders mobilize knowledgeable people and organizational 
partners with diverse skills and perspectives who understand 
the issues and can advance the work. Partners have good 
relationships with each other and people outside of the 
partnership that can make things happen. Together, they 
secure funding that crystalizes people’s commitment of 
time and energy toward a common purpose.

Clear purpose and scope
Partners are clear about the reason they are coming 
together, including the scope and focus of their work, 
which is realistic given the people and resources they 
have dedicated to the work.

Clear roles and decision-making
Partners clearly understand the roles and responsibilities 
of themselves and others, including how someone can 
join the partnership, if applicable. The structure of any 
steering committees or technical work groups is clear, 
including how people are chosen for those roles. For 
planning-oriented or systems-oriented partnerships, 
partners in leadership positions make the best decisions 
for the partnership and not necessarily their organization. 
Decision-making rules are clearly written, openly discussed 
and shared with everyone, including attention to the 
details that matter most to partners.

Effective communication and coordination
Partners share information with each other and engage in 
dialogue and problem-solving to build the understanding 
and relationships needed to advance the work. They 
coordinate so that their individual contributions effectively 
contribute to the overall goals and vision, avoid unnecessary 
duplication and minimize conflicts and inefficiencies. 
Partners who represent an organization maintain two-
way communication between their organization and 
the partnership so that their organization’s leadership is 
engaged and authentically supportive.

“[Our] partnership has significantly increased 
communication and collaboration among our 
local restoration partners. Due to this increased 
communication conveyed via email or during 
monthly meetings and/or site visits hosted by the 
lead coordinator, there has been more efficient 
evaluation, ranking, and prioritization of projects, 
as well as overall information dissemination and 
partner collaboration since 2016.”
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High-Performing 
Partnerships

Performance refers to the ability of a partnership to 
achieve their goals and make an impact.

High performance looks different for different partnership types. 
Greater color intensity below denotes categories of performance 
that are highly important for overall performance for each 
partnership type.

The following categories of performance were 
inductively developed from the data. 
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Clarity and Direction
• Leadership, dedicated partners, and funding
• Clear purpose and scope
• Clear roles and decision-making
• Effective communication and coordination

Action
• Strategic plan with prioritized actions
• Well-executed actions
• Ability to track progress and make improvements

Learning
• Trust to work through hard questions
• Incorporation of new learning and latest science
• Dissemination of learning

Alignment
• Standardized practices and norms
• Systems for feedback and accountability
• Ability to tell the story of learning and impact
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Clarity and Direction are important for all 
partnership types to perform well, while other 
categories may be more or less important 
for overall performance depending on the 
partnership type (See Partnership Types). 
Partnerships can be a blend of different types 
and dynamically move from one to another.
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Action

A strategic action plan with prioritized actions 
Partnership actions are directed by a strategic action 
plan that explains the partnership’s vision, long-term 
goals and context alongside strategies and prioritized 
actions. They have a clear theory of change that explains 
how their work is expected to lead to desired impacts 
over a specified timeframe. 

• Project-oriented partnerships: Emphasis on prioritizing
actions in a specific geography and timeframe after
an initial planning effort, often based on an existing
regional plan

• Planning-oriented partnerships: Emphasis on
collaboratively developing a strategic action plan and
prioritized actions and updating it together periodically

• Systems-oriented partnerships: Emphasis on
identifying questions and uncertainties together as
the strategic action plan is developed, implementing
actions to test questions, reflecting on outcomes and
incorporating learning into plan updates

Well-executed actions
Partnerships have a track record of well-executed actions 
with evidence that outcomes will be reached in time.

• Project-oriented partnerships: Emphasis on efficiency,
scaling up and/or proof of concept

• Planning-oriented partnerships: Emphasis on
implementation of a sequence of actions that
together will yield a cumulative impact greater than
individual actions

• Systems-oriented partnerships: Emphasis on learning
so that well-executed actions lead to improved
understanding of the system and standardization
of strategies and practices that have the greatest
likelihood for impact

Ability to track progress and make improvements
Partners have a framework for tracking progress based on 
their theory of change. They are able to collect data or 
evidence to learn from mistakes and improve as they plan 
future projects.

• Project-oriented partnerships: Often increasing the
efficiency or effectiveness of projects

• Planning-oriented partnerships: Often increasing
efficiency or effectiveness and/or re-prioritizing
actions as conditions change or new learning emerges
to have a greater chance of impact

• Systems-oriented partnerships: Often increasing
efficiency or effectiveness and developing best
practices, reprioritizing actions and/or revising the theory
of change, sometimes restructuring the partnership with
new committees to address new learning

Learning

Trust to work through hard questions
Partners bring up questions or suggestions that could 
increase the likelihood for impact, even when it may 
include uncomfortable or surprising feedback for 
others. Partners demonstrate respect for each other 
and work through discomfort to promote learning and 
improvement. Partnerships using skilled facilitation 
are able to discern which hard questions or topics 
will move them toward their goals and which may be 
distracting or unhelpful.

Incorporation of new learning and latest science
Partners create forums to deepen learning, share latest 
science and help people incorporate it into their work.

Dissemination of learning
Partners find creative ways to articulate what they are 
learning and share it with others.

PHOTO / ROBERT WARREN
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Alignment

Standardized practices and norms
Partners work together to standardize best practices 
and norms, for example related to partnership culture, 
conservation practices, landowner outreach and 
engagement, monitoring and commitments to diversity, 
equity and inclusion. Systems-oriented partnerships 
may also align themselves in fundraising approaches, 
for example using the partnership’s branding rather than 
individual branding.

Systems for feedback and accountability
Partnerships institutionalize processes and structures for 
feedback and accountability, for example technical review, 
post-implementation field site review and more formally 
adaptive management. These processes and structures 
create time and space for partners to ask questions 
of each other, reflect on progress, invite constructive 
criticism and commit to changes that have a greater 
likelihood for impact. Systems-oriented partnerships 
tend to be able to justify more detailed, time-intensive 
processes like formal adaptive management and more 
explicit mechanisms for accountability among partners.

Ability to tell the story of learning and impact
Partners are able to take all the project-level success stories 
and tell the larger story of what they are learning together 
and the cumulative impact of their work over time.

“We have a circular image of our process as a 
feedback loop. It basically has our prioritization in 
one corner, our implementation in another corner 
and then the other half is research, monitoring and 
evaluation, and then we have a shortcut in the 
middle, and that’s [our annual meeting to look at 
the most recent science and data], [which leads to] 
ultimately adaptive management.  

And [at our annual meeting] this past week, we hit 
that diagram on the head. It was awesome, and 
the reason why is because, better than we have 
ever before, we really looked at the data that we 
have and the data that was new, and we asked 
ourselves, “How does this change what we are 
going to do?” and we documented it.” 

Four Strategies to Enhance  
Performance and Accountability
OWEB wanted to better understand several 
specific dimensions of performance and 
accountability with respect to what they can 
expect from partners and how they can best 
support, focusing on the following four topics 
with findings described in the following sections:

1  Trust among partners to ask challenging questions 
to maximize the likelihood for impact, for example 
during the development of budgets, prioritization of 
projects, internal technical review or implementation

2  External technical review of FIP projects

3  Expanding the circle of people involved either
as core partners or some other role, including 
consideration of underrepresented groups, and 

4 Tracking progress toward goals by measuring
ecological outcomes and telling the story of impact

PHOTO / ROBERT WARREN
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Performance within any organization or team is linked to 
systems of accountability or checks and balances. People 
with relevant knowledge, expertise or perspectives 
are positioned to review work, provide feedback, 
ask questions, and provide support for resolution or 
improvement where needed. 

Voluntary partnerships like those in this study, which do 
not have formal lines of authority typical of of hierarchical 
organizations, must rely on trust to develop and enforce 
internal processes of accountability. External accountability 
in this context is shaped by funders, technical reviewers 
and broader constituencies.  

Many FIP grantees expressed recognition that 
with greater investment comes a greater sense of 
responsibility to use the resources well and have the 
greatest impact.

“As [we] build all this momentum, I want to make 
sure it is in service to conservation outcomes and 
we remain responsive to partner interests and 
needs. It just feels like with more investment, we 
have got to make this matter.” 

“The process that we went through in the 
development of the FIP grant was super helpful. 
There was sort of this desire to see success in 
delivering the best possible proposal that we 
knew how, and in doing that it meant asking hard 
questions of all of our projects – and to me that’s 
a fantastic learning benefit of the partnership.” 

1 Trust among partners 
to ask challenging questions 

From Part 2 of this study, many partnerships felt that 
relationships were somewhat fragile. Some people 
described how their partners tip-toed or shied away from 
bringing up challenging questions about performance 
and how to best target their efforts for the most impact. 
Partnerships emphasized that building trust at this level 
requires substantial investment in relationships along with 
skilled facilitation to create the space to listen to each 
other and make decisions together. Some partners felt 
that they had the facilitation capacity and relationships 
to do this, while others could see what they were lacking, 
often without knowing how to improve. In some cases, 
they requested more training and support for facilitation 
and consensus building. 

In this study, partnerships again echoed the importance 
of relationship building, and many partnerships described 
success in regularly working through challenging discussions.

With the FIP and 
P-TA grant programs, OWEB  

has emphasized the value of governance 
documents and planning tools to structure 

collaborative work in ways that can support trust 
among partners. However, they also recognize that 

investments in relationships building, such as spending 
time together at site visits, are vital to working 
through challenging questions and directing 

work toward the greatest likelihood  
for impact. 

PHOTO / ROBERT WARREN
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“I think the challenging questions are 

asked at every single internal project review 

meeting, and there are no hard feelings 

when the group is split on a decision to fund. 

The partners have made really great changes 

and clarifications to their project in response 

to the group’s questions and sometimes 

criticisms of the project. The group is always 

careful to make it about the project, not the 

presenter, which helps keep trust high.”

Current Trust Levels
To what extent do you currently trust your partnership to ask hard questions of each other so 
that collective decisions and actions have the greatest chance for impact?
Note: This reflects survey responses only and not responses from interviews or group discussions.

Trust a lot
Trust

Trust somewhat
Neither trust nor mistrust

Mistrust somewhat
Mistrust a lot

Don’t know

The literature on trust describes different sources of trust: 
i) dispositional trust, which refers to innate tendencies to
trust that are shaped by a person’s disposition, life history,
cultural norms and social context, ii) relational trust, which
refers to the investment in relationship building where
people get to know and appreciate each other’s strengths,
weaknesses and unique characteristics, iii) rational trust,
which refers to an intentional process of creating a clear
track record showing follow-through on commitments

and responsiveness to feedback, and iv) systems-based 
trust, which refers to setting up systems, procedures or 
rules for accountability (Robbins 2016; Stern and Baird 
2015). Additionally, historical and sociopolitical forces that 
privilege some groups over others influence the potential 
for trust and power dynamics among partners (Wollenberg 
et al. 2005; Brouwer et al 2015). The context and these 
different sources of trust together shape what is possible 
within a partnership.

Oregon Central Coast Estuary Collaborative – Field trip, September 2023. 
PHOTO / MIDCOAST WATERSHEDS COUNCIL



Generally Increasing Trust
Reflecting on years of working together, most partners 
expressed trust in their current partnership and growing 
trust over time, which was often linked to collective 
pride in their accomplishments. Pride was described in 
terms of what they accomplished with their P-TA and/
or FIP grants and in getting through difficult situations, 
for example partners going beyond their normal duties 
to collaboratively respond to leadership changes or 
natural disasters.

Sources of Trust
People from many partnerships expressed liking the 
people in their partnership and being inspired by their 
work together addressing issues they are passionate about. 

“Our partnership has been one of the 
highest functioning teams I’ve ever had 
the pleasure of being a part of, and I 
believe that is due to a high personal and 
organizational commitment to [restoration 
goals] in our specific area.” 

“The collective trust has increased through 
time, as the partnership has had lots of 
stability and chances for many partners to 
support each other through key processes.” 

Several partnerships specifically referenced aspects 
of their governance, such as regular check-ins, an 
internal review process and a steering committee 
with representatives from different partnerships, that 
contributed to greater trust and performance. 

Spending time together was highlighted frequently. One 
partnership reflected that sharing an office built foundational 
relationships that made deeper collaboration possible. 

0 5 9 14 18

Changes in Trust
To what extent do you think that trust among partners has changed over the years, thinking 
about the trust needed to ask hard questions and make planning and budget decisions together 
to hold the bar high for performance and impact? 
Note: This reflects survey responses only and not responses from interviews or group discussions.

Greatly increased trust
Increased trust

Somewhat increased trust
Stayed the same

Somewhat decreased trust
Decreased trust

Greatly decreased trust
Don’t know

PHOTO / ROBERT WARREN
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People from some of the rural partnerships reflected on 
how intertwined their professional and personal lives 
are. Several other partnerships reflected on the value of 
field trips for building trust, allowing people to talk about 
questions naturally as they come up and see connections 
between different projects.

People newer to a partnership with less understanding 
of its history tended to be trusting and optimistic about 
partnership performance. At the same time, many long-
time partners who had personally experienced the ups and 
downs were also very trusting of their partners and some of 
the biggest champions of the value of their partnership.

One partnership directly referenced their culture of 
openness as a strength that has contributed to trust – for 
example openly discussing assumptions from their theory 
of change and recognizing when they were wrong about 
initial assumptions. They also appreciated that they could 

“Yeah, it’s kind of fun to look back and joke with [each other] that we used to snorkel together 

all the time. Yeah, there are handful of us that have been around. And because we are rural 

and a smaller community, the connections outside of work are big. We connect on many, 

many levels, which is a good thing.”

ROGUE BASIN PARTNERSHIP

talk openly and honestly about their learning with OWEB, 
which reinforced trust in their approach.

“I think that’s one of the strengths of what 

we’ve all learned together – admitting [when 

we got something wrong]. Celebrating 

successes also, but [admitting] maybe we 

should do it another way.” 

OWEB has long been recognized by grantees for their 
open, supportive and responsive culture. Specifically, 
partnerships expressed gratitude to Courtney Schaff, 
Andrew Dutterer, Ken Fetcho, former OWEB Director Meta 
Loftsgaarden and former Deputy Director Renée Davis.

Grande Ronde Restoration Partnership, Hall Ranch OSU Visit, 2015. 
PHOTO / GRANDE RONDE MODEL WATERSHED
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Challenges related to trust 
While trust is a good thing for partnerships, sometimes 
high levels of trust can create a sense of inflated 
confidence, where partners assume things will go 
well and place less attention on tracking each other’s 
performance. Several partnerships described this 
pattern, including some which had been operating 
as a planning-oriented partnership but evolved into a 
project-oriented partnership, which makes sense since 
they are structured to allow each partner autonomy to 
accomplish their tasks with less investment in centralized 
processes for accountability. One partner, who shared 
a long list of accomplishments and examples of pulling 
through difficulties together, reflected that people in their 
partnership trust each other so much that they haven’t 
set up a mechanism to check-in with each other. The 
partnership realized that regular check-ins would have 
been helpful when one partner experienced challenges 
with monitoring and it took a while for other partners to 
find out and offer support.

Strong opinions can also create challenges in a 
partnership and lead to reduced trust to ask questions 
for fear of strong responses. Two partnerships described 
experiences where key people with strong opinions 
closed down opportunities to work through challenging 
questions together. They found this inhibited trust and 
affected performance, where people avoided speaking 
up for fear of being attacked or blamed. In both cases, 
the strong opinions and division among partners reflected 
larger patterns of political divisions in the region. In both 
situations, things improved after the person with strong 
opinions left and partners made an intentional effort 
to improve communication and relationships. In one 
situation, the partnership structure remained intact, while 
in the other, relationships remained strained and partners 
openly talked about restructuring. 

Lack of time and energy dedicated to reflection and open 
discussion was a common theme among partnerships who 
felt that trust has eroded somewhat, particularly those 

Suggestions for partnerships

Even when performance is strong and trust 
is high, it is still recommended to put at least 
simple accountability measures in place to 
regularly check-in on performance. Reflective 
time to check-in on strategic direction is 
also recommended periodically to maintain 
partnership performance and resilience.

partnerships focused on implementation with ambitious 
goals and work plans. One partner reflected that despite 
all that they have accomplished as a partnership, some 
partners still do not share data freely, even when asked. 
Another partnership reflected that they used to have big 
heated discussions that everyone contributed to, but now 
over time, there are so many different funded projects 
that each person is more focused on their own and not as 
engaged in other projects or the big picture. With both of 
these partnerships, they described their current meetings 
as update round tables with little discussion.

Recommendations for OWEB on trust

• Continue to nurture a culture of learning, where
partnerships are encouraged to ask questions, work
through challenges and celebrate new learning with
each other and OWEB.

• Encourage partnerships to use their funds for
professional facilitation and/or build their own
facilitation skills to work through challenging topics,
for example facilitating consensus, team building and
agenda design.

• If partners with strong opinions are impacting
trust, encourage partnerships to seek professional
facilitation or mediation support to better understand
and mitigate the situation.
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“Larger projects have brought a much greater pressure and doubling down on getting the work done 

with less time to reflect and discuss. With several organizations involved in the same kind of work, 

there are more meetings, responsibilities and tracking responsibilities.” 



2 External technical review of FIP projects
FIP applicants go through an initiative level technical 
review as part of the selection and award process. When 
a partnership is awarded a FIP grant, they technically 
have an approved list of projects for the next six years; 
however, each project still needs to go through a more 
detailed project review to ensure that public funds are 
spent on well designed projects with the likelihood for 
impact. OWEB conducts external technical review at the 
project-level for FIP grantees at least once a biennium.

Strengths
Overall, most partnerships felt that the FIP project-
level technical review process plays an important role in 
developing good projects, recognizing project strengths 
and weaknesses and supporting stronger partnerships. Even 
partnerships who had their own internal technical review 
valued the added layer of OWEB’s external technical review. 

“I would say the presence of the technical 
review has been important. We’ve built 
more robust proposals because we knew 
they weren’t just going to be taken carte 
blanche. It is important to have that 
technical review there as a motivator. And 
they do ask good questions.” 

Partnerships consistently valued technical review for 
two reasons: 

• Good questions that led to stronger projects and
• Transparency in how public funds are spent.

“I think the value is partly to improve 
outcomes but it also has value because it 
provides transparency and understanding 
among stakeholders.” 

With this study, 
OWEB prioritized this topic to 

inform ongoing improvements in FIP 
project-level technical review. Their goal is to 

encourage challenging questions that keep the 
bar high for strong projects, while also respecting 

that projects have already been vetted through 
the FIP selection process and with some 

partnerships an internal technical 
review process. 

Grande Ronde Restoration Partnership, Sheep Creek culvert before bridge construction, May 2018. PHOTO / GRANDE RONDE MODEL WATERSHED
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Important design features
Overall, partnerships consistently mentioned two important 
design features that made the review process meaningful:

• Local reviewers who understand local geography,
local issues, project proponents and the partnership’s
history and track record, and

• The opportunity to discuss proposals with reviewers,
in some cases even visiting field sites together.

“I appreciate that [the FIP technical 

review process] is more of a back and 

forth meeting to get questions answered, 

less formality. I also appreciate that we 

can suggest technical experts for the 

review. [It is] still kind of clunky but much 

better than how it started.” 

Several partnerships reflected that the FIP technical review 
is a stark contrast to OWEB’s Open Solicitation technical 
review process, where regional reviewers are often not 
familiar with local issues and where there is no opportunity 
to interact. One partnership described their transition 
from the FIP program back into the Open Solicitation 
review process and noted a drastic contrast in reviewers’ 
understanding of the context of their proposals. With the 
FIP project-level technical review, reviewers asked better 
questions because they understood the context of the 
strategic action plan and connections to other projects.

Areas for improvement
The most commonly discussed area for improvement was 
the tedious work of filling out long project applications 
with repetitive questions to prepare for project-level 
technical review. A few people from different partnerships 
expressed frustration that FIP reviewers didn’t always 
review their materials or understand the context, 
which they felt was related to the length of application 
materials. Many partnerships suggested that OWEB 
could do more to streamline application materials and 
be clearer with reviewers about their expectations. One 
partnership perceived that FIP staff were inconsistent in 
their guidance for what could and could not be included 
in a project application based on conversations with 
another FIP partnership. 

Some partnerships were frustrated with the time it took 
to respond to minor questions that didn’t change the 
projects or potential outcomes. Several partnerships 
commented that the online application portal was clunky 
and difficult to use. One partnership found it tedious to 
edit a project application to incorporate changes from 
multiple partners as part of the technical review process. 
(Currently, only one person can edit a project application 
at a time, and they asked OWEB if the online application 
portal can be changed to allow for multiple editors.) 

OWEB  responded 
that they know there are 

challenges associated with the online 
application portal and are working to 

streamline and update it as resources allow. 
They recommended that partnerships download 

the application template into a program that 
allows group editing and then, when ready, 

insert those responses into the 
online application.

Two people from one partnership described their 
challenges as a new OWEB grantee trying to navigate 
complicated rules for each of the FIP funding categories 
and prepare their applications with the appropriate level 
of detail for technical review. They described struggling 
to figure out what OWEB and external reviewers were Siuslaw Coho Partnership - Partners gather on Waite Ranch in preparation for 

implementing a large-scale restoration project, 2022.  
PHOTO / ELIZABETH GOWARD
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looking for. They strongly suggested that OWEB provide 
orientation to new FIP grantees – or even FIP applicants 
– so they would know what to expect twith project
applications and project review. They strongly encouraged
new FIP applicants to read through the detailed rules
for each grant type to inform how partnerships put
together the projects in their FIP application. Although
these challenges were more prominently felt and openly
expressed by this new FIP grantee, other FIP partnerships
expressed similar comments that it took them time to
figure out how to fit their work into project applications
and the appropriate level of detail needed.

Another theme from the data was the emotional nature of 
some technical review discussions. A couple of individuals 
from different partnerships expressed concern that some 
reviewers’ comments reflected personal bias or preference 
more than science, requesting that OWEB could play a 
role more effectively facilitating these situations so that 
reviewers explain the reasons for their concerns. 

Several partnerships discussed the potential value of 
moving OWEB’s technical review earlier in the design 
process – or using a two-phased review – so reviewers 
could comment on preliminary design ideas and have 
more of a chance to influence the final design. Otherwise, 
if significant changes were needed and only discovered 
later in the design process, applicants would have to 
make changes and resubmit in the next review cycle.

There were a few people who were skeptical about the 
value of the FIP project-level technical review process 

because they already had their own internal review 
process. One person felt it was sufficient that projects 
were already vetted through the FIP initiative level review 
process as part of the FIP selection process. However, the 
number of partnerships who valued OWEB’s FIP technical 
review process far outweighed the few people who 
doubted its value.

There were also concerns from two partners who valued 
the process and wanted it to be more comprehensive. 
Two people from different partnerships expressed 
disappointment that they felt their internal project-level 
review was not comprehensive enough. They wanted a 
strategic review to evaluate project proposals against 
the partnership’s strategic action plan, theory of change 
and priority actions so that they could draw attention to 
projects that aren’t being proposed. They expressed a 
desire for the OWEB’s project-level technical review to 
make up for this strategic review that they felt was lacking 
in their partnership.
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OWEB  reflected that 
this more comprehensive strategic 

review is something that they would hope 
high-performing partnerships are doing. Once 

a FIP is awarded with its list of prioritized projects, 
their due diligence is clearly focused on technical 

review to ensure those projects, or alternates, 
are well-designed and likely to have the 

desired impact. 

Value of OWEB’s Technical Review 
To what extent do you think OWEB’s role in technical review has led to a better outcome for 
implementation and greater likelihood for impact?
Note: This reflects survey responses only and not responses from interviews or group discussions.
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Very much agree
Agree

Somewhat agree
Neither agree nor disagree

Somewhat disagree
Disagree

Strongly disagree



Recommendations for OWEB’s technical review 

• Retain the FIP project-level technical review,
including two important design features: local
reviewers and opportunities for reviewers and
partners to discuss proposals.

• Revise guidance for the FIP project-level technical
review and provide an orientation for FIP grantees
to include clear explanations of roles, responsibilities
and expectations for OWEB, reviewers, project
applicants and the partnership as a whole. Include
expectations that:

o Partnerships will work together to consider the
technical design of each project and how well
proposed projects collectively compare with the
theory of change and prioritized actions before
submitting it for OWEB’s technical review,

o OWEB will facilitate a fair process where people
ask challenging questions, listen to each other and
consider the breadth of science and best practices
above personal preference or biases, and

o Reviewers will read materials and come prepared
to ask questions, listen and provide justification
for any changes requested.

• Provide the option, if time allows, for earlier review
or a two-step review process.

• Continue dialogue and coordination among OWEB
staff to ensure consistency in how they advise
partnerships to prepare project applications and
how they facilitate technical review team meetings.

• Strengthen the facilitation skills and toolkit of OWEB
staff facilitating technical review.

OWEB staff are  
currently updating the FIP project-level 

technical review process and orientation for the 
next cohort of FIPs integrating many of the above 

recommendations. The project application is the same 
for FIP and Open Solicitation, and OWEB is streamlining 
some of the questions so they are not as repetitive. They 

are also considering to possibly create an even more 
simplified project application for FIP considering 

that all the background and context is 
described in their SAP. 

Responding to interest 
in moving the technical review earlier 

in the design process, OWEB is working on an 
option to hold site visits with partners and technical 

reviewers early in the design process to discuss project 
proposals, well in advance of writing project applications 

so that reviewers have more of a chance to influence 
designs. OWEB still needs reviewers to evaluate project 

applications later in the design process, but that can 
be a shorter meeting, even held virtually, as a 

follow-up to an earlier site visit.

PHOTO / HARNEY BASIN WETLANDS COLLABORATIVE

Siuslaw Coho Partnership - Project partners break ground on the Waite Ranch 
Restoration Project, August 2023. PHOTO / ELIZABETH GOWARD
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3 Expanding the circle 

Expanding the circle refers to the intentional effort of 
including new people, organizations and/or tribes in 
some aspect of a partnership’s work. 

• Sometimes efforts to expand the circle are directed at
recruiting new partners.

• Sometimes the focus is to be more inclusive of
underrepresented groups who are impacted by a
partnership’s work but may not have any connection
to the partnership or means to participate.

• Often, but not always, efforts to expand the circle
overlap with a partnership’s commitments to
diversity4, equity5, inclusion6, and justice7, especially
when working with underrepresented or historically
marginalized groups.

Some of these terms can be polarizing so care was 
taken in this study to encourage people to interpret this 
topic ‘expanding the circle’ as they liked and share their 
views freely. 

Some aspects of OWEB’s grant programs relate to 
people’s ability to access grant funding, for example 
offering individual consultations to anyone interested in 
a FIP and advertising this widely. Referred to as equitable 
grantmaking, OWEB has contracted two studies 
examining their grantmaking practices with an equity 
lens, one specifically looking at impacts to tribes (Miller 
2021) and another broader analysis (ECONorthwest in 
progress). They have also developed new climate-related 
evaluation criteria, applicable to all grants, that include an 
environmental justice component for “Local Communities 
Disproportionately Impacted by Climate Change.” Some 
of the findings and recommendations in the Synthesis 
section of this report also relate to this topic.

Other aspects of OWEB grant programs relate to the 
rules and programs that shape what funded partnerships 
work on and how they work together, which influences 
their ability to expand their circle. OWEB provides 
a lot of flexibility in their rules and guidance for 
partnerships to decide what is right for their context and 
needs, for example flexibility in planning frameworks, 
governance structures and monitoring plans. OWEB 
also emphasizes dialogue with grantees, partners and 
tribes and is responsive to feedback, which are all core 
tenets of equity, and yet particular details in grant rules 
and programs can still have a significant impact on 
grantees and their extended networks. The findings and 
recommendations in this section provide context for 
these types of changes that OWEB may want to consider.

4 Diversity is the breadth of differences in a group, in this context most often 
referring to differences in race, culture, language, economic stability and age.

5 Equity is an approach that recognizes some groups have been systematically disadvantaged and 
works to mitigate those disadvantages by engaging people impacted to design systems and practices for everyone to thrive.

6 Inclusion is the intentional practice of welcoming diverse people to participate meaningfully and nurturing a sense of belonging 
among everyone.

7 Justice refers to making amends for wrongdoings and creating a fair system that provides opportunity for everyone.

OWEB  identified this 
topic to include in the study  

because they have been undergoing their 
own process of learning and engagement  to 

articulate their values around diversity, inclusion, 
equity and environmental justice, for example 

through the development of the Board’s 
equity statement. 

Because of the 
timing of this study, OWEB 

saw this as an opportunity to listen 
and learn from partnerships about  
their approaches and experiences  

with expanding the circle. 
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A range of perspectives
Partnerships expressed a range of perspectives on 
expanding their circle. Most partnerships felt it was 
important to expand their circle in some way to achieve 
their goals, while a few partnerships felt they have just the 
right circle of partners and participants to advance their 
vision without the need to expand. 

When describing who they wanted to better include, 
partnerships often named tribes, landowners and farmers, 
sometimes also researchers. A few partnerships described a 
clear focus on engaging low-income residents, Spanish-speaking 
residents and/or Spanish-speaking restoration workers.

0 5 10 15 2520

Belief that Expanding Your Circle Will Help Achieve Your Goals
To what degree do you feel that expanding your circle of partners and/or building relationships 
with underrepresented groups in your watershed will help you achieve your goals?
Note: This reflects survey responses only and not responses from interviews or group discussions.

Strongly agree
Agree

Somewhat agree
Neither agree nor disagree

Somewhat disagree
Disagree

Strongly disagree

The breadth of views among grantees about expanding 
their circle is not surprising since the P-TA and FIP grant 
offerings provide partnerships a lot of flexibility to define 
their partnership on their own terms, widely considered a 
strength of the program. OWEB does not provide specific 
guidance or expectations associated with expanding the 
circle, except that: 

• Partnerships need to develop a stakeholder
engagement strategy and consider tribal
engagement,

• Partnerships are expected to communicate effectively
with all partners, and

• Partnerships should not exclude any organization who
works on the same issues and geography and wants
to become a partner.

Perspectives from across the state
A few people openly talked about the politics that can 
come up when discussing equity and underrepresented 
groups, especially in the context of funding and 
sometimes influenced by cultural differences between 
urban and rural areas. They urged OWEB to think 
carefully about how they use these words and concepts as 
their words carry a lot of weight with the potential to be 
misunderstood or misrepresented. 

Willamette Mainstem Anchor Habitat Working Group - Cottage Grove High School 
students interplanting a riparian restoration project at My Brothers’ Farm. 
PHOTO / COAST FORK WILLAMETTE WATERSHED COUNCIL
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Considering power and representation

Power refers to access to resources, opportunities, 
knowledge and social networks that allow 
a person or entity to have influence over 
decisions and ultimately achieve their goals. 

Some groups historically have not had power 
and have been disproportionately impacted by 
environmental burdens. For example, low- 
income immigrants who speak limited English 
and live in flood-prone areas are typically 
underrepresented in decisions about flood risk 
and mitigation. 

Other groups may be underrepresented because 
their perspectives or goals are very different 
from the leadership and/or direction of a 
partnership. For example, the goals of farmers 
or academic researchers may not necessarily 
align well with the goals of a restoration initiative 
– or may require listening and dialogue to
develop alignment.

It is also important to consider how power has 
changed over time. Some groups who have 
had more power and influence historically 
than they do today may be considered 
underrepresented, even though they may still 
have power and influence. 

Understanding power and representation is 
nuanced and not straightforward. These are 
a few considerations that provide context for 
what is meant by expanding the circle to 
include underrepresented groups. 

As an example, a couple of people from one rural 
partnership felt that buzzwords like equity, inclusion and 
underrepresented groups were applicable in urban areas 
with more diverse populations but not in rural areas. They 
were nervous that funders like OWEB would use these 
terms in ways that would reduce their chances for funding. 
And yet separately, someone from the same partnership 
described their ongoing work to engage tribes, which 
indicates awareness of this issue within the partnership 
alongside nervousness about what funders expect of them.

To put this comment in context and summarize responses 
from across the state, partnerships in both urban and 
rural areas working in different ecosystems have been 
engaged in thinking about expanding their circle in terms 
of diversity, equity and inclusion and integrating it into 
their work. Many are focused on learning, while a few 
have transformed the way they work by integrating new 
voices and perspectives into their partnership. A few 
haven’t discussed expanding their circle as a partnership 
recently or at all with partners, in many cases admitting 
everyone is too busy implementing projects to discuss 
it. Some partnerships felt they have the partners and 
relationships already in place to confidently implement 
their work. For example, some partnerships already 
have more landowner interest than they have capacity 
to work with. In a few partnerships in both Eastern 
and Western Oregon, tribal partners are in leadership 
positions and integral to the momentum and direction 
of the partnership. One partnership in Eastern Oregon 
noted that a majority of their partners are female in a 
professional field that has been dominated by males. 

Efforts to expand the circle
Considering those that want to expand their circle, many 
partnerships described themselves still in the learning 
stages, not sure where to start or taking early action steps 
to expand their circle, while several other partnerships 
have been actively taking strides and providing a model 
for others.

East Cascade Oak Partnership. PHOTO / PALOMA AYOLA

55PARTNERSHIP LEARNING PROJECT



0 2 4 6 10 128

Work to Expand Your Circle
To what degree are you working on expanding your circle of partners to include underrepresented groups?
Note: This reflects survey responses only and not responses from interviews or group discussions.
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We are making progress and sharing  
what we have learned with others.

We have one or more people from historically  
underrepresented groups in leadership roles in our ...

We have one or more people from historically  
underrepresented groups as partners.

We are in conversation with one or more historically 
underrepresented groups.

We are taking some early action steps.

We are talking, learning, and planning.

We are interested but not sure where to start.

Not applicable

Partners described learning and early action steps to expand the circle.

“It is tough at [my agency] to work on this 

topic because of our mission, funding and 

culture, but we are thinking, learning and 

trying to develop plans and actions that are 

realistic and meaningful.” 

“[Our basin], as a whole, inherently lacks 

diversity, and the partnership has recognized 

this and is looking into ways to expand 

our circle of partners. Many [partners] 

have recently taken DEI training. … This is 

something we could use help with.” 

“The coast is largely white, working class folk. 

We have been really successful in working with 

our tribal partners, however there is much more 

work we can do in properly engaging, learning 

from, and being led by tribal members.”

“Our partners are working to fund tribal liaison 

positions to better coordinate collaborative 

efforts and ease the time burden on tribes 

to participate in conservation/restoration 

planning.” 



As partnerships engaged in deeper learning, one partner 
reflected on patterns of structural inequality8 that can feel 
overwhelming.  

“Expanding the diversity of voices heard is a difficult task in rural coastal communities, not because we 

haven’t tried, but because the diversity is tribal and socioeconomic and the priorities of these diverse 

groups are different. Tribal engagement is critically important, but people available within the tribes 

to participate are extremely limited. Poverty issues related to housing and medical care continue to 

plague the small coastal towns. Bringing a range of voices to the table on restoration, conservation and 

natural resource issues likely feels like a ‘nice to do’ to most who are struggling day to day.” 

Addressing structural inequality is possible, but requires 
creative energy for relationship building and often 
reframing of a partnership’s goals to open up new 
possibilities for broader engagement. As part of that 
reframing, several partnerships discussed the distribution 
of costs and benefits from restoration projects, a 
cornerstone of environmental justice work, observing that 
if this question is not considered, economic benefits will 
often be highest for wealthier residents who own riparian 
areas or large upland properties. 

Several partnerships described how the process of 
reframing their goals, vision and work together took place 
in tandem with new partners taking leadership positions. 
They also discussed how their governance structures, 
roles and/or decision-making processes evolved through 
this process.

• One partner described how tribes have become
pivotal partners and taken on a leadership role in
several projects as the partnership has deepened
their commitment to tribal interests – transforming
their planning processes with benefits including
protection of culturally important resources.

• Two other partnerships described how local
government agency partners with missions that
emphasized public health and economic stability
helped shift the partnership’s work to minimize or
mitigate environmental burdens to low-income
residents and increase benefits, for example when
deciding which projects to implement first and
investing in workforce development.

8Structural inequality refers to a society where different groups 
have vastly different life outcomes and opportunities. It occurs 
when bias is embedded in the policies and practices of 
organizations and governments across sectors, such as housing, 
education, economic development, health care, clean water 
infrastructure, etc. People who experience disadvantages in one 
area are more likely to experience disadvantages in another, and 
vice versa, people experiencing advantages in one area are more 
likely to experience advantages in another, which structurally 
reinforces disparities over time.

South Coast. PHOTO / OWEB

Oregon Central Coast Estuary Collaborative Field Trip, September 2023.  
PHOTO / MIDCOAST WATERSHEDS COUNCIL
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While leaders have a clear role to play in expanding 
the circle and introducing new ways of thinking, the 
diversity of perspectives among staff and participating 
partners can also be transformative in the evolution of a 
partnership. Several partnerships described the value of 
having diverse perspectives both at the leadership level 
and also embedded throughout the general partnership 
and partner organizations. One partner, who is a citizen 
of a tribal nation, reflected that having more people 
with indigenous perspectives embedded within their 
organization has influenced the thinking, conversations 
and direction of their organization and the partnership 
overall with transformative results. 

Another partnership shared how they are continually 
investing in conversations with tribal partners and looking 
for ways to create more touchpoints, knowing that it takes 
time to build trust and understanding, which can then 
lead to deeper engagement.

“Equity is layered into how we operate. We 

don’t have a formal tribal representative on 

the board, but I am in a leadership role with 

[my organization] and a citizen of [a tribal 

nation.] One person on staff is a citizen of 

[another tribal nation.] While we are not 

officially representing the tribes, we bring 

indigenous perspectives to our work. When 

I bring up issues, I guess yes, I feel like my 

voice is being heard. A bunch of collaboration 

is happening with tribes and other 

partners also. The tribes are collaborating in 

ways they didn’t before. This engagement is 

changing projects in the watershed and how 

we look at watershed restoration overall. 

Maybe not with landowners yet, but 

definitely within the partnership.” 

“Through [funded projects] and our monitoring 

work, we’re having a lot of conversations [with 

our tribal partners]. I just talked with three 

tribal members last night about our shortages 

for monitoring consultants, and they said, 

‘Well, we have these crews that are busy for 

three quarters of the year, and then don’t have 

anything to do for another quarter of the year.’ 

There might be some opportunity for us to 

train them up and hire them to implement 

some of our monitoring for us. And you know 

seasonally, it might not be ideal, but it might 

be from an equity perspective to more deeply 

engage tribal members in the work that 

we’re doing and for us to learn more from 

them about the things they’re seeing in the 

landscape and the lens that they view this 

work through.” 

East Cascade Oak Partnership, Wildflower Walk. PHOTO / COLUMBIA LAND TRUST
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In addition to reframing the work, one partnership 
highlighted compensation for people to participate in 
meetings who otherwise wouldn’t be able to attend – as a 
way to reduce barriers for engagement. OWEB provides 
flexibility within the P-TA and FIP grants to pay people to 
participate meetings, so partnerships are allowed to use 
this funding to reduce barriers for historically marginalized 
groups that otherwise couldn’t attend. Some partnerships 
described using this funding to ensure that grant-based 
organizations, and especially small watershed councils, 
could dedicate their time, but no one spoke of specific 
examples where partnerships are using this funding with 
historically underrepresented groups.

Challenges to expanding the circle
A challenge expressed by several partnerships focused on 
implementation is lack of time to slow down and discuss 
questions like who to involve, why and how. One partner 
expressed frustration that there was never time on the 
agenda to discuss opportunities to bring in new partners 
who could help shape ideas for long-term planning. A 
lack of time or focus for these types of discussions is 
exacerbated even more when there is turnover among 
leadership or staff. Some partnerships that have been 
successful managing the power dynamics and interests 
within their existing circle were hesitant to think about 
including new partners because of the uncertainty and 
risk that it would slow them down. 

“I can see problems in certain watersheds, 

where adding too many groups could result 

in less restoration. If it takes too much time 

to come to consensus or if certain groups 

do not get along, that might be more 

problematic than reducing the number [of 

groups involved] to get good restoration 

projects done in an effective manner.” 

In some partnerships, progress working with 
underrepresented groups has been led by one or a few 
partners that have many years of experience integrating 
equity into their programs and operations. Some 
examples include workforce development that includes 

recruiting from Native and Latino communities, labor 
representation at the highest level of the organization and 
healthcare benefits for restoration workers. In one or two 
partnerships, it appears that the partnership as a whole 
has been less engaged in expanding their circle because 
one partner has been making strides that benefit the 
whole partnership.

It takes a concentrated effort for people who are 
relatively comfortable in a given context to understand 
the forces that marginalize others or even see that 
people are marginalized at all. Several partners felt fairly 
confident they had the right people involved, but then 
emphasized that they would gladly expand their circle if 
it turns out they are missing anyone. Several partnerships 
emphasized that this is an area where learning and 
support are needed and that they want to be thoughtful 
and intentional when bringing in new partners and 
attempting to expand their circle.

This was a common theme that it takes time for 
partnerships to consider whether to expand their circle, 
how and why, then time to make decisions together 
and take steps to follow through. This is challenging 
for many partnerships who have a heavy workload and 
other complications such as turnover among leadership 
and staff. It is very humbling work that requires trust and 
openness recognizing that there is no single right way 
and everyone will make mistakes.

Grande Ronde Restoration Partnership, Hall Ranch OSU Visit, 2015. 
PHOTO / GRANDE RONDE MODEL WATERSHED
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Expanding the circle in the context of 
OWEB grant programs

As OWEB continues to clarify their own internal values 
related to equity, diversity, inclusion and environmental 
justice, there likely will be aspects of their grant 
programs that they will want to clarify, change or further 
develop. Two examples below – land transactions and 
planning frameworks – illustrate how seemingly small 
details in program guidance can influence whether 
potential partners feel included or not.

Land transactions – an example

The example of OWEB’s land transactions and the conservation easements they include is used 
here to better describe how program rules – and perceptions about what is allowed or not - 
can restrict a partnership’s efforts to expand their circle.  A few partnerships expressed concern 
that OWEB-funded land transactions exclude tribal harvest of culturally important plants, which 
is a high priority issue for tribes.

In the words of one tribal partner, who urged OWEB to change their policy, OWEB’s restrictions 
on land transactions make tribes not want to participate, which can negatively affect the 
momentum and direction of a partnership overall.

“The significance of restrictions on land transactions is heavy. If OWEB doesn’t change 
the restrictions in ways that recognize and respect tribal uses and needs, tribes will 
struggle with land acquisitions. Tribes may prefer not to have them. I would want OWEB 
to add language to conservation easements that ‘When this land is returned to tribes, 
this easement will be dissolved.’ It is a recognition of tribal sovereignty.”

“Stewardship for us as indigenous people is about going out on the land, using resources, 
observing, talking about what you see, involving young people. When we take care of 
the land, we harvest and gather foods, medicines and materials for baskets and other 
culturally important purposes. We may want a simple structure to protect us from 
the weather as we process materials. Sometimes we may want to have a community 
space to hold a ceremony before we harvest. Our elders might need parking, maybe a 
bathroom to make it possible to be there with us. When we are observing, protecting and 
teaching about our resources across the generations, we are active stewards.

OWEB needs to change this policy - for tribes that are ready, it can bring about healing.” 

ROBERT WARREN
Willamette Mainsteam Anchor Habitat Working Group - Public tour of project work 
at Snag Boat Bend, June 2017. PHOTO / LONG TOM WATERSHED COUNCIL
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OWEB’s response to concerns about land acquisition from Tribes

61PARTNERSHIP LEARNING PROJECT

When this concern was brought up to OWEB, 
their response was that tribal harvest of culturally 
important plants is allowed on lands acquired with 
OWEB funds as long as the harvest is consistent 
with the protection of conservation values for that 
property and is described in the management plan 
required by OWEB.  

OWEB staff explained that the language in the 
conservation easement template for fee simple 
transactions says that vegetation removal is 
not allowed until either a management plan is 
developed that includes vegetation removal or 
OWEB approves vegetation removal separately in 
writing. From the comments received in this study 
and similar comments expressed directly to OWEB, 
it seems that this nuance has not been understood. 
OWEB staff also shared they have approved one 
management plan that includes the harvest of 
culturally important plants, so there is more flexibility 
than what people are perceiving. 

OWEB’s land acquisitions staff and regional staff work 
together to review proposed management plans for 
newly acquired property interests and management 
plan updates for prior transactions, in what they 
describe as a fairly straightforward process.  

Land acquisitions staff emphasized they hope 
people pick up the phone and call if they have 
questions. They would be more than willing to work 
with tribes to include harvest of culturally important 
plants in OWEB-required management plans.  

The question about other improvements such 
as a simple structure to protect people from 
the weather, parking, bathrooms and other 
infrastructure would need further discussion and 
would depend on the specific context of each 
property to determine what would be consistent 
with the protection of the property’s conservation 
values. For example, some acquired properties 
are old farms so there might be an existing turn-
around for a few cars to park and an easy spot 
to put a temporary port-a-potty with little risk of 
negative impacts. If there was a desire to have 

more extensive infrastructure like permanent 
bathrooms and shelters, or regularly host 

lots of people, other funding sources that 
align with community use of the property 
would be a better fit.

With respect to transferring 
OWEB -funded properties over to tribes, 

OWEB staff described a property that was purchased 
by a land trust and then transferred to the Confederated 

Tribes of Siletz Indians. They emphasized that OWEB uses 
conservation easements in all transactions including transfers 

because Oregon statues require that properties acquired with OWEB 
funds are managed in perpetuity for the conservation purposes of 

the grant and give the Board certain authorities regarding the 
sale or transfer of the property. Changing this requirement 

would necessitate changing the statutes, which 
tribes could advocate for.

  Recognizing the 
need for more clarity on this 

issue, OWEB is already beginning 
to reach out to tribes to discuss concerns 
associated with the land acquisition grant 
program.  They  want to listen to better to 
understand tribal perspectives and ways 

they can address concerns.



Planning frameworks – an example

As another example, at least one partnership felt strongly that the Open Standards for 
Conservation Planning framework referenced in OWEB’s Strategic Action Planning Guide with 
its emphasis on ‘threat reduction’ did not align with their values and approach. They explained 
that an emphasis on ‘threat reduction’ positions people as causing threats that need to be 
managed instead of partners who work together to develop a vision and plan of action.

“We approached our strategic planning a little bit differently than [other] partnerships 
who start with the ecological outcomes that they want to see and then threats and 
then figure out strategies to address those threats. We rejected the concept of ‘threats’ 
out of the box. Instead, we wanted to talk about impacts both positive and negative 
that people’s behaviors have on ecological systems, just recognizing that we’re all a part 
of them.”

Instead, this partnership created a modified planning framework that fit their values and 
approach. Their planning included broad outreach interviewing more than 60 people outside 
of the partnership to expand the ideas and perspectives that went into development of their 
results chain beyond their circle of partners. 

While OWEB allows partnerships flexibility to choose their own planning frameworks and tools, 
which is widely celebrated as a strength including in this example, their planning guidance 
is largely shaped by the Open Standards approach, which caused friction in this case and 
has been critiqued more broadly for similar reasons (Arnold and Wilson 2021). This example 
provides a reminder of how values are embedded in planning tools and grant guidance, which 
may have unintended consequences for who feels included or not in the work.

East Cascade Oak Partnership, Wasco Collaborative Tour. PHOTO / COLUMBIA LAND TRUST
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Recommendations for OWEB 
for expanding the circle

• Use terms such as diversity, equity, inclusion and
underrepresented groups very intentionally, clearly
articulating their definitions and why they are being
used considering how this will be understood by
different audiences.

• Continue proactively analyzing grantmaking practices
and program rules to identify and eliminate barriers
and increase accessibility to OWEB grant programs,
especially inviting feedback from new applicants,
new grantees and grantees working to include
underrepresented groups.

• Consider how and when to integrate concepts of
equity and environmental justice into grant programs
and rules considering OWEB’s strategic plan and
equity statement, in development, alongside existing
laws, policies and capacity to implement changes.

• Continue to provide resources and tools to grantees
to support greater awareness of tribal issues, including
sovereignty, treaty rights and the specific issues and
cultural practices relevant to tribes in Oregon.

• Consider training or peer learning opportunities to
raise awareness and share innovations related to
engagement, equity, inclusion and environmental
justice as they relate to restoration, for example how
asking about the distribution of costs and benefits 
may help identify new groups to involve and/or new
approaches.

• Invest in opening communication and building trust
with tribes around concerns that OWEB-funded land
acquisitions are not inclusive of tribal approaches
to stewardship – clarify that harvest of culturally
important plants is allowed and potentially other
activities – and stay open to suggestions that may
emerge from further dialogue.

• Confirm with grantees that they can use P-TA or
FIP funds to compensate people for participating
in meetings, which may reduce barriers for some
underrepresented groups.

Deschutes Basin Partnership - Whychus Creek near Sisters now flows 
year-round after historically running dry most summers, supporting 
reintroduced salmon and steelhead.  
PHOTO / DESCHUTES RIVER CONSERVANCY
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OWEB 
identified tracking 

progress and telling the story of impact 
as a priority topic aligned with their ongoing 

efforts to understand the real challenges of monitoring 
and tracking progress so that they can support grantees 

to be as successful as possible (Boulay 2021; OWEB 2018). 
Tracking progress is valued as a means to understand the 

effectiveness of actions and adaptively manage future 
actions to increase the likelihood for impact. Tracking 
progress is also valuable for showing the impacts of a 

partnership’s work to gain public support and 
increase competitiveness  

for funding. 

Since 
the start of the FIP 

Program, OWEB Board, staff and 
partnerships have shifted their thinking and 

expectations. They now recognize that while six 
years of funding is longer than most grants, the work 

needed to see ecological and social outcomes will take 
much longer. With this part of the study, OWEB hopes 

to elevate common challenges experienced by 
partnerships and any innovative strategies 

that all partnerships may  
benefit from.4 Tracking progress and 

telling the story of impact

Success alongside common challenges
Overall partnerships expressed pride and confidence in 
their ability to track outputs and demonstrate progress 
toward meeting their strategic action plan’s goals and 
objectives. Many partnerships relied on their theory 
of change to infer progress toward outcomes based 
on tracking of near-term indicators. In some cases, 
partnerships conducted effectiveness monitoring at the 
project level. However, landscape-level effectiveness and 
telling the larger story of impact was much more challenging. 

One partner described having a thoughtful, science-based 
discussion within their partnership, where they determined 
it was neither feasible, financially or economically, nor a 
good use of the partnership’s time and attention to focus 
on landscape-level ecological trends. 

Another partner noting the substantial cost and 
complexity of monitoring change at the landscape level, 
encouraged creativity in telling the story of impact, for 
example integrating anecdotes, storytelling, traditional 
knowledge and observations at the ecosystem level.

“We have a lot of project level success stories 

 to tell…. We can’t link our work directly to 

anything at the population level, and we 

struggle at the landscape level as well. But at 

the project level, we have a lot of good data. …

One of the landowners, when we started a 

project, was like, ‘Hey, there’s no trout in my 

river!’ And then we built this project, and he 

went out and had a 20-fish morning! His 

response was, ‘I never knew how important 

large pools were.’ It’s learning you can touch.” 
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0 5 9 14 18

Success Tracking Progress 
To what extent have you had success tracking progress toward your long-term goals? 
Note: This reflects survey responses only and not responses from interviews or group discussions.
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Lots of success
Success

Some success
Neither success nor failure

Some failure
Failure

Lots of failure

Common monitoring challenges

OWEB initiated this study by recognizing common 
challenges partnerships face with monitoring short- and 
long-term ecological and social outcomes:

• External changes, such as extreme flooding, catastrophic
fire, economic recession, climate change, etc.

• Shifting understanding of how systems work and what
we should be tracking to measure change

• Managing large complex data sets with multiple
partners

• Funding for monitoring over the timeframe needed
for outcomes to emerge, and

• Linking your work to the changes observed when
there are other influences and unknowns.

Partnerships heartily agreed with this list – sharing 
examples of facing many of them at once.

Partnerships also added several more challenges to 
monitoring short- and long-term outcomes:

• Selecting the most relevant metrics out of all of those
that interest partners and funders

• Lack of regionally standardized protocols

• Complexities of monitoring ecological and social
outcomes, especially when integrating goals around
diversity, equity, inclusion and justice

• Lack of historical data to establish trends

• Limited personnel with the capacity and expertise to
develop monitoring plans and conduct analysis

• The time and expense to meet funders’ monitoring
and reporting requirements that may not align with
the partnership’s goals or available funding

• Limited time to turn around results and discuss
together what they mean, and

• Trust to ask hard questions so what is learned from
monitoring can improve future work.

“Funding opportunities for monitoring habitat at the project scale are rare or may not be practical. 
Monitoring that is occurring at the population level is not detecting change, likely from the lack of 
habitat restored compared to what has been degraded over time. Remote sensing has provided 
another tool for monitoring projects that may be more cost effective, however, time scales and costs 
could prevent timely nature of effectiveness monitoring that can be applied.” 



Again, partnerships described experiencing many of these 
challenges all at once. One partnership recommended 
that it would be more practical to develop regionally 
standardized protocols that would be implemented by 
highly trained and funded regional monitoring crews 
rather than expect that each partnership or organization 
lead their own monitoring.

A shared need for increased monitoring infrastructure
Many partnerships expressed wanting to assess the 
effectiveness of their actions at a larger scale and over 
a longer timeframe – and yet an overwhelming theme 
was that more institutional support and monitoring 
infrastructure are needed to do so. Partnerships with 
monitoring expertise emphasized this point. 

“With only two staff dedicated to restoration 

work [from our organization], we simply do not 

have the time, funding, training, or capacity to 

track/monitor short and long-term outcomes 

on all of our projects. 

Another challenge is that even if we did have 

the ability ‘in-house’ to do so, there is generally 

 a lack of regionally standardized protocols 

established to track/monitor these various projects. 

If there were in fact regionally standardized 

protocols, it would be most efficient to have a 

highly trained and funded regional or perhaps 

county-wide monitoring crew(s) dedicated to 

collecting and analyzing data to determine if 

short and long-term goals are being met. 

This would be an extremely useful form of 

support to the partnership.” 

“We all are monitoring on our own, including an 

incredibly robust program [that one partner is 

leading]. Everyone is doing a portion. All of us are 

putting in some of the ingredients, but the cake 

never actually gets baked. We are always just 

bringing our individual part. If you ask us, how did 

you change x, we can give you that answer. But 

telling you the whole story, that is what’s hard. 

[We are waiting] for that moment when you  

actually have the final product that everyone 

can look at and say, ‘Okay! This is everything 

that we have done, and this is what’s been 

achieved.’ And we finally getting to eat the cake! 

I want that moment where I get to see all of it.  

It would be good to have a well-baked cake.” 

East Cascade Oak Partnership, USFS Prescription Fire Tour with Roland Rose.  PHOTO / COLUMBIA LAND TRUST
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Many partnerships, including both FIP and P-TA grantees, 
expressed specific needs for institutional support for 
monitoring. Partnerships with much less capacity and 
expertise required more support, for example the earlier 
suggestion for monitoring conducted with standardized 
protocols and regional monitoring teams. The priority needs 
highlighted here were commonly identified as critical gaps 
by partnerships, both FIP and P-TA grantees, who have 
relatively high capacity and expertise in monitoring.

Priority needs for institutional 
monitoring support:

• Systems to manage and share data,

• Expertise for analysis, especially addressing
multi-scale data, and

• Support to interpret results to tell the story of
progress and inform adaptive management.

Possible types of institutional support:

• An institute within the university system supported
by federal funds, similar to the Southwest Ecological
Restoration Institutes,

• Greater leadership by state and federal agencies,

• Contracts with private consultants, and

• Peer learning through conferences and workshops.

A prominent theme in these suggestions was the desire for 
more monitoring workshops or peer learning opportunities 
with at least seven partnerships expressing a strong 
interest. Some partners expressed preference toward in-
person sessions that provide more targeted, directly useful 
guidance over written materials or virtual sessions.

“A widely known scientific challenge is analyzing 
multi-scale data. I think a watershed restoration 
monitoring workshop would be very helpful so 
that we could all learn from each other on things 
like: monitoring different parameters, monitoring 
effectiveness of different types of restoration 
projects, writing monitoring plans for watersheds, 
funding for monitoring personnel and equipment, 
managing monitoring data, etc.” 

Several partnerships noted their disappointment that the 
universities haven’t played a bigger role in providing expertise 
and capacity for training, analyses and interpretation. 

Suggestions for ways to fund additional monitoring 
infrastructure and institutional support included partnerships:
• Lobbying state and federal agencies for funding and/or
• Advocating for a statewide bond.

“Looking forward, I think that OWEB and the 
state and federal agencies may need to look 
toward a high-level longer lasting institutional 
support [for monitoring and restoration] and 
lobby for the creation of something like the 
Ecological Restoration Institutes at Northern 
Arizona University, Colorado State University, 
and New Mexico Highlands University. This type 
of organization would support FIPs with science, 
monitoring, coordinated outreach and improved 
engagement by local partners.” (Link to SWERI 

and federal authorizing legislation) 

Grande Ronde Restoration Partnership, Hall Ranch OSU Visit, 2015. PHOTO / GRANDE RONDE MODEL WATERSHED
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Suggestion for partnerships

Convene partnerships to explore a unified 
strategy to advocate for funding from state 
and federal agencies and/or some kind of 
bond measure. 

Feedback for OWEB on monitoring
Overall, OWEB monitoring staff were consistently recognized 
for their ability to understand the real challenges partnerships 
faced and provide meaningful, individualized support. 

However, two partnerships felt that OWEB could do 
better providing clear guidelines or expectations for 
monitoring reports at the beginning of the FIP grant, 
especially given the limited timeframe and the complexity 
of the work. One partnership in particular was frustrated 
by the different metrics required by different funding 
sources that were not apparent at the beginning of the 
grant. OWEB responded that this issue was flagged in 
a 2021 assessment of granting practices (Miller 2021) 
and that they have been coordinating with the staff 
responsible for reporting on Pacific Coastal Salmon 
Recovery Funds to prevent this from happening again.

Partnerships consistently expressed appreciation for FIP 
funding that could be used to hire a monitoring coordinator 
and fund monitoring projects. FIP grantees further along 
in their workplan recommended to newer FIP partnerships 
that they reserve funding in the second and third biennia 
for monitoring since the need would grow as projects were 
completed. Partnerships emphasized grant writing should 
also be included in the second and third biennia. 

OWEB 
reflected that these 

comments could help to reinvigorate 
the vision from the Oregon Plan, where the 

responsibility for landscape level monitoring 
is shared among state and federal agencies. This 

approach integrates two priorities from OWEB’s 2018 
Strategic Plan – the need to define monitoring 

priorities and working with agencies and 
private foundations to align funding  

for those priorities.

Suggestion for partnerships

For FIP grantees, reserve funding in the second and 
third biennia for monitoring and grant writing.

Partnerships also realized that even though all grant 
funds would be awarded in six years, many projects 
might take one to four years or more to complete after 
the award. One partnership emphasized the value of the 
supplemental effectiveness monitoring funds that OWEB 
provided, in addition to their FIP funding, which was 
critical in responding to concerns by an oversight agency 
early in the project. The additional monitoring grant 
allowed them to show progress and gain the support 
needed to move forward with the project. 

“That first round of restoration was a little messier 
than people were used to. … And we really had to 
pause for several years and do monitoring and 
tell that story. Having that extra funding and 
that space to be able to tell that story [was an 
added] boost. We’ve restarted [the work] now, and 
it’s going much better. It helped us continue with 
that restoration effort overall. Having the funding 
and space to do that was really critical.”

PHOTO / HARNEY BASIN WETLANDS COLLABORATIVE
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Several partners pointed out that ongoing capacity for 
monitoring will be needed well beyond the FIP grant to 
tell the story of progress – and that they felt OWEB still 
has unrealistic expectations of how long it will take to 
observe ecological outcomes. 

“It takes decades to do this work to the extent we 
want to do it.”

“Post FIP, we will need to find a way to continue 
monitoring, which increases with each new project. 
If we are not able to find funding, it will be difficult 
to meet the monitoring requirements. I think that 
it would be helpful to have long-term funding 
associated with FIPs that covers monitoring 
expenses post-FIP.” 

“We’re talking decades of monitoring. One brood 
year is 4 or 5 years out in terms of fish return. And 
then we need multiple generations coming back 
to be able to look at any trends. And then we have 
decadal oscillations in ocean productivity. Right now, 
if you look at our nice graph, we are at the bottom of 
yet another decadal oscillation. That’s the temporal 
scale that we need [consistently funded] monitoring 
programs guaranteed. The data doesn’t tell you a lot 
because you have to look at 50 years of data.” 

OWEB’s grants database was another area for 
improvement. FIP grantees are required to describe 
‘lessons learned’ when they enter their grant reports in 
OWEB’s database. One partner highlighted that these 
lessons learned could be a source for peer learning 
across similar project types, except that this field in the 
grants database is not searchable. They recommended 
that OWEB update this function of the grants database 
or provide some type of annual summary of lessons 
learned by project type.

Grande Ronde Restoration Partnership, Longley Meadows Post Construction, 
June 2022. PHOTO / GRANDE RONDE MODEL WATERSHED
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OWEB’s learning around monitoring 
and tracking progress

70PARTNERSHIP LEARNING PROJECT

OWEB recognizes the inherent challenges in 
monitoring and tracking progress in complex 
systems, and they also understand the desire for 
grantees to have more clarity about what they 
are looking for in terms of monitoring. With this 
in mind, OWEB staff met with the third cohort of 
FIP grantees individually at the start of their grant 
to clarify monitoring expectations. They said 
they expect FIP grantees to conduct some type 
of monitoring that can be used to track progress 
towards meeting ecological outcomes and inform 
adaptive management, as described in their theory 
of change. 

While recognizing the need for consistent, long-
term funding for monitoring, OWEB clarified that 
the FIP program is not the vehicle to address this 
need. In the near term, OWEB is very interested in 
having partnerships report on all they accomplished 
with their FIP grants. They acknowledge that 
there were not resources budgeted for this step 
and that reporting at this scale requires time and 
collaboration among partners. With this in mind, 
OWEB is piloting a post-FIP reporting project with a 
FIP grantee from the first cohort. The purpose is to 
synthesize and communicate information collected 
during the FIP, not to collect any new data. They 
are looking to use what they learn from this pilot to 
better define post-FIP reporting.

 OWEB has 
also learned the importance 

of flexible resources to respond to 
emerging monitoring needs, for example the 

supplemental effectiveness monitoring grants 
that were available to the first two cohorts of 

FIP grantees. OWEB is considering ways to 
set aside funding for similar sorts of 

emerging monitoring needs in 
the future.

 OWEB staff 
emphasized that they can 

provide tools, resources and guidance 
on general principles, but the partnerships 

are the ones that need to decide what is most 
important for them to monitor relative to 
their goals and theory of change, ideally 

involving the breadth of partners  
in these decisions. 

 As for changes to 
the grants database, there 

are not funds or capacity to do so at 
this time, but OWEB emphasized that 
it is good to document this request for 

future consideration and it echoes 
feedback they have heard 

previously.

OWEB does aim 
to share lessons learned across 

partnerships, for example sharing Project 
Completion Reports with a partnership’s 

permission. They also suggested that lessons 
learned can be found in a FIP grantee’s 

Progress Tracking Reports, especially 
in the adaptive management 

section.



Recommendations for OWEB 
for tracking progress

• Clarify expectations for monitoring and reporting
requirements at the start of each FIP grant in an
individualized manner.

• Continue to allow flexibility in monitoring and
reporting so that grantees don’t have to invest energy
into metrics or reporting that may be outside of the
partnership’s main focus.

• Invest in workshops, trainings and/or conferences
to encourage peer learning and learning from
experts and guest consultants, for example working
through the challenges of multi-scale data including
monitoring different parameters, monitoring
effectiveness of different types of restoration projects,
writing monitoring plans for watersheds, funding for
monitoring personnel and equipment, managing
monitoring data, cultural considerations, etc.

• Work with state and federal agencies to explore ways
to increase investment in monitoring infrastructure,
for example a restoration research institute or regional
monitoring teams supported with legislative funding
or a bond.

• Continue offering supplemental effectiveness monitoring
grants to allow flexibility to support overarching
monitoring needs identified by each partnership.

• Consider long-term funding for a monitoring
coordinator through the P-TA grant.

• Given the long-term need to track progress beyond
the six-year FIP grant, consider offering funding to all
FIP partnerships for post-FIP reporting.

• Update OWEB’s grants database to be able to
search completed projects for lessons learned –
or consider how to compile lessons learned and
distribute to partnerships.

Salmon SuperHwy - Bridge construction on Peterson Creek to allow fish passage. PHOTO / TRAV WILLIAMS
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Synthesis – Partnership Types, Performance 
and Resilience
Partnerships are often fragile arrangements built on a delicate calculation 
that the individual roles and responsibilities that partners are willing and 
able to commit to add up to the collected effort needed to advance 
their shared vision. Ambitious work in complex systems that are not well-
understood puts additional pressure on the partnership since uncertainties 
in the work make it harder to accurately estimate roles and responsibilities 
and puts a greater emphasis on learning. Resilience is centrally important in 
these contexts. 

“Money drives commitment in a big way. However, not all project concepts evolve 

the way they were initially thought of, so commitments have to also evolve.” 

Partnerships that engaged in more straightforward work in 
relatively well-understood systems may experience fewer 
stressors and be able to perform well with less emphasis 
on resilience. 

For many partnerships, especially project-oriented 
partnerships, that calculation is negotiated as the 
partnership is formed so that each partner, or a subset of 
core partners, will get some portion of the budget and will 
be afforded the trust that they have the professional skills 
and judgment to carry out high quality work. These financial 
expectations may be spelled out in a charter or grant 
agreement, but more often, they are an implicit premise 
that keeps everyone showing up and is foundational to 
the stability of the partnership. If one partner falters in their 
performance, the threads of resilience can help a partnership 
stabilize, for example camaraderie and openness to talk 
about problems and pitch in to resolve them, plus shared 
leadership to keep the overall focus on the partnership’s 
work, rather than individual interests.

Compromise refers to a quick resolution of 
differences with the goal of at least partly giving 
each party what they want.

Collaboration refers to a deeper exploration of 
differences, engaging in dialogue to understand 
the ‘whys’ behind what each party wants with 
the goal of developing more creative and inclusive 
solutions that address common interests and 
overarching goals.

PHOTO / ROBERT WARREN
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In the context of this delicate calculation, many 
partnerships are set up to compromise when issues arise 
about overall performance or accountability, for example 
which actions are most likely to have a positive impact or 
which partner is best suited to take on specific roles. 
In the ideal sense, collaboration may seem like a 
better approach to boost performance, where 
partners engage in deeper dialogue for mutual 
understanding and problem-solving. 

However, if partnerships have a solid 
understanding of their socio-ecological 
systems, if there are best practices to 
address their resource concerns and if 
partners have the capacity and expertise 
to advance the work, then they may be able 
to operate at a high level of performance 
relying on compromise without the need to 
have deeper conversations about performance 
and accountability. In fact, they may be able to 
maximize their efficiency and performance by relying 
on compromise. 

Further, most partnerships are not structured for this level 
of higher level of interdependence and accountability. 
Even if their intent is to be structured in this way, they 
may not have enough stability or resilience to do this well, 
in terms of that negotiated division of labor and budget 
that keeps everyone showing up. This may be especially 
true when individual partners depend on the partnership 
for their financial stability or reputation. If funders push 
partnerships too hard expecting them to hold each other 
accountable with performance issues and the stability and 

resilience isn’t there, performance could suffer. For example, 
tensions caused by the attempt to talk about performance 
issues could close down communication making it 
harder to address concerns. Partnerships that have more 
threads of resilience, for example camaraderie, success, 
organizational anchors, shared leadership and openness, are 
better able to withstand the destabilizing forces of working 
through these types of challenging questions.

A focus on compromise instead of collaboration is 
common for project-oriented partnerships and to some 
extent planning-oriented partnerships. Compromise and 
‘splitting the pie,’ for example splitting budgets evenly 
among partners, may contribute well to performance in 
relatively well-understood systems with straightforward 
work plans, especially if a number of actions are 
considered equally important and the roles align well to 
split the work. 

However, OWEB  has  
expressed that they do expect a higher level 

of collective attention on prioritizing projects and 
preparing projects for technical review. They explained that 

the FIP program provides a unique opportunity for partnerships to 
work together to strategically focus on actions that have the greatest 

potential benefit relative to their restoration goals. Splitting the budget 
evenly among partners could be a strategic approach to keeping 

partners at the table and sharing the workload, but not necessarily 
strategically focused on the highest priority restoration 

activities. OWEB believes partnerships who split the 
budget evenly would be a better fit in the Open  

Solicitation Program.

“We don’t want 
partnerships to form and apply 

for the FIP simply so they each have 
access to a larger pot of money for projects. 

We want to fund partnerships that utilize 
their collective expertise to implement the 

most meaningful, priority projects in 
their geographies.”   

OWEB

East Cascade Oak Partnership, Grass Identification.  
PHOTO / COLUMBIA LAND TRUST
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Compromise may also be more common when partners 
work in separate geographies, for example with multiple 
watershed councils or Soil and Water Conservation 
Districts, which by definition only implement projects in 
their geographies respecting the territory and autonomy 
of their neighboring districts and councils. However, 
there were clear examples of partnerships with multiple 
watershed councils and Soil and Water Conservation 
Districts organized as a planning-oriented partnership 
where they were structured to work collectively to 
fund the best projects, rather than just ‘split the pie.’ 
Planning-oriented partnerships tend to emphasize shared 
leadership, as in a steering committee that includes 
representatives from different partners organizations 
that keeps the focus on what is best for the partnership. 
Partnerships that have their own internal review process 
often also rely on a steering committee to weigh in on 
proposed projects.

Systems-oriented partnerships are structured to have even 
greater accountability, where they collaboratively develop 
standards and expectations along with mechanisms to 
raise questions and a process to work through them to 
meet standards. Developing this level of infrastructure 
is resource intensive and requires a greater emphasis 
on resilience although none of the partnerships in this 
study were fully built out systems-oriented partnerships. 
Partnerships are better able to mobilize funding for this 

level of infrastructure when their work commands high 
interest and there is the potential for dedicated long-term 
funding. Several partnerships leaning towards a systems-
oriented partnership were able to use the FIP grant as a 
catalyst to start to build that level of long-term funding, 
but the findings from this study caution not to expect 
such a high level of commitment without long-term 
consistent funding. 

In contrast, learning-oriented partnerships are structured 
to ask challenging questions, since learning is the focus 
and what brings value to partners. However, they are 
structured to work independently, not to plan or implement 
projects together, and so the consequences of asking hard 
questions are not as destabilizing to partner reputations 
or finances in most cases. Each 
partner is responsible for 
securing funding to do 
their own work, and 
so the partnership 
can withstand 
partners coming and 
going, for example 
if there is a change 
in focus to improve 
performance that some 
partners dislike, with less risk 
to the partnership as a whole.

 OWEB shared 
that they will continue 

to reflect on these findings 
to more clearly understand and 

articulate their vision of how 
successful FIP partnerships 

function.

East Cascade Oak Partnership, Wildflower Phenology Walk.  PHOTO / COLUMBIA LAND TRUST
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Synthesis – OWEB’s Role in Supporting 
Partnership Performance and Resilience
Partnerships have been eager to participate in the FIP program because the scale of funding over 
six years allows them to tackle more ambitious projects over larger landscapes. However, there was 
evidence that this hard push for implementation has sometimes kept them from pausing to check-
in on trust, reflect on whether projects are meeting strategic priorities and consider opportunities to 
expand their circle. Yet, there were also many examples of partnerships effectively scaling up their 
work, while still dedicating time to reflection, expanding their circle, and strategic thinking. Overall, 
there is evidence that the supportive culture within OWEB mitigates for this tension to perform at an 
accelerated pace and that the benefits of the FIP and P-TA grants related to performance and resilience 

outweigh the costs and stressors.   

Overall, OWEB’s investments in partnership planning, 
governance, coordination, project implementation and 
monitoring have been found to be well-positioned to 
support high performance and resilience. 

“OWEB had a gathering a few years ago of 

funded partnerships to come and share at 

the Menucha Retreat Center. I thought that 

kind of thing is pretty helpful and would 

like the opportunity to do that again, to 

talk with other partnerships informally 

and get ideas. It was really useful, really 

great hearing [from others]. I just assumed 

OWEB wanted to see a perfect partnership, 

and I remember sitting with [another 

partnership] and hearing them talk about 

some of their [struggles]. It was just great 

to be like, ‘Oh, good! Okay. So you can still 

be successful and have issues and are 

working through it.’  And then just hearing 

and seeing what other people were doing, 

it was very reassuring for me. Yeah that 

was good.”  - P-TA Grantee 

This study finds that the biggest near-term change that 
OWEB could make to support partnership resilience 
would be streamlining administrative burdens from the 
FIP program so that partnerships could dedicate more 
of their time to the operation of their partnership – 
specifically, streamlining project applications, technical 
review, reporting guidelines for monitoring and use of the 
online application portal and grants database. Some of 
these OWEB is working on, integrating recommendations 
from this study, while others like the database are not 
possible due to current capacity. 

Further investments in institutional support for 
monitoring, such as near-term investments in peer 
learning opportunities and training workshops, were 
also identified as a high priority for investment to 
support resilience. OWEB holds a gathering for FIP 
and/or P-TA grantees every biennium, and OWEB staff 
are interested in more frequent peer learning or peer 
mentoring opportunities. They are considering what is 
possible given their staff capacity. Monitoring is especially 
important as partnerships who were able to learn from 
their efforts and tell the story of their success have been 
better positioned to be effective and secure ongoing 
funding. If OWEB can help introduce grantees to other 
funders, this would also contribute to resilience in terms 
of greater opportunity to secure ongoing funding. Over 
the long-term, support to help interested partnerships 
integrate equity into their vision and approach, including 
an emphasis on underrepresented groups, has the 
potential to boost resilience by tapping into the creative 
potential of broader constituencies and more diverse 
funding sources.
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Conclusion
This in-depth, qualitative study found many 
examples of partnerships accomplishing 
more complex work at a larger scale than any 
one organization could do alone. Most of the 
assumptions from OWEB’s theory of change 
have held up with some fine-tuning related to 
performance and resilience.

Partnerships emphatically described the value that the 
P-TA and FIP grants had to their performance, growth
and resilience, including the cumulative value of these
programs for partnerships that received both. FIP
grants were described like ‘rocket fuel’ that launched
partnerships into a higher level of performance, which
also supported their resilience and competitiveness for
future funding from other sources. P-TA grants created
an opportunity for partnerships to formalize their focus,
commitment and governance structure, which for most
partnerships created momentum to then take advantage
of large funding opportunities, including partnerships
that were not selected for FIP grants. On the other
hand, partnerships who weren’t able to secure funding
for the partnership to implement projects anticipated
operating at a lower level until new funding was available,
implementing the work individually or restructuring
around a new focus and funding opportunity.

Thoughtful reflection on the function and structure of 
partnerships led to development of a series of conceptual 
tools describing: 

• Partnership types defined by relative
interdependence among partners,

• A framework for understanding high performance
including categories of performance common to all
partnership types and others that vary by partnership
type, and

• Threads of resilience that maintain the integrity of a
partnership despite stressors and change.

OWEB’s efforts have been striking in their long-term 
commitment to invest in a breadth of partnerships 
working in different ecosystems across the state, 
their openness to learn alongside partners and their 
commitment to continually evolve the program to have 
the greatest impact possible.

However, program innovations must fit within the 
funding OWEB has for staff and infrastructure such as 
the online application portal and grants database – 
funding which is decided through the legislative budget 
process and relatively modest compared with their large 
funding portfolio. Program innovations must also fit 
within the statutes that govern the use of lottery funds 
for the benefit of water quality, watershed function, 
native fish, wildlife, plants and ecosystems. As OWEB 
continues to clarify their values and commitment to 
equity and environmental justice and as they learn from 
ongoing innovation led by partnerships and tribes, the 
interpretation of these statutes may play a key role in the 
future evolution of their partnership-focused investments. 

OWEB’s focused commitment to learning and adaptation 
in support of high performing partnerships has yielded 
many insights and practical tools that will be of use to 
partnerships and funders working in restoration and 
across sectors.

Gold Beach.  PHOTO / OWEB
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Appendix A
Partnerships awarded a FIP 
and/or P-TA grant: 2015-2022

The following partnerships were invited to participate in this study, except 
those with an asterisk who had only recently received funding when the study 
started. Partnerships shown in bold participated in this study. All of these
partnerships are included on the map at the beginning of this report.

Partnerships awarded a FIP grant only: 2015-2022

Ashland Forest All-Lands Restoration
Baker Sage-grouse Local Implementation Team
*Coos Basin Coho Partnership
Deschutes Basin Partnership
Grande Ronde Model Watershed
Harney Basin Wetland Collaborative
Oregon Model to Protect Sage-Grouse All Counties 
Warner Basin Aquatic Habitat
Willamette Mainstem Anchor Habitat Working Group

Partnerships awarded a P-TA grant only: 2015-2022

Umpqua Basin Partnership
Siskiyou Coast Estuaries Partnership, formerly Wild Rivers Coast Estuaries
Wallowa Fish Habitat Restoration Partnership
Rogue Basin Partnership
Willamette Valley Oak Prairie Collaborative
Hood River Basin Partnership
Intertwine Alliance Oak Prairie Working Group
Salmon Super Highway
Pure Water Partners
Upper Grande Ronde River Watershed Partnership
Partners of the North Santiam
Upper Deschutes Partnership
*Deschutes Basin Water Collaborative Partnership
*Nehalem Basin Partnership
*Coquille Coho Partnership
Upper Willamette Stewardship Network

Partnerships awarded a FIP grant and P-TA grant: 2015-2022

Clackamas Partnership Restoration for Native Fish Habitat
John Day Basin Fish Habitat Initiative
Rogue Forest Partners
Oregon Central Coast Estuary Collaborative
Siuslaw Coho Partnership
East Cascades Oak Partnership
Klamath Siskiyou Oak Network

Ashland Forest All-Lands Restoration Project 
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Appendix B
OWEB’s Partnership Learning Project– 
Partnership Survey

Thank you for your willingness to participate!

Your thoughtful comments will contribute to a greater 
understanding of how partnerships grow and evolve under 
different circumstances. We hope this will benefit your 
partnership and others, while also directly informing the 
evolution of OWEB’s Focused Investment Partnership (FIP)
Program and Partnership Technical Assistance (P-TA) grants.

It is possible to complete the required questions in this 
survey in about 20-30 minutes. (Required questions are 
marked with an asterisk.) If you have more time to add 
comments and examples, it will contribute to a deeper 
understanding of partnerships and potentially more 
creative recommendations for OWEB.

Your responses for each page will be saved automatically 
each time you click on the ‘next page’ button. If you close 
your browser and have cookies enabled, you can open 
the survey link in the same browser and return to your 
responses to make changes or complete the survey.

If you would prefer an interview by phone or Zoom to 
share your thoughts instead of taking this survey, please 
reach out to the email below.

As a gesture of appreciation, each partnership that has at 
least two people complete the survey or participate in an 
interview will receive a check for $250 - which could be 
spent on meeting refreshments to celebrate your good 
work or whatever your partnership chooses.

All of your responses will be confidential and only 
seen by the research lead, Jennifer Arnold, Ph.D. of 
Reciprocity Consulting, LLC. Only aggregated summaries 
or anonymous quotes will be shared after all personally 
identifiable information is removed.

Findings will be presented to OWEB staff and board 
and if all goes well, we’ll also develop an academic 
publication for a broader audience. We will recognize all 
of the organizations that participate.

If you include your email address, you will receive a 
copy of preliminary findings and be invited to share your 
feedback, likely sometime in early 2023. In the meantime, 
please reach out with any questions.

Thank you for the work you put in every day - and the
opportunity to learn alongside with you!

Jennifer Arnold, Ph.D., Reciprocity Consulting, LLC
jennifer@reciprocityconsulting.com  520-990-6922 
reciprocityconsulting.com

PHOTO / ROBERT WARREN
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A Few Questions about You and Your Partnership
The following questions will help track patterns in responses across partnerships and allow for 
individual follow-up if questions come up during analysis.

1 Which partnership(s) are you a part of? Please mark all that apply.

 Ashland Forest All-Lands

 Baker Sage-grouse Local Implementation Team

 Clackamas Basin Partnership

 Deschutes Partnership

 East Cascades Oak Partnership

 Grande Ronde Restoration Partnership

 Harney Basin Wetlands Collaborative

 Hood River Watershed

 Intertwine Alliance Oak Prairie Working Group

 John Day Basin Fish Habitat Initiative

 Klamath Siskiyou Oak Network

 McKenzie Collaborative

 Millicoma Forks Coastal Coho 
Restoration Partnership

 Oregon All Counties Sage Grouse

 Oregon Central Coast Estuary Collaborative

 Partners of the North Santiam Watershed

Partnership Survey

 Pure Water Partners

 Rogue Basin Partnership -  
Little Butte Creek Watershed TRIB Initiative

 Rogue Forest Partners

 Salmon Super Highway

 Sandy River Basin Partners

 Siuslaw Coho Partnership

 Umpqua Basin Partnership

 Upper Grande Ronde River Watershed Partnership

 Upper Willamette

 Wallowa County Annual Invasive Grass Partnership

 Wallowa Fish Habitat Restoration Partnership

 Warner Basin Aquatic Habitat

 Wild Rivers Coast Estuaries

 Willamette Mainstem Anchor Habitat Working Group

 Willamette Valley Oak Prairie Cooperative

2 If you marked more than one partnership, which one are you most involved with?
Please answer the survey questions with this one partnership in mind. In the open comment boxes 
throughout the survey, you are also welcome to share reflections about other partnerships you 
have experience with.

3 Your Name
Your name is strongly preferred but not required. None of your responses will be linked to your 
name, organization or partnership. Research lead, Jennifer Arnold, will be the only person who will 
see personally identifiable information.

4 Your Email 
If you provide your email, I will share preliminary findings for your review and feedback.
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5 Your Organization

6 Your position in your organization and your role within the partnership, if you have a specific role.

7 Are you interested in being contacted for a follow-up conversational interview? 
I am looking to talk to people from different types of partnerships to hear more about the questions in 
this survey.

  Yes, I would like to have a conversation.

  Maybe

  No

8 Do you think your partnership might be interested in participating in a facilitated discussion?
If there is interest, I can virtually attend one of your partnership meetings to listen and/or facilitate a 
group discussion about some of the questions from this survey. 

  Yes

  Maybe

  No 

Questions or comments?

9 How long has your partnership been operating in one form or another?

0-2 years

3-5 years

5-10 years ago

10-20 years

  20+ years

  Don’t know

 No longer operating
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10 How long has your partnership been operating in one form or another?

  0-2 years

  3-5 years

  5-10 years ago

  10-20 years

  20+ years

Comments?

11 Which OWEB grant has your partnership applied for?

  Partnership Technical Assistance (P-TA) grant, formerly called Development FIP  
and Capacity Building FIP

  Focused Investment Partnership (FIP) grant

12 Which OWEB grant has your partnership received?

  Partnership Technical Assistance (P-TA) grant, formerly called Development FIP  
and Capacity Building FIP

  Focused Investment Partnership (FIP) grant

  None of the above

PARTNERSHIP TYPES

Partnerships work at different scales, geographies and focus areas. Each has a unique structure, 
function and focus, whichmay change over time as the work evolves and in response to changes in 
leadership, new partners, funding, policies, external events, etc.

The next few questions will ask you to refl ect on yourpartnership with respect to the four 
partnership types described below, where partners have differing levels ofrelative autonomy or 
interdependency. The four types are also described in the questions below, but this graphic is 
provided for more detail. Each of these types can be high-performing and generate impact.
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C

C

C
C

C

C

Learning-oriented partnerships

Project-oriented partnerships

Partners come together with a desire 
to learn together and tackle shared 
questions and concerns. Partners remain 
fully autonomous and independent,
but collectively advance their thinking 
around strategies or practices that each 
partner can use in their work. A coordi-
nator serves as an ambassador and 
convener. 

Systems-oriented partnerships
Partners are highly committed to long-term systems change. Partners may have to make 
substantial changes within their organizations to align with the partnership. A very high level of 
sustained funding is required to invest in iterative cycles of learning, planning and implementation 
and to work through differences to achieve alignment. A coordinator serves as facilitator, 
ambassador and project manager. The complexity of the work may require committees.

Planning-oriented partnerships
Partners engage in collaborative long-term 
planning and commit to implementing shared 
goals and strategies. Individual partner 
organizations may have to shift their internal 
priorities and approaches to align with the 
partnership overall. A high level of sustained 
funding is required. A coordinator typically 
serves as facilitator and project manager.

Partnership Types

Partners remain relatively autonomous and 
independent, but commit to a set of shared 
priorities and tasks, typically in response to 
funding opportunities. Usually there is a 
small number of partners. A coordinator 
serves as a project manager, a role which 
may be rotated among partners.

FundingCPartners Coordinator 

Draft - 2022 revised graphic based on partnership continuum from OWEB’s Partnership Learning Project, 2018 - Feedback welcome jennifer@reciprocityconsulting.com

Partnerships work at different scales and in different geographies and contexts. 
Each has a unique structure, function and focus, which may change over time as 
the work evolves and in response to changes in leadership, new partners, 
funding, policies, external events, etc.

The partnership types below differ with respect to interdependency. In reality, 
this is a gradient, not discrete types. With more ambitious goals and greater 
interdependency, partners take on greater risk to meet shared commitments. 

low high
R I S K

low high
C O M M I T M E N T

low high
R I S K

low high
C O M M I T M E N T

low high
R I S K

low high
C O M M I T M E N T

low high
R I S K

low high
C O M M I T M E N T

Partnership 
Types

1  Which partnership type best describes how your 
partnership is currently structured?

Learning-oriented partnership – partners remain

fully autonomous andindependent, but collectively 
advance their thinking

Project-oriented partnership - partners remain

relatively autonomous andindependent, but commit 
to shared priorities and tasks

Planning-oriented partnership – partners engage in
collaborative long-term planning andimplementation 
which may require individual partners to shift their 
internal priorities

System-oriented partnership - Partners are highly
committed to long-term systems change and may 
have to make substantial changes within their 
organizations to achieve alignment

Don’t know

2 Which partnership type best describes how your 
partnership has functioned in the past? Mark all that apply.

Learning-oriented partnership – partners remain

fully autonomous andindependent, but collectively 
advance their thinking

Project-oriented partnership - partners remain

relatively autonomous andindependent, but commit to 
shared priorities and tasks

Planning-oriented partnership – partners engage in
collaborative long-term planning andimplementation 
which may require individual partners to shift their 
internal priorities

System-oriented partnership - Partners are highly
committed to long-term systems change and may 
have to make substantial changes within their 
organizations to achieve alignment

Don’t know
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Comments?

3 Which partnership type best describes how you wouldlike your partnership to function in the future? 
Mark all that apply.

  Learning-oriented partnership – partners remain fully autonomous andindependent, but collectively 
advance their thinking

  Project-oriented partnership - partners remain relatively autonomous andindependent, but commit 
to shared priorities and tasks

  Planning-oriented partnership – partners engage in collaborative long-term planning 
andimplementation which may require individual partners to shift their internal priorities

  System-oriented partnership - Partners are highly committed to long-term systems change and may 
have to make substantial changes within theirorganizations to achieve alignment

  Don’t know

Comments?

4 Describe how your partnership has changed over the years – and share from your perspective, what 
are some of the influences that have driven those changes? Consider partnership structure, function, 
partner composition and/or focus of your work.
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EXPANDING YOUR CIRCLE

OWEB believes that healthy watersheds are supported by people who reflect the diversity of their 
communities.

Increasingly, people are acknowledging that segments of the population have not been engaged in 
restoration efforts – and that the support and creativity from the breadth ofpeople in a watershed is 
important, or even necessary, forrestoring watersheds and realizing the full potential for socialand 
ecological benefits.

1 To what degree do you feel that expanding your circle of partners and/or building relationships with 
underrepresented groups in your watershed will help you achieve your goals?

  Strongly agree

  Agree

  Somewhat agree

  Neither agree nor disagree

  Somewhat disagree

  Disagree

 Strongly disagree

 Don’t know

Please explain or provide examples.

2 To what degree are you working on expanding yourcircle of partners to include underrepresented 
groups? Mark all that apply. Your name or partnership will not be linked to your answers.

  Not applicable

  We are interested but not sure where to start.

  We are talking, learning and planning.

  We are taking some early action steps.

  We are in conversation with one or more historically underrepresented groups.

  We have one or more people from historically underrepresented groups aspartners.

  We have one or more people from historically underrepresented groups in leadership roles 
in our partnership.

  We are making progress and sharing what we have learned with others.
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PARTNERSHIP TRUST 
& ACCOUNTABILITY

When we spoke to OWEB-funded partnerships five years ago,some partnerships noted that trust was 
fragile and partners were hesitant to ask challenging questions of each otherduring project prioritization 
and technical review.

They recognized that holding each other accountable requires leadership and substantial investment in
relationships and trust building. They also reflected that governance documents, a skilled facilitator and 
planning tools help too.

They wondered if it would become easier to ask challenging questions of each other over time as 
relationships and trust were built.

1 To what extent do you currently trust your partnershipto ask hard questions of each other so that 
collective decisions and actions have the greatest chance for impact? Your name and partnership will
not be linked withyour response.

  Trust a lot

  Trust

  Trust somewhat

  Neither trust nor mistrust

  Mistrust somewhat

  Mistrust

  Mistrust a lot

  Don’t know

Please explain or provide examples. If you are working to expand your circle, please share
which groups or constituencies you are working with.

Comments?
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2 To what extent do you think that trust among partners has changed over the years, thinking about 
the trust needed to ask hard questions and make planning and budget decisions together to hold 
the bar high for performance and impact?.

  Greatly increased trust

  Increased trust

  Somewhat increased trust

  Stayed the same

  Somewhat decreased trust

  Decreased trust

  Greatly decreased trust

  Don’t know

Comments?

3 If you can, please share an example of when partners asked challenging questions of each other to 
increase their chance for greater impact.

ACCOUNTABILITY IN THE
TECHNICAL REVIEW PROCESS

Note: Only FIP grantees were asked the questions in this section. 

OWEB works with partnerships in the technical review process to keep the bar high for performance and 
likelihood of impact. However, OWEB also appreciates each partnership’s autonomy and investment in 
strategic planning and internal governance that was the basis for the FIP grant award.

1 To what extent do you think OWEB’s role in technical review has led to a better outcome for 
implementation and greater likelihood for impact?

  Very much agree

  Agree

  Somewhat agree

  Neither agree nor disagree

  Somewhat disagree

  Disagree

  Strongly disagree
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2 What do you appreciate about OWEB’s role in technical review and what could be improved?

TRACKING PROGRESS
AND IMPACT

High performing partnerships are often very good at tracking progress with respect to implementation 
and outputs, such as miles of stream restored or acres of forest treated.

However, it is much more challenging to track short and long-term ecological and social outcomes, such 
as changes insalmon populations, the resilience of forests to extreme fi reevents or economic and human 
health benefits from healthy watersheds.

1 To what extent have you had success tracking progress toward your long-term goals?

  Lots of success

  Success

  Some success

  Neither success nor failure

  Some failure

  Failure

  Lots of failure

Please explain and share examples.
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2 The following are some examples of why it is challenging to track short and long-term ecological and 
social outcomes. Please mark all those that you’ve experienced and describe any others below.

  External changes, such as extreme flooding, catastrophic fire, economic recession, climate change, etc.

  Shifting understanding of how systems work and what we should be tracking to measure change

  Managing large complex data sets with multiple partners

  Funding for monitoring over the timeframe needed for outcomes to emerge

  Linking your work to the changes observed when there are other influences and unknowns

3 Please share examples of your biggest challenges withtracking short and long-term outcomes. 
How have you navigated these challenges, which might include changes in staffing, technology, 
training, etc.? What support would be useful from OWEB or other funders?

PARTNERSHIP RESILIENCE
AND FUNDING

Partnership resilience refers to the ability of partnerships towithstand stressors and changing 
circumstances and stilladvance their vision and goals. A partnership may change instructure, function, 
composition or focus over time, but it is resilient if it continues to advance its vision and goals. A 
partnership may face many different kinds of stressors, but inthis study, we are specifi cally looking at 
how partnerships respond to changes in funding.

1 To what extent do you feel confident that your partnership will be resilient and sustain its work as 
different funding opportunities come and go?

  Very confident

  Confident

  Somewhat confident

  Neutral

  Somewhat unsure

  Unsure

  Very unsure

Comments?
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2 From your perspective, what makes your partnership more or less resilient to changes in funding? 
Consider your partnership structure, governance, history, partner composition, community context, 
access to funders, etc.

3 Are there ways funders can better support partnership resilience, short of continuous long-term 
funding commitments?

4 What are you most proud of with respect to fundraising for the partnership? Include any significant
or impactful grants that you have received, not including OWEB, with amounts and funders, for 
example NRCS, Oregon Department of Water Resources, private foundations, etc. We would like this 
information to understand the range of funding sources across partnerships and get a sense for the 
diversification of sources. We appreciate that this is sensitive information, and these details will not be 
shared. If you include private foundations, please share the name of the foundation.
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FINAL THOUGHTS

1 What inspires you to continue investing your time and energy in this partnership?

2 Do you have any other comments, feedback or questions to share?

Thank you so very much for your time! Please reach out with any questions.

Jennifer
Questions: jennifer@reciprocityconsulting.com
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