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ABBREVIATIONS 
 
AAD = Average Annual Demand 
ADD = Average Daily Demand 
MMD = Maximum Monthly Demand 
MDD = Maximum Daily Demand 
PHD = Peak Hourly Demand 
 
WMP = Water Master Plan (HBH, 2006) 
WRS = Water Rate Study (2007) 
 
 



Midea Development, LLC.  ES - 1 

Executive Summary 
 
 
 
Tri City Water & Sanitary Authority (Tri City, Authority) has diligently pursued the improvement of 
its water system in order to ensure excellent service to its customers. This study affirms the Authority’s 
commitment to the community and answers key questions concerning various aspects of the water 
system. These aspects include the current status of water system characteristics, updated projections for 
future water system needs, conservation measures, required capital projects, and other important needs. 
 
The need for this study became apparent over time, as the Authority has worked to prioritize 
improvements, address perceived system deficiencies, and accommodate potential growth.  An 
important potential driver of water system demand could include development of the industrial park on 
the west side of Interstate 5. Development groups have asked the Authority to provide estimates of the 
level of utility service (water and wastewater) that can currently be provided, as well as those 
improvements required to accommodate a significant utility consumer. The answers to these questions 
requires a detailed analysis of current water system characteristics, and a comprehensive understanding 
of the current status of the water system. This analysis also forms the basis for answering other 
questions concerning the water system, including a new high-level pressure zone inline water storage 
tank (Back Acres), and conservation measures that could practically be implemented in the water 
system. This analysis provides a practical milestone-based framework that will guide the efforts of the 
Authority in the coming years, including the level of service that could be provided to the industrial 
park should a developer become seriously engaged. The required demand characteristics will trigger 
important improvements. Although each specific type of development has its own marginal demand 
characteristics that must be considered during the development phase, the current study will provide 
the necessary tools to support the development discussion. 
 
This study was funded in part (50% matching) through a grant awarded by the Oregon Water 
Resources Department (Grant Agreement No. 0056 13). In addition to the objectives above, a 
requirement of the grant funding includes statutory tasks that must be considered in the study. This 
discussion is developed in Appendix A.  
 
Study Object ives  
 
The primary objective of the this study is to provide a preliminary engineering analysis for an inline 
water storage tank within the high-level pressure zone of Tri City’s water system. Additional objectives 
of the study are summarized in the bulleted list below including the sections of relevant work. 
 

• Compile necessary data, including the validation of the Water Master Plan data (Section 4.1). 
Ensure that water requirements are adequate to meet water system needs (Section 4.2). 

• Identify potential alternatives to improve current deficiencies in the water system (Section 7). 
• Evaluate each alternative for the Back Acres inline water storage tank, including preliminary 

engineering cost estimates for each (Section 7). 
• Provide recommendations for the most feasible and cost effective alternative to meet water 

system needs (Section 7). 
• Provide recommendations for water conservation and efficiency measures (Appendix A). 

 
In addition to the objectives above, grant funding requirements call for specific statutory tasks to be 
considered in the study. These tasks are regarded in more detail in Appendix A. 
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ES1 Historic Water System Characteristics 
 
The foundation of this study was created through a comprehensive analysis of the current status of the 
water system. This was accomplished through the review of a significant body of previous work, and 
analysis of recent water system data. The last three years of water system records were analyzed in 
detail and compared to the Water Master Plan (WMP) (2006, HBH), water rate study (2007), and other 
previous work. The primary goal of this analysis is to understand current water system characteristics 
as a means to ensure that excellent service can continue, and that future needs can be met. Reflection of 
this analysis upon the overall future needs of the community provides perspective on improvement 
needs as the community grows. Planning for future capital projects, conservation, and system efficiency 
projects are provided.  
 
Figure ES1 provides a graphical representation of the Average Daily Demand (ADD) of water for the 
analysis period of 2001 – 2012. The blue bars represent actual historic water system data, while the red 
bars represent projections developed in the WMP. It is important to note that the blue bars for recent 
water system demand (2010 – 2012) are much less than the projected values developed in the WMP. 
The key value from this analysis shows that timeframes for expensive infrastructure improvements 
called for in the WMP can be deferred well into the future. Complex relationships drive water system 
demand, though the differences between projected and actual demand are the direct result of actions 
taken by the Authority. These direct actions include the reduction of water system losses through 
distribution system repairs, and the implementation of a new water rate structure in 2007. The new 
water rate structure encouraged conservation. In addition, the current population is significantly less 
than the projection developed in the WMP. The WMP projected a 2010 population of 4,592, while the 
2010 census proved an actual population of 3,931.  
 

Figure ES1 – Historical Average Daily Demand (2001 – 2012) 

 
 
Table ES1 provides a summary of actual historic water system data, as well as projections developed in 
the WMP from 2001 - 2012. Abbreviation definitions are provided on page iii of the Table of contents.   
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Table ES1 – Historic Water Demand (2001 – 2012) 
(Units in gallons per day unless otherwise noted) 

 AAD (gallons) 
ADD*  
(WMP) ADD MMD MDD PHD Notes 

2001 205,583,800   563,243 901,189 1,464,433 2,816,216 WMP 
2002 183,322,900   502,255 803,607 1,305,862 2,511,273 WMP 
2003 195,308,600   535,092 856,147 1,391,239 2,675,460 WMP 
2004 197,397,000   540,814 865,302 1,406,116 2,704,068 WMP 
2005 192,009,737 540,000 526,054 841,687 1,367,741 2,630,270 WRS 
2006 202,027,500 553,500 - - - - WMP 
2007 207,078,370 567,338 - - - - WMP 
2008 212,255,165 581,521 - - - - WMP 
2009 217,561,535 596,059 - - - - WMP 
2010 178,499,353 610,960 489,039 782,463 1,271,502 2,445,197 This Study 
2011 157,746,490 626,234 432,182 691,491 1,123,674 2,160,911 This Study 
2012 166,653,345 641,890 456,585 730,535 1,187,120 2,282,923 This Study 

* This column reflects the future projection developed in the WMP. 
 
Table ES1 provides a comprehensive picture of the previous decade of water system demand. Key 
aspects to note are table cells highlighted in orange and green. The orange cells show that current ADD 
(2012) is in excess of 80,000 gallons per day less than the ADD developed in the WMP (2005). The 
green cells show that the current Average Annual Demand (AAD) is nearly 29 million gallons less than 
that developed in the WMP. Conservation-encouraging policies, operational efficiency improvements, 
system leak mitigation, and lower than projected population have played important roles in water 
system demand reduction. This has provided valuable time for the Authority to continue cost-effective 
infrastructure development projects and future planning efforts.  
 
Figure ES2 provides a comprehensive illustration of water system characteristics for the period of 2010- 
2012. The figure represents all major aspects of the water system from the raw water intake, to the end 
consumer. Some key qualitative observations from Figure ES2 include: 
 

• Please note that the horizontal axis historically progresses from right to left. 
• Monthly water system demand growth has remained flat, or slightly decreased, over the period. 

This validates the findings of the study, especially related to the milestone-based planning 
guidelines, as well as the current water system demand projections. 

• Water system losses have decreased historically, proving that actions to repair leaks in the 
water system have resulted in significant reductions in overall losses. This may also have 
contributed to the slight reduction seen in overall demand over the period. 

• Water plant usage has remained consistent and efficient over the period. 
• Water conservation encouraging water rate structure has continued to prove effective. 
• Water sales increased in 2012, yet overall system demand remained flat. The reasons for this 

are not entirely understood, however, Tri City efficiently delivered this water to users. 
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Figure ES2 – Historic Monthly Water System Characteristics (2010 – 2012) 
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ES2 Projected Water System Characteristics 
 
This study has developed a comprehensive evaluation of the previous decade of water system 
characteristics and produced a milestone-based demand tool that will guide future water system needs. 
The population growth rate developed in the WMP has been utilized in this study, yet the updated 
future population projection developed in this study shows the 2010 US Census value as the new 
baseline. Table ES2 provides this milestone-based tool, including comparative values to those developed 
in the WMP, and the values developed in this study. Maximum Monthly Demand (MMD) and 
Maximum Daily Demand (MDD) are important water system characteristics that directly affect the 
design of water infrastructure improvements. The cells highlighted in blue illustrate an important key 
finding. The 2013 MDD projected in the WMP will not actually occur until sometime after 2025, unless 
significant development occurs. This table can be utilized as an infrastructure-planning tool. Demand 
characteristics of new development can be added to the current status of water system demand at any 
time, in order to project which improvements could be required. Figure ES2 clearly shows that 
infrastructure improvements called for in the WMP may be deferred long into the future, as long as 
existing water infrastructure is well maintained and efficiently operated. 
 

Table ES2 – Comparison of Projected Demand* 
 

 Water Master Plan Projection Study Projection 
Year MMD MDD MMD MDD 
2013 1,053,919 1,711,856 748,799 1,216,798 
2014 1,080,266 1,754,652 767,519 1,247,218 
2015 1,107,273 1,798,518 786,707 1,278,398 
2016 1,134,954 1,843,481 806,374 1,310,358 
2017 1,163,328 1,889,568 826,534 1,343,117 
2018 1,192,412 1,936,807 847,197 1,376,695 
2019 1,222,222 1,985,228 868,377 1,411,112 
2020 1,252,777 2,034,858 890,086 1,446,390 
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2021 1,284,097 2,085,730 912,338 1,482,550 
2022 1,316,199 2,137,873 935,147 1,519,614 
2023 1,349,104 2,191,320 958,526 1,557,604 
2024 1,382,832 2,246,103 982,489 1,596,544 
2025 1,417,403 2,302,255 1,007,051 1,636,458 
2026 - - 1,032,227 1,677,369 
2027 - - 1,058,033 1,719,303 

*  Values are compared between the projections in the Water Master Plan 
(HBH, 2006) and this preliminary engineering report. 

 
ES3 Current Status of the Water System 
 
Tri City’s water system was well characterized and presented in the WMP. The focus of the present 
study is to verify the current status of this water system, and re-characterize its various aspects. This 
will help Tri City to provide reliable and cost-effective water service for the community well into the 
future. 
 
The bulleted list below is a chronological summary of recent efforts relating to the water system. 

• The Authority developed a Water Master Plan (HBH, 2006), which provided infrastructure 
assessment and planning for the coming twenty years (2006-2026).  

• In 2007, the Authority commissioned a water rate study and implemented its recommended 
water rate structure. The goal of the new structure was to encourage maximum conservation 
within the system through a purely consumptive model. Water demand fell significantly, which 
is supported by the analysis provided in this study. 

• Authority installed an on-demand hypochlorite disinfectant generation system in 2008, 
which reduces the potential of disinfection byproduct risk, enhances disinfection effectiveness 
and efficiency, and reduces chlorine gas system health and safety risk. This also reduces cost and 
supply chain risks associated with chlorine gas systems. 

• Tri City procured the Pruner Road Hotel Impact Study (Civil West, 2008) to study the 
resources and improvements that would be required to service a hotel in the industrial park. 

• Clearwell baffling was installed in 2010. This ensures greater disinfection effectiveness by 
enhancing mixing and minimizing short-circuiting of finished water. Treatment effectiveness is 
enhanced through greater log reduction of pathogens prior to the first customer. 

• In 2010, Tri City constructed Raw Water Intake improvements, including the installation of a 
fish-friendly Johnson Tee Screen (fish screen), airburst system, and related equipment. 

• The Authority commissioned a Water System Risk Failure Analysis (HBH, 2011) in order to 
assess risk within the water system, and prioritize recommended improvements based upon the 
potential risks and outcomes, should various types of failure occur. This study reinforced the 
relative importance of various improvements called for in the Water Master Plan, including the 
Back Acres water storage tank, which is developed in the present study. 

• In 2011, the Dyer Partnership was consulted to assist the Authority with the analysis of 
potential operational improvements and conservations measures that could be implemented 
in the water treatment plant (WTP). A copy of the technical letter can be found in Appendix D. 
The recommended improvements included modifications to the backwash cycle for improved 
efficiency, installation of a variable frequency drive (VFD) for the backwash pump, the 
installation of electrically actuated valves, and the future consideration of improvements of the 
backwash filter system and underdrains with an air scour system. 

• In 2012 Midea Development provided recommendations to improve the operational 
effectiveness of the current backwash treatment system. The Authority implemented the 
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recommended improvements in 2012 during normal backwash basin cleaning operations. This 
will result in significant improvements to backwash water quality and treatment efficiency. 

• In 2012 the Authority commissioned Midea Development to answer specific questions 
concerning the capacity and upgradeability of the water treatment system. The goal was to 
identify the level of service that could be provided to the industrial park on the west side 
of Interstate 5. The results of the technical letter provided general information, yet a more 
detailed, multi-year analysis would be required to answer the question with sufficient certainty. 
A secondary question was concerned with the level of improvements that would be required to 
provide higher levels of water service, should a larger development become a possibility. A copy 
of this letter can be found in Appendix D. 

• In 2012, the Authority began planning for the installation of a VFD on the backwash pump, 
per the Dyer Partnership’s recommendation. This will allow improved operational flexibility, 
performance, and efficiencies. The system will be integrated into the computer control system of 
the WTP, which will enable the Authority to optimize treatment, while minimizing waste and 
power usage. It could further reduce electrical loading and costs to the WTP. This 
improvement is to be completed prior to the publishing date of this study. 

• The Authority replaced existing lighting in its facility with high-efficiency lighting, which 
is anticipated to significantly reduce electricity demand. The majority of existing lighting 
fixtures were replaced in approximately 2009, and then the remainder were replaced in 2012 
and 2013. Older incandescent, halogen, and T12 florescent fixtures were replaced with more 
efficient T8 fixtures. 

• The efforts above defined the need for this present study. Tri City developed the funding 
application that lead to the present grant. The overarching goal is to provide a recent analysis 
that answers important questions for the future, including the high-level pressure zone water 
storage needs, water system capacity, water conservation and efficiency. The Authority was 
awarded grant funding for this study, which supports this study, in part. 

 
ES4 Water System Needs 
 
The WMP provides detailed information concerning justifiable need for improvements to the water 
system. The Water System Risk Failure Analysis (HBH, 2011) reinforces and expands upon the 
recommendations called for in the WMP, with specific focus on a risk assessment framework. The 
improvement needs developed in these studies are specifically related to the demand projections 
developed in the WMP. This study developed an updated water system analysis, which includes actual 
recent demand characteristics and population values from the 2010 census. The present analysis 
validates the impacts resulting from thoughtful actions taken by Tri City, which has encouraged 
significant levels of conservation.  
 
It is the general consensus of the above studies, and this study, that specific improvements are required 
for Tri City’s water system, depending upon various factors, including actual water system demand. 
This is true, with some significant exceptions. Population and water demand are significantly less than 
projected in the WMP. Other exceptions will require additional analysis and consideration in order to 
develop practical and cost-effective improvement alternatives. 
 
Water Rights  Recommendations  
 
Current water rights are adequate for future needs at current levels of usage and growth. However, this 
could change significantly should the level of demand increase due to development in the Industrial 
Park. Demand in excess of 1,000 gpm also creates additional required improvements to the water 
treatment facility, including the raw water pumps, and water treatment processes, which are discussed 
below. The raw water pump station should continue to be developed and improved in order to ensure 
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that the full water rights can be utilized, which would enhance the discussion toward water right 
certification. Concerns with the raw water intake and pump station are limiting factors to the utilization 
of additional water storage rights. Water storage rights are presently available in Galesville reservoir. 
Tri City should pursue water rights as a practical and forward-looking part of their overall water 
system development strategy.  
 
Intake & Pump Stations Recommendations 
 
The mitigation of raw water intake and pumping concerns should be investigated in greater detail. 
During low river level periods, drawing the necessary flow rate has proven difficult. The infrastructure 
lacks automation, redundancy, and commonality of equipment. Various potential alternatives are 
provided in Section 7, which enables a beginning point for further analysis. The goal should be to 
provide cost effective solutions that progress full water right development, minimize operational risks, 
and ensure that water can be delivered even during low river level periods. 
 
Water Treatment Faci l i ty  Recommendations 
 
Viable filtration alternatives that adequately consider the specific circumstances in Tri City must be 
developed. The alternatives developed in the WMP are inadequate to properly compare viable 
alternatives, and do not provide consideration for actual construction phasing requirements. Viable 
alternatives must consider operational and demand needs of the community. This dramatically affects 
the cost estimates and feasibility of the proposed projects developed in the WMP. Re-developed 
alternatives would include preliminary engineering cost estimates, and would provide valuable 
information to help Tri City to make informed decisions. A detailed investigation should be 
implemented to further consider the most practical and cost-effective alternatives that would meet the 
treatment goals of Tri City, and the needs of the community. 
 
One New Potential Alternative 
One new alternative that could be considered is the phased upgrading of the facility to the type of 
facility currently being constructed to treat the City of Sutherlin’s Cooper Creek Reservoir water rights. 
The system Sutherlin selected is a Siemen’s Trident HS (high solids) packaged conventional mixed-
media system. This type of facility is more efficient and effective than conventional mixed-media 
filtration equipment, and is capable of treating surface water that is impossible to treat with membrane 
facilities. The system was compared to various membrane technologies and proved to be the most cost-
effective and reliable alternative for Sutherlin. The Sutherlin WTP is designed to treat 5 cfs, which is 
similar to the needs of Tri City (4.87 cfs). This packaged equipment has dual treatment trains with tube 
settler modules capable of providing settlement and flocculation capacity prior to entering absorption 
clarification, and mixed-media filtration with media-retention underdrains, and an air scour system. 
Electrically actuated control valves can be utilized rather than pneumatic control valves, which 
enhances control and reliability of the facility, while also minimizing energy usage associated with 
pneumatically-actuated valve systems.   
 
A major component to membrane treatment facility costs is the additional cost required for pre-
treatment of raw water, prior to the membrane equipment. Tri City’s WTP is currently deficient in 
settling and flocculation capacity. The WMP calls for an expensive improvement to the sedimentation / 
flocculation basins, yet this new alternative may be designed to negate the need for new basins. This 
alternative would utilize the existing sedimentation basin as a pre-settling and pre-flocculation basin, 
with secondary flocculation and settling occurring in the new treatment equipment. 
 
The existing WTP would continue to operate while the new equipment is constructed. Once 
commissioned, the existing WTP would be decommissioned. The facility and mechanical piping would 
be sized to handle growth for the next 10 years, when the existing equipment would be demolished and 
an additional Trident treatment train would be installed in the existing building. This alternative would 
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create a viable, simple and scalable water system, while utilizing as much of the existing equipment and 
infrastructure as possible. It is further recommended that Tri City staff tour the Sutherlin facility in 
order to gain a greater understanding of what is involved with the construction of a new facility, while 
continuing to operate an existing water treatment facility.  
 
Summary 
The most cost-effective medium-term solution for the water treatment facility is to to expand the 
capabilities of the existing facility in order to maximize the operational life of the existing plant. This 
could include the installation of additional mixed-media filters, while also installing new underdrains, 
electrically-actuated valves, filter media, air-scour systems, and repairing existing operational and 
mechanical deficiencies within the existing treatment facility. Additional settling and flocculation 
capability will be required in order to significantly enhance water treatment facility capacity; therefore 
additional filtration alone will not solve the existing operational and capacity deficiencies in the facility. 
Improvement of the existing facility could be combined with the alternative mentioned above.  
However, this functionally equates to the operation of two separate treatment facilities with different 
water treatment capacities and capabilities, which would result in significant operational difficulties. 
Finally, expenditures toward the existing facility should be carefully considered, as this capital could be 
invested toward the future needs of the water treatment system. The future water system will be 
considerably different than the current facility. Investments made toward the improvement of overall 
long-term deficiencies could prove to be more prudent than investments toward the enhancement of the 
existing facility. This topic must be considered in greater detail in order to enable an informed decision. 
 
Back Acres  Water Storage Tank Recommendations  
 
The alternative chosen by the Authority for the Back Acres high-level pressure zone inline storage tank 
should meet long-term strategic requirements for the water system. This improvement will bring the 
overall storage system, and the high-level pressure zone within water system storage requirements. The 
high-level pressure zone is currently deficient in storage highlighting the need for this improvement. 
Table ES3 summarizes projected water system storage needs. The current minimum water storage 
deficiency is in excess of 250,000 gallons, but a larger storage tank is recommended to enhance fire 
suppression capability. A 350,000 gallon tank would bring the water storage system under compliance 
approximately beyond the year 2020, unless a large water user connects to the water system. 
 

Table ES3 – Projected Water Storage Requirements 
 

  Study Projection Study Projected Storage Requirements 
Year MMD MDD Storage Need Deficient 
2013 748,799 1,216,798 2,017,300 2,060,998 (43,698) 
2015 786,707 1,278,398 2,017,300 2,137,998 (120,698) 
2020 890,086 1,446,390 2,017,300 2,347,988 (330,688) 
2025 1,007,051 1,636,458 2,017,300 2,585,572 (568,272) 
2030 1,139,386 1,851,502 2,017,300 2,854,377 (837,077) 

 
Tank Site Alternative 2 is the recommended alternative for consideration. Other alternatives developed 
in this study are equally viable and have their own advantages and disadvantages. This affords Tri City 
excellent flexibility during the actual siting process for the project. Figure ES3 illustrates the 
recommended alternative, including alternatives for supply pipeline routing. A GPS survey was 
conducted in order to assess these alternatives and their viability. This incorporated various factors, 
including easy access, and excellent site characteristics, including drainage. Two possible routings are 
possible to the tank site, which provides flexibility during land acquisition negotiations and geotechnical 
studies. It could be possible with this alternative to leverage the improved fire flows, and improved 
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service for development owners toward favorable land acquisition terms.  In an ideal situation, the 
property owner would donate land for the new tank, and consider the tax benefits, and the future added 
value to the land as an excellent tradeoff.  Alternative 2 provides the best combination of benefits, for 
only a 16% premium over Alternative 1. Figure 7.4.3 provides a conceptual engineering drawing of the 
water tank site for Alternative 2; however this conceptual drawing could be applied to any site during 
the actual design. 
 
Table ES4 provides a summary of water storage tank alternatives that were considered in this study. 
Although Alternative 2 is modestly more expensive than Alternative 1 and Alternative 3, significant 
additional benefits can be realized, including enhanced serviceability characteristics and fire flows to the 
high-level pressure zone. The existing water tank would remain in operation, which would allow 
operations staff to service either tank without affecting the continuity of service to the high-level 
pressure zone. This alternative also enhances fire flows and minimizes risks to service to the existing 
community, as well as to new development that is likely to occur to the north and west of the current 
pressure zone. 
 

Figure ES3 – New Tank Site Alternatives 2A / 2B / 3 
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Table ES4 – Back Acres Tank Site Alternatives Summary 
 

Back Acres Inline Water Storage Tank 
Alternatives Summary Table 

Alternative No. 
Total Alt. 

Cost 
% Alt 1 

Difference Notes 

Alternative 1A  $883,100  - 
Least Cost, Residence Impacts, No Fire Flow Increase, 
No Supply Redundancy, No Growth Incentive. 

Alternative 1B  $909,400  +  3 % 
Residence Impacts, No Fire Flow Increase, No Supply 
Redundancy, No Growth Incentive. 

Alternative 2  $1,024,300  + 16 % 
Fire Flow Increase, Supply & Maintenance Redundancy, 
Growth Incentive. 

Alternative 3  $1,110,500  + 26 % 
Fire Flow Increase, Supply & Maintenance Redundancy, 
Growth Incentive. 

 
Please note that land acquisition costs are not included in these estimates, as this is impossible to 
determine at this time (other than the fair market value). Also note that the assumed tank size is 340,000 
gallons, per the Water Master Plan (2006). 
 
Study Analysis  and Conservation Strategy 
 
The development strategy for the present study was first to perform a comprehensive analysis of recent 
water system data in order to assess the current status of water system characteristics. The results of 
this analysis was contrasted and compared to a significant body of previous work. A brief summary of 
previous work is included in Section ES3, and is referred to in a multitude of locations throughout this 
study. The analysis and comparison work laid the groundwork for the development of the following 
discussion concerning the topic of conservation.  
 
The study consultant presupposed that the WMP framework was acceptable, but that current water 
system characteristics, and demand projections, were very different. The study analysis clearly shows 
this to be true. Not only are current population characteristics very different than those called for in the 
WMP, but significant conservation has also been encouraged through the implementation of a new 
water rate structure in 2007. Midea used various sources of data, including the 2010 US Census, 
previous studies, water treatment system data, and other previous work to determine the current status 
of the water system. 
 
The current status of the water system characteristics creates a unique opportunity to investigate 
additional means of conservation. This study develops the discussion in a comprehensive fashion. 
Examples of this include the deferral of major water system improvements, such as the diversion of 
righted water for a period of time. The Authority can utilize the present study as a tool, or guide, for 
when to develop specific water system needs on demand-based milestone criteria. Essentially, as demand 
reaches certain pre-established criteria, the Authority can act toward the development of needed 
improvements. Tri City can now plan for these improvements proactively. 
 
The efficient use of energy and water resources maximizes the level of cost-effective service that can be 
provided to the community and defers necessary improvements into the future. This study develops a 
comprehensive list of projects that Tri City has implemented since 2006, and provides recommendations 
for additional conservation measures. The work presented proves that Tri City has actively pursued 
conservation projects as a means to minimize costs, as well as impacts to the environment. These 
projects include the installation of high-efficiency lighting fixtures and pump motor equipment, variable 
frequency pump drives, backwash system and operational improvements. The present study discusses 
other resource conservation topics such as backwash wastewater recycling. 
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Summary 
One of the most effective conservation activities Tri City can pursue is the reduction of energy and 
resource use. Tri City is pursuing this as a part of its overall strategy, which includes the goal to 
maximize the useful life of the existing facility. This can only be accomplished if conservation-
encouraging measures are adopted, such as the updated water rate structure. The strategy is further 
supported through capital projects and operational improvements that further reduce energy and water 
use. These projects include high efficiency pump motors and lighting, and other improvements 
discussed in this study. The actions taken by Tri City have enabled the water system to meet the needs 
of the community well into the near future. The inline water storage tank improvement developed in 
this study provides improved water service to the community, while also enabling operational flexibility 
and buffering of raw water diversion. Tri City is committed to taking further action toward 
conservation as discussed throughout this study, including the optimization of raw water pumping and 
treatment facilities, and operational improvements as well. Finally, this work will allow Tri City to defer 
the full development of water rights into the future. This includes the future improvement needs of the 
water treatment facility. The highly efficient facility will include state-of-the-art control and monitoring 
technologies, which will maximize efficiency and conservation. The demand-based tools developed in 
this study will serve to guide the future capital improvements needs for the community.
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Section

1 
 
    

 

Introduction 
 
 
 
1.1 Background and Objective 
 
Tri City Water & Sanitary Authority (Tri City, Authority) has diligently pursued the improvement of 
its water system in order to ensure excellent service to its customers. This study affirms the Authority’s 
commitment to the community and answers key questions concerning various aspects of the water 
system. These aspects include the current status of water system characteristics, updated projections for 
future water system needs, conservation measures, and other important needs. 
 
The need for this study became apparent over time, as the Authority has worked to prioritize 
improvements needs, address perceived system deficiencies, and accommodate potential growth. An 
important potential driver of water system demand could include development of the industrial park on 
the west side of Interstate 5. Development groups have asked the Authority to provide estimations of 
the level of utility service (water and wastewater) that can currently be provided, as well as what 
improvements would be required to accommodate a significant utility consumer. The answers to these 
questions require a detailed analysis of current water system characteristics, and a comprehensive 
understanding of the current status of the water system. The analysis forms the basis for answering 
other questions concerning the water system, including a new high-level pressure zone inline water 
storage tank (Back Acres), and conservation measures that could be implemented practically into the 
water system. This study provides a functional, milestone-based framework that will guide the efforts of 
the Authority in the coming years, including the level of service that could be provided to the industrial 
park should a developer become seriously engaged. The required demand characteristics will trigger the 
development planning for important improvements. 
 
This study was funded in part (50% matching) through a grant awarded by the Oregon Water 
Resources Department (Grant Agreement No. 0056 13). In addition to the objectives above, a 
requirement of the grant funding includes statutory tasks that must be considered in the study. This 
discussion is developed in Appendix A.  
 
1.2 Study Objective 
 
The primary objective of the present study is to provide a preliminary engineering study for an inline 
water storage tank within the high-level pressure zone of Tri City’s water system. Other objectives of 
the study are summarized in the bulleted list below. The analysis is supported by a comprehensive 
analysis of recent water system data and previously published work.  
 

• Compile necessary data, including the validation of the Water Master Plan data. Ensure that 
water requirements are adequate to meet water system needs. 

 
• Identify potential alternatives to improve current deficiencies in the water system. 
 
• Evaluate each alternative, including preliminary engineering cost estimates for each. 
 



Tri City Water & Sanitary Authority  Section 1 
Back Acres Preliminary Engineering Report  Introduction 

 

Midea Development, LLC  1 - 2 

• Provide recommendations for the most feasible and cost effective alternative to meet water 
system needs. 

 
• Provide recommendations for water conservation and efficiency measures. 

 
In addition to the objectives above, grant funding requirements call for specific statutory tasks to be 
considered in the study. These tasks are regarded in more detail in Appendix A. 
 
 
1.3 Scope of Study 
 
This study mirrors the format provided in the WMP in order to ensure that the context of the material 
can be properly connected to specific sections. The study should be considered an updated investigation 
of the current status of the water system, with revised recommendations for improvement milestones, 
conservation measures, and a detailed analysis for the requirements of the high-level Back Acres 
pressure zone. 
 
Planning Period 
 
The planning period for the WMP provides the overall framework for the needs of the Authority’s 
water system through the year 2026. This study is supplementary to the WMP, and provides more 
recent analyses and important updates to specific topics of the plan.  
 
1.4 Authorization 
 
Tri City Water & Sanitary Authority contracted with Midea Development, LLC on July 6, 2012 to 
develop the Back Acres Preliminary Engineering Report. The scope of this Plan was based on a Scope of 
Engineering Services included in the contract with the City, and within the grant agreement.   
 
1.5 Acknowledgements 
 
The development of this preliminary engineering report would not have been possible without the 
combined efforts of many individuals and agencies.  The participation of these parties in collecting data, 
answering questions, reviewing drafts, and providing guidance for this report is greatly appreciated. 
The efforts and expertise of Paul Wilborn, Bill Thomas, Tri City office staff, and the Tri City Board of 
Directors are of particular importance. 
 
The assistance and cooperation of the Oregon Department of Human Services, the Drinking Water 
Program, and the Oregon Department of Water Resources in the development of the Plan is 
appreciated, especially the participation of Mr. Scott Curry of the Drinking Water Program and Mr. Bill 
Fujii of the Department of Water Resources. This project would have been difficult to fund and to 
develop without the support Mr. Fujii provided. 
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Section 

2 
 
    
 

Study Area Characteristics 
 
   
 
The Tri City study area characteristics are well developed in the Water Master Plan (WMP) (HBH, 
2006). Specific topics are included below to provide additional or updated information to their current 
status when appropriate for the development of this study. 
 
2.1 Socioeconomic Environment 
 
Population 
 
The WMP developed current and projected population through the utilization of a disclosed 
methodology. Population projections are typically developed through the utilization of census data, 
population research data, and with the coordinated population projection data in the comprehensive plan 
of Douglas County. This study presented an opportunity to compare the recent 2010 census data with 
the projection developed in the WMP. This can be used as a tool by the Authority to ensure that 
adequate levels of service are provided to actual users, as compared to the generic projections. 
 
Figure 2.1.1 illustrates the comparison between the population projections provided in the WMP, and 
the current status of population in the area based upon the 2010 US Census. 
 

Figure 2.1.1 – Population Comparison – WMP vs. 2010 Census 
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Figure 2.1.1 illustrates an updated population projection (green bars) with the growth assumptions 
developed in the WMP (red bars). The 2010 census population is actually less than the WMP projection 
for 2005. This results in a significant gap between the WMP developments of needs as compared to the 
actual population needs. Population is the critical driver of demand for a water system. The actual needs 
of the community, rather than generic population projections, should be thoroughly considered in the 
planning of infrastructure projects. The analysis conducted in this study shows that the current 
population lags behind that shown in the WMP by approximately seven years.  
 
Historic Population 
 
Historic census population data can be used for a general understanding of growth in the Tri City area. 
Figure 2.1.2 shows historic census data from 1980 – 2010. The population remained fairly stable in the 
earliest decades, at just below 3,500 residents. The total population grew 11.7% from 2000 – 2010. 
Although this level of growth is not necessarily expected to continue, it can be used as a general tool to 
verify our understanding of population in the area.  
 

Figure 2.1.2 – Historic Census Population Data 
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Future Population 
 
If we assume the same level of growth illustrated between 2010 – 2020 and between 2000 - 2010, then 
the 2020 population would be approximately 4,390. For the sake of comparison, the WMP projects a 
2020 population of 5,879, which is nearly 1,500 residents in excess of our analysis performed above 
(11.7% growth for the decade). This is a significant deviation. However, it should be noted that the 
analysis developed in the WMP is based upon required methodologies, and has been reviewed by the 
Oregon Health Authority. 
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Section 

3 
 
    
 

Regulatory Environment 
 
 
 
Regulatory requirements were well developed in the Water Master Plan (HBH, 2006). This study does 
not update the work performed. 
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Section 

4 
Water Use and Projected  
Demands 
 
 
Tri City Water & Sanitary Authority (Tri City, Authority) has diligently pursued the improvement of 
its water system in order to ensure excellent service to its customers. This study analyzes the past 
decade of water system data in order to understand the current status of the water system. The last 
three years of data are analyzed in detail and compared to previous work, including the Water Master 
Plan (WMP) (2006, HBH), and the water rate study (2007). The goal of this analysis is to understand 
current water system characteristics as a means to ensure that excellent service can continue.  
 
4.1 Current Water Demand 
 
Current water system demand has been thoroughly evaluated, including water consumed, water treated, 
and water diverted. The development of this analysis enhances a comprehensive understanding of water 
system characteristics. The characterization of the current water system will procure an understanding 
of water system efficiency, including a reasonable potential explanation of unaccounted water losses. 
 
Residential sources account for approximately 91 percent of all water consumed within Tri City. 
Commercial, churches, and restaurants account for the remaining 9 percent of water consumed, as 
shown in Figure 4.1.1. It is important to note that actual billed water consumption by consumers does 
not include losses from the water system, including non-accounted water. 
 

Figure 4.1.1 – Average Water Consumption by Type (2010 – 2012) 
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This study does not redefine the EDU as developed in the Water Master Plan. Although water 
consumption has decreased in the recent years, for various reasons, the current EDU consumption value 
will result in a conservative planning criteria. 
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Water Treated 
 
A detailed explanation of metered consumption is critical for the understanding of financial and user-
type characteristics within a water system. Water system planning requires a thorough look at water 
production, to ensure that water leakage and unaccounted water are considered. The methodology 
makes certain that water demands from the system can be accommodated. Treated water produced, 
pumped to the water distribution system, and utilized for backwash and wasting cycles are discussed 
below.  
 
Water Treatment Plant Production 
 
Tri City operations staff maintains detailed records concerning various aspects of water treatment plant 
(WTP) operations. Treated water is conveyed to the water distribution system for user consumption. 
This treated water produced by the WTP is typically the difference between water diverted from the 
source, and the water utilized within the boundaries of the WTP. The water used by the WTP includes 
backwash water, wastewater, and other water consumed at the site. 
 
Water production characteristics were well defined in the Water Master Plan (WMP). This study 
assumes that the peaking factors developed in the WMP continue to be valid. This assumption will 
result in the conservative analysis. These peaking factors are applied to the water system characteristics 
developed in this study from water records. The definition of the water system characteristics are 
illustrated in the WMP, and include Average Daily Demand (ADD), Maximum Monthly Demand 
(MMM), Maximum Daily Demand (MDD), and Peak Hourly Demand (PHD). These water system 
characteristics are important to properly assess, plan, and design water system infrastructure as 
discussed in the WMP.  
 
This study investigated water system characteristics over the last decade, from 2001 – 2012. This was 
accomplished with the thorough analysis of water system records for the years 2010 – 2012, and the 
review of previous water system planning documents, including the WMP, and the Water Rate Study 
(2007). Figure 4.1.1 summarizes water system characteristics between 2001 – 2012.  
 

Table 4.1.1 – Historic Water Demand (2001 – 2012) 
(Units are in gallons per day unless otherwise noted) 

 AAD (gallons) 
ADD*  
(WMP) ADD MMD MDD PHD Notes 

2001 205,583,800   563,243 901,189 1,464,433 2,816,216 WMP 
2002 183,322,900   502,255 803,607 1,305,862 2,511,273 WMP 
2003 195,308,600   535,092 856,147 1,391,239 2,675,460 WMP 
2004 197,397,000   540,814 865,302 1,406,116 2,704,068 WMP 
2005 192,009,737 540,000 526,054 841,687 1,367,741 2,630,270 WRS 
2006 202,027,500 553,500 - - - - WMP 
2007 207,078,370 567,338 - - - - WMP 
2008 212,255,165 581,521 - - - - WMP 
2009 217,561,535 596,059 - - - - WMP 
2010 178,499,353 610,960 489,039 782,463 1,271,502 2,445,197 This Study 
2011 157,746,490 626,234 432,182 691,491 1,123,674 2,160,911 This Study 
2012 166,653,345 641,890 456,585 730,535 1,187,120 2,282,923 This Study 

 * This column reflects the future projection developed in the WMP. 
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Figure 4.1.2 shows a compilation of data from the Authority’s water system for the past decade. Data 
from 2001 – 2005 was utilized to develop the WMP. WMP ADD demand projections can be seen in the 
figure. Population projection comparisons between the WMP and this current study can be viewed in 
Section 2. The new water rate structure implemented in 2007 is based on a purely consumptive model, 
which typically encourages conservation by consumers. The data presented for the years 2010 – 2012 
illustrate the comparison between the WMP and the analysis performed by the consultant (only for 
ADD). It is clear that the current demand characteristics in the service area are very different than those 
called for in the WMP. Since the same peaking factors are assumed in this study, as developed in the 
WMP, other factor comparisons would reflect the similar trend shown in this figure.  
 

Figure 4.1.2 – Historical Average Daily Demand (2001 – 2012) 

 
 
 
Nonaccount Water 
 
Water volume sold is always less than the treated water conveyed to the distribution system. This is 
due to leaks and other unmetered water, including some water used at the WTP. It is not entirely clear 
how much miscellaneous water is used at the WTP, but this amount is very small, and does not affect 
this analysis. Water system losses have been characterized in this study for the years 2010 – 2012, 
which are summarized in Figure 4.1.3. These losses are basically the difference between the amount of 
water conveyed to the distribution system, and the water actually sold. It should be noted that a 
significant drop in water losses occurred in 2012. This may be attributed to a significant water leak 
discovered and repaired by Tri City staff near the water treatment facility. This leak was located after 
leaving the water treatment facility, but prior to the first customer. This could be a significant 
improvement, yet one or more additional years of WTP data should be evaluated to ensure that no 
other factor could have caused the improvement. Previous to the improvement, water system losses 
were within a similar level as those developed in the WMP. Table 4.1.2 summarizes water system losses 
for each year as well as the three-year average. 
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Figure 4.1.3 – Historic Water System Losses (2010 – 2012) 
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Table 4.1.2 – Historic Water System Losses (2010 – 2012) 
 

Average 3 Year System Loss 21.8% 
    

2009-10 Actual System Loss 25.5% 
2010-11 Actual System Loss 24.0% 
2011-12 Actual System Loss 15.2% 

 
 
Other potential sources of water losses could include leakage, inaccurate flow meters, unauthorized 
connections, and other unmetered water such as hydrant flushing, fire suppression, or water tank 
flushing. Tri City should continue to identify and eliminate unaccounted water. Reductions in water 
losses can result in increased revenue, conservation of source water, and the longevity of the water 
system to meet future water needs. 
 
Water System Characteristics 
 
The overall performance of Tri City’s water system can be summarized in one efficient graphic as shown 
in Figure 4.1.4. The graphic illustrates total monthly values over the study period for raw water 
diverted, finished water produced, water sold, plant use, and system losses. It is important to note that the 
horizontal axis represents time from right to left. Raw water diverted is shown in the deepest background 
layer (dark blue), with a peak monthly diversion of approximately 25 million gallons. The next layer is 
finished water produced (red). The difference between these layers is equivalent to the WTP waste. This 
can be seen as the dark blue band that is visible above the red profile. Water sales are illustrated in 
green. The difference between the red and green profiles results in the visualization of water system 
losses, which is also individually illustrated with the light blue profile. Plant use is shown in the 
foreground in violet. It should be noted specifically that one clear trend is apparent, which is that water 
system losses have been reduced over the study period. As noted previously, Tri City staff located and 
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repaired a water leak in the system after the master meter, and prior to the first customer. This could 
have potentially contributed to this reduction. 
 

Figure 4.1.4 – Historic Monthly Water System Characteristics (2010 – 2012) 
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The overall performance of Tri City’s water treatment plan can also be summarized in one efficient 
graphic as shown in Figure 4.1.5. The graphic illustrates total monthly values over the study period for 
actual WTP waste on one axis, and the percentage of total treated water produced on a secondary axis.  
 

Figure 4.1.5 – Historic Monthly Water Treatment Plant Waste (2009 – 2012) 
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It should be noted that during times of poor raw water quality (late summer and winter), WTP 
efficiencies and total waste water volumes increase. This is to be expected. It should be also noted that 
waste volumes have decreased and treatment efficiency has increased over the study period, with the 
exception of the summer period of 2012. This is expected as Tri City is working to improve its overall 
efficiencies through focused operational and equipment improvements.  
 
Summary 
 
Current water system characteristics were analyzed in detail for 2010 – 2012, and the entire previous 
decade of data was reviewed in order to create a comprehensive picture of the current status of the water 
system. This data was utilized to assess the system, evaluate future requirements, and investigate 
potential conservation measures that can be implemented to ensure quality service to customers. The 
results of this analysis are presented throughout this study. 
 
 
4.2 Projected Water Demand 
 
Future water demand can be difficult to accurately project. The WMP developed a 20-year planned 
projection, which also calls for specific capital infrastructure improvements that would be required to 
meet the demand. Although these projections are not valid temporally, they continue to be valid on a 
milestone basis. For example, the plan calls for a specific level of demand in the future, driven by 
projected population growth, which would require specific improvements to the WTP capacity. Then it 
provides alternatives for how to meet the demand with these improvements. Tri City should 
periodically review water system characteristics in order to track actual demand milestones, and then 
reflect to the WMP, and this study, for guidance. It is reasonable to anticipate the actual timing of 
needed projects, rather than simply applying generic timelines. This analysis can also be utilized to 
assess the water right needs of Tri City in the future, which is discussed in Section 7. 
 
Projected demand values developed in this study assume the equivalent level of growth as provided in 
the WMP (2.5%) beginning from 2012 data. Table 4.2.1 summarizes the comparison between the WMP 
projection, and the projection developed in this study. Table 4.2.1 can be used as a tool during the 
planning efforts for needed capital improvement projects. This tool enables a demand milestone-based 
capability, which relates back to the improvements called for in the WMP. It should be noted that the 
new projected level of demand does not equal the 2013 projected value from the WMP, until beyond the 
20-year planning period of the WMP. This is noted in the table in red and in blue. Figure 4.2.1 is a 
graphical illustration of Table 4.2.1.  
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Table 4.2.1 – Comparison of Projected Demand* 
 

 Water Master Plan Projection Study Projection 
Year MMD MDD MMD MDD 
2013 1,053,919 1,711,856 748,799 1,216,798 
2014 1,080,266 1,754,652 767,519 1,247,218 
2015 1,107,273 1,798,518 786,707 1,278,398 
2016 1,134,954 1,843,481 806,374 1,310,358 
2017 1,163,328 1,889,568 826,534 1,343,117 
2018 1,192,412 1,936,807 847,197 1,376,695 
2019 1,222,222 1,985,228 868,377 1,411,112 
2020 1,252,777 2,034,858 890,086 1,446,390 
2021 1,284,097 2,085,730 912,338 1,482,550 
2022 1,316,199 2,137,873 935,147 1,519,614 
2023 1,349,104 2,191,320 958,526 1,557,604 
2024 1,382,832 2,246,103 982,489 1,596,544 
2025 1,417,403 2,302,255 1,007,051 1,636,458 
2026 - - 1,032,227 1,677,369 
2027 - - 1,058,033 1,719,303 

*  Values are compared between the projections in the Water Master Plan 
(HBH, 2006) and this preliminary engineering report. 

 
 

Figure 4.2.1 – Comparison of Projected Demand* 
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Section 

5 
 

Design Criteria and  
Service Goals 
 
 
 
 
This section is adequately developed in the Water Master Plan (HBH, 2006).  
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Section 

6 
  
    
 

Existing Water System 
 
 
 
Tri City’s water system is well characterized and presented in the Water Master Plan (WMP) (HBH, 
2006). The focus of the current study is to verify the status and re-characterize various aspects of the 
water system, for quality assurance purposes. 
 
6.1 Current Status of the Water System 
 
The bulleted list below is a chronological summary of recent efforts relating to the water system. 
 

• The Authority developed a Water Master Plan (HBH, 2006), which provides infrastructure 
assessment and planning for the coming twenty years (2006-2026).  

• In 2007, the Authority commissioned a water rate study and implemented its recommended 
water rate structure. The goal of the new structure was to encourage maximum conservation 
within the system through a purely consumptive model. Water demand fell significantly, which 
is supported by the analysis provided in this study. 

• Authority installed an on-demand hypochlorite disinfectant generation system in 2008, 
which reduces the potential of disinfection byproduct risk, enhances disinfection effectiveness 
and efficiency, and reduces chlorine gas system health and safety risk. This also reduces cost and 
supply chain risks associated with chlorine gas systems. 

• Tri City procured the Pruner Road Hotel Impact Study (Civil West, 2008) to study the 
resources and improvements that would be required to service a hotel in the industrial park. 

• Clearwell baffling was installed in 2010. This ensures greater disinfection effectiveness by 
enhancing mixing and minimizing short-circuiting of finished water. Treatment effectiveness is 
enhanced through greater log reduction of pathogens prior to the first customer. 

• In 2010, Tri City constructed Raw Water Intake improvements, including the installation of a 
fish-friendly Johnson Tee Screen (fish screen), airburst system, and related equipment. 

• The Authority commissioned a Water System Risk Failure Analysis (HBH, 2011) in order to 
assess risk within the water system, and prioritize recommended improvements based upon the 
potential risks and outcomes, should various types of failure occur. This study reinforced the 
relative importance of various improvements called for in the Water Master Plan, including the 
Back Acres water storage tank, which is developed in the present study. 

• In 2011, the Dyer Partnership was consulted to assist the Authority with the analysis of 
potential operational improvements and conservations measures that could be implemented 
in the water treatment plant (WTP). A copy of the technical letter can be found in Appendix D. 
The recommended improvements included modifications to the backwash cycle for improved 
efficiency, installation of a variable frequency drive (VFD) for the backwash pump, the 
installation of electrically-actuated valves, and the future consideration of improvements of the 
backwash filter system and underdrains with an air scour system. 

• In 2012 Midea Development provided recommendations to improve the operational 
effectiveness of the current backwash treatment system. The Authority implemented the 
recommended improvements in 2012 during normal backwash basin cleaning operations. This 
will result in significant improvements to backwash water quality and treatment efficiency. 
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• In 2012 the Authority commissioned Midea Development to answer specific questions 
concerning the capacity and upgradeability of the water treatment system. The goal was to 
identify the level of service that could be provided to the industrial park on the west side 
of Interstate 5. The results of the technical letter provides general information on this matter, 
yet a more detailed, multi-year analysis would be required to answer the question with sufficient 
certainty. A secondary question warranted the level of improvements that would be required to 
provide higher levels of water service, should a larger developer become interested. A copy of 
this letter can be found in Appendix D. 

• In 2012, the Authority began planning for the installation of a VFD on the backwash pump, 
per the Dyer Partnership’s recommendation. This will allow improved operational flexibility, 
performance, and efficiencies. The system will be integrated into the computer control system of 
the WTP, which will enable the Authority to optimize treatment, while minimizing waste and 
power usage. It could further reduce electrical loading and costs to the WTP. This 
improvement is to be completed prior to the publishing date of this study. 

• The Authority replaced existing lighting in its facility with high-efficiency lighting, which 
is anticipated to significantly reduce electricity demand. The majority of existing lighting 
fixtures were replaced in approximately 2009, and then the remainder were replaced in 2012 
and 2013. Older incandescent, halogen, and T12 florescent fixtures were replaced with more 
efficient T8 fixtures. 

• The efforts above define the need for this present study. Tri City developed the funding 
application that lead to the present grant. The overarching goal is to provide a recent analysis 
that answers important questions for the future, including the high-level pressure zone water 
storage needs, water system capacity, and water conservation and efficiency. The Authority was 
awarded grant funding for this study, which supports this study, in part. 
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Section 

7 
 

Improvement Needs 
 

 
 
7.1 Background 
 
The improvement needs developed in the Water Master Plan (WMP) (HBH, 2006) provide detailed 
information concerning the water system. The Water System Risk Failure Analysis (HBH, 2011) 
reinforces and expands upon the recommendations called for in the WMP, with specific focus on a risk 
assessment framework. The improvement needs called for in these studies specifically relate to the 
demand projections developed in the WMP. 
 
This present study develops an updated water system analysis, which includes actual recent demand 
characteristics and population values from the 2010 census. Tri City’s restructured water rates were 
implemented following the Water Rate Study (WRS) (2007). The present analysis validates the impacts 
resulting from thoughtful actions of Tri City, which has encouraged significant levels of conservation.  
 
It is the general consensus of the above studies, and this study, that specific improvements are required 
for Tri City’s water system. This is true, with some significant exceptions. Population and water 
demand are significantly less than projected in the WMP. Section 4 provides an updated evaluation of 
water demand and provides comparisons to the projections developed in the WMP. This study provides 
a milestone-based tool to help with the development of improvement planning, including practical and 
conservation-encouraging improvements, while also minimizing risk to the water system.  
 
This section develops additional information concerning the need and milestone-based criteria for 
specific improvements.  
 
7.2 Raw Water Sources and Water Rights 
 
This section will provide updated information concerning raw water sources and water rights. 
 
7.2.1 Water Rights 
 
Tri City’s water rights analysis was properly developed in the WMP, although the demand 
characteristics are currently much different than illustrated in the WMP. The current total water right 
can provide adequate water supply throughout the study period of the WMP. The primary risks 
associated with the water rights include the relatively frequent reduction of Tri City’s junior water 
rights during low stream flows. This is further complicated by difficulties experienced with the raw 
water intake and pump station, as discussed below. This analysis will focus on low stream flow periods, 
with the goal of providing a quantitative tool for assessing water supply needs for the future.  
 
The analysis from Section 4 shows that the current water rights in Galesville reservoir should be 
adequate throughout the study period of the WMP. The analysis from page 7-1 of the WMP, applied to 
the current analysis, shows that during the low flow period, with water right reductions, the Galesville 
water right will allow approximately 100 days of supplemental flow for the MMD of approximately 
865,000 gallons. The present analysis shows this should not occur prior to the year 2019. It should be 
noted that this circumstance could change for various reasons, including the scenario that significant 
development occurs in the industrial park.   
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Recommendations 
 
The current water rights are adequate for the needs into the near future at current levels of usage and 
growth. However, this could change significantly should the level of demand increase due to 
development in the Industrial Park. Demand in excess of 1,000 gpm also creates additional required 
improvements to the water treatment facility, including the raw water pumps, and water treatment 
processes, which are discussed below. The raw water pump station should continue to be developed and 
improved in order to ensure that the full water rights can be utilized, which would enhance the 
discussion toward water right certification. Finally, Tri City should pursue additional water storage 
rights in Galesville reservoir as soon as possible in order to ensure that future needs can be met. 
 
7.2.2 Intake and Pump Station 
 
The existing water treatment system effectiveness is reduced as diverted flows extend beyond 
approximately 1,150 gpm, due to limitations of the sedimentation / flocculation system. This will be 
discussed below, but is mentioned here to provide context for the raw water intake and pump station 
discussion. When future demand requires flows in excess of 1,150 gpm, both raw water pumps will need 
to simultaneously operate in order to meet the demand as well. During low stream level periods, the 
raw water intake capacity is limited to between 900 – 1,200 gpm, which creates a third limiting factor 
for the water treatment system. This is the most critical and important deficiency to mitigate. Tri City 
installed a new intake fish screen system in 2010. The capacity of the system is more than adequate to 
meet future demand through at least 2025.  However, during low river level periods, the capacity of the 
intake system is significantly reduced due to low water levels. The raw water intake is hydraulically 
capable of supporting flow of 1,740 gpm. This is more than adequate to support growth through the 
year 2025, so long as a major industrial source of water is not added to the system. The addition of one 
additional fish screen and piping should allow for hydraulic flows in excess of the current water rights of 
2,186 gpm.  
 
Tri City could mitigate the low water flow rate deficiency in a number of ways, which should be 
considered in detail beyond this study. Here are some potential alternatives for further investigation: 

• Reconstruct the intake to ensure full submersion of equipment, specifically during a low river 
level period. 

• Construct a raw water storage tank that would provide buffering to the system. This tank could 
be filled during off-peak periods, or when the water treatment facility is not operating. The 
system could be easily controlled in an automated fashion. 

• Change the point of diversion downstream to a deeper site, more suitable to ensure full 
submersion. This would require the construction of a new intake, pipework, and potentially 
more significant equipment. 

• Construct a third pumping system that can provide suction pumping capabilities. This would 
enable adequate flows beyond the gravity-based hydraulic capacity of the intake to the wetwell, 
which is specifically only a problem during low river level periods. 

• Construct active PID control with level sensing of the wetwell to ensure that raw water pumps 
are paced to water replenished into the wetwell. 

 
The intake pump station is currently comprised of a newer Flygt Model NP3171.180 Type HT 
(installed 2004) and a Fairbanks Morse Model D5433MV (installed 2000). The Fairbanks pumps 
originally installed had various and persistent problems, which led to multiple rebuilds and significant 
costs and man-hours to resolve. This led to the installation of the Flygt pump in 2004, which has 
operated well. The old Fairbanks Morse pump has been rebuilt and now functions as a standby pump 
for the pump that is still operational.  
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The full water right cannot currently be delivered to the treatment process by the pump station. With 
both pumps operating, less than 2,000 gpm can be delivered. Note that the current capacity of the raw 
water intake is only 1,740 gpm. Not only is this less than the current water right, but this also leaves no 
redundancy for the pumping operations. Here are some potential alternatives to consider further: 
 

• Replace pumps and select the proper pump to individually deliver the full water right of 2,185.8 
gpm. This would require a significantly larger pump than the current pump. Two of these 
pumps could also be costly, and driving the pumps near 50% pumping capacity could sacrifice 
the benefit of the high efficiency pump motors. 

• Replace pumps and select three identical pumps, two of which would deliver the full water right, 
and one pump could deliver the current approximately 1,000 gpm. This alternative would allow 
additional operational flexibility and reliability. In the event a pump failed, the third pump could 
be swapped out with the pump that requires service. The existing wetwell is unlikely to support 
installation of a third pump, due to size restrictions. 

• A phased alternative could also be viable, and could improve the pumping situation toward an 
automated solution. When maximum daily demand approaches the current water right, and the 
intake requires improvements to accommodate the demand, a second wetwell could be 
constructed and tied together with the existing wetwell. The third pump could be installed in 
the new wetwell, which would not only accommodate the necessary demand, but could also 
switch and alternate in an automated fashion. The automation would function to evenly wear 
pumps and to automatically switch should another pump fail, or trigger a service alarm. 

 
Recommendations 
 
Alternatives should be pursued to mitigate the low water level condition, and the lack of redundancy. 
The various alternatives discussed above should serve as a starting place for this discussion.  
 
7.3 Water Treatment Facility 
 
The WMP develops a discussion concerning operational characteristics and deficiencies of the water 
treatment facility, including flocculation / sedimentation, filtration, disinfection, and finished water 
conveyance. Each section then provides the justification of need for various improvements, including 
alternatives. The water treatment facility has various process bottlenecks, which could be addressed in 
any number of ways. The following subsections will discuss the most practical solutions concerning the 
current status of the system, and also consider updated demand projections.  
 
7.3.1 Flocculation / Sedimentation 
 
Flocculation and sedimentation currently limit the capability of the WTP to deliver greater volumes of 
treated water without sacrificing finished water quality. If the existing WTP technology continues to be 
utilized, additional flocculation and sedimentation capacity will be required. Water quality begins to 
decrease at a flow rate of approximately 1,150 gpm. This flow rate is also greater than a single raw 
water pump can deliver from the raw water pump station. Although two pumps can be operated 
simultaneously, this also reduces operational redundancy, and raw water pumping capacity becomes the 
process bottleneck, as discussed in Section 7.2.2. 
 
7.3.2 Filtration 
 
The WMP develops the limitations of the current WTP, and provides various potential alternatives for 
expanding filtration capacity. These include expansion of the current plant with similar technology, a 
packaged membrane microfiltration system, and an immersed membrane ultrafiltration system. A 
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review of the alternatives reveals that each alternative is limited by a lack of understanding of water 
treatment facility construction processes, and robust engineering cost estimation. The current facility 
must continue to operate, or only cease to operate for short periods of time, during construction of 
upgraded facilities. It is beyond the scope of this study to fully develop cost estimates and alternatives to 
the water treatment facility, but the goal of this discussion is to provide information that could help Tri 
City develop plans to successfully address the concerns discussed below.  
 
7.3.2.1 Option A – Conventional Granular Media Filtration 
 
The expansion of the existing WTP with conventional media filtration equipment is the most viable and 
cost-effective alternative, though various difficulties could arise from the improvement as shown. The 
cost estimate is inadequate, and it does not consider the importance of continuity of treatment 
operations during construction. It calls for the removal of the flocculation and sedimentation equipment 
internal to the building to provide adequate room for the new mixed-media filters. This would require 
significant demolition and modifications to the existing building. The existing treatment processes 
would be inoperable for a considerable period of time during this construction. A new flow splitting and 
influent piping structure would be necessary, and would need to be constructed prior to the demolition  
of the current flocculation and sedimentation structure, as it currently integrates the flow splitter and 
influent piping. The piping could also require significant earthwork below the ground, which requires 
additional expansion of demolition activities. Modifications of restrictions in the current piping are also 
problematic to continued operation of the facility during construction, with potentially significant 
impacts to treatment operations. The WMP states that virtually all of the mechanical piping will 
require significant modifications, without providing a viable plan for how treatment operations will 
continue to operate during the improvements. The majority of the building will need to be removed, and 
rebuilt, which was not accounted for in the discussion and cost estimation. All of these factors increase 
the costs of these facility improvements, and add significant risk to this alternative. 
 
7.3.2.2 Option B – Package Membrane Microfiltration 
 
Conversion of the existing WTP to a packaged membrane microfiltration system holds many of the 
challenges mentioned above, but additional and more serious concerns are prevalent. These similar 
challenges include significantly insufficient cost estimates for the improvement, continuity of treatment 
operations, demolition scope and scale, to name a few. The most important oversight is that the existing 
facility must continue to operate during construction of the new equipment. The WMP shows the new 
equipment in place of the existing equipment, in the same building. This alone makes this alternative 
unviable unless the design and estimations are significantly modified. The alternative also neglects 
important elements of a membrane treatment facility, including significant tankage and mixing systems, 
compression air systems, storage of additional chemicals, and other significant oversights. This results 
in an infeasible alternative and insufficient engineering cost estimates. Figure 7.3.1 shows a Pall 
membrane WTP in Cottage Grove, Oregon. It should be noted that the plant requires Amiad filtration 
at the front of the plant, and a significant level of additional tankage and other equipment, including a 
large volume of chemical mixing tanks and infrastructure. The equipment is shown without the 
membrane modules installed. 
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Figure 7.3.1 – Cottage Grove Pall Membrane WTP 
 

 

 
The WMP also states that there would be 
significant operational and chemical cost saving 
with the operation of the membrane facility. 
Depending upon the water quality and age of the 
membrane facility, and the type of chemical 
exposure membranes go through during 
operations, could require significant maintenance. 
This includes opening membrane modules and 
plugging failed membrane fibers, and providing 
additional chemical treatment. The chemicals are 
expensive and also reduce the life of the 
membranes. Membranes require that relatively 
clean water be delivered to them, and do not 
handle flashy surface water conditions well. There 
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are also significant costs associated with compressed air and blowers with membrane technologies. 
Although the filtrate from a membrane can be superior, this also depends upon how well the membranes 
are maintained, including how many fibers have failed. The WMP also states that less operator skill and 
attention is required. This is certainly not true, as any facility requires skilled operators. In addition, Tri 
City staff is already familiar with conventional treatment technologies, and would require significant 
training in order to become comfortable operating a membrane facility. This training is available, yet 
the time investment is significant. Finally, the WMP states that an additional exterior sedimentation 
basin would not be required for membrane filtration. Conventional mixed-media filtration is very 
capable of filtering sludge upset and floc carryover, which occurs at current flows. This would only 
increase with higher flow, which would be a problem for membrane technology. A minimum 
requirement would be for additional screens to be installed ahead of the membrane system. These costs 
are not reflected in the WMP analysis. This alternative as developed in the WMP does not account for a 
viable development plan, which would cost significantly more than illustrated. A membrane plant would 
most likely require construction of an entirely separate facility, which would then be switched over to 
the new facility, once prepared for commissioning.  
 
7.3.2.3 Option C – Immersed Membrane Ultrafiltration 
 
This alternative is considered to be unviable, and will not be discussed in this study, yet the major 
concerns with this alternative are similar to Section 7.3.2.2, above. 
 
7.3.3 Disinfection 
 
Tri City installed a hypochlorite on-demand disinfectant generation system in 2008, which diminishes 
the potential of disinfection byproduct risk, enhances disinfection effectiveness and efficiency, and 
reduces chlorine gas system health and safety risk. Cost and supply chain risks associated with chlorine 
gas systems are also lowered. The system is capable of delivering 60 pounds per day of equivalent 
chlorine gas. This method is scalable as the water system is expanded with additional tankage, 
generation, pumping and other equipment as required.  
 
7.3.4 Water Treatment Facility Recommendations 
 
Viable filtration alternatives that adequately consider the specific circumstances in Tri City must be 
developed. The options developed in the WMP are inadequate for proper comparison of viable 
alternatives, and do not provide consideration for actual construction phasing requirements. Viable 
alternatives must consider operational and demand needs of the community. This dramatically affects 
the cost estimates and feasibility of the proposed projects developed in the WMP. Redeveloped 
alternatives would include preliminary engineering cost estimates, and would provide valuable 
information to help Tri City to make informed decisions. A detailed investigation should be 
implemented to further consider the most practical and cost-effective alternatives that would meet the 
treatment goals of Tri City, and the needs of the community. 
 
One New Potential Alternative 
One new alternative that could be considered is the phased upgrading of the facility to the type of 
facility currently being constructed to treat the City of Sutherlin’s Cooper Creek Reservoir water rights. 
The system Sutherlin selected is a Siemen’s Trident HS (high solids) packaged conventional mixed-
media system. This type of facility is more efficient and effective than conventional mixed-media 
filtration equipment, and is capable of treating surface water that is impossible to treat with membrane 
facilities. The system was compared to various membrane technologies and proved to be the most cost-
effective and reliable alternative for Sutherlin. The Sutherlin WTP is designed to treat 5 cfs, which is 
similar to the needs of Tri City (4.87 cfs). This packaged equipment has dual treatment trains with tube 
settler modules, capable of providing settlement and flocculation capacity prior to entering adsorption 
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clarification, and mixed-media filtration with media-retention underdrains and air scour system. 
Electrically-actuated control valves can be utilized rather than pneumatic control valves, which 
enhances control and reliability of the facility, while also minimizing energy usage associated with 
pneumatically-actuated valve systems.   
 
A major component to membrane treatment facility costs is the additional cost required for pre-
treatment of raw water, prior to the membrane equipment. Tri City’s WTP is currently deficient in 
settling and flocculation capacity. The WMP calls for an expensive improvement to the sedimentation / 
flocculation basins, yet this new alternative may be designed to negate the need for new basins. This 
option would utilize the existing sedimentation basin as a pre-settling and pre-flocculation basin, with 
secondary flocculation and settling occurring in the new treatment equipment. 
 
The existing WTP would continue to operate while the new equipment is constructed. Once 
commissioned, the existing WTP would be decommissioned. The facility and mechanical piping would 
be sized to handle growth for the next 10 years, when the existing equipment would be demolished, and 
an additional Trident treatment train would be installed in the existing building. This alternative would 
create a viable, simple and scalable water system, while utilizing as much of the existing equipment and 
infrastructure as possible. It is further recommended that Tri City staff tour the Sutherlin facility in 
order to gain a greater understanding of what is involved with the construction of a new facility, while 
continuing to operate an existing water treatment facility.  
 
Summary 
The most cost-effective, medium-term solution for the water treatment facility is to expand the 
capabilities of the existing facility in order to maximize its operational life. This could include the 
installation of additional mixed-media filters, the addition of new underdrains, electrically actuated 
valves, filter media, air-scour systems, and the repair of operational and mechanical deficiencies within 
the existing treatment facility. Additional settling and flocculation capability will be required in order to 
significantly enhance water treatment facility capacity. Therefore, additional filtration alone will not 
solve the existing operational and capacity deficiencies in the facility. Improvement of the existing 
facility could be combined with the alternative mentioned above. However, this functionally equates to 
the operation of two separate treatment facilities with different water treatment capacities and 
capabilities, which would result in significant operational difficulties. Finally, expenditures toward the 
existing facility should be carefully considered, as this capital could be invested toward the future needs 
of the water treatment system. The future water system will be considerably different than the current 
facility. Investments made toward the improvement of overall long-term deficiencies could prove to be 
more prudent than investments toward the enhancement of the existing facility. This topic must be 
considered in greater detail in order to enable an informed decision. 
 
7.3.5 WTP Backwash Waste Water Reuse 
 
One potential water conservation alternative is the reuse of backwash water, which is discharged from 
the WTP into the recently improved backwash pond adjacent to the WTP. Water from the primary 
backwash pond is discharged into a secondary backwash pond prior to the supernatant being discharged 
back into the South Umpqua River. During peak water demand periods (June through September) the 
amount of plant total wastewater was recently between 3.5 - 4.0 million gallons, or approximately less 
than 1 million gallons per month. Total plant waste is well within typical levels for a well-operated 
facility at approximately 3.5 – 5.5%. 
 
Concerns from operations staff regarding the use of recycled wastewater include the introduction of 
filter water, with viruses and other microbiological pathogens, as well as accumulated algae from the 
ponds. The WTP is well operated, and is capable of treating various water qualities, but the 
introduction of varying recycled wastewater quality could affect the treatment processes in 
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unpredictable ways. This also makes troubleshooting of treatment processes more difficult, as treatment 
issues are more difficult to narrow by source. Although less than 1 million gallons of wastewater is 
discharged from the plant per month during the peak demand period, this amount of water would not be 
available for retreatment. Evaporation and seepage from the backwash basins significantly reduce the 
amount available.  
 
Plant wastewater recycling would require the installation of a new pumping facility, with an 
approximate 4-inch diameter system. The EPA Filter Backwash Recycle Rule requires that all plant 
wastewater must undergo complete treatment through the WTP with introduction at the head of the 
facility. A control system would be required in order to minimize water quality impacts, and to ensure 
adequate levels are maintained in the facilities.  
 
Backwash recycling would occur primarily in the dry season from June through October. Assuming that 
approximately 30 percent is lost through evaporation and seepage, and some water would be needed to 
maintain operation of the backwash ponds, very little water would be available. Backwash waste would 
be discharged into the backwash pond, where it would travel around the entire loop to ensure maximum 
water quality, prior to being pumped back to the facility. This would enable approximately 50% of 
backwash water to be available for recycling. This equates to approximately 0.4 – 0.6 million gallons of 
water per month. This is approximately 2.5% of finished water volumes. Additional analysis will be 
required in order to understand whether the costs and risk associated with the construction of 
wastewater improvement are justifiable. 
 
7.4 Treated Water Storage 
 
The WMP develops the need for water storage through the study period under the assumption of 
specific population growth. The current study helps illustrate the need for the projects once the actual 
system water demand justifies the improvements. In general, the required storage goal is to provide 
1.25 times the maximum daily demand (MDD), plus 540,000 gallons for fire reserve storage. Additional 
information is presented concerning the current status of the water storage system in Tri City, 
including the development of pre-design criteria for a new water storage tank for the Back Acres 
pressure zone.  
 
7.4.1 Existing Storage and Projected Storage Need 
 
The current MDD is 1.217 mgd, which would require 2,062,000 gallons of storage. Tri City currently 
has 2,017,300 gallons of storage, so is at this time only slightly deficient in storage on a system-wide 
basis. Should Tri City install an additional storage tank to the high-level Back Acres pressure zone 
between 350,000 – 500,000 gallons, it will no longer be deficient in storage. Although this is true, the 
Back Acres pressure zone is deficient in storage, including fire reserve. Once the tank is constructed, the 
storage system will be well within compliance at least through the year 2020, and potentially through 
the year 2025 (depending upon the tank volume installed). Table 7.4.1 summarizes the projected 
demands in the water system, the current storage, storage need, and the projected deficiency, assuming 
no additional tankage is constructed. This can be used as a tool to guide the timeframe and desired 
impacts of the tank improvements to the Back Acres pressure zone. It should be noted that if a major 
industrial user connects to the system in the industrial park, this analysis should be revisited in order to 
ensure that adequate fire flows could be delivered to the new user. This topic is considered in some 
detail in Tri City’s Pruner Road Hotel Impact Study (Civil West, 2008). Additional analysis would be 
needed to address the requirements surrounding the specific type of development. 
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Table 7.4.1 – Projected Water Storage Requirements 
 

  Study Projection Study Projected Storage Requirements 
Year MMD MDD Storage Need Deficient 
2013 748,799 1,216,798 2,017,300 2,060,998 (43,698) 
2015 786,707 1,278,398 2,017,300 2,137,998 (120,698) 
2020 890,086 1,446,390 2,017,300 2,347,988 (330,688) 
2025 1,007,051 1,636,458 2,017,300 2,585,572 (568,272) 
2030 1,139,386 1,851,502 2,017,300 2,854,377 (837,077) 

 
 
7.4.2 Back Acres Tank Improvements 
 
A major driving component to this study is the need for additional storage in the high-level pressure 
zone currently serviced by the Back Acres tank. Presently the tank is capable of storing 87,000 gallons 
of water. The pressure zone is currently deficient approximately 250,000 gallons, and additional storage 
to accommodate future growth is recommended. A minimum of 350,000 gallons of additional storage is 
recommended. The WMP states that the most cost-effective alternative is to remove the existing tank, 
and reconstruct a new tank on the existing site. The following alternatives are presented, including cost 
estimates for a new tank at each of four potential sites, and a discussion of the positive and negative 
features of each alternative.  
 
7.4.2.1 Tank Site Alternatives 1A & 1B 
 
The existing Back Acres tank site could potentially be utilized for a new additional water storage tank. 
This analysis has shown that the high-level pressure zone is deficient by approximately 250,000 gallons. 
There are two potential new tank site alternatives directly adjacent to the current water tank site; one 
directly to the south of the existing tank across a natural drainage way; a second directly to the north of 
the existing tank. Please see Figure 7.4.1, below. The figure shows the alternatives, including GPS 
survey waypoints. Re-routing of the current access road was also considered from the south. 
 
Site 1 alternatives would utilize the existing access roadway, but a private residence would be 
significantly impacted by construction, and roadway improvements will be required. The access road 
would require de-limbing of mature vegetation, and realignment and repaving of the access road. A 
strong relationship will be required with the property owner. Acquisition of additional land will be 
required for either alternative. Finally, this alternative does not provide redundancy of water tank 
supply to the community. Should maintenance be required on the supply line or the tank itself, high-
level users would be without service (including fire service). Excellent drainage is available to the site. It 
should be noted that a geotechnical investigation will be required as part of the design process. If any 
geotechnical issues are found, one alternative could be favored over another. 
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Figure 7.4.1 – Existing Tank Site and New Tank Alternatives 1A / 1B 
 

 
 
Alternative Advantages: 
Least expensive alternatives. 
Utilizes existing access roadway and utilities to the site. 
 
Alternative Disadvantages (Risks): 
Lack of redundant water supply. 
Will not improve fire flow rates to high-level pressure zone. 
Will not encourage future housing developments. 
Significant impacts to private residence. 
Significant access road improvements required. 
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7.4.2.1 Tank Site Alternative 2 
 
Tank Site Alternative 2 has two potential access road routings, as shown in Figure 7.4.2, below.  
 
Route 2A is along an existing logging road, which would require development (gravel and pavement). 
The access is in excellent condition, but a steep section exists at the bottom. This routing is 
advantageous, since the existing 8-inch water system is easily accessed. A blowoff for the existing 
distribution system is readily accessible, and an existing easement extends Back Acres Lane through the 
east boundary of existing property boundaries.  
 
Route 2B could also be easily developed, due to existing logging roads. It extends to the same tank site 
as Route 2A, and is slightly longer than Route 2A. This route can also be readily connected to the 
existing water distribution system. 
 
It should be noted that the water utility routing could be constructed along one route, while the access 
road itself is constructed along the other route. This could have some advantage for cost savings. 
Excellent drainage is available to the site. 
 
Alternative Advantages: 
Enhanced fire flows to Westridge, and future development to the north. 
Created redundancy of water storage and supply. 
Provided capability to maintain water distribution and storage tanks. 
 
Alternative Disadvantages (Risks): 
Slightly higher costs. 
 
7.4.2.3 Tank Site Alternative 3 
 
Tank Site Alternative 3 is the longest and most expensive alternative, yet has many of the advantages of 
Alternative 2, as shown in Figure 7.4.2, below. An existing logging road exists for the first portion of 
the access to the tank site, but a new access would require development for the remainder. The tank site 
is also somewhat steeper than that for the other tank sites. Excellent drainage is available to the site. 
 
Alternative Advantages: 
Enhanced fire flows to Westridge, and future development to the north. 
Created redundancy of water storage and supply. 
Provided capability to maintain water distribution and storage tanks. 
 
Alternative Disadvantages (Risks): 
Most expensive alternative. 
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Figure 7.4.2 – New Tank Site Alternatives 2A / 2B / 3 

 
 
Recommendations  
 
The alternative chosen by the Board should support a long-term strategy for development and service. 
Table 1 summarizes all considered alternatives, including cost, cost difference, and lists pros and cons 
for each alternative.  Each of these alternatives is feasible. If cost is deemed the most important factor, 
then Alternative 1 is the clear choice. If enhanced fire flow rates, encouragement of long-term 
residential development, and supply/maintenance redundancy are desired, then Alternatives 2 and 3 
should be considered. 
 
Please note that land acquisition costs are not included in these estimates, as this is impossible to 
determine at this time (other than the fair market value). Also note that the assumed tank size is 340,000 
gallons, per the Water Master Plan (2006).  The minimum tank size required is approximately 165,000 
gallons, although it is recommended that a larger tank volume be constructed in order to enhance fire 
flow and service capability. 
 
My professional opinion is to pursue Alternative 2. Two possible routings are possible to the tank site, 
which provides flexibility during the land acquisition negotiations and geotechnical studies. It might be 
possible with this alternative to leverage the improved fire flows, and improved service for development 
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owners, toward favorable land acquisition terms.  In an ideal situation, the property owner would 
donate land for the new tank, and consider the land donation tax and development benefits as a fair 
trade.  Alternative 2 provides the best combination of benefits, for only a 16% premium over Alternative 
1. Figure 7.4.3 provides a conceptual engineering drawing of the water tank site for Alternative 2, 
though this conceptual drawing could be applied to any site during actual design. 
 

Figure 7.4.3 – Alternative 2 Conceptual Engineering Drawing 
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Table 7.4.2 – Back Acres Tank Site Alternatives Summary* ** 
 

Back Acres Inline Water Storage Tank 
Alternatives Summary Table 

Alternative No. 
Total Alt. 

Cost 
% Alt 1 

Difference Notes 

Alternative 1A  $883,100  - 
Least Cost, Residence Impacts, No Fire Flow Increase, 
No Supply Redundancy, No Growth Incentive. 

Alternative 1B  $909,400  +  3 % 
Residence Impacts, No Fire Flow Increase, No Supply 
Redundancy, No Growth Incentive. 

Alternative 2  $1,024,300  + 16 % 
Fire Flow Increase, Supply & Maintenance Redundancy, 
Growth Incentive. 

Alternative 3  $1,110,500  + 26 % 
Fire Flow Increase, Supply & Maintenance Redundancy, 
Growth Incentive. 

 
*   340,000 gallon water tank has been assumed. Minimum tank size is approx. 165,000 gallons. 
** Land acquisition costs are not included in these preliminary engineering estimates. 
 
 
7.5 Water Distribution Piping System Deficiencies 
 
The condition and deficiencies of the water distribution system have been well developed in the WMP. 
Tri City should seriously consider which alternatives present the highest risk for interruption of service, 
and fire flow deficiencies, and address those improvements in a strategic and cost-effective manner.  
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Section 

8 
 

   
Capital Improvement Plan 
 
 
 
The Capital Improvement Plan (CIP) provided in the Water Master Plan (WMP) (HBH, 2006) is 
adequately developed with the exceptions noted in this study. These exceptions are primarily associated 
with the filtration system portion of the water treatment plant (WTP), the Back Acres high-level 
pressure zone, and the water intake and pump station. These exceptions are developed and discussed in 
Section 7.  
 
This study explicitly developed an updated analysis of water demand and system characteristic, and 
validated many of the assumptions of previous work, including the WMP, the Water Rate Study (2007), 
Water System Risk Failure Analysis (HBH, 2011), and other studies. Additional investigation and 
analysis may be required in order to fully assess and update alternatives to some of the operational 
issues and deficiencies currently identified in this study.  
 
This study can be utilized as a tool for future planning of projects called for on a milestone basis of 
water system demand. The current study provides recommendations and guidelines for this application. 
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Appendix 

A 
 
Statutory Requirements     
 
 
 
This project is funded in part (50% matching) through a grant awarded by the Oregon Water Resources 
Department (Grant Agreement No. 0056 13). The primary goal of the study is to provide a preliminary 
engineering design study for an inline water storage tank within the high-level pressure zone of Tri 
City Water & Sanitary Authority’s (Authority) water system. A requirement of the grant funding 
includes statutory tasks that must be considered in the study. These tasks are outlined in Table A-1, 
below. Additional goals include a comprehensive evaluation of the current status of the water system, 
and the investigation of potential water conservation and efficiency measures that could be practically 
implemented by the Authority.  
 

Table A1 – Required Statutory Tasks 
 

Statutory Task Description of Progress 
(include methodology)* 

Description of Proposed analysis 
(include methodology)* 

(a) Analyses of by-pass, 
optimum peak, flushing and 
other ecological flows of the 
affected stream and the impact 
of the storage project on those 
flows; 

Continue to report water 
use under OAR 690 Div 
85.  The use of water is 
reduced during typical 
peak flow needs. 

Review current water rights on 
record to understand any issues for 
priority date. 

(b) Comparative analyses of 
alternative means of supplying 
water including but not limited 
to the costs and benefits of 
conservation and efficiency 
alternatives and the extent to 
which long-term water supply 
needs may be met using those 
alternatives; 

 Provide recommendations for water 
conservation and efficiency 
measures. 

(c) Analyses of environmental 
harm or impacts from the 
proposed storage project; 
 

Recently installed new 
fish screens 

Review existing fish screen 
specifications to understand the 
current requirements of the Oregon 
Fish And Wildlife Department 

(d) Evaluation of the need for 
and feasibility of using stored 
water to augment in-stream 
flows to conserve, maintain and 
enhance aquatic life, fish life and 
any other ecological values; and 

 The amount of storage on hand will 
be less than 1% of the natural 
stream flow in a 24 hour period; 
flow augmentation could not be 
accomplished if water is being 
supplied.  The grantee will analyze 
if there will be any greater 
flexibility to withdraw water at a 
reduced rate or less often with 
increased in line storage. 
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Analysis and Conservation Strategy 
 
The development strategy for the present study was first to perform a comprehensive analysis of recent 
water system data, in order to assess the current status of water system characteristics. The results of 
this analysis were compared and contrasted to a significant body of previous work. A brief summary of 
previous work is included in Section 6, and is referred to in a multitude of locations throughout this 
study. The analysis and comparisons laid the groundwork for the development of the following 
discussion concerning the topic of conservation.  
 
The study consultant presupposed that the WMP framework was acceptable, but that current water 
system characteristics, and demand projections were very different. The study analysis clearly shows 
this to be true. Not only are current population characteristics very different than called for in the 
WMP, but significant conservation has also been encouraged through the implementation of a new 
water rate structure in 2007. Midea used various sources of data, including the 2010 US Census, 
previous studies, water treatment system data, and other previous work to determine the current status 
of the water system. 
 
The current status of water system characteristics creates a unique opportunity to investigate additional 
means of conservation. This study develops the discussion in a comprehensive fashion. Examples of this 
include the deferral of major water system improvements, such as the diversion of righted water for a 
period of time. The Authority can utilize the present study as a tool, or guide, for developing specific 
water system needs on demand-based milestone criteria. Essentially, as demand reaches certain pre-
established criteria, the Authority can act toward the development of needed improvements. Tri City 
can now plan for these improvements proactively. 
 
The efficient use of energy and water resources maximizes the level of cost-effective service that can be 
provided to the community, and defers necessary improvements into the future. This study develops a 
comprehensive list of projects that Tri City has implemented since 2006, and provides recommendations 
for additional conservation measures. The work presented proves that Tri City has actively pursued 
conservation projects as a means to minimize costs and impacts on the environment. These projects 
include the installation of high-efficiency lighting fixtures and pump motor equipment, variable 
frequency pump drives, a backwash system, and operational improvements. The present study discusses 
other resource conservation topics such as backwash wastewater recycling. 
 
The analysis developed in this study provides a solid basis for the development of the statutory tasks. 
An example of this data is illustrated in Figure A1, which shows a compilation of data for the past 
decade regarding the Authority’s water system. Data from 2001 – 2005 was utilized to develop the 
WMP. A larger version of this figure is presented in Figure ES1 in the Executive Summary. Required 
population and demand projections can be seen in red in the figure. The new water rate structure 
implemented in 2007 is based on a purely consumptive model, which typically strongly encourages 
conservation by consumers. The data presented for the years 2010 – 2012 illustrate the comparison 
between the WMP and the analysis performed by Midea (only for ADD). It is clear that the current 
demand characteristics in the service area are very different than those called for in the WMP. This 
creates a unique opportunity to investigate further conservation alternatives, which could take many 
forms. This study develops these discussions in a comprehensive fashion. Examples of this include the 
deferral of major improvements to the water system, including the diversion of righted water for a 
period of time. The Authority can utilize the present study as a tool, or guide, for developing specific 
water system needs on demand-based milestone criteria. Essentially, as demand reaches certain pre-
established criteria, the Authority can act toward the development of needed improvements. 
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Figure A1 

 
 
Discussion of Statutory Tasks 
 
Midea has worked closely with the Authority and Mr. Bill Fujii of the Oregon Department of Water 
Resources Department (WRD) to thoroughly consider the statutory tasks called for under the grant 
agreement. Once Midea fully developed the current status of the water system, Midea had a detailed 
conversation with the WRD on February 22, 2013 to specifically consider the approach concerning the 
tasks. Midea intentionally deferred this discussion until this time to ensure that the necessary 
underlying analysis and water tank siting alternatives were sufficiently developed. 
 
The findings of this study will be implemented by the Authority per the recommendations. Some 
additional study and analysis may need to occur for specific improvements, including improvements to 
the water treatment facility. The Authority has, and will continue to pursue, the responsible operation 
and improvement of its facilities. The findings of this study do not create issues concerning impacts to 
endangered species. Some parts of the project recommended in this study could require their own 
studies of potential impacts, depending upon the actual scope of those improvements. The Authority 
plans to pursue funding for the recommended project through an intelligent and thoughtful strategy, 
while also considering the financial impacts to its community. 
 
Please note that the development of the discussion in statutory task one hold many common elements to other 
statutory tasks. This will be noted in each discussion, but typically not repeated for the sake of creating an efficient 
discussion. 
 
Statutory Task a) 
Review of previous work, including the WMP, has shown that the analysis of by-pass, optimum peak, 
flushing, and other ecological flows from permitted water rights is adequately developed. Current water 
rights are adequate to meet demand well into the near future, including through the study period of the 
WMP. The Authority has not currently fully developed existing permitted water rights. This study has 
developed a framework for when additional water rights could be needed. The current water system is 
incapable of treating the current water rights until significant improvements are completed. These 
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improvements are well developed in this study, and include water intake, intake pump station, water 
treatment facility, and other improvements. During low water periods, the Authority is sometimes 
required to divert water from Galesville reservoir, in order to meet peak demand. This discussion is well 
developed in the WMP. In addition, a fish friendly intake screen was recently constructed, as discussed 
in this study. 
 
The proposed water tank in the high-level Back Acres pressure zone is an important improvement for 
the water system. This improvement will allow for additional operational and diversion flexibility. 
Operations staff can fill the water tank during off-peak demand periods, which will flatten the diverted 
water curve (by serving as a demand buffer). Water tank circulation equipment will ensure adequate 
tank mixing, which will produce excellent water quality. The water tank will end the current water 
storage deficiency for the water system, allow for improved fire suppression flows and volume, and will 
enable tank serviceability while continuing water service (from the second tank), since the existing 
water tank will continue to operate. During a drought period, many water users will be required to 
implement water conservation measures. The current water tank improvement will enable some 
operational flexibility that could mitigate potential effects. 
 
It is important to note that the proposed project in this preliminary engineering report is for a high-
pressure zone inline water storage tank. The project will NOT divert any additional water from the 
source stream. No permit will be required for this project to impound additional water.  
 
This study has shown that water demand from the water system is significantly less than projected in 
the water master plan, significantly in part due to direct conservation-encouraging actions, including 
the restructuring of water rates. 
 
Finally, should this statutory section be read independently of the study, please note the Executive 
Summary, and other parts of the study, which discuss the significant efforts the Authority has devoted 
to conservation, and the responsible diversion of its water rights. The Authority will continue to pursue 
this high level of care as discussed in this study, which will include such improvements to enhance water 
treatment facility efficiency. 
 
Statutory Task b) 
This study did not develop a discussion concerning means for alternative water supply. Various 
alternatives have been developed for specific improvement needs, as required, including the new inline 
storage tank. Alternative water supply includes water from Galesville reservoir as discussed above. 
Water supply from other communities is entirely cost-prohibitive due to the distance to the adjacent 
water systems in Riddle or Myrtle Creek. Water conservation measures are discussed above, as well as 
throughout this study. 
 
Statutory Task c) 
This statutory task is concerned with the potential environmental harm, or impacts from the proposed 
project. The current inline storage project is not anticipated to have any adverse impact. The 
construction site will be sited in the surrounding hills of the area in order to service the Authority’s only 
high-level pressure zone. This construction will follow all applicable permitting and regulatory 
requirements, including the execution of applicable erosion control measures, should they be required. 
Many of the factors discussed in statutory task a, above, also apply here, including the recent 
construction of a fish friendly intake screen. 
 
Statutory Task d) 
It is important to note that this project calls for the development of an inline water storage tank, not a 
water impoundment or reservoir. Therefore, this statutory task does not apply to this project. This 
project does not create an opportunity to enhance, or augment, in-stream flows. 
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Demand Documentation     
 
 
 
 
 
 



Water&System&Characteristics
Metered&Sales Water

Month Raw&Water Finished Plant&Use 3&Day&M.A. Metered&Sales System&Loss %&Loss&System
Sep>12 20,071,200 18,424,900 1,421,239 16,547,856
Aug>12 24,142,700 23,105,889 1,577,129 19,691,097 20,051,657 2,962,552 13.1%
Jul>12 21,577,100 20,032,728 1,468,968 17,962,319 22,473,779 1,950,869 9.8%
Jun>12 16,207,500 14,869,107 815,877 14,583,924 11,361,520 248,413 1.7%
May>12 15,312,400 13,905,612 606,742 9,921,784 9,916,473 3,936,798 28.4%
Apr>12 11,058,700 10,155,183 610,913 8,724,595 8,487,358 1,353,858 13.4%
Mar>12 11,362,300 10,387,582 683,362 7,592,014 7,769,955 2,680,588 26.1%
Feb>12 10,864,600 10,033,184 638,804 7,756,495 6,518,730 2,166,769 21.8%
Jan>12 12,098,600 11,089,451 702,931 8,678,606 8,980,801 2,330,565 21.2%
Dec>11 12,009,300 11,115,611 714,171 9,158,551 10,536,287 1,848,200 16.8%
Nov>11 12,936,200 12,062,047 959,567 9,684,407 7,958,564 2,313,120 19.3%
Oct>11 14,085,200 13,371,686 973,286 11,564,821 10,558,371 1,386,065 10.7%
Sep>11 20,634,700 19,657,520 1,288,850 15,679,804 16,177,527 3,385,786 17.8%
Aug>11 23,279,800 22,339,013 1,478,753 17,111,159 20,303,514 4,572,814 21.1%
Jul>11 20,604,700 19,541,028 833,498 14,791,693 14,852,437 4,603,365 23.7%
Jun>11 15,499,600 15,578,084 855,882 10,755,539 9,219,128 4,632,355 30.1%
May>11 12,298,300 11,854,992 698,412 8,432,620 8,195,052 3,249,152 27.8%
Apr>11 11,368,900 10,935,690 634,220 8,411,842 7,883,680 2,368,418 22.0%
Mar>11 12,412,800 11,585,474 980,364 8,191,574 9,156,793 3,219,110 28.2%
Feb>11 11,208,000 10,481,798 706,138 8,695,201 7,534,249 1,624,757 15.7%
Jan>11 14,280,300 12,814,843 1,614,613 8,109,575 9,394,561 4,360,198 35.0%
Dec>10 12,033,100 11,715,656 917,686 8,200,374 7,399,914 3,129,852 27.6%
Nov>10 12,515,000 11,768,522 1,390,472 8,169,034 7,806,647 3,218,938 28.3%
Oct>10 13,872,900 13,038,431 1,316,781 11,218,139 9,300,541 1,331,842 10.6%
Sep>10 16,951,300 15,966,090 1,743,080 14,711,877 16,547,229 542,323 3.6%
Aug>10 25,285,400 24,441,667 2,020,307 17,820,572 18,287,860 5,539,855 23.7%
Jul>10 25,002,900 24,597,711 1,900,101 15,602,286 18,626,628 8,124,535 34.2%
Jun>10 15,261,200 15,014,733 1,506,013 12,262,761 9,892,371 2,433,492 16.6%
May>10 12,512,100 12,497,789 1,313,079 8,981,363 8,269,284 3,252,136 26.6%
Apr>10 12,201,900 11,650,322 1,845,702 8,488,393 8,782,435 2,904,049 25.5%
Mar>10 14,780,400 14,346,992 1,308,812 8,028,009 8,413,461 6,008,063 42.8%
Feb>10 14,872,500 14,661,160 1,193,800 7,696,537 6,888,130 6,620,783 46.2%
Jan>10 16,194,500 16,260,871 1,488,251 11,360,147 7,788,020 4,605,544 28.8%
Dec>09 17,641,600 17,338,958 1,521,098 11,451,539 19,404,290 5,530,479 32.6%
Nov>09 13,497,500 13,462,280 1,021,810 12,637,030 7,162,306 485,820 3.7%
Oct>09 15,068,600 15,355,609 1,621,659 11,344,494

561,003,800 535,458,213 42,372,370 382,125,681 409,791,902 108,921,463 22.2%



DP-1 Profile of General Population and Housing Characteristics: 2010

2010 Demographic Profile Data

NOTE: For more information on confidentiality protection, nonsampling error, and definitions, see http://www.census.gov/prod/cen2010/doc/dpsf.pdf.

Geography: Tri-City CDP, Oregon

Subject Number Percent
SEX AND AGE
  Total population 3,931 100.0
    Under 5 years 229 5.8
    5 to 9 years 225 5.7
    10 to 14 years 270 6.9
    15 to 19 years 269 6.8
    20 to 24 years 190 4.8
    25 to 29 years 184 4.7
    30 to 34 years 241 6.1
    35 to 39 years 223 5.7
    40 to 44 years 229 5.8
    45 to 49 years 268 6.8
    50 to 54 years 304 7.7
    55 to 59 years 305 7.8
    60 to 64 years 284 7.2
    65 to 69 years 200 5.1
    70 to 74 years 175 4.5
    75 to 79 years 154 3.9
    80 to 84 years 122 3.1
    85 years and over 59 1.5
    Median age (years) 42.8 ( X )
    16 years and over 3,142 79.9
    18 years and over 3,044 77.4
    21 years and over 2,892 73.6
    62 years and over 882 22.4
    65 years and over 710 18.1
  Male population 1,980 50.4
    Under 5 years 116 3.0
    5 to 9 years 118 3.0
    10 to 14 years 150 3.8
    15 to 19 years 128 3.3
    20 to 24 years 104 2.6
    25 to 29 years 104 2.6
    30 to 34 years 108 2.7
    35 to 39 years 116 3.0
    40 to 44 years 123 3.1
    45 to 49 years 127 3.2
    50 to 54 years 154 3.9
    55 to 59 years 140 3.6
    60 to 64 years 143 3.6
    65 to 69 years 94 2.4
    70 to 74 years 84 2.1
    75 to 79 years 81 2.1
    80 to 84 years 60 1.5
    85 years and over 30 0.8
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    Median age (years) 41.5 ( X )
    16 years and over 1,568 39.9
    18 years and over 1,524 38.8
    21 years and over 1,440 36.6
    62 years and over 440 11.2
    65 years and over 349 8.9
  Female population 1,951 49.6
    Under 5 years 113 2.9
    5 to 9 years 107 2.7
    10 to 14 years 120 3.1
    15 to 19 years 141 3.6
    20 to 24 years 86 2.2
    25 to 29 years 80 2.0
    30 to 34 years 133 3.4
    35 to 39 years 107 2.7
    40 to 44 years 106 2.7
    45 to 49 years 141 3.6
    50 to 54 years 150 3.8
    55 to 59 years 165 4.2
    60 to 64 years 141 3.6
    65 to 69 years 106 2.7
    70 to 74 years 91 2.3
    75 to 79 years 73 1.9
    80 to 84 years 62 1.6
    85 years and over 29 0.7
    Median age (years) 44.1 ( X )
    16 years and over 1,574 40.0
    18 years and over 1,520 38.7
    21 years and over 1,452 36.9
    62 years and over 442 11.2
    65 years and over 361 9.2
RACE
  Total population 3,931 100.0
    One Race 3,789 96.4
      White 3,608 91.8
      Black or African American 2 0.1
      American Indian and Alaska Native 119 3.0
      Asian 24 0.6
        Asian Indian 7 0.2
        Chinese 2 0.1
        Filipino 9 0.2
        Japanese 0 0.0
        Korean 2 0.1
        Vietnamese 0 0.0
        Other Asian [1] 4 0.1
      Native Hawaiian and Other Pacific Islander 6 0.2
        Native Hawaiian 1 0.0
        Guamanian or Chamorro 0 0.0
        Samoan 0 0.0
        Other Pacific Islander [2] 5 0.1
      Some Other Race 30 0.8
    Two or More Races 142 3.6
      White; American Indian and Alaska Native [3] 96 2.4
      White; Asian [3] 4 0.1
      White; Black or African American [3] 8 0.2
      White; Some Other Race [3] 7 0.2
  Race alone or in combination with one or more other
races: [4]
    White 3,740 95.1
    Black or African American 18 0.5
    American Indian and Alaska Native 232 5.9
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Subject Number Percent
    Asian 35 0.9
    Native Hawaiian and Other Pacific Islander 18 0.5
    Some Other Race 44 1.1
HISPANIC OR LATINO
  Total population 3,931 100.0
    Hispanic or Latino (of any race) 176 4.5
      Mexican 137 3.5
      Puerto Rican 7 0.2
      Cuban 2 0.1
      Other Hispanic or Latino [5] 30 0.8
    Not Hispanic or Latino 3,755 95.5
HISPANIC OR LATINO AND RACE
  Total population 3,931 100.0
    Hispanic or Latino 176 4.5
      White alone 110 2.8
      Black or African American alone 0 0.0
      American Indian and Alaska Native alone 8 0.2
      Asian alone 0 0.0
      Native Hawaiian and Other Pacific Islander alone 1 0.0
      Some Other Race alone 30 0.8
      Two or More Races 27 0.7
    Not Hispanic or Latino 3,755 95.5
      White alone 3,498 89.0
      Black or African American alone 2 0.1
      American Indian and Alaska Native alone 111 2.8
      Asian alone 24 0.6
      Native Hawaiian and Other Pacific Islander alone 5 0.1
      Some Other Race alone 0 0.0
      Two or More Races 115 2.9
RELATIONSHIP
  Total population 3,931 100.0
    In households 3,931 100.0
      Householder 1,526 38.8
      Spouse [6] 775 19.7
      Child 1,013 25.8
        Own child under 18 years 711 18.1
      Other relatives 288 7.3
        Under 18 years 129 3.3
        65 years and over 38 1.0
      Nonrelatives 329 8.4
        Under 18 years 47 1.2
        65 years and over 21 0.5
        Unmarried partner 166 4.2
    In group quarters 0 0.0
      Institutionalized population 0 0.0
        Male 0 0.0
        Female 0 0.0
      Noninstitutionalized population 0 0.0
        Male 0 0.0
        Female 0 0.0
HOUSEHOLDS BY TYPE
  Total households 1,526 100.0
    Family households (families) [7] 1,077 70.6
      With own children under 18 years 387 25.4
      Husband-wife family 775 50.8
        With own children under 18 years 220 14.4
      Male householder, no wife present 105 6.9
        With own children under 18 years 63 4.1
      Female householder, no husband present 197 12.9
        With own children under 18 years 104 6.8
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Subject Number Percent
    Nonfamily households [7] 449 29.4
      Householder living alone 329 21.6
        Male 173 11.3
          65 years and over 60 3.9
        Female 156 10.2
          65 years and over 85 5.6
    Households with individuals under 18 years 477 31.3
    Households with individuals 65 years and over 506 33.2
    Average household size 2.58 ( X )
    Average family size [7] 2.93 ( X )
HOUSING OCCUPANCY
  Total housing units 1,633 100.0
    Occupied housing units 1,526 93.4
    Vacant housing units 107 6.6
      For rent 38 2.3
      Rented, not occupied 0 0.0
      For sale only 25 1.5
      Sold, not occupied 2 0.1
      For seasonal, recreational, or occasional use 4 0.2
      All other vacants 38 2.3
    Homeowner vacancy rate (percent) [8] 2.2 ( X )
    Rental vacancy rate (percent) [9] 8.1 ( X )
HOUSING TENURE
  Occupied housing units 1,526 100.0
    Owner-occupied housing units 1,096 71.8
      Population in owner-occupied housing units 2,721 ( X )
      Average household size of owner-occupied units 2.48 ( X )

    Renter-occupied housing units 430 28.2
      Population in renter-occupied housing units 1,210 ( X )
      Average household size of renter-occupied units 2.81 ( X )

X Not applicable.
[1] Other Asian alone, or two or more Asian categories.
[2] Other Pacific Islander alone, or two or more Native Hawaiian and Other Pacific Islander categories.
[3] One of the four most commonly reported multiple-race combinations nationwide in Census 2000.
[4] In combination with one or more of the other races listed. The six numbers may add to more than the total population, and the six percentages may
add to more than 100 percent because individuals may report more than one race.
[5] This category is composed of people whose origins are from the Dominican Republic, Spain, and Spanish-speaking Central or South American
countries. It also includes general origin responses such as "Latino" or "Hispanic."
[6] "Spouse" represents spouse of the householder. It does not reflect all spouses in a household. Responses of "same-sex spouse" were edited
during processing to "unmarried partner."
[7] "Family households" consist of a householder and one or more other people related to the householder by birth, marriage, or adoption. They do not
include same-sex married couples even if the marriage was performed in a state issuing marriage certificates for same-sex couples. Same-sex couple
households are included in the family households category if there is at least one additional person related to the householder by birth or adoption.
Same-sex couple households with no relatives of the householder present are tabulated in nonfamily households. "Nonfamily households" consist of
people living alone and households which do not have any members related to the householder.

[8] The homeowner vacancy rate is the proportion of the homeowner inventory that is vacant "for sale." It is computed by dividing the total number of
vacant units "for sale only" by the sum of owner-occupied units, vacant units that are "for sale only," and vacant units that have been sold but not yet
occupied; and then multiplying by 100.
[9] The rental vacancy rate is the proportion of the rental inventory that is vacant "for rent." It is computed by dividing the total number of vacant units
"for rent" by the sum of the renter-occupied units, vacant units that are "for rent," and vacant units that have been rented but not yet occupied; and
then multiplying by 100.
Source: U.S. Census Bureau, 2010 Census.
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Water System Demand Tables
2003 - 2005 Comparative Analysis
Comparative+Annual Assume+Average+Loss+Percentage+for+2009910 Appx.+Actual+Demand

2005 152,574,910
ADD 418,013 526,054

Minimum 7,574,720
Maximum 24,666,080

2004 147,000,988
ADD 402,742 402,742

Minimum 7,474,374
Maximum 20,691,480

2003 150,471,814
ADD 412,252 412,252

Minimum 7,596,680
Maximum 24,304,780



Water System Demand Tables
2010
Month Customers,Billed Commercial Churches Restaurants Residential Water,Usage Total,Water,Amount Appx.,System,Loss Appx.,Loss,%

Sep@10 1,507 1,478,667 31,110 197,215 14,840,237 16,547,229 37,231$,,,,,,,,,,,,,,,,,,,,,,,,,, 542,323 3.6%
Aug@10 1,514 1,719,106 31,190 200,626 16,336,938 18,287,860 41,148$,,,,,,,,,,,,,,,,,,,,,,,,,, 5,539,855 23.7%
Jul@10 1,501 1,198,589 29,230 165,155 17,233,654 18,626,628 41,910$,,,,,,,,,,,,,,,,,,,,,,,,,, 8,124,535 34.2%
Jun@10 1,502 624,306 24,360 168,555 9,075,150 9,892,371 22,258$,,,,,,,,,,,,,,,,,,,,,,,,,, 2,433,492 16.6%
May@10 1,490 497,918 19,020 153,350 7,598,996 8,269,284 18,606$,,,,,,,,,,,,,,,,,,,,,,,,,, 3,252,136 26.6%
Apr@10 1,481 575,154 26,110 171,320 8,009,851 8,782,435 19,760$,,,,,,,,,,,,,,,,,,,,,,,,,, 2,904,049 25.5%
Mar@10 1,490 551,870 26,580 155,030 7,679,981 8,413,461 18,930$,,,,,,,,,,,,,,,,,,,,,,,,,, 6,008,063 42.8%
Feb@10 1,495 456,500 16,100 128,630 6,286,900 6,888,130 15,498$,,,,,,,,,,,,,,,,,,,,,,,,,, 6,620,783 46.2%
Jan@10 1,492 463,040 17,490 131,700 7,175,790 7,788,020 17,523$,,,,,,,,,,,,,,,,,,,,,,,,,, 4,605,544 28.8%
Dec@09 1,500 646,220 44,930 186,090 18,527,050 19,404,290 43,660$,,,,,,,,,,,,,,,,,,,,,,,,,, 5,530,479 32.6%
Nov@09 1,508 427,580 13,660 157,920 6,563,146 7,162,306 16,115$,,,,,,,,,,,,,,,,,,,,,,,,,, 485,820 3.7%
Oct@09 1,506 974,980 52,950 148,430 10,168,134 11,344,494 25,525$,,,,,,,,,,,,,,,,,,,,,,,,,, 0 0.0%
Sep@09 1,503 1,829,690 37,060 208,750 14,904,500 16,980,000 38,205$,,,,,,,,,,,,,,,,,,,,,,,,,, 0 0.0%

Average 1,499 830,413 28,223 164,630 10,796,674 11,819,940 26,595$,,,,,,,,,,,,,,,,,,,,,,,,,, 3,792,063 25.8%
Minimum 1,481 427,580 13,660 128,630 6,286,900 6,888,130 15,498$,,,,,,,,,,,,,,,,,,,,,,,,,, 0
Maximum 1,514 1,829,690 52,950 208,750 18,527,050 19,404,290 43,660$,,,,,,,,,,,,,,,,,,,,,,,,,, 8,124,535

Total,Annual @ 319,138$'''''''''''''''''''''''' 45,504,756
Overall,Annual,Usage 9,964,953 338,680 1,975,556 129,560,090 141,839,279

ADD 388,601



Water System Demand Tables
2011
Month Customers,Billed Commercial Churches Restaurants Residential Water,Usage Total,Water,Amount Appx.,System,Loss Appx.,Loss,%

Sep@11 1,490 1,603,510 37,850 188,160 14,348,007 16,177,527 36,399$,,,,,,,,,,,,,,,,,,,,,,,,,, 3,385,786 17.8%
Aug@11 1,502 1,359,990 36,510 239,780 18,667,234 20,303,514 45,683$,,,,,,,,,,,,,,,,,,,,,,,,,, 4,572,814 21.1%
Jul@11 1,498 1,105,550 31,520 174,680 13,540,687 14,852,437 33,418$,,,,,,,,,,,,,,,,,,,,,,,,,, 4,603,365 23.7%
Jun@11 1,504 556,680 18,140 132,710 8,511,598 9,219,128 20,743$,,,,,,,,,,,,,,,,,,,,,,,,,, 4,632,355 30.1%
May@11 1,500 635,400 16,220 131,179 7,412,253 8,195,052 18,439$,,,,,,,,,,,,,,,,,,,,,,,,,, 3,249,152 27.8%
Apr@11 1,502 526,513 16,920 136,141 7,204,106 7,883,680 17,738$,,,,,,,,,,,,,,,,,,,,,,,,,, 2,368,418 22.0%
Mar@11 1,504 659,631 30,230 149,751 8,317,181 9,156,793 20,603$,,,,,,,,,,,,,,,,,,,,,,,,,, 3,219,110 28.2%
Feb@11 1,496 496,694 15,220 118,792 6,903,543 7,534,249 16,952$,,,,,,,,,,,,,,,,,,,,,,,,,, 1,624,757 15.7%
Jan@11 1,490 513,938 19,710 147,580 8,713,333 9,394,561 21,138$,,,,,,,,,,,,,,,,,,,,,,,,,, 4,360,198 35.0%
Dec@10 1,497 437,930 16,230 161,715 6,784,039 7,399,914 16,650$,,,,,,,,,,,,,,,,,,,,,,,,,, 3,129,852 27.6%
Nov@10 1,491 464,741 29,030 148,712 7,164,164 7,806,647 17,565$,,,,,,,,,,,,,,,,,,,,,,,,,, 3,218,938 28.3%
Oct@10 1,496 703,873 19,770 156,453 8,420,445 9,300,541 20,926$,,,,,,,,,,,,,,,,,,,,,,,,,, 1,331,842 10.6%

Average 1,498 755,371 23,946 157,138 9,665,549 10,602,004 23,855$,,,,,,,,,,,,,,,,,,,,,,,,,, 3,308,049 24.0%
Minimum 1,490 437,930 15,220 118,792 6,784,039 7,399,914 16,650$,,,,,,,,,,,,,,,,,,,,,,,,,, 1,331,842
Maximum 1,504 1,603,510 37,850 239,780 18,667,234 20,303,514 45,683$,,,,,,,,,,,,,,,,,,,,,,,,,, 4,632,355

Total,Annual @ 286,254$(((((((((((((((((((((((( 39,696,587
Overall,Annual,Usage 9,064,450 287,350 1,885,653 115,986,590 127,224,043

ADD 348,559



Water System Demand Tables
2012
Month Customers,Billed Commercial Churches Restaurants Residential Water,Usage Total,Water,Amount Appx.,System,Loss Appx.,Loss,%

Sep@12 1,486 1,457,159 43,164 149,427 14,898,106 16,547,856 37,233$,,,,,,,,,,,,,,,,,,,,,,,,,, 0 0.0%
Aug@12 1,490 1,555,948 44,133 186,890 18,264,686 20,051,657 45,116$,,,,,,,,,,,,,,,,,,,,,,,,,, 2,962,552 13.1%
Jul@12 1,483 1,017,209 32,960 149,557 21,274,053 22,473,779 50,566$,,,,,,,,,,,,,,,,,,,,,,,,,, 1,950,869 9.8%
Jun@12 1,484 864,387 26,195 130,609 10,340,329 11,361,520 25,563$,,,,,,,,,,,,,,,,,,,,,,,,,, 248,413
May@12 1,486 826,215 22,589 132,697 8,934,972 9,916,473 22,312$,,,,,,,,,,,,,,,,,,,,,,,,,, 3,936,798 28.4%
Apr@12 1,484 585,121 18,219 157,923 7,726,095 8,487,358 19,097$,,,,,,,,,,,,,,,,,,,,,,,,,, 1,353,858 13.4%
Mar@12 1,478 550,725 15,380 137,929 7,065,921 7,769,955 17,482$,,,,,,,,,,,,,,,,,,,,,,,,,, 2,680,588 26.1%
Feb@12 1,483 502,988 13,934 124,849 5,876,959 6,518,730 14,667$,,,,,,,,,,,,,,,,,,,,,,,,,, 2,166,769 21.8%
Jan@12 1,478 501,507 14,185 142,720 8,322,389 8,980,801 20,207$,,,,,,,,,,,,,,,,,,,,,,,,,, 2,330,565 21.2%
Dec@11 1,477 548,910 14,700 135,159 9,837,518 10,536,287 23,707$,,,,,,,,,,,,,,,,,,,,,,,,,, 1,848,200 16.8%
Nov@11 1,487 169,031 16,068 124,072 7,649,393 7,958,564 17,907$,,,,,,,,,,,,,,,,,,,,,,,,,, 2,313,120 19.3%
Oct@11 1,483 1,227,111 25,470 150,880 9,154,910 10,558,371 23,756$,,,,,,,,,,,,,,,,,,,,,,,,,, 1,386,065 10.7%

Average 1,483 817,193 23,916 143,559 10,778,778 11,763,446 26,468$,,,,,,,,,,,,,,,,,,,,,,,,,, 1,931,483 18.1%
Minimum 1,477 169,031 13,934 124,072 5,876,959 6,518,730 14,667$,,,,,,,,,,,,,,,,,,,,,,,,,, 0
Maximum 1,490 1,555,948 44,133 186,890 21,274,053 22,473,779 50,566$,,,,,,,,,,,,,,,,,,,,,,,,,, 3,936,798

Total,Annual @ 317,613$'''''''''''''''''''''''' 23,177,797
Overall,Annual,Usage 9,806,311 286,997 1,722,712 129,345,331 141,161,351

ADD 386,743



Basic Water Rate Analysis - 2012
Water Rates Effective October 1, 2007
Base%monthly%rate%by%meter%size:

Monthly Annual%
Current%No.%Meters Meter%Size Meter%Rate Base%Revenue Base%Revenue

1451 5/8%X%3/4" 26$%%%%%%%%%%%%%%%%%%%%% 37,726$%%%%%%%%%%%%% 452,712$%%%%%%%%%%%
18 1" 65$%%%%%%%%%%%%%%%%%%%%% 1,170$%%%%%%%%%%%%%%% 14,040$%%%%%%%%%%%%%
5 1.5" 130$%%%%%%%%%%%%%%%%%%% 650$%%%%%%%%%%%%%%%%%%% 7,800$%%%%%%%%%%%%%%%
14 2" 208$%%%%%%%%%%%%%%%%%%% 2,912$%%%%%%%%%%%%%%% 34,944$%%%%%%%%%%%%%
1 6" 390$%%%%%%%%%%%%%%%%%%% 390$%%%%%%%%%%%%%%%%%%% 4,680$%%%%%%%%%%%%%%%

Total 1489 42,848$%%%%%%%%%%%%% 514,176$%%%%%%%%%%%
Total%2012%Consumption%Charges 317,613$%%%%%%%%%%%
Approximate%2012%Water%Reveue 831,789$%%%%%%%%%%%

All%water%is%billed%@%$2.25%per%1,000%gallons.
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Back%Acres%Tank%Water%Storage%Requirement%Calculation
Alternative%1%@%1,000%gpm Buildout
Storage%Category Relevant%Info. Flow%(gpm) Duration%(h) Total%(gal)
Fire%Flow 1,000 2 120,000
Equalization 0.25%MDD 26,018
Emergency MDD 104,073
Appx.%Service%EDUs 180
2012%EDU 2,053
2012%MDD%(gpd) 1,187,120
2012%MDD%/%EDU%(gpd/EDU) 578
Buildout%MDD%(gpd) 104,073

Total%Storage%Requirement 250,091
Current%Storage%(gal) 87,000
Storage%Need%(gal) 163,091

Alternative%2%@%1,500%gpm Buildout
Storage%Category Relevant%Info. Flow%(gpm) Duration%(h) Total%(gal)
Fire%Flow 1,500 2 180,000
Equalization 0.25%MDD 26,018
Emergency MDD 104,073
Appx.%Service%EDUs 180
2012%EDU 2,053
2012%MDD%(gpd) 1,187,120
2012%MDD%/%EDU%(gpd/EDU) 578
Buildout%MDD%(gpd) 104,073

Total%Storage%Requirement 310,091
Current%Storage%(gal) 87,000
Storage%Need%(gal) 223,091



Pipe Loss Calculations
Back Acres Water Tank Site Alternatives
Fire%Flow%Event%Asssumed

Pipe%Flow%Calculations

Pipe%Size%(inch%dia.) 8 10 12

Fire%Flow%(gpm) 1,500 1,500 1,500 Assumes%all%flow%from%new%tank.

Fire%Flow%(ft3/s) 3.34 3.34 3.34

Pipe%Area%(ft%2) 0.349 0.545 0.785

Flow%Velocity%(ft/s2) 9.6 6.1 4.3 9.6%ft/s%flow%rate%ok

Pressure%Loss%(psi) 13.6 4.5 1.8 Per%1000%feet,%Assume%=%old%PVC

Alt.%Total%Length%(ft)

1A 150 2.0 0.7 0.3 Total%Alt%1A%psi%loss

1B 300 4.1 1.4 0.5 Total%Alt%1B%psi%loss

2 900 12.2 4.1 1.6 Total%Alt%2%psi%loss 12.2%psi%OK%for%fire%flow%loss

3 1,500 20.4 6.8 2.7 Total%Alt%3%psi%loss 20.4%psi%not%OK,%needs%to%be%10Uinch%minimum



Back Acres Water Reservoir - Preliminary Engineering Design Report
Tri City Water & Sanitary Authority
Alternative 1A - Immediately North to Existing Tank
Project No. 100.01

No. Item Quantity Unit Unit Price ($) Total Price ($)

1 Constr. Facilities & Temp. Controls 1 LS $75,000 75,000$               
2 Demolition & Site Preparation 1 LS $50,000 50,000$               
3 Foundation Stabilization 200 CY $30 6,000$                 
4 8-inch Waterline 150 LF $50 7,500$                 
5 8-inch Gate Valve 6 Each $800 4,800$                 
6 8-inch Tees 2 Each $600 1,200$                 
7 Misc. fittings, elbows 1 LS $5,000 5,000$                 
8 12-inch Gate Valve 1 Each $1,200 1,200$                 
9 12-inch Drain Line 80 LF $60 4,800$                 

10 Flap Valves 2 Each $800 1,600$                 
11 Altitude Valve & Appurtenances 1 Each $10,000 10,000$               
12 0.34 MG Reservoir 1 LS $300,000 300,000$             
13 Concrete Base 2200 SF $15 33,000$               
14 AC Pavement 200 Ton $110 22,000$               
15 Aggregate Base 400 Ton $40 16,000$               
16 Import Granular Fill 1500 CY $20 30,000$               
17 Precast Modular Retaining Wall 500 SF $30 15,000$               
18 8' Security Fencing 420 LF $25 10,500$               
19 24' Double Swing Gate 1 Each $1,500 1,500$                 
20 Site & Roadway Excavation 1500 CY $15 22,500$               
21 Solar Powered Mixer 1 LS $15,000 15,000$               
22 Solar / Battery Alarm SCADA 1 LS $20,000 20,000$               
23 Landscaping 1 LS $6,000 6,000$                 

Construction 658,600$             
Contingency 65,900$               
Engineering 118,600$              

Geotechnical 20,000$               
Admin / Legal 20,000$               

TOTAL ALTERNATIVE COST 883,100$        

PRELIMINARY COST ESTIMATE

January 6, 2013



Back Acres Water Reservoir - Preliminary Engineering Design Report
Tri City Water & Sanitary Authority
Alternative 1B - South of Existing Tank
Project No. 100.01

No. Item  Quantity Unit  Unit Price ($)  Total Price ($) 

1 Constr. Facilities & Temp. Controls 1 LS $75,000 75,000$             
2 Demolition & Site Preparation 1 LS $50,000 50,000$             
3 Foundation Stabilization 250 CY $30 7,500$               
4 8-inch Waterline 300 LF $50 15,000$             
5 8-inch Gate Valve 6 Each $800 4,800$               
6 8-inch Tees 2 Each $600 1,200$               
7 Misc. fittings, elbows 1 LS $5,000 5,000$               
8 12-inch Gate Valve 1 Each $1,200 1,200$               
9 12-inch Drain Line 80 LF $60 4,800$               

10 Flap Valves 2 Each $800 1,600$               
11 Altitude Valve & Appurtenances 1 Each $10,000 10,000$             
12 0.34 MG Reservoir 1 LS $300,000 300,000$           
13 Concrete Base 2200 SF $15 33,000$             
14 AC Pavement & Repair 200 Ton $110 22,000$             
15 Aggregate Base 500 Ton $40 20,000$             
16 Import Granular Fill 1500 CY $20 30,000$             
17 Precast Modular Retaining Wall 500 SF $30 15,000$             
18 8' Security Fencing 420 LF $25 10,500$             
19 24' Double Swing Gate 1 Each $1,500 1,500$               
20 Site & Roadway Excavation & Drainage 2000 CY $15 30,000$             
21 Solar Powered Mixer 1 LS $15,000 15,000$             
22 Solar / Battery Alarm SCADA 1 LS $20,000 20,000$             
23 Landscaping 1 LS $6,000 6,000$               

Construction 679,100$           
Contingency 68,000$             
Engineering 122,300$           

Geotechnical 20,000$             
Admin / Legal 20,000$             

TOTAL ALTERNATIVE COST 909,400$       

PRELIMINARY COST ESTIMATE

January 6, 2013



Back Acres Water Reservoir - Preliminary Engineering Design Report
Tri City Water & Sanitary Authority
Alternative 2 - East of Westridge
Project No. 100.01

No. Item  Quantity Unit  Unit Price ($)  Total Price ($) 

1 Constr. Facilities & Temp. Controls 1 LS $75,000 75,000$            
2 Demolition & Site Preparation 1 LS $50,000 50,000$            
3 Foundation Stabilization 600 CY $30 18,000$            
4 8-inch Waterline 900 LF $50 45,000$            
5 8-inch Gate Valve 7 Each $800 5,600$              
6 8-inch Tees 2 Each $600 1,200$              
7 Misc. fittings, elbows 1 LS $10,000 10,000$            
8 12-inch Gate Valve 1 Each $1,200 1,200$              
9 12-inch Drain Line 80 LF $60 4,800$              

10 Flap Valves 2 Each $800 1,600$              
11 Altitude Valve & Appurtenances 1 Each $10,000 10,000$            
12 0.34 MG Reservoir 1 LS $300,000 300,000$          
13 Concrete Base 2200 SF $15 33,000$            
14 AC Pavement 200 Ton $110 22,000$            
15 Aggregate Base 1400 Ton $40 56,000$            
16 Import Granular Fill 1500 CY $20 30,000$            
17 Precast Modular Retaining Wall 500 SF $30 15,000$            
18 8' Security Fencing 420 LF $25 10,500$            
19 24' Double Swing Gate 1 Each $1,500 1,500$              
20 Site & Roadway Excavation & Drainage 2500 CY $15 37,500$            
21 Solar Powered Mixer 1 LS $15,000 15,000$            
22 Solar / Battery Alarm SCADA 1 LS $20,000 20,000$            
23 Landscaping 1 LS $6,000 6,000$              

Construction 768,900$          
Contingency 76,900$            
Engineering 138,500$          

Geotechnical 20,000$            
Admin / Legal 20,000$            

TOTAL ALTERNATIVE COST 1,024,300$  

PRELIMINARY COST ESTIMATE

January 6, 2013



Back Acres Water Reservoir - Preliminary Engineering Design Report
Tri City Water & Sanitary Authority
Alternative 3 - NE of Westridge
Project No. 100.01

No. Item  Quantity Unit  Unit Price ($)  Total Price ($) 

1 Constr. Facilities & Temp. Controls 1 LS $75,000 75,000$             
2 Demolition & Site Preparation 1 LS $50,000 50,000$             
3 Foundation Stabilization 750 CY $30 22,500$             
4 8-inch Waterline 1500 LF $50 75,000$             
5 8-inch Gate Valve 8 Each $800 6,400$               
6 8-inch Tees 2 Each $600 1,200$               
7 Misc. fittings, elbows 1 LS $15,000 15,000$             
8 12-inch Gate Valve 1 Each $1,200 1,200$               
9 12-inch Drain Line 80 LF $60 4,800$               

10 Flap Valves 2 Each $800 1,600$               
11 Altitude Valve & Appurtenances 1 Each $10,000 10,000$             
12 0.34 MG Reservoir 1 LS $300,000 300,000$           
13 Concrete Base 2200 SF $15 33,000$             
14 AC Pavement 200 Ton $110 22,000$             
15 Aggregate Base 1700 Ton $40 68,000$             
16 Import Granular Fill 1500 CY $20 30,000$             
17 Precast Modular Retaining Wall 500 SF $30 15,000$             
18 8' Security Fencing 420 LF $25 10,500$             
19 24' Double Swing Gate 1 Each $1,500 1,500$               
20 Site & Roadway Excavation & Drainage 3500 CY $15 52,500$             
21 Solar Powered Mixer 1 LS $15,000 15,000$             
22 Solar / Battery Alarm SCADA 1 LS $20,000 20,000$             
23 Landscaping 1 LS $6,000 6,000$               

Construction 836,200$           
Contingency 83,700$             
Engineering 150,600$           

Geotechnical 20,000$             
Admin / Legal 20,000$             

TOTAL ALTERNATIVE COST 1,110,500$    

PRELIMINARY COST ESTIMATE

January 6, 2013
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647 Hale Ave N                                    18900 W 158th Street, Suite E                         6706 N Franklin                                     300 S Hamilton Place 
Oakdale, MN 55128                             Olathe, KS 66062                                            Loveland, CO 80538                              Gilbert, AZ 85233 
Ph: 651-777-4041                                 Ph: 913-782-7774                                            Ph: 970-962-9400                                  Ph: 480-895-1106 
Fax: 651-777-5312                               Fax: 913-782-7776                                          Fax: 970-962-9412                                 Fax: 480-802-7704 
www.engamerica.com                          www.eai-central.com                                      www.eaiwest.com                                  www.engamerica.com 

 
 
TO:     ALL BIDDING CONTRACTORS 
      
BID:     BUDGETARY TANK QUOTE 

MYRTLE CREEK, OR 
        
DATE:     FEBRUARY 25, 2013 
 
 

BUDGETARY PROPOSAL 
 
TANK: 
 

ONE (1) GLASS FUSED TO STEEL “COBALT BLUE” AQUASTORE£  BOLTED STORAGE TANK 
MANUFACTURED BY CST STORAGE OF DEKALB, ILLINOIS AND DESIGNED PER AWWA D-

103 09 DESIGN STANDARDS  
 
TANK ACCESSORIES: 
 

1. EAI TO FURNISH COMPLETE TANK AND CONCRETE FOUNDATION DESIGN SUBMITTAL 
STAMPED BY THE TANK MANUFACTURER’S REGISTERED STRUCTURAL ENGINEER IN THE 
STATE OF OREGON. 

 
2. EAI TO PROVIDE ALL NECESSARY MATERIAL, LABOR, AND EQUIPMENT FOR THE PURPOSE 

OF INSTALLING THE TANK. 
 

3. TANK EXTERIOR COLOR SHALL BE COBALT BLUE, INTERIOR COLOR SHALL BE WHITE. 
 

4. TANK FLOOR SHALL BE CONCRETE. CONCRETE RINGWALL FOUNDATION AND FLOOR SHALL 
BE PROVIDED BY OTHERS. 

 
5. ONE (1) CLEAR SPAN ALUMINUM GEODESIC DOME, ONE (1) 24” GRAVITY VENTILATOR, 

ONE (1) ACCESS HATCH, ONE (1) STAINLESS STEEL SAFETY CABLE FROM ROOF HATCH TO 
VENT, 35 PSF SNOW LOAD, AND A 100 MPH WIND RATING.  

 
6. ONE (1) PASSSIVE SACRIFICIAL ANODE CATHODIC PROTECTION SYSTEM TO PROTECT 

INTERIOR WETTED SURFACES OF TANK. 
 

7. ONE (1) 24” SIDEWALL MANWAY DOOR WITH DAVIT ARM IN OUTER TANK. 
 

8. ONE (1) ALUMINUM LADDER AND GALVANIZED SAFETY CAGE WITH OSHA APPROVED 
STEP-OFF PLATFORM.  

 
9. ONE (1) 6” CARBON STEEL OVERFLOW PIPE WITH INTERIOR WEIR BOX AND PIPE 

TERMINATING AT TWENTY-FOUR (24”) INCHES ABOVE GRADE. 
 

10. ONE (1) 8” NOZZLE FOR INLET AND ONE (1) 8” NOZZLE FOR OUTLET. NOZZLES SHALL BE 
LOCATED ON THE EXTERIOR OF THE TANK ONLY. 
 

11. TANK INSTALLED PER ENGINEERING AMERICA, INC FACTORY CERTIFIED AQUASTORE 
BUILDERS. 
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12. FREIGHT TO JOBSITE INCLUDED. OWNER TO PROVIDE FORK LIFT FOR UNLOADING TANK 

MATERIALS. 
 

13. OWNER TO STAKE OUT CETNER OF TANK LOCATION. 
 

14. SALES TAX INCLUDED. 
 
EXCLUDED ITEMS: 

1. ALL SITE WORK, EXCAVATING, STRUCTURAL FILL BACKFILLING, ETC. 
2. ANY CONCRETE FOUNDATION WORK. 
3. ALL UNDERGROUND PIPING.  
4. ANY SPECIAL INSPECTIONS REQUIRED BY THE OWNER/GENERAL CONTRACTOR. 
5. ANY SOILS OR COMPACTION TESTING. 
6. ANY UNION OR PREVAILING WAGE LABOR RATES. 
7. GEOTECHNICAL REPORT. 
8. ANY ELECTRICAL. 
9. FILLING/DRAINNING THE TANK WITH WATER. 
10. INSULATION. 
11. HEATER. 
12. PERMITS. 
13. OVERTIME PAY. 

 
 
TANK PRICING: 
 
ONE (1) 39’ DIA. BY 29’ HIGH GLASS FUSED TO STEEL TANK ……………………. $ 230,000.00 
Tank Diameter: 39.16’, Tank Height: 28.43’, Tank Capacity: 256,148 Gallons (0” Freeboard) 
 
ONE (1) 39’ DIA. BY 29’ HIGH EPOXY COATED TO STEEL TANK …………………. $ 200,800.00 
Tank Diameter: 39.16’, Tank Height: 28.43’, Tank Capacity: 256,148 Gallons (0” Freeboard) 
 
ONE (1) 50’ DIA. BY 24’ HIGH GLASS FUSED TO STEEL TANK ……….……………. $ 271,000.00 
Tank Diameter: 50.35’, Tank Height: 23.84’, Tank Capacity: 355,168 Gallons (0” Freeboard) 
 
ONE (1) 50’ DIA. BY 24’ HIGH EPOXY COATED TO STEEL TANK ……….…………. $ 233,500.00 
Tank Diameter: 50.35’, Tank Height: 23.84’, Tank Capacity: 355,168 Gallons (0” Freeboard) 
 
 
VALIDITY: Price is firm for a period of thirty (30) days.  Price is subject to change due to fluctuating 
iron ore and aluminum price increases. Price can be held upon receipt of letter of intent from owner. 
 
APPROVAL DRAWINGS: Shop drawings on the tank and foundation are completed and stamped by 
our registered structural engineer in the State of Oregon. 
 
DELIVERY: Delivery of materials is approximately eight (8) weeks after approved shop drawings. 
 
QUALITY: Installation service offered in the Proposal will be performed by trained personnel 
regularly engaged in the installation of Aquastore storage tanks as manufactured by CST Storage.  All 
work will be performed in an excellent workmanship manner and in accordance with the tolerances and 
specifications called for by the manufacturer. 
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BONDING: Payment & Performance bond is not included, but can be provided at an additional 
charge. Please contact us for the additional charge. 
 
INSURANCE: We will provide a certificate of insurance covering our portion of the work and will meet 
the requirements of the owner’s contract documents. 
 
After you have had an opportunity to review the above proposal and should you have questions, feel free 
to call me at 503-320-6891. 
 
 
SINCERELY, 
 
ENGINEERING AMERICA, INC. 
 
 
 
 
TROY CAIRNS 
EAI SALES 
 



 

647 Hale Ave N                                    18900 W 158th Street, Suite E                         6706 N Franklin                                     300 S Hamilton Place 
Oakdale, MN 55128                             Olathe, KS 66062                                            Loveland, CO 80538                              Gilbert, AZ 85233 
Ph: 651-777-4041                                 Ph: 913-782-7774                                            Ph: 970-962-9400                                  Ph: 480-895-1106 
Fax: 651-777-5312                               Fax: 913-782-7776                                          Fax: 970-962-9412                                 Fax: 480-802-7704 
www.engamerica.com                          www.eai-central.com                                      www.eaiwest.com                                  www.engamerica.com 

 
 
TO:     ALL BIDDING CONTRACTORS 
      
BID:     BUDGETARY TANK QUOTE 

TRI - CITY, OR 
        
DATE:     APRIL 3, 2013 
 
 

BUDGETARY PROPOSAL 
 
TANK: 
 

ONE (1) GLASS FUSED TO STEEL “COBALT BLUE” AQUASTORE   BOLTED STORAGE TANK 
MANUFACTURED BY CST STORAGE OF DEKALB, ILLINOIS AND DESIGNED PER AWWA D-

103 09 DESIGN STANDARDS  
 
TANK ACCESSORIES: 
 

1. EAI TO FURNISH COMPLETE TANK AND CONCRETE FOUNDATION DESIGN SUBMITTAL 
STAMPED BY THE TANK MANUFACTURER’S REGISTERED STRUCTURAL ENGINEER IN THE 
STATE OF OREGON. 

 
2. EAI TO PROVIDE ALL NECESSARY MATERIAL, LABOR, AND EQUIPMENT FOR THE PURPOSE 

OF INSTALLING THE TANK. 
 

3. TANK EXTERIOR COLOR SHALL BE COBALT BLUE, INTERIOR COLOR SHALL BE WHITE. 
 

4. TANK FLOOR SHALL BE CONCRETE. EAI SHALL PROVIDE THE CONCRETE, REBAR, AND 
FORMWORK. EAI ASSUMES SOIL BEARING PRESSURE OF 3,000 PSF (POUNDS PER SQUARE 
FOOT). FOUNDATION PRICE MAY CHANGE UPON COMPLETION OF SITE SPECIFIC 
GEOTECHNICAL REPORT. GEOTECHNICAL SOILS REPORT PROVIDED BY OTHERS. 

 
5. ONE (1) CLEAR SPAN ALUMINUM GEODESIC DOME, ONE (1) 24” GRAVITY VENTILATOR, 

ONE (1) ACCESS HATCH, ONE (1) STAINLESS STEEL SAFETY CABLE FROM ROOF HATCH TO 
VENT, 35 PSF SNOW LOAD, AND A 100 MPH WIND RATING.  

 
6. ONE (1) PASSSIVE SACRIFICIAL ANODE CATHODIC PROTECTION SYSTEM TO PROTECT 

INTERIOR WETTED SURFACES OF TANK. 
 

7. ONE (1) 24” SIDEWALL MANWAY DOOR WITH DAVIT ARM IN OUTER TANK. 
 

8. ONE (1) ALUMINUM LADDER AND GALVANIZED SAFETY CAGE WITH OSHA APPROVED 
STEP-OFF PLATFORM.  

 
9. ONE (1) 6” CARBON STEEL OVERFLOW PIPE WITH INTERIOR WEIR BOX AND PIPE 

TERMINATING AT TWENTY-FOUR (24”) INCHES ABOVE GRADE. 
 

10. ONE (1) 8” NOZZLE FOR INLET AND ONE (1) 8” NOZZLE FOR OUTLET. NOZZLES SHALL BE 
LOCATED ON THE EXTERIOR OF THE TANK ONLY. 
 

11. TANK INSTALLED PER ENGINEERING AMERICA, INC FACTORY CERTIFIED AQUASTORE 
BUILDERS. 
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12. FREIGHT TO JOBSITE INCLUDED. OWNER TO PROVIDE FORK LIFT FOR UNLOADING TANK 

MATERIALS. 
 

13. OWNER TO STAKE OUT CETNER OF TANK LOCATION. 
 

EXCLUDED ITEMS: 
1. ALL SITE WORK, EXCAVATING, STRUCTURAL FILL BACKFILLING, ETC. 
2. ALL UNDERGROUND PIPING.  
3. ANY SPECIAL INSPECTIONS REQUIRED BY THE OWNER/GENERAL CONTRACTOR. 
4. ANY SOILS OR COMPACTION TESTING. 
5. ANY UNION OR PREVAILING WAGE LABOR RATES. 
6. GEOTECHNICAL SOILS REPORT. 
7. ANY ELECTRICAL. 
8. FILLING/DRAINNING THE TANK WITH WATER. 
9. INSULATION. 
10. HEATER. 
11. PERMITS. 
12. OVERTIME PAY. 
13. SALES TAX. 

 
 
TANK PRICING: 
 
ONE (1) 59’ DIA. BY 24’ HIGH GLASS FUSED TO STEEL TANK ……….……………. $ 415,210.00 
Tank Diameter: 58.75’, Tank Height: 23.84’, Tank Capacity: 483,422 Gallons (0” Freeboard) 
 
ONE (1) 59’ DIA. BY 24’ HIGH EPOXY COATED TO STEEL TANK ……….…………. $ 369,425.00 
Tank Diameter: 58.75’, Tank Height: 23.84’, Tank Capacity: 483,422 Gallons (0” Freeboard) 
 
 
VALIDITY: Price is firm for a period of thirty (30) days.  Price is subject to change due to fluctuating 
iron ore and aluminum price increases. Price can be held upon receipt of letter of intent from owner. 
 
APPROVAL DRAWINGS: Shop drawings on the tank and foundation are completed and stamped by 
our registered structural engineer in the State of Oregon. 
 
DELIVERY: Delivery of materials is approximately eight (8) weeks after approved shop drawings. 
 
QUALITY: Installation service offered in the Proposal will be performed by trained personnel 
regularly engaged in the installation of Aquastore storage tanks as manufactured by CST Storage.  All 
work will be performed in an excellent workmanship manner and in accordance with the tolerances and 
specifications called for by the manufacturer. 
 
BONDING: Payment & Performance bond is not included, but can be provided at an additional 
charge. Please contact us for the additional charge. 
 
INSURANCE: We will provide a certificate of insurance covering our portion of the work and will meet 
the requirements of the owner’s contract documents. 
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After you have had an opportunity to review the above proposal and should you have questions, feel free 
to call me at 503-320-6891. 
 
 
SINCERELY, 
 
ENGINEERING AMERICA, INC. 
 
 
 
 
TROY CAIRNS 
EAI SALES 
 



Date:

Re:

Potable Water Quotation

04/03/2013

Existing Back Acres Water Storage Tank and New Back Acres Water Storage Tank

To: Sean Moran, PE

Midea Development, LLC

lordofkarma@hotmail.com • 541-404-3729

Project #: 5342

From: Jim Joyce, PumpTech Inc., Medora Corporation local representative, Bellevue WA 

Thank you for requesting this quotation.  We are very pleased to work with your City to provide high quality 
potable water circulation equipment at an economical price.  This project fits our capabilities well, and we will 
do everything possible to ensure your project flows smoothly and meets your goals and expectations.  Please 
contact me or any of the contacts mentioned above with any questions.  Thank you, Amy

jjoyce@pumptechnw.com • 425-644-8501

harvey.hibl@medoraco.com • 303-469-4001 

Amy Dinius, Medora Corporation Sales Engineering Dept., Dickinson ND

Harvey Hibl, Medora Corporation West U.S. Manager, Westminster CO 

amy.dinius@medoraco.com • 866-437-8076

Dear Sean,

Medora Corporation 
3225 Highway 22 • Dickinson, ND 58601 

Tel: (701) 225-4495 • www.MedoraCo.com GridBee™

www.gridbee.com www.solarbee.com



1.

2.

3.

4. Medora Co. Recommendation/System Design for this Installation
To meet the above objectives, we recommend the installation of two (2) SB500PWc v18 machines, placing 
one unit in each tank.    

Note: The minimum hatch size for this installation is 18" diameter with unobstructed clearance.

Performance Guaranty:  This mixer will completely mix the subject tank.  In continuous operation, (1) at 
least once per 24 hours all water temperatures within the tank shall converge to within 0.8 degrees C, and  
(2)  at least once per 72 hours all chlorine concentrations within the tank shall converge to within 0.18 
mg/l.

PROJECT DESCRIPTION

Tank Names & Location

Existing Back Acres Water Storage Tank and New Back Acres Water Storage Tank are located in Myrtle 
Creek, OR.

Tank Descriptions

Existing Back Acres Water Storage Tank description:  Welded-steel, ground storage tank, volume given 
500,000 gallons however volume rated at 107,000 gallons, height 16 feet, diameter 33.75 feet, flow rate 
73,000 gallons per day, max fill rate 160 gallons per minute.

New Back Acres Water Storage Tank description:  New tank in the design phase, glass fused to steel, 
ground storage tank, volume given 355,000 gallons however volume rated at 425,700 gallons, height 29 
feet, diameter 50 feet, flow rate 73,000 gallons per day, max fill rate 160 gallons per minute.

Project Objectives
The objective is to provide thorough mixing of the tanks to reduce water age, stagnation, stratification, 
short circuiting, and cold-climate ice buildup.  Thorough mixing not only improves water quality, it also 
allows for representative sampling of the tank water, and disinfectant boosting if ever needed.                    



5.

6.

Equipment Description

Quantity Equipment Description Purchase Cost Each Purchase Cost 
Total

Equipment Cost

Solar Machine

SB500PWc v18: 500 gpm (0.72 MGD) total flow, 316-stainless steel and non-corrosion 
polymer construction, 25-year life high-efficiency brushless electric motor designed to 
provide day and night operation with a solar-charged battery power system, digital control 
system for intelligent power management specific to this application, six parameter SCADA 
outputs, two (2) 80-watt solar panels and control box mounted on a 316SS pedestal, 6” 
diameter fluid intake hose, and fluid intake injection assembly (injection hose from the 
intake to the top of the tank).  NOTE:  (A) This machine is a special collapsible unit; (B) 
There is minimal impact from mounting PV panels and control box (typically only one 
penetration), and the integrity of the tank's coating is maintained; (C) This model can be 
installed through a hatch with 18" diameter minimum unobstructed clearance; (D) See 
General Provisions - Medora Corporation's Limited Replacement Warranty for information 
on the most extensive warranty in the industry.  Operating footprint: 96 inches diameter.  
Shipping crate size: 72 inches length x 48 inches width x 59 inches height.  Shipping weight: 
435 lbs.                    

2
SB500PWc v18 Machines.  FOB Medora factory in 
Dickinson, ND

$20,440 $40,880

Total for Equipment: $40,880

Installation of this equipment is not complicated, and well within the scope of work most cities or contractors can 
perform. An installation manual is provided with all machines. Placement right under a hatch is usually fine, 
however if this a chloramine system with nitrification problems, then the unit should be placed at or near the 
lowest part of the tank floor. If a "wet install" is desired, in- tank boats or divers can be used, or see the optional 
factory delivery and placement in the next section.

This price expires in 90 days per the terms below.  For budgeting purposes, please add 10% for inflation for 
orders after that time.  Factory price adjustments due to inflation are usually required once or twice per year.
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7. Machine Options

Please request 
option list and 

pricing.

Options for the Solar-Powered Models

SCADA
All v18 models come standard with a SCADA brain-board with six 
outputs. For on-site communication options, please contact our 
SCADA Engineering Department.              

LED RPM Indicator

Recommended when SCADA is not available.  An electronic pulsing 
monitor is added to the digital controller and a flashing green LED 
beacon is located outside of the tank.  The LED indicates the SolarBee 
impeller rotational speed, and the beacon can be directionally targeted 
for ground level viewing.               

$950 per mixer.

THM Removal System

Effective and economical spray nozzle system that works in conjunction with 
a GridBee / SolarBee mixer to strip TTHM from potable water storage tanks 
and clearwells. For more information on the THM removal system, please 
contact us or visit MedoraCo.com.

Call for pricing.

The Beekeeper is a program that utilizes Factory Crews to service and 
maintain proprietary designed equipment.  

The Beekeeper provides for more than just maintenance and service:
• It extends the warranty during the term of the Beekeeper
• It covers damage from Acts of God and vandalism
• It provides for power system upgrades and updates                                                                                                         
• It provides hardware, firmware, and software for computer upgrades
• It provides scientific and technical support
• It provides for scheduled and unscheduled field service calls
• and more, please request the Beekeeper brochure for more details                   

Call for Pricing.
Beekeeper Service 

Program

Factory Delivery and 
Placement

Includes delivery and placement of the above equipment into the tank, and 
supplying any crane or lifting assistance that may be needed. It also includes 
bringing the electric cord from the mixer to the outside of the tank via a 
through-wall fitting Medora will supply and install through a tank wall, roof, 
or vertical side of a raised hatch.

Note: a multiple unit delivery discount has been applied, both units must be 
installed during the same Factory Crew site visit for the discount to apply.  

Valid for this 
project only

For one unit 
$10,355, 

for two units 
$9,220 ea = 

$18,440

Portable Disinfectant 
Boost System

Consider when occasional on-site boosting is desired.  Portable Disinfectant 
Boost System (designed to be installed in the back of a pickup), safe, durable 
chemical transfer system to boost disinfectant in potable water reservoirs.  
Boosting rate up to 4 gpm, one system can treat multiple tanks, approximate 
dimensions:  20" W x 52" L x 20" H.  Air compressor (4 cfm @ 60 psi) is 
required to operate the air-powered diaphragm pump; air compressor not 
included.  Brochure available upon request.

$6,300 



8. General Provisions
A. Equipment Purchase, Not a Construction Project:  This equipment is portable, and can be easily relocated or 
removed entirely from the premises at any time.  It does not become an integral part of any building or other structure, or 
part of "real estate."  Therefore, to purchase it, the City should use the same procedure as for purchasing other portable 
equipment, such as a forklift, a drill press, or an office desk.  Medora reserves the right not to accept an order if the 
purchase is incorrectly characterized as a "construction" project."  Medora has not found any State or other jurisdiction 
where construction or contractor statutes apply to portable equipment that is sold by a factory, with on-site final assembly 
and placement performed by factory personnel.

B. Assumptions:  This quotation may be based on worksheets, calculations or other information that has been provided by 
the City.  The City should bring to Medora's attention any discrepancies, errors in data, or false assumption that Medora 
may have made while preparing this quotation.

G.  Add for Special Insurance Requirements:  Medora Corporation maintains adequate liability and workman's 
compensation insurance to generally comply with its requirements for doing business in all fifty U.S. states, and will 
provide at no charge certificates of insurance when requested.  However, if additional insurance or endorsements beyond 
the company's standard policy are required by the customer, then the costs of those additional provisions and/or 
endorsements will be invoiced to the customer after the costs become known.

H.  Add for Special Training, Safety, Signage, or Other Requirements:   Medora has a very strong safety training 
program for its employees.  If any special training classes for Medora personnel are required by the customer, please notify 
Medora well in advance.  The cost of this training will be added to this quotation or invoiced to the customer separately.   
The same applies to any other special requirements the customer may have, including providing of project signage or any 
other requirement. 

C.  Expiration:  This quotation expires in 90 days,  or on the date of any new quotation for this project, whichever is 
sooner.

D.  Delivery Time:  Delivery time must fit the Medora crew schedule, and usually is 60-150 days. 

E.  Payment Terms:  For a federal, state, or local government purchaser with a good credit rating, full payment is due in 
US dollars 30 days after invoice date, which is generally the date when the goods leave the Medora factory.   For a non-
government purchaser, full payment must be made by credit card or cashier's check before the goods leave the Medora 
factory though, in some cases, based on availability of a payment bonding or a bank Letter of Credit, 30 day credit terms 
may be extended upon special request by the purchaser.   If there are any issues with these payment terms, please do not 
rely on this quotation until the issues have been resolved with Medora.

F.  Add for Taxes  and Any Governmental Fees:  Except as indicated above, no taxes, tariffs or other governmental fees 
are included in the quote shown above, nor are there any costs added for special insurance coverage the customer may 
require.  It is the customer's responsibility to pay all local, state, and federal taxes, including, sales and use taxes, business 
privilege taxes, and fees of all types relating to this sale, whether they are imposed on either Medora or the customer, or 
whether these taxes and fees are learned about after the customer orders the equipment.  The customer's purchase order 
should indicate any taxes or fees due on equipment and/or services, and whether the customer will pay them directly to the 
governing body or include the tax payment with the purchase for Medora  to submit them to the governing body.



Except as stated above, Medora and its affiliates expressly disclaim any and all express or implied conditions, 
representations and warranties, on products furnished hereunder, including without limitation all implied 
warranties of merchantability or fitness for a particular purpose.  Please consult your state law regarding this 
warranty as certain states may have legal provisions affecting the scope of this warranty.

M.  Other Limitation of Liability.  Many of the employees at Medora Corporation have extensive scientific and practical 
knowledge relating to solving water quality problems.  From time to time, they may offer solicited or unsolicited advice, 
ideas, judgment or opinions on how to deal with certain situations, none of which offers a guarantee of future events.  Due 
to the many factors, complexity and uncertainty involved in solving water problems, the City agrees to release Medora 
Corporation and its affiliates, employees and agents from and against any and all claims, liabilities, costs and expenses 
which the City may incur or become subject to related to or arising out of any services or products furnished by Medora 
Corporation to the City, except to the extent that any claim, liability or expense results from the gross negligence or 
intentional misconduct of Medora as determined in a final judgment by a court of competent jurisdiction.  In no event will 
Medora Corporation or its affiliates be liable for any damages caused by failure of buyer to perform buyer's responsibilities 
or for failure to follow Medora Corporation's advice.   In no event will Medora Corporation or its affiliates be liable for any 
lost profits or use or other punitive, special, exemplary, consequential, incidental or indirect damages, however caused, on 
any theory of liability, whether or not Medora Corporation has been advised of such damages, or reasonably could have 
foreseen the possibility of such damages, or for any claim against buyer by another party.

L. Medora Corporation's Limited Replacement Warranty:

I.   Safe and Accessible Tank Condition Required.   This quotation is based on the best information made available to us 
by the above date. If this equipment is ordered, Medora's engineering and installation team will need detail information and 
photographs to plan the installation. If the detail information changes the installation scope significantly, Medora reserves 
the right to withdraw or alter this quotation, even if the equipment has already been ordered. To avoid surprises, the City 
should supply detailed tank information and photos as soon as possible. To ensure the safety of Medora's installation 
crews, it is the City's responsibility to make sure that all antennas (radio, cell phone, other) located at or near the tank site 
are inactivated during the installation and/or service of this equipment. 

J.  Customer to Follow Medora's Maintenance and Safety Guidelines:   The customer agrees to follow proper 
maintenance, operating, and safety instructions regarding the equipment as contained in the safety manual that 
accompanies the equipment or is sent to the customer's address.  

K.  Regulatory Compliance.  The customer must comply with all applicable Federal and State governmental regulations.  
It is the customer's sole responsibility to inquire about governmental regulations and ensure that GridBee and SolarBee 
equipment is deployed and maintained so as to remain in compliance with these regulations and guidelines, and to hold 
Medora  harmless from any liability caused by non-compliance with these regulations and guidelines.

All new and factory-refurbished SolarBee™ equipment is warranted to be free of defective parts, materials, and 
workmanship for a period of 2 years from the date of installation.  In addition, the SolarBee brushless motor is 
warranted for a period of 10 years from the date of installation.  Photovoltaic modules (solar panels) carry 
manufacturer warranties, some ranging up to 25 years (see manufacturer's warranty for details).  This warranty is 
valid only for SolarBee equipment used in accordance with the owner’s manual, and consistent with any initial and 
ongoing factory recommendations.  This warranty is limited to the repair or replacement of defective components, at 
Medora's discretion.  The first 2 years of warranty include parts and onsite labor if SolarBee delivery and 
installation was purchased. Parts and in-factory service are included if the equipment was self-installed.  In lieu of 
sending a factory service crew to the site for minor repairs, Medora  may choose to send the replacement parts to the 
owner postage-paid and, in some cases, may pay the owner a reasonable labor allowance to install the parts.

N. Medora Corporation's Lease Provisions:



9.

Signature Date

Printed Name Title

To Accept This Quotation
To order the equipment, please issue a purchase order to Medora Corporation, 3225 Hwy. 22, Dickinson, ND 
58601.  The purchase order can be mailed to the address above, faxed to 866-662-5052, or emailed to the home 
office at orderprocessing@medoraco.com.  The purchase order should refer to the date of this quotation, and will 
be assumed to include this entire quotation by reference.

If purchase orders are not utilized, please sign and date below, provide billing information, and fax to 866-662-
5052 or email to orderprocessing@medoraco.com.

Signing below acknowledges acceptance of this quotation.   Please indicate which one of the following options 
you have chosen.

Machine Option____________________

 Solar Machine Purchase

Standard Agreement:  Pricing in the above quotation is based on 5 years, 60 monthly payments, and a $0 down 
payment.  For a quotation based on other terms, please call Medora Corporation, at 1-866-437-8076.                        

Non-Appropriation Provision:  Lessee’s (borrower’s) payment obligation will terminate if the lessee fails to 
appropriate in future budgets the funds needed to make the lease payments.  Because of this non-appropriation 
provision, neither the lease nor the lease payments are considered debt, and payments can be made from the savings 
in your operating budget.                        

Maintenance of the Equipment:  Lessee is to provide minor routine care and maintenance of the Equipment as 
described in the owners manual.  The Beekeeper Service Program is required, and is included in the cost shown 
above for the term of the lease.  See above for description of the Beekeeper program.                        

Additional Lease Provisions:  If the lease option is selected, a master equipment lease/purchase agreement will be 
sent to lessee, that shall cover all terms and conditions of the lease.                        



Portable Disinfectant
Boost System

Consider when occasional on-site boosting is desired.  Portable Disinfectant Boost 
System (designed to be installed in the back of a pickup) is a safe, durable chemical 
transfer system to boost disinfectant in potable water reservoirs.  Approximate 
dimensions:  20" W x 52" L x 20" H.  With boosting rates up to 4 gpm, one system 
can treat multiple tanks.  An air compressor (4 cfm @ 60 psi) is required to operate 
the air-powered diaphragm pump; electric or engine drven air compressor not 
included.  

$6,300

FOB Factory

$950

Shipped with mixer 
for electrical 

contractor 
installation

Control Box:  NEMA 4X enclosure, UL listed, HOA switch, contactor for mixer 
control, 15-Amp GFCI, run indicator light, grounding lug, 120 VAC male molded 
plug, and locking latch for security.

SCADA:  4-20 mAmp current transducer provides analog output for motor current 
which allows for monitoring proper operation, and a 24 VDC relay for remote on / 
off control of the mixer.

GS-12 Control Box
with

SCADA Monitoring

GS-12 
Extended Warranty

Optional 7-year factory warranty, in lieu of standard 2-year warranty.  This is a full-
replacement warranty on the mixer, control box, and wiring. $1,200 

THM Removal System

Proven and economical Spray Nozzle THM Removal Systems that work in 
conjunction with a GridBee / SolarBee mixer to strip TTHM from potable water 
storage tanks and clearwells.  For more information on the THM removal systems, 
please contact us or visit www.MedoraCo.com.

Call for pricing.

Factory Delivery and 
Placement

Includes delivery and placement of the mixer into the tank by a factory crew that is 
trained to work at heights, over water and in confined space with special equipment 
designed for this type of installation.  Includes bringing the submersible electric 
cable from the mixer to the outside of the tank via a through fitting, which typically 
is installed through the roof or the vertical side of a raised hatch, cable is terminated 
in a junction box at the top of the tank.

$3,000 to $15,000

Varies with tank 
height and tank 

construction

Budget Estimate for GS-12-120v Potable Tank Mixer  -  Last updated: Feb 1, 2013

Installing this equipment is well within the scope of work that most cities and contractors can perform.  An installation manual is 
provided with every machine.  Placement under the hatch is usually fine; however, if this a chloramine system with nitrification 
problems, then the unit should be placed at or near the lowest part of the tank floor.    

The GS-12 mixer performance is guaranteed.  It is the most effective and competitive mixer on the market.  Full specifications are 
available at www.MedoraCo.com.  Upon request, independent Computational Fluid Dynamics (CFD) modeling can be provided 
supporting an upward flow rate of 38,000 gpm in a 5 MG tank of dimensions 145 ft diameter x 40.5 ft tall, with water of 1.0000 
specific gravity.

Purchase Cost EachEquipment Description

$7,800GS-12-120v mixer with 75 feet of submersible cable.  FOB Factory (estimated UPS $200).
Note:  Please verify price before ordering.  

Chemical Injection 
Line Kit

75 ft long x 1/2" ID injection hose kit connects to fitting on the intake of mixer and 
to top of tank; kit is shipped loose with mixer for customer / contractor installation. $300 

Optional Items

Medora Corporation 
3225 Highway 22 • Dickinson, ND 58601 

Tel: (701) 225-4495 • www.MedoraCo.com 
GridBee™

www.gridbee.com www.solarbee.com



GridBee®
GridBee GS-12 Submersible Mixer 

GridBee GS-12 submersible mixer thoroughly mixes potable water storage tanks of a wide size range - 
especially the bottom three feet, the most critical part of the tank. Economical to purchase and operate, 
the grid-powered GS-12 is easily installed by lowering through any 12" or larger tank hatch. There is no 
need to enter or drain the tank. 

)HDWXUHV�	�EHQH¿WV�RI�WKH�*6����VXEPHUVLEOH�PL[HU�
• Eliminate ice damage to tanks in cold climates
• Provide uniform water age and disinfectant distribution
• 3UHYHQW�VWDJQDWLRQ��WKHUPDO�VWUDWL¿FDWLRQ��DQG�VKRUW�FLUFXLWLQJ
• 5HGXFH�QLWUL¿FDWLRQ�LQ�FKORUDPLQDWHG�V\VWHPV
• Use less disinfectant and produce fewer disinfection byproducts
• Impact the tank boundry layers where bacteria builds up 

• Low power consumption
• Low-impact feet and endcaps will not damage interior tank coatings 
• &HUWL¿HG�WR�16)���$16,�6WG����*
• 2SWLRQDO�1(0$��;�FRQWURO�ER[�ZLWK�6&$'$�PRQLWRULQJ
• &RPSDWLEOH�ZLWK�GLVLQIHFWDQW�ERRVW�DQG�7+0�UHPRYDO�V\VWHPV

6SHFL¿FDWLRQV�
• 'LPHQVLRQV�����LQFKHV�����FP��ORQJ�������LQFKHV�����FP��GLDPHWHU�
• :HLJKW�����SRXQGV�����NJ���VKLSSLQJ�ZHLJKW�����SRXQGV�����NJ�
• ���Y�RSWLRQ�GUDZV����DPSV��UHTXLUHV����DPS�GHOD\�IXVH�RU����DPS�

VWDQGDUG�IXVH����Y�DQG����Y�RSWLRQV�DYDLODEOH�
• 2-year parts and labor warranty

Direct !ow enters the GS-12 through the 
endplate and exits through the slots on top. 
The direct !ow creates a very strong induced
!ow. Both the direct and induced !ow are
drawn across the !oor of the entire tank, 
constantly replacing the disinfectant and killing
the bacteria on the !oor, the most critical
part of the tank.

GS-12 in 5MG Reservoir



        

0HGRUD�&RUSRUDWLRQ
�����+Z\��������'LFNLQVRQ��1'������

3K���������������������ZZZ�PHGRUDFR�FRP
*6��B��������������������0HGRUD�&RUSRUDWLRQ

GS-12 
Control

Box

Electrician to provide: 

75 feet (22 meters) of 
powercord and retrieval 
chain extend in-tank to 
GridBee GS-12 mixer

1) 120v standard 
power outlet 

2) Power cord to run to 
roof top junction box

Optional NEMA 4X control box 
with SCADA monitoring

,QVWDOODWLRQ�2YHUYLHZ

3DFNDJH�&RQWHQWV

Locally Represented By:

GridBee 
GS-12 

Submersible 
0L[HU

���IHHW�����PHWHUV��RI�SRZHU�FRUG�
and retrieval chain

GridBee®

are brands of Medora Corporationand

Junction Box

Operations
0DQXDO

Chain Grab Tools'ULOO�)LOLQJ�
&DWFK�1HW

Cord Grip Quick Link

Retrieval 
Chain

Kellum Grip Cord 
Strain Relief

0RXQWLQJ�
)HHW

��������
Hole Saw

Lexel 
Sealant

Cord 
Penetrator Bolt
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��8QLIRUP�GLVWULEXWLRQ�RI�GLVLQIHFWDQWV��FRQVLVWHQW�UHVLGXDO�UHDGLQJV��UHSUHVHQWDWLYH�VDPSOLQJ
��,PSDFWV�WKH�WDQN�ERXQGU\�OD\HUV�ZKHUH�WKH�EDFWHULD�EXLOG�XS��SURYLGHV�XQLIRUP�ZDWHU�DJH
��3UHYHQWV�VWDJQDWLRQ��WKHUPDO�VWUDWL¿FDWLRQ��DQG�VKRUW�FLUFXLWLQJ
��5HGXFHV�QLWUL¿FDWLRQ�DQG�KLJK�KHWHURWURSKLF�SODWH�FRXQWV
��5HGXFHV�LFH�EXLOGXS�DQG�WDQN�GDPDJH�LQ�FROG�FOLPDWHV

&ROODSVHG�3RVLWLRQ
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���/RVV�RI�UHVLGXDO�GLVLQIHFWDQW��FKORULQH�RU�FKORUDPLQH�
��,QFRQVLVWHQW�ZDWHU�DJH��WDVWH�DQG�RGRUV
��7KHUPDO�VWUDWL¿FDWLRQ���HYHQ������&�GLIIHUHQWLDO�FDQ�LQKLELW�PL[LQJ�HIIHFWV�RI�QRUPDO�LQÀRZ�DQG�RXWÀRZ
��1LWUL¿FDWLRQ�DQG�KLJK�KHWHURWURSKLF�SODWH�FRXQWV�
��([FHVVLYH�LFH�EXLOGXS�DQG�WDQN�GDPDJH�LQ�FROG�FOLPDWHV

6WDJQDWLRQ�LQ�3RWDEOH�:DWHU�6WRUDJH�5HVHUYRLUV�&DQ�&DXVH�

%HQH¿WV�RI�6RODU%HH
V�3RWDEOH�:DWHU�0L[LQJ�

:K\�0L[�<RXU�3RWDEOH�7DQN"
$FWLYH�PL[LQJ�LQ�ZDWHU�VWRUDJH�WDQNV�HQVXUHV�XQLIRUP�GLVWULEXWLRQ�RI�GLVLQIHFWDQWV�DQG�UHSUHVHQWDWLYH�
VDPSOLQJ���:HOO�PL[HG�WDQNV�FRQVXPH�OHVV�GLVLQIHFWDQW�FKHPLFDO��SURGXFH�IHZHU�GLVLQIHFWLRQ�E\�SURGXFWV��
DQG�HOLPLQDWH�WKH�QHHG�IRU�HQHUJ\�LQWHQVLYH�DQG�FRVWO\�GHHS�F\FOLQJ�RU�ÀXVKLQJ�

6RODU%HH�2IIHUV�D�&RPSOHWH�/LQH�RI�3RWDEOH�0L[HUV
0L[�$Q\�6L]H�DQG�6KDSH�RI�7DQN��&RUQHU�WR�&RUQHU



��2SHUDWHV�GD\�DQG�QLJKW�RQ�VRODU�SRZHU�RU�ORZ�HQHUJ\�JULG�SRZHU
��&ROODSVLEOH�GHVLJQ�DOORZV�IRU�FXVWRPHU�RU�IDFWRU\�LQVWDOODWLRQ
��)LWV�WKURXJK�KDWFKHV�DV�VPDOO�DV�����GLDPHWHU�
��&HUWL¿HG�WR�16)���$16,�6WG����*
��,QMHFWLRQ�V\VWHP�SURYLGHG�IRU�ERRVWLQJ
��2QH�PRYLQJ�SDUW������\HDU�H[SHFWHG�OLIH
��6HOI�DGMXVWV�IRU�YDU\LQJ�ZDWHU�OHYHOV
��6&$'$�RXWSXWV�IRU�PRQLWRULQJ�
��6DIH�ORZ�YROWDJH�LQ�WKH�WDQN�

6RODU%HH��,QF���������+Z\������'LFNLQVRQ��1'������
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�������6RODU%HH��,QF�
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)HDWXUHV�RI�6RODU%HH�0L[LQJ�(TXLSPHQW�

0L[�)LUVW��7KHQ�%RRVW�
)UHTXHQW�ERRVWLQJ�ZLWK�VPDOO�GRVHV�RI�FKORULQH�LV�IDU�OHVV�FRVWO\�WKDQ�KDYLQJ�D�PDMRU�SUREOHP�RFFXU�LQ�
D�WDQN���$OO�6RODU%HH�SRWDEOH�ZDWHU�PL[HUV�DUH�HTXLSSHG�ZLWK�FKHPLFDO�LQMHFWLRQ�FDSDELOLW\��DQG�ZH�RIIHU�
DQ�RSWLRQDO�&KORULQH�%RRVW�6\VWHP�DFFHVVRU\�SURGXFW�WR�DOORZ�\RX�WR�GRVH�VPDOO�DPRXQWV�RI�FKORULQH�DV�
UHTXLUHG�WR�PDLQWDLQ�\RXU�GHVLUHG�FKORULQH�UHVLGXDO�OHYHO���7KH�&KORULQH�%RRVW�6\VWHP�LV�D�SRUWDEOH��DLU�
RSHUDWHG�FKORULQH�LQMHFWLRQ�V\VWHP���,W�LV�GHVLJQHG�WR�EH�PRXQWHG�LQ�WKH�EDFN�RI�D�SLFNXS�WUXFN��DOORZLQJ�D�
VLQJOH�RSHUDWRU�WR�VDIHO\�DQG�UHOLDEO\�ERRVW�PXOWLSOH�WDQNV�LQ�RQH�GD\�IURP�JURXQG�OHYHO���6RODU%HH�PL[LQJ��
IUHTXHQW�VDPSOLQJ��DQG�WKH�&KORULQH�%RRVW�6\VWHP��KHOSV�WR�HQVXUH�ZDWHU�TXDOLW\�FRPSOLDQFH�
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*URXQG�6WRUDJH (OHYDWHG�6WRUDJH8QGHUJURXQG�6WRUDJH

6RODU�SDQHOV�DUH�PRXQWHG�RQ�
D�ORZ�SUR¿OH�VWDQG�RXWVLGH�RI�
UHVHUYRLU�)ORDWLQJ�SRUWLRQ�RI�WKH�

PDFKLQH�PRYHV�XS�DQG�GRZQ�
ZLWK�FKDQJLQJ�ZDWHU�OHYHOV�

+RVH�FROODSVHV�DQG�
H[SDQGV�WR�DFFRPRGDWH�
YDULRXV�ZDWHU�GHSWKV�

6PDOOHVW�PRGHO�¿WV�WKURXJK�
���LQFK�GLDPHWHU�RSHQLQJ��
/DUJHVW�PRGHO�¿WV�WKURXJK�
��IW�;���IW�RSHQLQJ�

6WDWLRQDU\�LQWDNH�DVVHPEO\�UHPDLQV�D�
¿[HG�GLVWDQFH�RII�WKH�ERWWRP�RI�UHVHUYRLU�
DW�DOO�ZDWHU�OHYHOV�

6PRRWK�ERWWRP�RQ�OHJV�
DQG�LQWDNH�DVVHPEO\�

+RUL]RQWDO�
2XWÀRZ

+RUL]RQWDO�
,QÀRZ

6HH�ZKDW�6RODU%HH
V�SRWDEOH�WDQN�PL[LQJ�FDQ�GR�IRU�\RX�
:DWFK�WKH�YLGHR�DW�ZZZ�SRWDEOH�VRODUEHH�FRP�YLGHR


