

Stakeholder Advisory Committee Proposed Meeting Schedule

Revised 3/31/08

The SAC meetings will be held in the Airport Conference Center. The April 1 meeting will be in the Multnomah Conference Room, the April 16 meeting will be in the St. Helen's Conference Room. Room locations will be updated for our future meetings.

Parking validated

	Meeting Date	Time	Proposed Topics
#1	April 1, Tuesday	1-3 PM	<ul style="list-style-type: none"> ◦ Chartering Meeting <ul style="list-style-type: none"> ▪ Operation Protocols ▪ Project and Committee Goals ▪ Project Overview ▪ Introduce Purpose and Need Statement
#2	April 16, Wednesday	1-3 PM	<ul style="list-style-type: none"> ◦ Conduct Issues Workshop ◦ Briefing on Existing Conditions and Deficiencies memo ◦ Briefing on Document and Data Review Memo ◦ Briefing on Network Assumptions Memo ◦ Briefing on Tolling Options Memo ◦ Briefing on Environmental Summary Memo
#3	May 8, Thursday	1-3 PM	<ul style="list-style-type: none"> ◦ Review Draft Goals and Objectives ◦ Discuss previous Alternative Validity Memo ◦ Discuss Future Conditions Memo ◦ Discuss Future No-build Analysis ◦ Briefing on Final Environmental Memo
#4	June 26, Thursday	1-3 PM	<ul style="list-style-type: none"> ◦ Adopt Goals and Objectives ◦ Discuss Evaluation Criteria and Evaluation Framework
#5	July 17, Thursday	1-3 PM	<ul style="list-style-type: none"> ◦ Review Evaluation Criteria and Evaluation Framework
#6	August 7, Thursday JOINT MEETING W/PDT	1-3 PM	<ul style="list-style-type: none"> ◦ Finalize Evaluation Criteria and Evaluation Framework ◦ Review VPW Memo ◦ Interchange 101 ◦ Develop Transportation and Land Use Alternatives
#7	August 28, Thursday	1-3 PM	<ul style="list-style-type: none"> ◦ Discuss 12 Alternative Packages ◦ Discuss Qualitative Screening of 12 Alternative Packages

			<ul style="list-style-type: none"> ◦ Discuss Opportunities and Constraints Memo
#8	October 2, Thursday	1-3 PM	<ul style="list-style-type: none"> ◦ Confirm selection of 5 Alternative Packages for Quantitative Evaluation ◦ Confirm Opportunities and Constraints Memo
#9	November 24, Monday	1-3 PM	<ul style="list-style-type: none"> ◦ Discuss Quantitative Evaluation of 5 Alternative Packages ◦ Discuss Future Conditions Memo
#10	December 22, Monday	1-3 PM	<ul style="list-style-type: none"> ◦ Confirm selection of 1-2 Alternative Packages to be used in IAMP ◦ Discuss VISSIM modeling and Future Conditions Memo ◦ Discuss Access Management Plan
#11	February 10, Tuesday	1-3 PM	<ul style="list-style-type: none"> ◦ Confirm Rankin Memo ◦ Review 10% Design of Alternative(s) for IAMP ◦ Review Access Management Plan